



*New Mexico* DEPARTMENT OF  
**TRANSPORTATION**  
MOBILITY FOR EVERYONE

# ***Internal Letting Report***

FY 2021 2nd Draft Baseline

***Project Production & Scheduling Bureau***

***Monday, August 31, 2020***

#### **Parameters Used**

Letting Date From: Oct 16, 2020

Letting Date To: Oct 15, 2021

Production Date From: August 21, 2020

Production Date To: Augst 20, 2021

Project Phase: [Active,Shelved]

Control Number:

**Production Date: Monday, August 24, 2020**

**Letting Date: Friday, October 16, 2020**

<b>CN: 1101370</b>	<b>District 1</b>	<b>County:</b> <b>SIERRA</b>	<b>Route:</b> NM 187	<b>Termini:</b> NM 187 Bridge Replacement	<b>Mile Post:</b> 16.5/31.5	<b>Scope:</b> BRIDGE REPLACEMENT	<b>STIP Year:</b> 2020/2021
Sherri Holliefied							<b>Total STIP Amount:</b> 15,335,665.00 <b>Estimate Amount:</b> 14,700,000.00
<b>CN: 2104350</b>	<b>District 2</b>	<b>County:</b> <b>OTERO</b>	<b>Route:</b> US 54	<b>Termini:</b> Intersection of Indian Wells and White Sands Realignment	<b>Mile Post:</b> 3.2/3.4	<b>Scope:</b> Intersection of Indian Wells and White Sands and north to Transit Center	<b>STIP Year:</b> 2019/2020
Michael Smelker							<b>Total STIP Amount:</b> 3,780,000.00 <b>Estimate Amount:</b> 3,500,000.00
<b>CN: 4101680</b>	<b>District 4</b>	<b>County:</b> <b>COLFAX</b>	<b>Route:</b> I 25	<b>Termini:</b> I-25 Colfax County Bridge Rehabilitation Project	<b>Mile Post:</b> 413.17/413.48	<b>Scope:</b> Bridge Rehabilitation	<b>STIP Year:</b> 2020/2021
Gabriel Lucero							<b>Total STIP Amount:</b> 3,698,008.00 <b>Estimate Amount:</b> 3,710,274.85
<b>CN: 6100847</b>	<b>District 6</b>	<b>County:</b> <b>SANDOVAL</b>	<b>Route:</b> US 550	<b>Termini:</b> Bridge over Rito Leche	<b>Mile Post:</b> 63.7/64.4	<b>Scope:</b> Bridge Rehabilitation: Replace slap bridge deck	<b>STIP Year:</b> 2020/2021
Stephanie Parra							<b>Total STIP Amount:</b> 1,915,616.00 <b>Estimate Amount:</b> 1,500,000.00
<b>CN: 6100950</b>	<b>District 6</b>	<b>County:</b> <b>MCKINLEY</b>	<b>Route:</b> I 40	<b>Termini:</b> NEAR PREWITT	<b>Mile Post:</b> 56/61	<b>Scope:</b> ROADWAY RECONSTRUCTION	<b>STIP Year:</b> 2020/2021
Gregory Clarke							<b>Total STIP Amount:</b> 17,219,519.00 <b>Estimate Amount:</b> 17,744,004.00
<b>CN: 6101520</b>	<b>District 6</b>	<b>County:</b> <b>MCKINLEY</b>	<b>Route:</b>	<b>Termini:</b> Manuelito Rest Stop	<b>Mile Post:</b> 0/0	<b>Scope:</b> Replace the sewer system at the Manuelito Rest Stop	<b>STIP Year:</b>
Stephanie Parra							<b>Total STIP Amount:</b> <b>Estimate Amount:</b> 1,000,000.00

CN: A301346 District 3

County:  
BERNALILLO

Route: I 40

Oversight: 11

Termini:  
DISTRICT 3  
BRIDGE  
PRESERVATION

Mile Post:  
0/0

Scope:  
EPOXY URETHANE  
OVERLAY IMPROVEMENTS  
to include pavement  
markings, signage, and other  
appurtenances as necessary

STIP Year: 2020/2021

Total STIP Amount: 3,467,626.00

Estimate Amount: 0.00

Jill Mosher

**Production Date: Monday, August 24, 2020**

**Letting Date: Friday, October 23, 2020**

<b>CN: A300381</b>	<b>District 3</b>	<b>County: SANDOVAL</b>	<b>Route: NM 528</b>	<b>Termini: NM 528 RIO RANCHO BLVD IMPROVEMENTS (UPPER SECTION)</b>	<b>Mile Post: 8.2/10.1</b>	<b>Scope:</b> PAVEMENT OVERLAY AND WIDENING FROM 4 TO 6 LANES INCLUDING PAVEMENT MARKINGS, BIKE PATH, DRAINAGE IMPROVEMENTS, SHOULDERS, SIGNAGE, AND OTHER APPURTENANCES AS NECESSARY. ED, PE & DESIGN UNDER A300380.	<b>STIP Year: 2019/2020/2021</b>
Sandra Chavez			<b>Oversight: 11</b>				<b>Total STIP Amount: 28,118,880.00</b>
							<b>Estimate Amount: 24,482,848.88</b>

**Production Date: Monday, September 28, 2020**

**Letting Date: Friday, November 06, 2020**

<b>CN: 4101310</b>	<b>District 4</b>	<b>County:</b> <b>SAN MIGUEL</b>	<b>Route: I 25</b>	<b>Termini:</b> I-25 (NEAR WATROUS)	<b>Mile Post:</b> 364/370	<b>Scope:</b> PAVEMENT REHABILITATION	<b>STIP Year: 2021</b>
Gabriel Lucero							<b>Total STIP Amount: 8,500,000.00</b> <b>Estimate Amount: 8,266,615.75</b>

**Production Date: Monday, August 24, 2020**

**Letting Date: Friday, December 18, 2020**

<b>CN: 6101010</b>	<b>District 6</b>	<b>County: MCKINLEY</b>	<b>Route: I 40</b>	<b>Termini: I-40 NEAR COOLIDGE, NM.</b>	<b>Mile Post: 43.5/46</b>	<b>Scope: REPLACE INTERCHANGE AND DRAINAGE CBCS</b>	<b>STIP Year: 2019/2020</b>
Sandra Chavez			<b>Oversight: 11</b>				<b>Total STIP Amount: 13,894,355.00</b> <b>Estimate Amount: 13,790,889.53</b>

**Production Date: Monday, October 26, 2020**

**Letting Date: Friday, December 18, 2020**

<b>CN: 5101290</b>	<b>District 5</b>	<b>County: SANTA FE</b>	<b>Route: NM 50</b>	<b>Termini: NM 50- Glorieta Bridge</b>	<b>Mile Post: 1/1.3</b>	<b>Scope: REPLACE BRIDGE</b>	<b>STIP Year: 2021</b>
Dana Garcia			<b>Oversight: 11</b>				<b>Total STIP Amount: 2,628,438.00</b> <b>Estimate Amount: 2,189,548.52</b>

<b>CN: 5101430</b>	<b>District 5</b>	<b>County: SAN JUAN</b>	<b>Route: NM 371</b>	<b>Termini: NM 371</b>	<b>Mile Post: 75/82</b>	<b>Scope: Pavement Rehab with Spot Reconstruction</b>	<b>STIP Year: 2021</b>
James Mexia			<b>Oversight: 11</b>				<b>Total STIP Amount: 6,086,614.00</b> <b>Estimate Amount: 3,000,000.00</b>

<b>CN: 6100971</b>	<b>District 6</b>	<b>County: MCKINLEY</b>	<b>Route: US 491</b>	<b>Termini: Carbon Coal Intersection</b>	<b>Mile Post: 1.5/2.5</b>	<b>Scope: Construction of new County Road and major improvements to existing intersection with US 491.</b>	<b>STIP Year: 2021</b>
Luke Smith			<b>Oversight: 11</b>				<b>Total STIP Amount: 22,000,000.00</b> <b>Estimate Amount: 0.00</b>

<b>CN: S100430</b>	<b>District 5</b>	<b>County: SANTA FE</b>	<b>Route: US 84</b>	<b>Termini: NM 599/US285 Ramp</b>	<b>Mile Post: 165.5/166.5</b>	<b>Scope: LENGTHEN SB ON-RAMP FROM NM599 TO US84/285</b>	<b>STIP Year: 2019/2021</b>
Denise Peralta			<b>Oversight: 11</b>				<b>Total STIP Amount: 3,608,620.00</b> <b>Estimate Amount: 3,806,808.00</b>

**Production Date: Monday, November 23, 2020**

**Letting Date: Friday, January 15, 2021**

<b>CN: 2100721</b>	<b>District 2</b>	<b>County: LINCOLN</b>	<b>Route: US 54 Termini: DOWNTOWN CARRIZOZO</b>	<b>Mile Post: 122.8/123.9</b>	<b>Scope: ROADWAY RECONSTRUCTION, SIDEWALK &amp; ADA IMPROVEMENTS</b>	<b>STIP Year: 2020/2021</b>
Sherri Holliefied						<b>Total STIP Amount: 6,000,000.00</b> <b>Estimate Amount: 6,000,000.00</b>

<b>CN: 2102130</b>	<b>District 2</b>	<b>County: LINCOLN</b>	<b>Route: US 70 Termini: Bonito River Bridge Preservation</b>	<b>Mile Post: 277.3/277.6</b>	<b>Scope: BRIDGE PRESERVATION</b>	<b>STIP Year: 2021</b>
Mark Salazar						<b>Total STIP Amount: 1,659,000.00</b> <b>Estimate Amount: 1,659,395.00</b>

<b>CN: 4101340</b>	<b>District 4</b>	<b>County: MORA</b>	<b>Route: NM Termini: 518 NM518 (LA CUEVA) BRIDGE</b>	<b>Mile Post: 23.72/23.88</b>	<b>Scope: BRIDGE REPLACEMENT</b>	<b>STIP Year: 2021</b>
Estevan Gonzales						<b>Total STIP Amount: 4,000,000.00</b> <b>Estimate Amount: 2,791,863.57</b>

**Production Date: Monday, January 25, 2021**

**Letting Date: Friday, March 19, 2021**

<b>CN: 1101580</b>	<b>District 1</b>	<b>County:</b> <b>DONA ANA,</b>	<b>Route: NM</b> 140	<b>Termini:</b> Bridge Preservation	<b>Mile Post:</b> .1/.9	<b>Scope:</b> BRIDGE PERSERVATION	<b>STIP Year: 2021</b>
Andreas Linnan							<b>Total STIP Amount: 2,333,333.00</b>
							<b>Estimate Amount: 2,333,333.00</b>

<b>CN: 2102120</b>	<b>District 2</b>	<b>County:</b> <b>LINCOLN</b>	<b>Route: US</b> 380	<b>Termini:</b> East of Carrizozo Bridge Replacement	<b>Mile Post:</b> 73.8/74	<b>Scope:</b> BRIDGE REPLACEMENT	<b>STIP Year: 2021</b>
Arthur J Romero							<b>Total STIP Amount: 3,000,000.00</b>
							<b>Estimate Amount: 4,268,503.00</b>

<b>CN: 2104180</b>	<b>District 2</b>	<b>County:</b> <b>GUADALUPE</b>	<b>Route: US 60</b>	<b>Termini:</b> US 60 Bridge Preservation near JCT with US 285	<b>Mile Post:</b> 266.5/267	<b>Scope:</b> BRIDGE PRESERVATION	<b>STIP Year: 2020/2021/2022</b>
Louis Matta							<b>Total STIP Amount: 4,575,000.00</b>
							<b>Estimate Amount: 4,546,727.64</b>



**Production Date: Monday, March 22, 2021**

**Letting Date: Friday, May 21, 2021**

<b>CN: 5101210</b>	<b>District 5</b>	<b>County:</b> <b>SANTA FE</b>	<b>Route:</b> NM 344	<b>Termini:</b> NM 344 Bridge (Canada de Norrias Bridge)	<b>Mile Post:</b> 12.71/14.77	<b>Scope:</b> TIMBER BRIDGE REPLACEMENT: drainage improvements, traffic control	<b>STIP Year:</b> 2020/2021
James Mexia			<b>Oversight:</b> 11				<b>Total STIP Amount:</b> 2,031,200.00 <b>Estimate Amount:</b> 2,000,000.00
<b>CN: 6101440</b>	<b>District 6</b>	<b>County:</b> <b>CIBOLA</b>	<b>Route:</b>	<b>Termini:</b> Stockpile Project	<b>Mile Post:</b> 0/0	<b>Scope:</b> Stockpile surface treatment aggregates	<b>STIP Year:</b> 2021
Stephanie Parra			<b>Oversight:</b> 11				<b>Total STIP Amount:</b> 1,500,000.00 <b>Estimate Amount:</b> 1,500,000.00
<b>CN: A302162</b>	<b>District 3</b>	<b>County:</b> <b>VALENCIA</b>	<b>Route:</b> I 25	<b>Termini:</b> I-25 FDR Phase 3	<b>Mile Post:</b> 198.7/203	<b>Scope:</b> highway preservation - full depth reclamation.	<b>STIP Year:</b> 2022
Gregory Clarke			<b>Oversight:</b> 11				<b>Total STIP Amount:</b> 11,982,171.00 <b>Estimate Amount:</b> 12,269,052.50

**Production Date: Monday, March 22, 2021**

**Letting Date: Monday, May 24, 2021**

<b>CN: A302161</b>	<b>District 3</b>	<b>County: VALENCIA</b>	<b>Route: I 25</b>	<b>Termini: I-25 FDR Phase 2</b>	<b>Mile Post: 196.2/198.7</b>	<b>Scope: Highway preservation - full depth reclamation.</b>	<b>STIP Year: 2023</b>
Gregory Clarke			<b>Oversight: 11</b>				<b>Total STIP Amount: 7,925,859.00</b> <b>Estimate Amount: 6,864,476.46</b>

**Production Date: Friday, April 16, 2021**

**Letting Date: Friday, June 18, 2021**

<b>CN: 4101560</b>	<b>District 4</b>	<b>County:</b> <b>SAN MIGUEL</b>	<b>Route: I 25</b>	<b>Termini:</b> I-25 & US64	<b>Mile Post:</b> 323.1/323.3	<b>Scope:</b> BRIDGE MINOR REHABILITATION AND PREVENTATIVE MAINTENANCE	<b>STIP Year: 2021</b>
Gabriel Lucero			<b>Oversight: 11</b>	BRIDGE			<b>Total STIP Amount: 1,410,542.00</b> <b>Estimate Amount: 1,410,542.00</b>

**Production Date: Monday, May 24, 2021**

**Letting Date: Friday, July 16, 2021**

<b>CN: 6101022</b>	<b>District 6</b>	<b>County: CATRON</b>	<b>Route: US 60</b>	<b>Termini: 17 MILES WEST OF QUEMADO ON US 60.</b>	<b>Mile Post: 18/24</b>	<b>Scope: PAVEMENT RECLAMATION.</b>	<b>STIP Year: 2025</b>
Munaf M. Alaloosi			<b>Oversight: 11</b>				<b>Total STIP Amount: 4,855,073.00</b> <b>Estimate Amount: 2,855,073.00</b>

<b>CN: 9900809</b>	<b>District 2</b>	<b>County: OTERO</b>	<b>Route: US 70</b>	<b>Termini: Dynamic Message Signs through Mescalero</b>	<b>Mile Post: 230/262</b>	<b>Scope: Install Dynamic Message Signs</b>	<b>STIP Year: 2021</b>
Mark Salazar			<b>Oversight: 11</b>				<b>Total STIP Amount: 180,000.00</b> <b>Estimate Amount: 0.00</b>

<b>CN: 9900810</b>	<b>District 2</b>	<b>County: LINCOLN</b>	<b>Route: US 380</b>	<b>Termini: Dynamic Message Sign project near Carrizozo</b>	<b>Mile Post: 65/66</b>	<b>Scope: Install Dynamic Message Signs</b>	<b>STIP Year: 2021</b>
Mark Salazar			<b>Oversight: 11</b>				<b>Total STIP Amount: 180,000.00</b> <b>Estimate Amount: 0.00</b>

**Production Date: Monday, June 21, 2021**

**Letting Date: Friday, August 20, 2021**

<b>CN: 2102162</b>	<b>District 2</b>	<b>County: EDDY</b>	<b>Route: US 285</b>	<b>Termini: US 285 Corridor</b>	<b>Mile Post: 6.7/17</b>	<b>Scope: ROADWAY RECONSTRUCTION &amp; BRIDGE REPLACEMENT</b>	<b>STIP Year: 2020/2021</b>
Sherri Holliefied			<b>Oversight: 11</b>	Construction Phase IV			<b>Total STIP Amount: 40,000,000.00</b> <b>Estimate Amount: 40,000,000.00</b>

<b>CN: 2102163</b>	<b>District 2</b>	<b>County: EDDY</b>	<b>Route: US 285</b>	<b>Termini: US 285 Corridor</b>	<b>Mile Post: 17.2/22</b>	<b>Scope: ROADWAY RECONSTRUCTION &amp; BRIDGE REPLACEMENT</b>	<b>STIP Year: 2020/2021</b>
Sherri Holliefied			<b>Oversight: 11</b>	Construction Phase III			<b>Total STIP Amount: 40,000,000.00</b> <b>Estimate Amount: 36,000,000.00</b>

<b>CN: 4100850</b>	<b>District 4</b>	<b>County: HARDING</b>	<b>Route: NM 39</b>	<b>Termini: NM39 (NORTH OF LOGAN)</b>	<b>Mile Post: 14.6/30</b>	<b>Scope: PAVEMENT OVERLAY</b>	<b>STIP Year: 2021</b>
Dana Garcia			<b>Oversight: 11</b>				<b>Total STIP Amount: 21,000,000.00</b> <b>Estimate Amount: 20,627,891.77</b>

<b>CN: 6101200</b>	<b>District 6</b>	<b>County: MCKINLEY</b>	<b>Route: NM 612</b>	<b>Termini: 7.9 MILES SOUTH OF EXIT 53</b>	<b>Mile Post: 8/11</b>	<b>Scope: CONSTRUCTION OF NEW DRAINAGE STRUCTURE REPLACEMENTS.</b>	<b>STIP Year: 2018/2019/2021</b>
Joseph Casares			<b>Oversight: 11</b>				<b>Total STIP Amount: 2,727,609.00</b> <b>Estimate Amount: 0.00</b>

<b>CN: A301441</b>	<b>District 3</b>	<b>County: BERNALILLO</b>	<b>Route: NM 14</b>	<b>Termini: NM 14 SLOPE EROSION MITIGATION</b>	<b>Mile Post: 3.5/4.2</b>	<b>Scope: SLOPE EROSION MITIGATION AND OTHER APPURTENANCES AS NEEDED.</b>	<b>STIP Year: 2019/2022</b>
KEITH THOMPSON			<b>Oversight: 11</b>				<b>Total STIP Amount: 3,462,223.00</b> <b>Estimate Amount: 0.00</b>

**Production Date: Monday, July 26, 2021**

**Letting Date: Friday, September 17, 2021**

<b>CN: 4101700</b>	<b>District 4</b>	<b>County:</b> <b>MORA</b>	<b>Route:</b> NM 94	<b>Termini:</b> NM 94 & NM 97	<b>Mile Post:</b> 3.3/3.4	<b>Scope:</b> Bridge Preservation Project	<b>STIP Year:</b> 2021
Gabriel Lucero			<b>Oversight:</b> 11	Bridge Preservation Project			<b>Total STIP Amount:</b> 719,633.00 <b>Estimate Amount:</b> 719,633.00
<b>CN: 5100441</b>	<b>District 5</b>	<b>County:</b> <b>RIO ARRIBA</b>	<b>Route:</b> NM 30	<b>Termini:</b> NM 30- Phase II	<b>Mile Post:</b> 4.97/8.36	<b>Scope:</b> RECONSTRUCTION TO 4 LANES AND REMOVE EXISTING TURNOUT AT MP 7.39 FOR ACCESS MANAGEMENT	<b>STIP Year:</b> 2018/2019/2021/2022
Estevan Gonzales			<b>Oversight:</b> 11				<b>Total STIP Amount:</b> 20,236,623.00 <b>Estimate Amount:</b> 19,730,225.18
<b>CN: 5101450</b>	<b>District 5</b>	<b>County:</b> <b>SAN JUAN</b>	<b>Route:</b> US 550	<b>Termini:</b> US 550 Game Fence	<b>Mile Post:</b> 169.5/172.8	<b>Scope:</b> Placement of Game Guards at turnouts (Double Cattle Guards)	<b>STIP Year:</b> 2021/2022
Estevan Gonzales			<b>Oversight:</b> 11				<b>Total STIP Amount:</b> 1,000,000.00 <b>Estimate Amount:</b> 807,100.00
<b>CN: 6100848</b>	<b>District 6</b>	<b>County:</b> <b>CIBOLA</b>	<b>Route:</b> NM 53	<b>Termini:</b> Bridge Over BNSF	<b>Mile Post:</b> 85.4/85.9	<b>Scope:</b> Replace bridge deck overhangs, repair girders, repair piers, replace joints, deck repair and crack seal.	<b>STIP Year:</b> 2020/2021
Munaf M. Alaloosi			<b>Oversight:</b>				<b>Total STIP Amount:</b> 1,828,992.00 <b>Estimate Amount:</b> 0.00
<b>CN: 6101091</b>	<b>District 6</b>	<b>County:</b> <b>MCKINLEY</b>	<b>Route:</b> NM 53	<b>Termini:</b> 1.6 MILES WEST OF JUNCTION NM 602.	<b>Mile Post:</b> 15.5/19.5	<b>Scope:</b> Replacement of Culverts and construction of Sediment Basins.	<b>STIP Year:</b> 2021/2022
Munaf M. Alaloosi			<b>Oversight:</b> 11				<b>Total STIP Amount:</b> 4,092,750.00 <b>Estimate Amount:</b> 0.00
<b>CN: 6101430</b>	<b>District 6</b>	<b>County:</b> <b>CATRON</b>	<b>Route:</b> NM 32	<b>Termini:</b> Bridge North of Apache Creek	<b>Mile Post:</b> 7.4/8.4	<b>Scope:</b> Bridge PM. Bridge deck repair, pier cap repair and overlay	<b>STIP Year:</b> 2021
Stephanie Parra			<b>Oversight:</b> 11				<b>Total STIP Amount:</b> 719,633.00 <b>Estimate Amount:</b> 0.00

<b>CN: 9900808</b>	<b>District 2</b>	<b>County: EDDY</b>	<b>Route: US 285</b>	<b>Termini: Intersection Lighting at Carlsbad Relief Route</b>	<b>Mile Post: 38.5/40</b>	<b>Scope: Install Intersection Lighting</b>	<b>STIP Year: 2021</b>
Francisco Sanchez							<b>Total STIP Amount: 500,000.00</b> <b>Estimate Amount: 500,000.00</b>

<b>CN: A301900</b>	<b>District 3</b>	<b>County: BERNALILLO</b>	<b>Route: I 25</b>	<b>Termini: I-25 / MONTGOMERY BLVD. INTERCHANGE RECONSTRUCTION</b>	<b>Mile Post: 227/229.9</b>	<b>Scope: RECONSTRUCUT INTERCHANGE WITH BRIDGE REHAB OR REPLACEMENT.</b>	<b>STIP Year: 2018/2019</b>
Joseph Casares							<b>Total STIP Amount: 7,292,988.00</b> <b>Estimate Amount: 57,000,000.00</b>

**Production Date: Monday, August 23, 2021**

**Letting Date: Friday, October 15, 2021**

<b>CN: 2101351</b>	<b>District 2</b>	<b>County:</b> <b>CURRY</b>	<b>Route:</b> US 60	<b>Termini:</b> Downtown Clovis	<b>Mile Post:</b> 385.5/388.7	<b>Scope:</b> Roadway Reconstruction, Drainage & Intersection Improvements	<b>STIP Year:</b> 2021/2022
Arthur J Romero			<b>Oversight:</b> 11	Reconstruction Project			<b>Total STIP Amount:</b> 21,000,000.00 <b>Estimate Amount:</b> 20,812,504.00

<b>CN: 4100382</b>	<b>District 4</b>	<b>County:</b> <b>MORA</b>	<b>Route:</b> NM 434	<b>Termini:</b> NM434 COYOTE CREEK CANYON PROJECT 2	<b>Mile Post:</b> 19.66/25.8	<b>Scope:</b> ROADWAY WIDENING/RECONSTRUCTI ON/BRIDGE REPLACEMENT	<b>STIP Year:</b> 2020/2021/2022
Dana Garcia			<b>Oversight:</b> 11				<b>Total STIP Amount:</b> 14,150,000.00 <b>Estimate Amount:</b> 14,774,668.65

<b>CN: 4101550</b>	<b>District 4</b>	<b>County:</b> <b>COLFAX</b>	<b>Route:</b> US 64	<b>Termini:</b> US64 (EAST OF CIMARRON) BRIDGE	<b>Mile Post:</b> 318.6/319	<b>Scope:</b> BRIDGE REHABILITATION	<b>STIP Year:</b> 2021
Denise Peralta			<b>Oversight:</b> 11				<b>Total STIP Amount:</b> 1,124,202.00 <b>Estimate Amount:</b> 903,000.00

<b>CN: 6100671</b>	<b>District 6</b>	<b>County:</b> <b>MCKINLEY</b>	<b>Route:</b> NM 566	<b>Termini:</b> NEAR CHURCH ROCK, NM.	<b>Mile Post:</b> 0/1	<b>Scope:</b> Bridge Replacement	<b>STIP Year:</b> 2022/2023
Sandra Chavez			<b>Oversight:</b> 11				<b>Total STIP Amount:</b> 11,713,615.00 <b>Estimate Amount:</b> 11,968,805.22

<b>CN: E100203</b>	<b>District 1</b>	<b>County:</b> <b>DONA ANA</b>	<b>Route:</b> NM 404	<b>Termini:</b> NM 404 Widening Project	<b>Mile Post:</b> 1.1/9	<b>Scope:</b> Widen NM 404 from I-10 to NM 213 from 2 lanes to 4 lanes	<b>STIP Year:</b> 2022
Andreas Linnan			<b>Oversight:</b> 11				<b>Total STIP Amount:</b> 29,340,688.00 <b>Estimate Amount:</b> 42,500,000.00

<b>CN: F100170</b>	<b>District 5</b>	<b>County:</b> <b>SAN JUAN</b>	<b>Route:</b> NM 173	<b>Termini:</b> NM 173 Safety Improvements	<b>Mile Post:</b> 1.9/3.6	<b>Scope:</b> Roadway reconstruction, safety improvements of vertical curve, drainage improvements, permanent signing and striping, fencing	<b>STIP Year:</b> 2018/2019/2021/2022
Dana Garcia			<b>Oversight:</b> 11				<b>Total STIP Amount:</b> 4,270,000.00 <b>Estimate Amount:</b> 3,960,389.93



**CN: S100710**   **District 5**

**County:**  
**SANTA FE**

**Route:** I 25   **Termini:**  
I 25 - Bridge 7177

**Mile Post:**  
269.7/269.7

**Scope:**  
Bridge Rehabilitation

**STIP Year:** 2021/2022

Denise Peralta

**Oversight:** 11

**Total STIP Amount:** 1,500,000.00

**Estimate Amount:** 1,500,000.00