**EDD - Mainstreet Project Summary - June 2012** 

		Grant		
FY	Project Description	Amount	Balance	Project Status
2009	Downtown Action Team/ABQ Cultural Plan	\$35,000	\$35,000	Project completed. Need to invoice.
2009	Clayton Luna Theatre	\$200,000	\$0	Project completed.
2009	Clovis MainStreet Streetscape	\$131,000	\$0	Project completed.
2009	Corrales Pedestrian Pathway Planning	\$120,000	\$4,815	Phase II of project initiated.
2009	Los Alamos Cultural Plan	\$35,000	\$0	Project completed
2009	Lovington Central Plaza Planning & Design	\$84,000	\$5,129	Project in final phase.
2009	Portales	\$85,000	\$4,752	Project in final phase.
2009	Raton Depot Multi-model Center	\$200,000	\$190,154	Project in process.
2009	Roswell Master Plan	\$75,000	\$3,920	Phase II of project initiated.
2009	Taos Cultural Plan	\$35,000	\$2,185	Phase II of project initiated.
2009 Outstanding Balance (09-3106):		1,000,000	245,955	
2011	Carlsbad Halagueno Park	\$80,000	\$80,000	Grant agreement in process
2011	Clayton Luna Theatre	\$150,000	\$150,000	Grant agreement in process
2011	Deming Central Wayfinding System	\$15,000	\$15,000	Grant agreement in process
2011	Las Cruces Camunez Building Rehab	\$100,000	\$100,000	Grant agreement in process
2011	Las Vegas Breezeway for Farmers Market	\$90,000	\$90,000	Grant agreement in process
2011	T or C Downtown Master Plan	\$70,000	\$70,000	Grant agreement in process
2011	Nob Hill BID	\$48,000	\$48,000	Grant agreement in process
2011	Raton Master Plan	\$45,000	\$45,000	Grant agreement in process
2011	Silver City Theatre District Plan	\$175,000	\$175,000	Grant agreement in process
2011	Taos Master Plan	\$70,000	\$70,000	Grant agreement in process
2011	Tucumcari Railroad Depot Plaza	\$157,000	\$157,000	Grant agreement in process
	2011 Outstanding Balance (11-1294):		1,000,000	