



New Mexico DEPARTMENT OF
TRANSPORTATION
MOBILITY FOR EVERYONE

Internet Letting Report

Project Production & Scheduling Bureau

Parameters Used

Letting Date From: Jul 15, 2022

Letting Date To: Jul 21, 2023

Project Phase: [Active,Shelved]

Control Number:



Internet Letting Report

Friday, June 03, 2022

Page 2 of 16

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, May 23, 2022

Letting Date: Friday, July 15, 2022

1100990		I 25 11	EXIT 75 AT WILLIAMSBURG INTERCHANGE PROJECT	74.4/ 75.6	SIERRA	District 1	BRIDGE REPLACEMENT & INTERCHANGE MODIFICATIONS	Mark Salazar
5101120		US 64 12	US 64/N 5031 Intersection	26.6/ 27.75	SAN JUAN	District 5	INTERSECTION SAFETY IMPROVMENTS/LIGHTING	Dana Garcia

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Friday, June 03, 2022

Page 3 of 16

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, June 27, 2022								
Letting Date: Friday, August 19, 2022								
1101231		T OR C BUSINESS LOOP 11	I-25 BUSINESS LOOP-First phase of construction	0/0	SIERRA	District 1	ROADWAY RECONSTRUCTION & INTERSECTION IMPROVEMENTS	Mark Salazar
1101232		I-25 BUSINESS LOOP 11 (DATE ST 11)	I-25 BUSINESS LOOP 11 PHASE 2	0/0	SIERRA	District 1	ROADWAY RECONSTRUCTION & INTERSECTION IMPROVEMENTS	Mark Salazar
2104312		US 84 11	FDR US 84 Near Ft. Sumner	12.67/18.49	DEBACA	District 2	Pavement Rehabilitation	Jessica Crane
2104540		FR 6001P 11	Bridge Rehabilitation Project	0/.5	CURRY	District 2	Deck replacement/Deck repair	Ernesto Santillano

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Friday, June 03, 2022

Page 4 of 16

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, July 25, 2022							
Letting Date: Friday, September 16, 2022							
2102112	US 54 11	US 54 Corridor Construction Phase II	151.6/ 158.9	LINCOLN	District 2	Series 2021A Bond Project New roadway & drainage structure construction	Sherri Holliefield
2102113	US 54 11	US 54 Corridor Construction Phase III	157.9/ 163.7	LINCOLN	District 2	Series 2021A Bond Project New roadway & drainage structure construction	Sherri Holliefield
4100701	US 64 11	US 64 Palo Flechado Pass (US 64 Study (CN 4100700) Project 1)	272.2/ 276.09	COLFAX	District 4	Series 2021A Bond Project Roadway Rehabilitation	Gabriel Lucero
4100920	US 64 11	US64/87 (EAST OF JCT. NM193 & WEST OF CLAYTON)	362.5/ 363.9	COLFAX	District 4	PAVEMENT REHABILITATION	Gabriel Lucero

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, July 25, 2022							
Letting Date: Friday, September 23, 2022							
E100203		NM 404 11	NM 404 Widening Project	1.1/ 9	DONA ANA	District 1 Widen NM 404 from I-10 to NM 213 from 2 lanes to 4 lanes	Ernesto Santillano



Internet Letting Report

Friday, June 03, 2022

Page 6 of 16

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, August 22, 2022								
Letting Date: Friday, October 21, 2022								
1102010		NM 26 11	NM 26 Bridge Preservation	26.5/ 27.1	LUNA	District 1	Bridge Preservation	Mark Salazar
2101351		US 60 11	Downtown Clovis Reconstruction Project	385.5/ 388.7	CURRY	District 2	Roadway Reconstruction, Drainage & Intersection Improvements	Arthur J Romero
2104670		US 62 11	NM 200/SE Loop Safety Improvement Project	38.5/ 39.5	EDDY	District 2	Installation of Traffic Signals at Intersection of NM 200 & US 62/180	Ernesto Santillano
5101360		NM 75 11	NM 75 -Bridge	13.7/ 14.1	TAOS	District 5	Bridge Rehabilitation	Estevan Gonzales
6101060		I 40 11	I-40 WEST OF GALLUP	9.2/ 16	MCKINLEY	District 6	PAVEMENT PRESERVATION	Luke Smith
A302125		I 40	I-40 Pavement Preservation	160.5/ 164	BERNALILLO	District 3	Perform pavement preservation on I-40 between Carlisle and Wyoming	Gabriel Sanchez-Ramos

Please Note: Projects are subject to change month to month without notice

F100341	US 550 11	US 550 Pavement Rehab	161/ 164.9	SAN JUAN	District 5	Major Rehabilitation Full Depth Reclamation of US 550	Sarah Anderson
LC00470	US 70 11	Pavement Preservation	141/ 178	DONA ANA	District 1	US 70 from I-10 On Ramp (E. Picacho) to Dona Ana/Otero County Line (Bataan Memorial)	Andreas Linnan

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Control Number	Route Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, September 26, 2022							
Letting Date: Friday, November 18, 2022							
S100730	I 25 11	I-25 Pavement Preservation	277.61/ 290.43	SANTA FE	District 5	Mill and Fill pavement and shoulders, rumble strips and striping	Carlos Castaneda



Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, October 24, 2022								
Letting Date: Friday, December 16, 2022								
2104590		US 60 11	US 60 and Curry Rd N. Intersection Project	384/ 385	CURRY	District 2	Installation of Traffic Signal	Arthur J Romero
A302220		NM 109 5	NM 109 Railroad Overpass	5.25/ 6	VALENCIA	District 3	Design and construction of an overpass on NM 109 over the BNSF RR tracks for safety purposes.	Sandra Chavez



Internet Letting Report

NMDOT Friday, June 03, 2022

Page 10 of 16

Control Number	Route Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, November 21, 2022								
Letting Date: Friday, January 20, 2023								
2101470	US 82	11	Cloudcroft Drainage Project	16/ 17.5	OTERO	District 2	DRAINAGE IMPROVEMENTS, ROADWAY RECONSTRUCTION	Arthur J Romero
2104490	US 285	11	US 285/NM 31 Intersection Improvement Project	22/ 24	EDDY	District 2	Realign Intersection, traffic signal installation, and construction of auxiliary turn lanes	Michael Smelker
2104510	US 60	11	Bridge Rehabilitation	344/ 345	DEBACA	District 2	Deck Replacement and concrete repair on abutments	Ernesto Santillano
A301349	NM 22	11	DISTRICT 3 BRIDGE REPAIRS - MATEO OVERPASS BRIDGE REPLACEMENT	3.8/ 4.4	SANDOVAL	District 3	BRIDGE REPLACEMENT ON NM 22 MATEO OVERPASS.	Munaf M. Alaloosi

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, December 26, 2022

Letting Date: Friday, February 17, 2023

6101371	Allison Road 11	Allison Road Corridor Part A	0/ 0	MCKINLEY	District 6	New Bridge over NM 118 & BNSF	Arif Kazmi
---------	--------------------	------------------------------	---------	----------	------------	-------------------------------	------------



Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, January 23, 2023								
Letting Date: Friday, March 17, 2023								
5100821		US 64 11	IN FRONT OF SHIPROCK HIGH SCHOOL, MID-SCHOOL, AND DINE COLLEGE	20.6/ 22	SAN JUAN	District 5	Pedestrian, ADA, Lighting, Drainage and adding Auxiliary lanes	Estevan Gonzales
5101171		US 64 11	US 64- Phase I	7.3/ 8.1	SAN JUAN	District 5	RECONSTRUCTION and BRIDGE REPLACEMENT	Dana Garcia
5101172		US 64 11	US 64- Phase II	0/ 7.3	SAN JUAN	District 5	RECONSTRUCTION & BRIDGE REPLACEMENT	Dana Garcia



Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer	
Production Date: Monday, February 27, 2023								
Letting Date: Friday, April 21, 2023								
2104560		US 54 11	US 54/1st Street Intersection Traffic Signal Installation Project	65.5/ 66.5	OTERO	District 2	Installation of a Traffic Signal	Arthur J Romero



Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, March 27, 2023								
Letting Date: Friday, May 19, 2023								
1101022		I 25 11	Hatch Interchange Bridge Preservation	39/ 42	DONA ANA	District 1	Bridge Preservation	Mark Salazar
1101841		US 180 11	US - 180 Capacity Improvement Project Phase I	122/ 129	GRANT	District 1	US - 180 Capacity Improvement Project	Arthur J Romero
4100823		I 25 11	RATON PASS PROJECT 3	455.1/ 459.3	COLFAX	District 4	ROADWAY REHABILITATION WITH SPOT RECONSTRUCTION	Gabriel Lucero



Internet Letting Report

NMDOT Friday, June 03, 2022

Page 15 of 16

Control Number	Route Risk	Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, April 24, 2023								
Letting Date: Friday, June 16, 2023								
1101023	I 25	11	RINCON TO HATCH DRAINAGE AND STRUCTURE IMPROVEMENTS	34/48	DONA ANA	District 1	EROSION MITIGATION AND DRAINAGE STRUCTURE PRESERVATION	Andreas Linnan
5101300	US 84	11	US 84 -Rio Del Oso Bridge	198/200	RIO ARRIBA	District 5	Bridge Preservation	Sarah Anderson
6100661	NM 566	11	NEAR SPRINGSTEAD, NM.	6/7	MCKINLEY	District 6	BRIDGE Replacement	Phillip Steinback
6100846	US 550	11	NORTH END OF CUBA, NM ON US 550	64.55/64.89	SANDOVAL	District 6	Bridge Replacement	Phillip Steinback
LC00271	US 70	11	US 70 Corridor Phase V	149.1/150	DONA ANA	District 1	Bridge Replacement, Roadway Reconstruction, Pavement Preservation, ADA & Intersection Improvements	Arthur J Romero
LC00371	I 10	11	Bridge Preservation	141.4/141.4	DONA ANA	District 1	Bridge Preservation	Arthur J Romero

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

NMDOT Friday, June 03, 2022

Page 16 of 16

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, May 22, 2023								
Letting Date: Friday, July 21, 2023								
4100384		NM 434 11	NM 434 COYOTE CREEK CANYON PROJECT 4	21.1/ 23.3	MORA	District 4	ROADWAY WIDENING/RECONSTRUCTION	Dana Garcia
4101400		I 40 11	I-40 (PALOMAS)	322/ 327	QUAY	District 4	PAVEMENT REHABILITATION	Gabriel Lucero
4101870		NM 484 11	Valley School CBC	0/ 1	SAN MIGUEL	District 4	Roadway rehab and CBC construction	Denise Peralta
A301442		NM 14 11	NM14/NM 536/FROST RD INTERSECTION IMPROVEMENTS	5.5/ 6.1	BERNALILLO	District 3	INTERSECTION IMPROVEMENTS WITH POSSIBLE RECONFIGURATION TO INCREASE SAFETY AND DECREASE CONFUSION AT INTERSECTION.	Luke Smith
E100321		NM 213 11	NM 213 Widening Project	0/ 3	DONA ANA	District 1	Widen NM 213 from 2 to 4 lanes	Andreas Linnan

Please Note: Projects are subject to change month to month without notice