
PMTM Report
Project Production & Scheduling Bureau

Tuesday, June 28, 2022
Parameters Used



District 1
County:
Route:
Beg MP:
End MP:
Oversight:

SIERRA
I 25
74.400
75.600

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Need ROW and utility relocation. ROW funds requested
on 4/21/21. ROW maps approved on 6/24/2021. Molzen rec'd NTP to
perform addt'l soil borings 12/3/21. The analysis & report to be
performed by State Materials Lab.

Takes: 5
Owners: 3
TCP:
Encr:Yes

Cobb Fendley
Freddie Chavez

Mark Salazar
Molzen (March 2023)

Gabe Garcia

CN: 1100990
Project Phase: Final Design
FHWA Work Zone Type:
Significant
Termini:  EXIT 75 AT WILLIAMSBURG
INTERCHANGE PROJECT

Scope:  BRIDGE REPLACEMENT &
INTERCHANGE MODIFICATIONS

Schedule
Letting Date: July 15, 2022
Production Date: May 23, 2022
PSE Review: March 3, 2022

Survey Request Date:  6/7/2018; field cmpltd10/2/18
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

02/25/2022
04/30/2018
02/03/2022
03/17/2022
01/22/2018
02/02/2022
09/26/2017
09/26/2017
04/02/2020
01/19/2021
10/22/2021

Budget
STIP Year: 2019/2020/2021/2022/2023
Total STIP Amt: $33,113,351.00
Est Amt: $30,797,621.11
Budget Issues:  Estimate includes
payroll/augmentation, Phase III services
and 9%GRT.

Fund Pgm Amount
2019-15-RF $116,480.00
2019-15-
STPF_NC $683,520.00

2021-16-NHPP $56,390.00
2021-15-RF $159,756.00
2021-16-RF $9,610.00
2021-15-
STPF_NC $937,470.00

2022-06-IBRE $6,400,000.00
2022-11-NHPE $1,658,196.00
2022-06-NHPP $3,759,360.00
2022-06-RF $1,600,000.00
2022-06-RF $640,640.00
2022-11-RF $348,712.00
2022-11-RF $145,600.00
2022-11-RF $282,577.00
2022-16-RF $29,848.00
2022-17-RF $50,960.00
2022-11-STPF $854,400.00
2022-17-
STPF_NC $299,040.00

2022-11-STPR $2,046,288.00
2022-16-STPR $175,152.00
2023-11-NHPP $8,124,790.00
2023-11-RF $364,000.00
2023-11-RF $123,760.00
2023-11-RF $1,384,562.00
2023-11-STPF $726,240.00
2023-11-STPR $2,136,000.00
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Actions for Next Month:  ROW acquisition ongoing.

District 1
County:
Route:

Beg MP:
End MP:
Oversight:

SIERRA
T OR C 
BUSINESS 
LOOP

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  NTP: 01/10/2018. Termini adjustment needed: Phase I
(CN 1101231): MP 4.3 to MP 4.6 (New School Road/Smith Ave Rdbts).
Phase II (CN 1101232): MP 4.5 to MP 4.9 (NM 181 Rdbt) Held Pre-
PS&E on 4/22/20.

Takes: 7
Owners: 17
TCP: 18
Encr: 6

Yes

Cobb Fendley
Freddie Chavez

Mark Salazar
WHP (exp 4/16/2021) w/CN 1101232

Gabe Garcia

CN: 1101231
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  I-25 BUSINESS LOOP-First phase of
construction

Scope:  ROADWAY RECONSTRUCTION &
INTERSECTION IMPROVEMENTS

Schedule
Letting Date: August 19, 2022
Production Date: June 27, 2022
PSE Review: June 14, 2022

Survey Request Date:  Consultant
Pavement Request Date:  Consultant
Geotech Request Date:  Consultant
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

06/25/2019
06/25/2019
10/02/2019
03/20/2018
03/20/2018
09/24/2019
07/25/2017
02/20/2017
05/23/2018
12/19/2018
08/01/2019

Budget
STIP Year: 2022/2023
Total STIP Amt: $9,057,993.00
Est Amt: $10,271,489.90
Budget Issues:  Estimate includes 9% for
GRT,payroll and the City's portion for
water/sewer/landscape. Apply for CMAQ in
'21 and/or '22; Est. is for one segment.

Fund Pgm Amount
2022-06-HSIP $4,500,000.00
2022-43-LGF $557,993.00
2022-06-RF $500,000.00
2022-06-RF $364,000.00
2022-06-
STBGUC $2,136,000.00

2023-06-CQX $854,400.00
2023-06-RF $145,600.00

Actions for Next Month:  Acquisition ongoing.NTC-no work on holiday weekends. Ongoing utility relocation coord. Conduct PS&E review meeting.
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District 1
County:
Route:

Beg MP:
End MP:
Oversight:

SIERRA
I-25 BUSINESS
LOOP 11 
(DATE ST

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  STIP adjustment for termini needed (MP 4.5 to MP 4.9
(NM 181 Rdbt)) Held Pre-PS&E with CN 1101231 on 4/22/20.

Takes:
Owners:
TCP:
Encr:

Yes

Cobb Fendley
Freddie Chavez

Mark Salazar
WHP (exp 4/16/2021) w/CN 1101231

Gabe Garcia

CN: 1101232
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  I-25 BUSINESS LOOP 11 PHASE 2
Scope:  ROADWAY RECONSTRUCTION &
INTERSECTION IMPROVEMENTS

Schedule
Letting Date: August 19, 2022
Production Date: June 27, 2022
PSE Review: June 14, 2022

Survey Request Date:  Consultant
Pavement Request Date:  Consultant
Geotech Request Date:  Consultant
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

06/25/2019
06/25/2019
10/02/2019
09/02/2019
09/02/2019
09/24/2019
07/25/2017
02/20/2017
05/23/2018
12/19/2018
08/01/2019

Budget
STIP Year: 2022/2023
Total STIP Amt: $7,557,101.00
Est Amt: $8,695,445.09
Budget Issues:  Estimate includes 9%
GRT, payroll and City's landscape portion.

Fund Pgm Amount
2023-06-HSIP $3,870,000.00
2023-43-LGF $257,101.00
2023-06-NHPP $2,563,200.00
2023-06-RF $430,000.00
2023-06-RF $436,800.00

Actions for Next Month:  Acquisition ongoing.NTC-no work on holiday weekends.Ongoing utility relocation coord.Conduct PS&E review meeting.
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District 1
County:
Route:
Beg MP:
End MP:
Oversight:

DONA ANA
NM 404
1.100
9.000

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Received signed CE on 4/28. Utilitity section
coordinating relocation impacts with utility companies. BHI addressing
Drainage Report comments from Drainage Bureau

Takes: 6
Owners: 1
TCP:
Encr:Yes

BHI/Cobb Fendley
Freddie Chavez

Ernesto Santillano
BHI w/E100200

TBD

CN: E100203
Project Phase: Final Design
FHWA Work Zone Type:
Regionally Significant
Termini:  NM 404 Widening Project

Scope:  Widen NM 404 from I-10 to NM 213
from 2 lanes to 4 lanes

Schedule
Letting Date: September 23, 2022
Production Date: July 25, 2022
PSE Review: March 12, 2021

Survey Request Date:  Consultant
Pavement Request Date:  Consultant
Geotech Request Date:  Consultant
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

03/19/2018
04/30/2018
01/22/2018
01/22/2018
01/22/2018
06/11/2018
09/26/2017
03/23/2017
08/21/2018
10/07/2019
11/20/2019

Budget
STIP Year: 2021/2022/2023
Total STIP Amt: $37,658,942.00
Est Amt: $63,968,960.00
Budget Issues:  Estimate includes 9% for
GRT. Payroll ($3.25M), ROW ($2.26M), and
estimated Ph. 3 Services ($200k) also
included.

Fund Pgm Amount
2021-16-NHPP $233,251.00
2021-16-RF $39,749.00
2022-03-NHPP $2,136,000.00
2022-16-NHPP $1,695,984.00
2022-45-NHPP $137,612.00
2022-03-RF $279,030.00
2022-03-RF $35,063.00
2022-03-RF $436,800.00
2022-03-RF $364,000.00
2022-03-RF $146,278.00
2022-16-RF $289,016.00
2022-03-SBSI $1,637,386.00
2022-03-STLE $205,753.00
2022-03-STPF $2,563,200.00
2022-03-STPL $858,376.00
2023-03-NHFP $12,209,529.00
2023-03-NHPP $4,574,739.00
2023-03-RF $395,510.00
2023-03-RF $436,079.00
2023-03-RF $181,340.00
2023-03-RF $2,080,650.00
2023-03-RF $779,590.00
2023-03-SBSI $2,320,906.00
2023-03-STPF $2,558,971.00
2023-03-STPL $1,064,130.00

Actions for Next Month:  ROW acquisition on-going. BHI & NMDOT to meet to discuss bid item prices. Hold PS&E.
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District 1
County:
Route:
Beg MP:
End MP:
Oversight:

LUNA
NM 26
26.500
27.100

11
Structure(s):  7041

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  PFR held on 5/3/2021.

Takes:
Owners:
TCP:
Encr:No

No
Freddie Chavez

Mark Salazar
WSP

CN: 1102010
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  NM 26 Bridge Preservation

Scope:  Bridge Preservation

Schedule
Letting Date: October 21, 2022
Production Date: August 22, 2022
PSE Review: July 21, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

08/04/2021
09/15/2021
06/09/2021
06/09/2021
06/09/2021
10/27/2021

05/03/2021
11/18/2021
03/29/2022
05/24/2022

Budget
STIP Year: 2022
Total STIP Amt: $2,200,000.00
Est Amt: $2,434,883.21
Budget Issues:  Estimate includes 10%
contingency, payroll & 9% GRT.

Fund Pgm Amount
2022-47-HIBP $598,080.00
2022-47-IBRE $1,200,000.00
2022-47-RF $101,920.00
2022-47-RF $300,000.00

Actions for Next Month:  Address 90% review meeting comments. Request project certs.
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District 1
County:
Route:
Beg MP:
End MP:
Oversight:

DONA ANA
US 70
141.000
178.000

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  

Takes:
Owners:
TCP:
Encr:

NONE
Freddie Chavez

Andreas Linnan

Ryan Tafoya

CN: LC00470
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  Pavement Preservation
Scope:  US 70 from I-10 On Ramp (E. Picacho)
to Dona Ana/Otero County Line (Bataan
Memorial)

Schedule
Letting Date: October 21, 2022
Production Date: August 22, 2022
PSE Review: June 8, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

10/20/2021
12/01/2021
03/28/2022
03/23/2022
08/25/2021
03/17/2022

11/10/2021
02/17/2022
06/15/2022

Budget
STIP Year: 2022
Total STIP Amt: $3,300,000.00
Est Amt: $6,600,000.00
Budget Issues:  

Fund Pgm Amount
2022-06-
NHPP_NC $2,819,520.00

2022-06-RF $480,480.00

Actions for Next Month:  Coordinate with City of Las Cruces to discuss constructability and traffic control plans and hold 90% review meeting.
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District 1
County:
Route:
Beg MP:
End MP:
Oversight:

DONA ANA
I 25
39.000
42.000

11
Structure(s):  6483

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  

Takes:
Owners:
TCP:
Encr:No

No
Freddie Chavez

Mark Salazar
Wilfred Holguin

CN: 1101022
Project Phase: Final Design
FHWA Work Zone Type:
Significant
Termini:  Hatch Interchange Bridge
Preservation

Scope:  Bridge Preservation

Schedule
Letting Date: May 19, 2023
Production Date: March 27, 2023
PSE Review: February 23, 2023

Survey Request Date:  Survey recieved on 10/05/2018
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

08/21/2019
10/02/2019
06/26/2019
06/26/2019
06/26/2019
11/13/2019

05/03/2021
02/09/2022
07/06/2022
10/24/2022

Budget
STIP Year: 2023
Total STIP Amt: $1,500,000.00
Est Amt: $1,800,000.00
Budget Issues:  Estimate includes 20%
Contingency, 8% Payroll, & 9% GRT.

Fund Pgm Amount
2023-14-
NHPP_NC $1,281,600.00

2023-14-RF $218,400.00

Actions for Next Month:  Submit Scoping Report.
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District 1
County:
Route:
Beg MP:
End MP:
Oversight:

GRANT
US 180
122.000
129.000

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  

Takes:
Owners:
TCP:
Encr:Yes

Arthur J Romero

CN: 1101841
Project Phase: Preliminary Design
FHWA Work Zone Type:
Significant
Termini:  US - 180 Capacity Improvement
Project Phase I

Scope:  US - 180 Capacity Improvement
Project

Schedule
Letting Date: May 19, 2023
Production Date: March 27, 2023
PSE Review: November 22, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

11/10/2022
12/22/2022
09/15/2022
09/15/2022
09/15/2022
02/02/2023

Budget
STIP Year: 2023
Total STIP Amt: $25,000,000.00
Est Amt: $25,000,000.00
Budget Issues:  

Fund Pgm Amount
2023-03-
HB2_ARP $25,000,000.00

Actions for Next Month:  
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District 1
County:
Route:
Beg MP:
End MP:
Oversight:

DONA ANA
I 25
34.000
48.000

11
Structure(s):  6458,
6459, 6483, 6622, 6623,
6625, 6626, 6755, 6756,
6866, 6867

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Erosion Mitigation and Drainage Structures Preservation

Takes:
Owners:
TCP:
Encr:

Undetermined 

NONE

Andreas Linnan
D1

CN: 1101023
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  RINCON TO HATCH DRAINAGE
AND STRUCTURE IMPROVEMENTS

Scope:  EROSION MITIGATION AND
DRAINAGE STRUCTURE PRESERVATION

Schedule
Letting Date: June 16, 2023
Production Date: April 24, 2023
PSE Review: February 24, 2023

Survey Request Date:  Survey recieved on 10/05/2018
Pavement Request Date:  
Geotech Request Date:  12/4/2021
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

08/21/2019
10/02/2019
06/26/2019
06/26/2019
06/26/2019
11/13/2019

09/22/2021
12/21/2021
10/01/2022

Budget
STIP Year: 2023
Total STIP Amt: $2,750,000.00
Est Amt: $2,750,000.00
Budget Issues:  

Fund Pgm Amount
2023-47-
NHPP_NC $2,349,600.00

2023-47-RF $400,400.00

Actions for Next Month:  Preparation of 60% plans, GO drainage bureau need to extend consultant task orders to include final design and geo-technical field exploration (on-call).
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District 1
County:
Route:
Beg MP:
End MP:
Oversight:

DONA ANA
US 70
149.100
150.000

11
Structure(s):  5723, 5724

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Sole source requested 4/8/2.USACE determinstion of
section 408 expected 5/15/22. Plans under review by Corps. of
Engineers for 18 month review. Lumen to clarify whether prpoosed
depth is sufficient to avoid conflict with CBC. NMDOT to request 404
permit.  

Takes:
Owners:
TCP:
Encr:No

Cobb Fendley
Freddie Chavez

Arthur J Romero
Smith

Ryan Tafoya

CN: LC00271
Project Phase: Preliminary Design
FHWA Work Zone Type:
Routine
Termini:  US 70 Corridor Phase V
Scope:  Bridge Replacement, Roadway
Reconstruction, Pavement Preservation, ADA &
Intersection Improvements

Schedule
Letting Date: June 16, 2023
Production Date: April 24, 2023
PSE Review: April 3, 2023

Survey Request Date:  Consultant
Pavement Request Date:  Consultant
Geotech Request Date:  Consultant
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

05/10/2019
06/21/2019
03/15/2019
03/15/2019
03/15/2019
08/02/2019

02/19/2019
03/21/2019
09/08/2020

Budget
STIP Year: 2022/2024
Total STIP Amt: $13,200,000.00
Est Amt: $16,620,382.00
Budget Issues:  "Pre-PS&E" Estimate:
$13,151,915

Fund Pgm Amount
2022-15-RF $16,530.00
2022-17-RF $13,090.00
2022-15-
STPF_NC $96,999.00

2022-17-
STPF_NC $76,810.00

2024-10-NHPP $1,584,570.00
2024-06-RF $814,592.00
2024-10-RF $385,868.00
2024-10-RF $421,812.00
2024-10-RF $270,030.00
2024-10-SBSI $2,264,324.00
2024-10-STPF $2,475,247.00
2024-06-STPS $4,780,128.00

Actions for Next Month:  Contact USACE on review update
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District 1
County:
Route:
Beg MP:
End MP:
Oversight:

DONA ANA
I 10
141.400
141.400

11
Structure(s):  9266, 9267

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Survey has been requested on 8/16/21

Takes:
Owners:
TCP:
Encr:

Arthur J Romero
Joey Volpato

Ryan Tafoya

CN: LC00371
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  Bridge Preservation

Scope:  Bridge Preservation

Schedule
Letting Date: June 16, 2023
Production Date: April 24, 2023
PSE Review: April 12, 2023

Survey Request Date:  8/16/21
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

07/28/2021
09/08/2021
06/02/2021
06/02/2021
06/02/2021
10/20/2021

08/17/2022
12/14/2022
02/15/2023

Budget
STIP Year: 2023
Total STIP Amt: $1,812,816.00
Est Amt: $1,812,816.00
Budget Issues:  

Fund Pgm Amount
2023-47-
NHPP_NC $1,548,870.00

2023-47-RF $263,946.00

Actions for Next Month:  
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District 1
County:
Route:
Beg MP:
End MP:
Oversight:

DONA ANA
NM 213
0.000
3.000

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Scope of Work TBD based on Study E100320.

Takes:
Owners:
TCP:
Encr:Undetermined 

Andreas Linnan

CN: E100321
Project Phase: Final Design
FHWA Work Zone Type:
Regionally Significant
Termini:  NM 213 Widening Project

Scope:  Widen NM 213 from 2 to 4 lanes

Schedule
Letting Date: July 21, 2023
Production Date: May 22, 2023
PSE Review: April 4, 2025

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

05/15/2020
06/26/2020
03/20/2020
03/20/2020
03/20/2020
08/07/2020

10/03/2022
10/03/2023
10/03/2024

Budget
STIP Year: 2026
Total STIP Amt: $9,000,000.00
Est Amt: $35,870,000.00
Budget Issues:  Estimate includes $5
million for ROW, 9% GRT, and 8%
Payroll/Augmentation.

Fund Pgm Amount
2026-03-NHPP $5,368,694.00
2026-03-RF $395,510.00
2026-03-RF $914,890.00
2026-03-SBSI $2,320,906.00

Actions for Next Month:  BHI contract to revise Phase A/B study and preliminary plans under legal review.
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District 1
County:
Route:
Beg MP:
End MP:
Oversight:

DONA ANA,
US 380
1.600
1.800

11
Structure(s):  3499,
6255, 6272

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Project in Socorro County and Dona Ana County

Takes:
Owners:
TCP:
Encr:

Sherri Holliefield
Samantha Montano

CN: 1102020
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  Off system bridge preservation

Scope:  Bridge Preservation

Schedule
Letting Date: August 18, 2023
Production Date: June 26, 2023
PSE Review: October 3, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

07/28/2021
09/08/2021
06/02/2021
06/02/2021
06/02/2021
10/20/2021

Budget
STIP Year: 2023
Total STIP Amt: $1,750,000.00
Est Amt: $0.00
Budget Issues:  

Fund Pgm Amount
2023-47-RF $350,000.00
2023-47-
STBO_NC $1,400,000.00

Actions for Next Month:  
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District 1
County:
Route:
Beg MP:
End MP:
Oversight:

SIERRA, SO
I 25
62.700
63.700

11
Structure(s):  6456,
6457, 6597, 6598

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  

Takes:
Owners:
TCP:
Encr:

Sherri Holliefield

CN: 1102040
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  I-25 Channel Erosion Mitigation
Project-Greenhorn Arroyo & Walnut Creek

Scope:  Erosion control improvements and
bridge preservation

Schedule
Letting Date: August 18, 2023
Production Date: June 26, 2023
PSE Review: March 25, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

12/24/2021
02/04/2022
10/29/2021
10/29/2021
10/29/2021
03/18/2022

Budget
STIP Year: 2023/2024
Total STIP Amt: $7,000,000.00
Est Amt: $6,886,188.00
Budget Issues:  Est. as of 04/30/2021.  

Fund Pgm Amount
2023-47-NHPP $427,200.00
2023-47-RF $72,800.00
2024-47-NHPP $5,553,600.00
2024-47-RF $946,400.00

Actions for Next Month:  
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District 1
County:
Route:
Beg MP:
End MP:
Oversight:

DONA ANA
NM 101
0.000
1.400

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  ROW maps approved on 9/23/2021. Submitted BNSF
drainage permit applications on 3/11/22. ROW staking completed on
3/29/22.

Takes: 18
Owners:
TCP: 27
Encr:Yes

Cobb Fendley
Freddie Chavez

Mark Salazar
BHI (March 2023)

Ryan Tafoya

CN: LC00290
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  University Ave Multimodal Project
Scope:  Multimodal and Roadway
Improvements

Schedule
Letting Date: August 18, 2023
Production Date: June 26, 2023
PSE Review: April 28, 2023

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

03/05/2021
02/13/2019
11/07/2018
11/07/2018
11/07/2018
03/27/2019
10/24/2018
01/30/2019
02/17/2020
03/04/2021
08/02/2022

Budget
STIP Year: 2019/2020/2021/2022/2023/2

024
Total STIP Amt: $14,360,633.00
Est Amt: $14,881,446.00
Budget Issues:  Estimate includes:
Contingency(25%), GRT(9%), Phase III
($273K).

Fund Pgm Amount
2019-15-RF $123,760.00
2019-15-
STPF_NC $726,240.00

2020-15-RF $4,368.00
2020-15-STPS $25,632.00
2021-15-RF $128,803.00
2021-16-RF $115,898.00
2021-15-
STPF_NC $755,830.00

2021-16-STPS $680,102.00
2022-15-NHPP $17,088.00
2022-15-RF $2,912.00
2023-28-NHPP $4,682,112.00
2023-28-RF $495,040.00
2023-28-RF $797,888.00
2023-28-STPS $2,904,960.00
2024-28-NHPP $2,477,760.00
2024-28-RF $422,240.00

Actions for Next Month:  Meet w/City to discuss BNSF railroad requirements.Ongoing utility pothole coord. Submit exhibits w/email to Zia Middle stating how traffic circulation drivepads
can be included w/project. Complete EBID permit applications and MOU agreement.

Page 16 of 58



District 2
County:
Route:
Beg MP:
End MP:
Oversight:

DEBACA
US 84
9.500
21.500

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  BHI recieved the NTP on April 4th.

Takes:
Owners:
TCP:
Encr:

Cobb-Fendley
Bobby Salazar

Jessica Crane
BHI

Thomas McCalister

CN: 2104312
Project Phase: Preliminary Design
FHWA Work Zone Type:
Routine
Termini:  FDR US 84 Near Ft. Sumner

Scope:  Pavement Rehabilitation

Schedule
Letting Date: August 19, 2022
Production Date: June 27, 2022
PSE Review: September 26, 2019

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

01/28/2022
08/08/2019
01/28/2022
05/23/2022
05/13/2022
01/26/2022

Budget
STIP Year: 2022/2023
Total STIP Amt: $9,335,935.00
Est Amt: $10,086,024.57
Budget Issues:  

Fund Pgm Amount
2022-06-NHPP $304,224.00
2022-06-
NHPP_NC $2,819,520.00

2022-06-RF $480,480.00
2022-06-RF $51,844.00
2023-06-NHPP $2,033,358.00
2023-06-
NHPP_NC $2,819,520.00

2023-06-RF $346,509.00
2023-06-RF $480,480.00

Actions for Next Month:  Hold final PSE once BHI updates plans and estimate.
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District 2
County:
Route:
Beg MP:
End MP:
Oversight:

CURRY
FR 6001P
0.000
0.500

11
Structure(s):  6948, 7933

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  PS&E Review held on 5/26.

Takes:
Owners:
TCP:
Encr:No

N/A
Bobby Salazar

Ernesto Santillano
AECOM

Thomas McCalister

CN: 2104540
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  Bridge Rehabilitation Project

Scope:  Deck replacement/Deck repair

Schedule
Letting Date: August 19, 2022
Production Date: June 27, 2022
PSE Review: May 3, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

05/13/2022
05/06/2022
05/10/2022
05/24/2022
05/19/2022
05/19/2022
01/10/2022
08/05/2021
02/02/2022
04/29/2022
04/29/2022

Budget
STIP Year: 2022
Total STIP Amt: $2,436,488.00
Est Amt: $2,390,577.00
Budget Issues:  As of 5/26/2022.
Includes 9% for GRT. Payroll ($358k)

Fund Pgm Amount
2022-14-RF $487,298.00
2022-14-
STBO_NC $1,949,190.00

Actions for Next Month:  Production 6/27/2022. PS&E Bureau reviewing bridge item special provision
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District 2
County:
Route:
Beg MP:
End MP:
Oversight:

LINCOLN
US 54
151.600
158.900

11
Structure(s):  05675

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Designed w/2102110: 2102111 FY '20, 2102112 FY '21,
2102113 FY '22

Takes:
Owners: 5
TCP: 5
Encr:Yes

Bobby Salazar
Sherri Holliefield

Stantec  (exp 3/9/21)
Aaron Clark

CN: 2102112
Project Phase: Final Design
FHWA Work Zone Type:
Significant
Termini:  US 54 Corridor Construction Phase II
Scope:  Series 2021A Bond Project New
roadway & drainage structure construction

Schedule
Letting Date: September 16, 2022
Production Date: July 25, 2022
PSE Review: June 1, 2022

Survey Request Date:  Completed w/GRIP
Pavement Request Date:  5-3-16
Geotech Request Date:  Consultant
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

03/03/2020
03/03/2020
12/08/2017
12/08/2017
12/08/2017
08/03/2018
09/22/2016
05/10/2016
05/23/2017
07/11/2019
10/01/2020

Budget
STIP Year: 2021/2022/2023
Total STIP Amt: $20,115,190.00
Est Amt: $22,400,000.00
Budget Issues:  Est as of 12/8/2021. $1M
in '18 for Phase II under CN 2102110
funded; Dont forget to reqst AC funds.
Budget= $19,766,466, all bond funds
except $50k

Fund Pgm Amount
2021-16-RF $5,242.00
2021-16-STPF $30,758.00
2022-01-BP $19,591,446.00
2022-45-
NHPP_NC $318,263.00

2022-01-RF $7,280.00
2022-45-RF $54,236.00
2022-01-STPF $42,720.00
2023-17-RF $9,500.00
2023-17-
STPF_NC $55,745.00

Actions for Next Month:  
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District 2
County:
Route:
Beg MP:
End MP:
Oversight:

LINCOLN
US 54
157.900
163.700

11
Structure(s):  05676

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Designed w/2102110: 2102111 FY '20, 2102112 FY '21,
2102113 FY '22

Takes:
Owners: 3
TCP: 3
Encr:Yes

Bobby Salazar
Sherri Holliefield

Stantec (exp.3/9/20) w/2102110
Aaron Clark

CN: 2102113
Project Phase: Final Design
FHWA Work Zone Type:
Significant
Termini:  US 54 Corridor Construction Phase
III

Scope:  Series 2021A Bond Project New
roadway & drainage structure construction

Schedule
Letting Date: September 16, 2022
Production Date: July 25, 2022
PSE Review: June 1, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

03/03/2020
03/03/2020
06/19/2018
06/19/2018
06/19/2018
11/06/2018
09/22/2016
05/10/2016
05/23/2017
07/11/2019
10/01/2021

Budget
STIP Year: 2021/2022/2023
Total STIP Amt: $20,112,730.00
Est Amt: $17,300,000.00
Budget Issues:  Est. as of 12/8/2021.
Budget: $19,7466,986 is bond funded
except for $50,540.

Fund Pgm Amount
2021-16-RF $4,368.00
2021-16-STPF $25,632.00
2022-01-BP $19,591,446.00
2022-01-NHPP $42,720.00
2022-45-
NHPP_NC $318,262.00

2022-01-RF $7,820.00
2022-45-RF $54,236.00
2023-17-RF $9,937.00
2023-17-
STPF_NC $58,309.00

Actions for Next Month:  
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District 2
County:
Route:
Beg MP:
End MP:
Oversight:

CURRY
US 60
385.500
388.700

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  ROW is currently being acquired. Utility Agreements
needed with waterline operator and City of Clovis. Need coordination
meetings between operators to do conflict identificaiton/analysis.

Takes: 17
Owners: 17
TCP: 32
Encr:

Cobb Fendley
Colliers

Arthur J Romero
HDR (exp. 12/2020) w/ 2101350

Thomas McAlister

CN: 2101351
Project Phase: Final Design
FHWA Work Zone Type:
Significant
Termini:  Downtown Clovis Reconstruction
Project

Scope:  Roadway Reconstruction, Drainage &
Intersection Improvements

Schedule
Letting Date: October 21, 2022
Production Date: August 22, 2022
PSE Review: August 16, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

08/20/2018
10/01/2018
06/25/2018
06/25/2018
06/25/2018
11/12/2018
10/31/2016
01/08/2016
04/26/2017
04/10/2018
09/12/2018

Budget
STIP Year: 2022/2023
Total STIP Amt: $38,000,000.00
Est Amt: $38,000,000.00
Budget Issues:  Includes GRT and
Augmentation

Fund Pgm Amount
2022-06-HB2_21 $21,000,000.00
2022-06-RF $1,193,192.00
2022-43-RF $728.00
2022-06-
STBGUC $7,001,808.00

2022-43-
STBGUC $4,272.00

2023-06-NHPP $1,666,080.00
2023-06-RF $436,800.00
2023-06-RF $283,920.00
2023-17-RF $50,960.00
2023-06-SP $3,500,000.00
2023-06-
STBGUC $2,563,200.00

2023-17-
STPF_NC $299,040.00

Actions for Next Month:  Start on utility cooperation agreement
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District 2
County:
Route:
Beg MP:
End MP:
Oversight:

EDDY
US 62
38.500
39.500

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  90% plan review held 4/15. SUE on-going; Geotech
report received 4/25. Lighting portion currently under construction as a
separate P.O. Eddy County reviewing MOU

Takes:
Owners:
TCP:
Encr:No

NMDOT On-Call (Colliers)
Bobby Salazar

Ernesto Santillano
Stantec

Willie McCray

CN: 2104670
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  NM 200/SE Loop Safety
Improvement Project

Scope:  Installation of Traffic Signals at
Intersection of NM 200 & US 62/180

Schedule
Letting Date: October 21, 2022
Production Date: August 22, 2022
PSE Review: July 14, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

12/23/2021
02/03/2022
10/28/2021
10/28/2021
10/28/2021
03/17/2022

Budget
STIP Year: 2022
Total STIP Amt: $850,000.00
Est Amt: $2,614,820.00
Budget Issues:  Est as of 4/26/22
includes 9% for GRT. Payroll ($230K).

Fund Pgm Amount
2022-21-CPTO $175,000.00
2022-21-LGF $675,000.00

Actions for Next Month:  Resolve 90% plan review comments.
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District 2
County:
Route:
Beg MP:
End MP:
Oversight:

CURRY
US 60
384.000
385.000

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Will require a signal agreement with Curry County.Utility
Coordination is underway. Right of Way needs have changed due to
geometric changes. Supplimental survey has been requested. Project
to be delayed to next fiscal year.

Takes: 2
Owners: 2
TCP: 0
Encr: 0

TBD
Bobby Salazar/Luis Garcia

Arthur J Romero
Joey Volpato

Thomas McAlister

CN: 2104590
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  US 60 and Curry Rd N. Intersection
Project

Scope:  Installation of Traffic Signal

Schedule
Letting Date: December 16, 2022
Production Date: October 24, 2022
PSE Review: October 5, 2022

Survey Request Date:  11/16/2020
Pavement Request Date:  7/23/21
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

04/27/2021
06/08/2021
03/02/2021
03/02/2021
03/02/2021
07/20/2021

04/15/2021
10/07/2021
05/13/2022
08/11/2022

Budget
STIP Year: 2023
Total STIP Amt: $2,000,000.00
Est Amt: $3,500,000.00
Budget Issues:  

Fund Pgm Amount
2023-21-RF $291,200.00
2023-21-STPS $1,708,800.00

Actions for Next Month:  
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District 2
County:
Route:
Beg MP:
End MP:
Oversight:

OTERO
US 82
16.000
17.500

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  NTP received on 12/3/21. Estimate will be revised at
60% design. Existing R/W being corrected. Needed for TCPs

Takes: 0
Owners: 0
TCP: 0
Encr: 0No

Horrocks
TBD

Arthur J Romero
AECOM (Drainage Study)

Brian Torres

CN: 2101470
Project Phase: Final Design
FHWA Work Zone Type:
Significant
Termini:  Cloudcroft Drainage Project
Scope:  DRAINAGE IMPROVEMENTS,
ROADWAY RECONSTRUCTION

Schedule
Letting Date: January 20, 2023
Production Date: November 21, 2022
PSE Review: November 17, 2022

Survey Request Date:  TBD after PFR
Pavement Request Date:  NA
Geotech Request Date:  TBD after PFR
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

01/03/2022
01/03/2022
01/03/2022
01/03/2022
01/03/2022
01/03/2022
11/16/2018
12/01/2016
10/01/2020
10/01/2021
10/01/2022

Budget
STIP Year: 2020/2021/2022/2023
Total STIP Amt: $3,100,391.00
Est Amt: $3,500,000.00
Budget Issues:  Estimate includes 15%
for GRT and Payroll

Fund Pgm Amount
2020-15-RF $62,348.00
2020-15-
STPF_NC $365,865.00

2021-15-RF $9,108.00
2021-15-
STPF_NC $53,447.00

2022-15-RF $15,961.00
2022-15-STPR $93,662.00
2023-04-RF $364,000.00
2023-04-STPR $2,136,000.00

Actions for Next Month:  Waiting on amendment.
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District 2
County:
Route:
Beg MP:
End MP:
Oversight:

EDDY
US 285
22.000
24.000

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  US 285/NM 31 Intersection Improvements. SUE
completed.

Takes: 4
Owners: 4
TCP:
Encr:

Cobb-Fendley/On-Call
Bobby Salazar

Michael Smelker
StanTec

Willie McCray

CN: 2104490
Project Phase: Final Design
FHWA Work Zone Type:
Significant
Termini:  US 285/NM 31 Intersection
Improvement Project

Scope:  Realign Intersection, traffic signal
installation, and construction of auxiliary turn
lanes

Schedule
Letting Date: January 20, 2023
Production Date: November 21, 2022
PSE Review: July 27, 2021

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

04/27/2021
06/08/2021
03/02/2021
03/02/2021
03/02/2021
07/20/2021

12/10/2020
03/31/2021

Budget
STIP Year: 2020/2021/2022
Total STIP Amt: $13,599,235.00
Est Amt: $12,500,000.00
Budget Issues:  

Fund Pgm Amount
2020-15-HB6GF $27,235.00
2021-16-HB6GF $772,000.00
2022-04-HB6GF $5,800,000.00
2022-04-NHPP $5,852,640.00
2022-17-NHPP $128,160.00
2022-04-RF $997,360.00
2022-17-RF $21,840.00

Actions for Next Month:   Working on ROW maps. Schedule Utility Coordination meeting. Meet w/railroad for permit timeline. Set up meeting with property owner.
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District 2
County:
Route:
Beg MP:
End MP:
Oversight:

DEBACA
US 60
344.000
345.000

11
Structure(s):  8246

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  30% plan review held 2/24. 60% plan review mid June

Takes:
Owners:
TCP:
Encr:No

N/A
Bobby Salazar

Ernesto Santillano
AECOM

Thomas McCalister

CN: 2104510
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  Bridge Rehabilitation
Scope:  Deck Replacement and concrete repair
on abutments

Schedule
Letting Date: January 20, 2023
Production Date: November 21, 2022
PSE Review: October 4, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

10/15/2020
11/26/2020
08/20/2020
08/20/2020
08/20/2020
01/07/2021

12/21/2020
07/20/2021
01/11/2022
06/27/2022

Budget
STIP Year: 2023
Total STIP Amt: $2,000,000.00
Est Amt: $3,400,000.00
Budget Issues:  AS of 01/06/2022,
includes 10% contingency.

Fund Pgm Amount
2023-14-
NHPP_NC $1,708,800.00

2023-14-RF $291,200.00

Actions for Next Month:  QC Review and continue plan development to 60%
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District 2
County:
Route:
Beg MP:
End MP:
Oversight:

OTERO
US 54
65.500
66.500

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  New traffic counts show no signal is needed. Waiting on
D2 coordination to finalize the geometry.

Takes:
Owners:
TCP:
Encr:

TBD
TBD

Arthur J Romero
Joey Volpato

Brian Torres

CN: 2104560
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  US 54/1st Street Intersection Traffic
Signal Installation Project

Scope:  Installation of a Traffic Signal

Schedule
Letting Date: April 21, 2023
Production Date: February 27, 2023
PSE Review: February 2, 2023

Survey Request Date:  11/13/2020
Pavement Request Date:  6/9/21
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

04/27/2021
06/08/2021
03/02/2021
03/02/2021
03/02/2021
07/20/2021

04/13/2021
03/30/2022
08/04/2022
12/01/2022

Budget
STIP Year: 2023
Total STIP Amt: $1,600,000.00
Est Amt: $2,000,000.00
Budget Issues:  Need new estimate.

Fund Pgm Amount
2023-21-NHPP $1,367,040.00
2023-21-RF $232,960.00

Actions for Next Month:  
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District 2
County:
Route:
Beg MP:
End MP:
Oversight:

OTERO
US 82
6.500
8.500

11
Structure(s):  0001

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  

Takes:
Owners:
TCP:
Encr:Yes

Arthur J Romero

CN: 2104710
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  Tunnel Lighting
Scope:  Install lighting in tunnel and
guardrail/wall barrier 0001

Schedule
Letting Date: April 25, 2023
Production Date: March 6, 2023
PSE Review: February 9, 2023

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

11/10/2022
12/22/2022
09/15/2022
09/15/2022
09/15/2022
02/02/2023

Budget
STIP Year: 2027
Total STIP Amt: $2,500,000.00
Est Amt: $2,500,000.00
Budget Issues:  

Fund Pgm Amount
2027-04-NHPP $2,136,000.00
2027-04-RF $364,000.00

Actions for Next Month:  

Page 28 of 58



District 2
County:
Route:
Beg MP:
End MP:
Oversight:

CHAVES
US 285
103.000
105.000

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  ROW maps being done. Traffic design done by Wilson.

Takes: 1
Owners: 1
TCP:
Encr:Yes

TBD
TBD

Arthur J Romero
Joey Volpato

Donna Gililland

CN: 2104480
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  US285/Hobson Road Intersection
Improvement Project

Scope:  Intersection Improvements

Schedule
Letting Date: August 18, 2023
Production Date: June 26, 2023
PSE Review: June 8, 2022

Survey Request Date:  05/02/2020
Pavement Request Date:  7/23/21
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

11/27/2020
01/08/2021
10/02/2020
10/02/2020
10/02/2020
02/19/2021

04/20/2021
09/02/2021
10/06/2022
12/15/2022

Budget
STIP Year: 2022/2023/2024
Total STIP Amt: $3,200,000.00
Est Amt: $3,200,000.00
Budget Issues:  Need new estimate.

Fund Pgm Amount
2023-04-NHPP $1,829,270.00
2023-16-NHPP $50,410.00
2023-04-RF $311,730.00
2023-16-RF $8,590.00
2024-04-RF $145,600.00
2024-04-
STBGUC $854,400.00

Actions for Next Month:  Review ROW priliminary maps.  
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District 3
County:
Route:
Beg MP:
End MP:
Oversight:

BERNALILLO
I 40
160.500
164.000

Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Certifications will be requested once scope is finalized.  

Takes:
Owners:
TCP:
Encr:No

Gabriel Sanchez-Ramos
Parametrix

NetoRey Terrazas

CN: A302125
Project Phase: Final Design
FHWA Work Zone Type:

Termini:  I-40 Pavement Preservation
Scope:  Perform pavement preservation on I-
40 between Carlisle and Wyoming

Schedule
Letting Date: October 21, 2022
Production Date: August 22, 2022
PSE Review: July 13, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

08/10/2022
09/21/2022
06/15/2022
06/15/2022
06/15/2022
11/02/2022

04/19/2022
04/19/2022
05/26/2022

Budget
STIP Year: 2022/2023
Total STIP Amt: $5,000,000.00
Est Amt: $6,963,483.96
Budget Issues:  Est. @ 90% & includes
NMGRT & augmentation

Fund Pgm Amount
2022-06-
NHPP_NC $2,819,520.00

2022-06-RF $480,480.00
2023-06-
NHPP_NC $1,452,480.00

2023-06-RF $247,520.00

Actions for Next Month:  District 3 to determine if collapsed pipe on I-40 at Louisiana will be included in scope. Will use Robert Young's on-call with Wood to review pavement
recommendations. PSE Review June 29th. Will need to deliver project by August 2022.
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District 3
County:
Route:
Beg MP:
End MP:
Oversight:

VALENCIA
NM 109
5.250
6.000

5
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  WCI working towards 100% design. ROW full takes
almost complete. ROW appraisals of partial takes in the works.
(04/25/2022 sc)

Takes: 20
Owners: 20
TCP:
Encr:Yes

T2 Utility Engineers
Wilson & Co.

Sandra Chavez
Wilson & Company

TBD

CN: A302220
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  NM 109 Railroad Overpass
Scope:  Design and construction of an
overpass on NM 109 over the BNSF RR tracks
for safety purposes.

Schedule
Letting Date: December 16, 2022
Production Date: October 24, 2022
PSE Review: August 3, 2022

Survey Request Date:  Consultant completed (on-call)
Pavement Request Date:  06/08/2021
Geotech Request Date:  12/01/2020
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

03/16/2022
03/16/2022
07/27/2022
07/27/2022
07/27/2022
07/27/2022
10/14/2020
12/09/2020
04/08/2021
12/01/2021
04/05/2022

Budget
STIP Year: 2021/2022
Total STIP Amt: $14,500,000.00
Est Amt: $40,000,000.00
Budget Issues:  

Fund Pgm Amount
2021-15-OPPP $30,000.00
2021-15-OPPP $1,496,002.00
2021-15-OPPP $59,572.00
2022-08-OPPP $10,010,894.00
2022-16-OPPP $2,903,532.00

Actions for Next Month:  Get partial take appraisals completed asap - critical path. (04/25/2022 sc)
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District 3
County:
Route:
Beg MP:
End MP:
Oversight:

SANDOVAL
NM 22
3.800
4.400

11
Structure(s):  7079

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  NM22/BIA 88 underpass replacement and safety
improvements

Takes:
Owners:
TCP:
Encr:Undetermined 

Horrocks (Sub-Consultant for Parametrix)
Parametrix

Munaf M. Alaloosi
Parametrix

Jeremy Maestas

CN: A301349
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  DISTRICT 3 BRIDGE REPAIRS -
MATEO OVERPASS BRIDGE REPLACEMENT

Scope:  BRIDGE REPLACEMENT ON NM 22
MATEO OVERPASS.

Schedule
Letting Date: January 20, 2023
Production Date: November 21, 2022
PSE Review: February 15, 2023

Survey Request Date:  
Pavement Request Date:  Scoping
Geotech Request Date:  scoping
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

01/17/2022
12/29/2021
03/13/2023
03/14/2023
03/15/2023
03/16/2023
07/28/2022
11/18/2021
02/24/2022
07/20/2022
11/10/2022

Budget
STIP Year:
Total STIP Amt:
Est Amt: $6,407,339.00
Budget Issues:  

Fund Pgm Amount

Actions for Next Month:  Set up 60% design review meeting. Submit final DDS and BTS reports.
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District 3
County:
Route:
Beg MP:
End MP:
Oversight:

BERNALILLO
NM 14
5.500
6.100

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Working on 90%

Takes: 5
Owners: 5
TCP: 0
Encr: 1Yes

Cobb-Fendley
Bobby Salazar

Luke Smith
BHI (Consultant)

Jeremy Maestas

CN: A301442
Project Phase: Final Design
FHWA Work Zone Type:
Regionally Significant
Termini:  NM14/NM 536/FROST RD
INTERSECTION IMPROVEMENTS

Scope:  INTERSECTION IMPROVEMENTS
WITH POSSIBLE RECONFIGURATION TO
INCREASE SAFETY AND DECREASE
CONFUSION AT INTERSECTION.

Schedule
Letting Date: July 21, 2023
Production Date: May 22, 2023
PSE Review: January 23, 2023

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

11/30/2022
12/01/2021
08/25/2021
08/25/2022
08/31/2022
07/18/2022

12/22/2021
02/28/2022
05/04/2022

Budget
STIP Year: 2021/2022/2023/2024
Total STIP Amt: $3,491,070.00
Est Amt: $7,540,115.73
Budget Issues:  ESTIMATE AT 60%  

Fund Pgm Amount
2021-15-RF $87,360.00
2021-15-
STPF_NC $512,640.00

2022-15-RF $19,582.00
2022-15-
STPF_NC $114,905.00

2023-15-RF $3,597.00
2023-21-RF $204,014.00
2023-21-RF $84,136.00
2023-21-STPF $1,197,183.00
2023-15-
STPF_NC $21,109.00

2023-21-STPR $493,726.00
2024-21-RF $109,610.00
2024-21-STPR $643,208.00

Actions for Next Month:  Work on 90%, Certifications
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District 4
County:
Route:
Beg MP:
End MP:
Oversight:

COLFAX
US 64
272.200
276.090

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  US 64 Pavement Reconstruction; need to add
broadband RWIS, DMS and Camera to project; 90% held on 3/16/2022
(4/11/2022 GL)

Takes:
Owners:
TCP:
Encr:Undetermined 

NA
Curtis Salazar

Gabriel Lucero
Wilson and Company

Greg Valdez

CN: 4100701
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  US 64 Palo Flechado Pass (US 64
Study (CN 4100700) Project 1)

Scope:  Series 2021A Bond Project Roadway
Rehabilitation

Schedule
Letting Date: September 16, 2022
Production Date: July 25, 2022
PSE Review: July 7, 2022

Survey Request Date:  Consultant  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

10/24/2019
12/05/2019
04/04/2022
08/29/2019
08/29/2019
01/16/2020
11/21/2019
08/27/2019
02/25/2021
07/26/2021
03/16/2022

Budget
STIP Year: 2022
Total STIP Amt: $17,316,614.00
Est Amt: $16,774,776.00
Budget Issues:  Estimate updated
4/11/22 Total for CON is $17,031,760

Fund Pgm Amount
2022-06-BP $14,981,761.00
2022-06-HB2_21 $1,870,000.00
2022-17-HB2_21 $130,000.00
2022-06-RF $7,280.00
2022-45-RF $41,475.00
2022-06-
STPR_NC $42,720.00

2022-45-
STPR_NC $243,378.00

Actions for Next Month:  work toward PSE by end of June (Gabe 6/6/2022)
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District 4
County:
Route:
Beg MP:
End MP:
Oversight:

COLFAX
US 64
362.500
363.900

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  US 64, MP 362.5-363.9 (Mill/Overlay). 90% held April
20, 2022; PSE will be held in June (GL 6/6/2022)

Takes: 0
Owners: 0
TCP: 0
Encr:No

NA
Curtis Salazar

Gabriel Lucero
D4 Design

Greg Valdez

CN: 4100920
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  US64/87 (EAST OF JCT. NM193 &
WEST OF CLAYTON)

Scope:  PAVEMENT REHABILITATION

Schedule
Letting Date: September 16, 2022
Production Date: July 25, 2022
PSE Review: June 30, 2022

Survey Request Date:  District
Pavement Request Date:  N/A - Pavement Coring will be performed
by District Lab
Geotech Request Date:  N/A - Pavement Rehab Project
(Mill/Overlay)
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

06/13/2022
06/13/2022
04/13/2022
12/18/2014
11/10/2014
04/13/2022

09/21/2021
03/16/2022
04/20/2022

Budget
STIP Year: 2022
Total STIP Amt: $3,000,000.00
Est Amt: $5,076,989.86
Budget Issues:  Estimate updated
4/11/22. Being increased to $5.1M in
Amend. 3. Possilble July production to allow
approval of amendment

Fund Pgm Amount
2022-06-
NHPP_NC $2,563,200.00

2022-06-RF $436,800.00

Actions for Next Month:  All certs requested; PSE in June (Gabe 6/6/2022)
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District 4
County:
Route:
Beg MP:
End MP:
Oversight:

COLFAX
I 25
455.100
459.300

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Phase III of Raton Pass project. MP 455.1 to 459.3.
Wilson continued coordination with Terracon to complete the plans
(6/6/2022 GL)

Takes:
Owners:
TCP:
Encr:No

Souder Miller
Curtis Salazar

Gabriel Lucero
Wilson and Company

David Sena

CN: 4100823
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  RATON PASS PROJECT 3
Scope:  ROADWAY REHABILITATION WITH
SPOT RECONSTRUCTION

Schedule
Letting Date: May 19, 2023
Production Date: March 27, 2023
PSE Review: July 28, 2022

Survey Request Date:  Consultant
Pavement Request Date:  12/23/2015
Geotech Request Date:  12/23/2015
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

01/25/2017
04/20/2017
06/09/2017
06/09/2017
07/07/2017
07/03/2017
08/03/2016
08/03/2016
08/16/2016
11/15/2017
05/09/2017

Budget
STIP Year: 2021/2022/2024
Total STIP Amt: $16,545,065.00
Est Amt: $16,506,064.33
Budget Issues:  Estimate updated
12/9/20

Fund Pgm Amount
2022-16-NHPP $33,322.00
2022-16-RF $5,678.00
2024-06-NHFP $12,209,529.00
2024-06-NHPP $1,893,253.00
2024-06-RF $2,080,650.00
2024-06-RF $322,633.00

Actions for Next Month:  95% review was held July 6, 2017. 3 ROW Parcels will be impacted.
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District 4
County:
Route:
Beg MP:
End MP:
Oversight:

MORA
NM 434
21.100
23.300

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Offers went out for ROW. Will pursue sole source for
phase III services. Project funding will be moved to FY 23/24. Will
become shelf project. (IPG 2/4/2022)

Takes:
Owners:
TCP:
Encr:Yes

Radian Eng. (consultant)
Curtis Salazar

Dana Garcia
Radian Engineering

Joseph Leger

CN: 4100384
Project Phase: Preliminary Design
FHWA Work Zone Type:
Routine
Termini:  NM 434 COYOTE CREEK CANYON
PROJECT 4

Scope:  ROADWAY
WIDENING/RECONSTRUCTION

Schedule
Letting Date: July 21, 2023
Production Date: May 22, 2023
PSE Review: May 2, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

09/25/2020
11/06/2020
07/31/2020
07/31/2020
07/31/2020
12/18/2020

02/20/2019
12/17/2019
01/05/2022

Budget
STIP Year: 2021/2022/2023
Total STIP Amt: $13,447,530.00
Est Amt: $14,956,071.00
Budget Issues:  Estimate updated 5/3/22

Fund Pgm Amount
2022-16-RF $38,438.00
2022-16-STPF $225,562.00
2023-06-RF $1,288,560.00
2023-06-RF $630,962.00
2023-06-STPF $3,702,568.00
2023-06-STPR $7,561,440.00

Actions for Next Month:  Work towards PSE review. Determine if ITS/IT broadband needed. (DJG 4/11/22)
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District 4
County:
Route:
Beg MP:
End MP:
Oversight:

QUAY
I 40
322.000
327.000

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Project is scheduled for FY 2023, I-40, MP 322.0-327.0

Takes:
Owners:
TCP:
Encr:Undetermined 

NA
Curtis Salazar

Gabriel Lucero
D4 Design

Andres Urban

CN: 4101400
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  I-40 (PALOMAS)

Scope:  PAVEMENT REHABILITATION

Schedule
Letting Date: July 21, 2023
Production Date: May 22, 2023
PSE Review: December 14, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

05/23/2017
05/23/2017
09/29/2017
10/19/2017
09/11/2017
05/22/2017
06/22/2022
06/22/2022
06/22/2022
08/31/2022
07/21/2022

Budget
STIP Year: 2023
Total STIP Amt: $7,050,000.00
Est Amt: $7,000,000.00
Budget Issues:  Estimate updated
12/28/20

Fund Pgm Amount
2023-06-HB2_21 $7,000,000.00
2023-06-NHPP $42,720.00
2023-06-RF $7,280.00

Actions for Next Month:  Mill/Overlay. 30% Junel 2022 (6/6/2022 GL)
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District 4
County:
Route:
Beg MP:
End MP:
Oversight:

SAN MIGUEL
NM 484
0.000
1.000

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Requested Survey from D4, should get within the
month, Bridge to inspect and tell us if it needs a bridge number. (EG
5/6/22)

Takes:
Owners:
TCP:
Encr:Undetermined 

Curtis
Curtis

Denise Peralta
NRD

CN: 4101870
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  Valley School CBC

Scope:  Roadway rehab and CBC construction

Schedule
Letting Date: July 21, 2023
Production Date: May 22, 2023
PSE Review: March 29, 2023

Survey Request Date:  11/30/21 from D4
Pavement Request Date:  
Geotech Request Date:  11/23/21
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

03/23/2022
05/04/2022
01/26/2022
01/26/2022
01/26/2022
06/15/2022

01/26/2022
05/24/2022
08/24/2022
12/07/2022

Budget
STIP Year: 2023
Total STIP Amt: $2,000,000.00
Est Amt: $2,000,000.00
Budget Issues:  Estimate updated
11/10/21

Fund Pgm Amount
2023-06-HB2_21 $1,000,000.00
2023-08-HB2_21 $1,000,000.00

Actions for Next Month:  Work on Scoping report and schedule PFR (EG 5/6/22)
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District 4
County:
Route:
Beg MP:
End MP:
Oversight:

SAN MIGUEL
NM 63
21.600
22.700

11
Structure(s):  03926

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Requested ROW maps, meeting with State Parks and
Game and Fish. (DNP 4/11/22)

Takes: 0
Owners: 1
TCP: 1
Encr:Yes

Curtis
Curtis

Manuelito Maestas
NRD

Joseph Leger

CN: 4101410
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  NM63 PECOS CANYON BRIDGE

Scope:  BRIDGE REPLACEMENT

Schedule
Letting Date: August 18, 2023
Production Date: June 26, 2023
PSE Review: April 25, 2023

Survey Request Date:  06/04/19 (Complete)
Pavement Request Date:  3/1/222 received  
Geotech Request Date:  12/10/19 (Sent)
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

07/02/2019
07/02/2019
07/02/2019
07/02/2019
07/02/2019
07/02/2019

05/29/2019
02/24/2022
09/15/2022
02/07/2023

Budget
STIP Year: 2023
Total STIP Amt: $3,500,000.00
Est Amt: $3,500,000.00
Budget Issues:  Estimate updated
12/18/20

Fund Pgm Amount
2023-11-RF $185,752.00
2023-11-RF $323,849.00
2023-11-STPF $1,900,384.00
2023-11-STPR $1,090,015.00

Actions for Next Month:  Work on 60% plan set. Discussing the selection of retaining wall, Geotech requested the proposed road and wall be staked. Conrad-D4 has agreed. (DNP
4/11/22)
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District 4
County:
Route:
Beg MP:
End MP:
Oversight:

COLFAX
I 25
451.000
452.100

11
Structure(s):  6108, 6109

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Working on Study, initial alternatives reviewed, work on
letting mod (EG 5/6/22)

Takes:
Owners:
TCP:
Encr:Undetermined 

Cobb Fendley
Curtis Salazar

Estevan Gonzales
BHI, Roy Gibson

CN: 4101691
Project Phase: Final Design
FHWA Work Zone Type:
Regionally Significant
Termini:  US64/87 Interchange (I-25, Exit 452)
Scope:  Series 2021A Bond Project
Interchange Reconstruction

Schedule
Letting Date: September 15, 2023
Production Date: July 24, 2023
PSE Review: June 5, 2023

Survey Request Date:  BHI
Pavement Request Date:  6/2/2021
Geotech Request Date:  Wood
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

03/14/2022
04/25/2022
01/17/2022
01/17/2022
01/17/2022
06/06/2022

Budget
STIP Year: 2022/2023
Total STIP Amt: $24,922,237.00
Est Amt: $25,000,000.00
Budget Issues:  Total for CON is
$24,251,133

Fund Pgm Amount
2022-45-
NHPP_NC $573,391.00

2022-45-RF $97,713.00
2023-04-BP $24,201,133.00
2023-04-
NHPP_NC $42,720.00

2023-04-RF $7,280.00

Actions for Next Month:  Schedule 1st Public Meeting (EG 5/6/22)
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District 5
County:
Route:
Beg MP:
End MP:
Oversight:

SAN JUAN
US 64
26.600
27.750

12
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  (IPG 2/4/22)

Takes: 0
Owners: 1
TCP: 0
Encr: 0Yes

NMDOT Utility Section
Curtis Salazar

Dana Garcia
NRD

Cassie Peskor

CN: 5101120
Project Phase: Final Design
FHWA Work Zone Type:
Regionally Significant
Termini:  US 64/N 5031 Intersection
Scope:  INTERSECTION SAFETY
IMPROVMENTS/LIGHTING

Schedule
Letting Date: July 15, 2022
Production Date: May 23, 2022
PSE Review: March 15, 2022

Survey Request Date:  6/19/2015
Pavement Request Date:  8/11/2015
Geotech Request Date:  N/A
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

03/08/2021
01/19/2021
04/20/2022
04/24/2022
04/13/2022
04/12/2022
06/20/2017
10/08/2019
01/14/2020
03/10/2020
03/19/2021

Budget
STIP Year: 2021/2022
Total STIP Amt: $2,638,353.00
Est Amt: $2,224,088.82
Budget Issues:  Estimate updated
8/03/21

Fund Pgm Amount
2022-16-HSIP $13,770.00
2022-21-HSIP $2,360,748.00
2022-16-RF $1,530.00
2022-21-RF $262,305.00

Actions for Next Month:  Work towards PS&E review. Draft design variances. Develop contract documents. Get ITS comments onbroadband plans. (DJG 4/11/22)
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District 5
County:
Route:
Beg MP:
End MP:
Oversight:

TORRANCE
I 40
231.000
241.000

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  PS&E to be held late February (2-7-2022 JM)

Takes: 0
Owners:
TCP: 0
Encr: 0No

James Mexia
D5 T. Sandoval & A. Chato

Patrick Martinez

CN: 5101670
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  I-40 Pavement Preservation
Scope:  Series 2021A Bond Project - Pavement
Preservation on Driving Lanes and Shoulders,
upgrade metal barriers to current standards.

Schedule
Letting Date: August 19, 2022
Production Date: June 27, 2022
PSE Review: June 17, 2022

Survey Request Date:  6-14-2021 GO
Pavement Request Date:  
Geotech Request Date:  N/A
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

01/18/2022
04/29/2022
12/13/2021
04/18/2022
01/21/2022
12/22/2021

09/01/2021
11/04/2021
12/10/2021
01/26/2022

Budget
STIP Year: 2022/2023
Total STIP Amt: $24,188,906.00
Est Amt: $19,108,008.59
Budget Issues:  Estimate updated
2/11/22. Total for CON is $21,000,000  

Fund Pgm Amount
2022-06-BP $12,333,805.00
2022-06-NHPP $2,727,925.00
2022-45-
NHPP_NC $200,363.00

2022-06-RF $551,082.00
2022-06-RF $7,280.00
2022-06-RF $464,871.00
2022-45-RF $34,144.00
2022-06-STPR $3,233,820.00
2022-06-STPR $42,720.00
2023-06-RF $668,726.00
2023-06-STPR $3,924,170.00

Actions for Next Month:  Submit for production April '22 (2-7-2022 JM)
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District 5
County:
Route:
Beg MP:
End MP:
Oversight:

TAOS
NM 75
13.700
14.100

11
Structure(s):  3916

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Working on 60% Plans. Updated to CAD 2021. Slipline
existing CBC, (EG 5/6/22)

Takes:
Owners:
TCP:
Encr:No

NMDOT 
Curtis Salazar

Estevan Gonzales
NRD, Steve Rivera 

CN: 5101360
Project Phase: Final Design
FHWA Work Zone Type:
Significant
Termini:  NM 75 -Bridge

Scope:  Bridge Rehabilitation

Schedule
Letting Date: October 21, 2022
Production Date: August 22, 2022
PSE Review: July 4, 2022

Survey Request Date:  10/28/2020
Pavement Request Date:  1/22/2021
Geotech Request Date:  3/18/2021
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

02/23/2021
04/06/2021
12/29/2020
12/29/2020
12/29/2020
05/18/2021

09/30/2020
01/24/2022
06/13/2022
06/13/2022

Budget
STIP Year: 2022
Total STIP Amt: $800,000.00
Est Amt: $1,168,532.59
Budget Issues:  Estimate updated 5/5/22.
Being increased in Amend. to match EE.

Fund Pgm Amount
2022-14-RF $116,480.00
2022-14-STPF $683,520.00

Actions for Next Month:  Schedule 60% Design Review (EG 5/6/22)
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District 5
County:
Route:
Beg MP:
End MP:
Oversight:

SAN JUAN
US 550
161.000
164.900

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:   Working towards 90%. ITS sheets will be added after
July 1st. (5/31/2022 SA)  

Takes: 0
Owners: 3
TCP: 0
Encr: 7Yes

Colliers
Colliers

Sarah Anderson
AECOM -Suresh Parvatoja

Cassie Peskor

CN: F100341
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  US 550 Pavement Rehab
Scope:  Major Rehabilitation Full Depth
Reclamation of US 550

Schedule
Letting Date: October 21, 2022
Production Date: August 22, 2022
PSE Review: July 25, 2022

Survey Request Date:  1/1/2020 (Complete) - District
Pavement Request Date:  6/12/2019 (Complete)
Geotech Request Date:  N/A
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

10/12/2022
11/23/2022
04/15/2022
08/17/2022
08/17/2022
04/14/2022

11/16/2021
03/09/2022
03/09/2022
06/21/2022

Budget
STIP Year: 2022/2023
Total STIP Amt: $12,875,000.00
Est Amt: $23,580,000.00
Budget Issues:  Estimate updated
5/5/2022. Being increased in Amend. to
match EE

Fund Pgm Amount
2022-06-NHPP $4,388,985.00
2022-06-
NHPP_NC $2,819,520.00

2022-06-RF $747,935.00
2022-06-RF $154,785.00
2022-06-RF $480,480.00
2022-06-STPR $908,295.00
2023-06-
NHPP_NC $2,819,520.00

2023-06-RF $480,480.00
2023-17-RF $10,920.00
2023-17-
STPF_NC $64,080.00

Actions for Next Month:  Hold 90% meeting. Continue utility coordination. (5/2/2022 SA)
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District 5
County:
Route:
Beg MP:
End MP:
Oversight:

SANTA FE
I 25
277.610
290.430

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Awaiting PDE for assignment. Cores, soils obtained,
survey requested (2-7-2022 JM)

Takes: 0
Owners: 0
TCP: 0
Encr: 0No

N/A
N/A

Carlos Castaneda
D5: T. Sandoval & A. Chato

Jared Rodriguez

CN: S100730
Project Phase: Preliminary Design
FHWA Work Zone Type:
Routine
Termini:  I-25 Pavement Preservation
Scope:  Mill and Fill pavement and shoulders,
rumble strips and striping

Schedule
Letting Date: November 18, 2022
Production Date: September 26, 2022
PSE Review: November 2, 2021

Survey Request Date:  10-26-2021 GO
Pavement Request Date:  
Geotech Request Date:  N/A
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

05/23/2022
07/04/2022
03/28/2022
03/28/2022
03/28/2022
08/15/2022

04/29/2022
05/26/2022
07/13/2022
09/01/2022

Budget
STIP Year: 2025/2026
Total STIP Amt: $20,000,000.00
Est Amt: $20,000,000.00
Budget Issues:  Estimate updated
12/9/21

Fund Pgm Amount
2025-06-NHPP $3,417,600.00
2025-06-RF $582,400.00
2026-06-NHPP $13,670,400.00
2026-06-RF $2,329,600.00

Actions for Next Month:  Hold PFR (2-7-2022 JM)
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District 5
County:
Route:
Beg MP:
End MP:
Oversight:

SAN JUAN
US 64
20.600
22.000

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  30% Meeting Held, Need Driange recommendation from
Parametrix (EG 5/6/22)

Takes: 0
Owners: 0
TCP: 13
Encr: 0Undetermined 

NMDOT
Curtis Salazar

Estevan Gonzales
NRD, Steve Rivera

Cassie Peskor  

CN: 5100821
Project Phase: Final Design
FHWA Work Zone Type:
Regionally Significant
Termini:  IN FRONT OF SHIPROCK HIGH
SCHOOL, MID-SCHOOL, AND DINE COLLEGE

Scope:  Pedestrian, ADA, Lighting, Drainage
and adding Auxiliary lanes

Schedule
Letting Date: March 17, 2023
Production Date: January 23, 2023
PSE Review: December 19, 2022

Survey Request Date:  05/20/2014  
Pavement Request Date:  3/7/14, 1/25/21
Geotech Request Date:  03/07/2014
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

01/04/2016
01/04/2016
08/08/2016
08/08/2016
08/08/2016
08/08/2016
01/25/2022
10/29/2019
03/08/2022
07/18/2022
10/17/2022

Budget
STIP Year: 2022/2023
Total STIP Amt: $3,900,000.00
Est Amt: $5,600,000.00
Budget Issues:  Estimate updated
1/03/22, $3.85M in CON

Fund Pgm Amount
2022-16-HSIP $45,000.00
2022-16-RF $5,000.00
2023-21-HSIP $3,465,000.00
2023-21-RF $385,000.00

Actions for Next Month:  Work toward 60% Design (EG 5/6/22)
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District 5
County:
Route:
Beg MP:
End MP:
Oversight:

SAN JUAN
US 64
7.300
8.100

11
Structure(s):  5864

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  ROW coordination with NN & BIA in progress. Will be let
together with 5101172. Acquisition compensation will come out of CN
5101170. FHWA funds requested 4/12/22. FONSI signed by FHWA &
BIA. (DJG 6/24/22)

Takes: 12
Owners: 1
TCP: 1
Encr: 0Yes

Cardno (sub-consultant for WSP)
Curtis Salazar

Dana Garcia
WSP

Cassie Romero

CN: 5101171
Project Phase: Final Design
FHWA Work Zone Type:
Regionally Significant
Termini:  US 64- Phase I
Scope:  RECONSTRUCTION and BRIDGE
REPLACEMENT

Schedule
Letting Date: March 17, 2023
Production Date: January 23, 2023
PSE Review: November 15, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

06/14/2022
11/10/2020
05/01/2020
05/01/2020
05/01/2020
09/18/2020

02/09/2021
11/18/2021
06/27/2022

Budget
STIP Year: 2023
Total STIP Amt: $12,124,000.00
Est Amt: $14,500,000.00
Budget Issues:  Estimate updated 5/4/22

Fund Pgm Amount
2023-06-RAISE $6,899,200.00
2023-11-RAISE $2,800,000.00
2023-06-RF $1,724,800.00
2023-11-RF $700,000.00

Actions for Next Month:  90% Review scheduled. EE updated (it decreased). Follow up on valuation from NN and schedule internal meeting with ROW to figure out acquisition
compensation process, very time sensitive. (DJG 6/24/22)
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District 5
County:
Route:
Beg MP:
End MP:
Oversight:

SAN JUAN
US 64
0.000
7.300

11
Structure(s):  5865

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  ROW coordination with NN and BIA in progress. Any
aquisition compensation will come from CN 5101170 (FHWA money
requested 4/26/22). EA final- FONSI received from FHWA and BIA. Will
be let together with 5101171. (DJG 6/24/22)

Takes: 22
Owners: 1
TCP: 35
Encr: 0Yes

Cardno (sub-consultant for WSP)
Curtis Salazar

Dana Garcia
WSP

Cassie Peskor

CN: 5101172
Project Phase: Final Design
FHWA Work Zone Type:
Regionally Significant
Termini:  US 64- Phase II
Scope:  RECONSTRUCTION & BRIDGE
REPLACEMENT

Schedule
Letting Date: March 17, 2023
Production Date: January 23, 2023
PSE Review: November 15, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

06/14/2022
11/10/2020
05/01/2020
05/01/2020
05/01/2020
09/18/2020

02/09/2021
03/17/2022
08/17/2022

Budget
STIP Year: 2023/2024
Total STIP Amt: $22,578,000.00
Est Amt: $35,900,000.00
Budget Issues:  Estimate updated 5/4/22

Fund Pgm Amount
2023-06-RAISE $7,900,800.00
2023-11-RAISE $2,400,000.00
2023-06-RF $1,975,200.00
2023-11-RF $600,000.00
2024-06-NHPP $8,289,389.00
2024-06-RF $1,412,611.00

Actions for Next Month:  Work towards 90%. Continue ROW coordination with NN & BIA. Determine internal NMDOT ROW compensation timeline and procedure. (DJG 6/24/22)
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District 5
County:
Route:
Beg MP:
End MP:
Oversight:

RIO ARRIBA
US 84
207.500
208.500

11
Structure(s):  3640, 9091

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  

Takes:
Owners:
TCP:
Encr:

Javier Martinez

CN: 5101700
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  Bridge Preservation

Scope:  Erosion Repairs at two bridges

Schedule
Letting Date: May 9, 2023
Production Date: March 20, 2023
PSE Review: February 23, 2023

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

11/24/2022
01/05/2023
09/29/2022
09/29/2022
09/29/2022
02/16/2023

Budget
STIP Year: 2023
Total STIP Amt: $450,000.00
Est Amt: $0.00
Budget Issues:  

Fund Pgm Amount
2023-47-
NHPP_NC $384,480.00

2023-47-RF $65,520.00

Actions for Next Month:  
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District 5
County:
Route:
Beg MP:
End MP:
Oversight:

RIO ARRIBA
US 285
283.500
284.000

11
Structure(s):  8805,
8942, 8949, 8950, 8951,
9467, 9630, 9631

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  

Takes:
Owners:
TCP:
Encr:

Javier Martinez

CN: 5101710
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  Multiple Bridges Preventative
Maintenance

Scope:  Preventative Maintenance

Schedule
Letting Date: May 9, 2023
Production Date: March 20, 2023
PSE Review: February 23, 2023

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

11/24/2022
01/05/2023
09/29/2022
09/29/2022
09/29/2022
02/16/2023

Budget
STIP Year: 2023
Total STIP Amt: $658,145.00
Est Amt: $0.00
Budget Issues:  

Fund Pgm Amount
2023-47-
NHPP_NC $562,319.00

2023-47-RF $95,826.00

Actions for Next Month:  
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District 5
County:
Route:
Beg MP:
End MP:
Oversight:

RIO ARRIBA
US 84
198.000
200.000

11
Structure(s):  6481

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Received pavement recommendations. Coordinating
with geotech for additional corrosivity testing which may indicate that a
replacement is needed. (SA 6/2/22)

Takes: 0
Owners: 1
TCP: 0
Encr: 0Yes

NMDOT-Bobby Salazar
NMDOT-Bobby Salazar

Sarah Anderson
HDR-Paul Molina

Duane Garcia

CN: 5101300
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  US 84 -Rio Del Oso Bridge

Scope:  Bridge Preservation

Schedule
Letting Date: June 16, 2023
Production Date: April 24, 2023
PSE Review: March 13, 2023

Survey Request Date:  9/9/2019 (Complete)
Pavement Request Date:  3/10/22 (Complete)
Geotech Request Date:  02/21/2020 (Complete)
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

01/17/2019
02/28/2019
11/22/2018
11/22/2018
11/22/2018
05/20/2022
02/03/2022
10/23/2019
11/23/2021
07/15/2022
01/16/2023

Budget
STIP Year: 2023
Total STIP Amt: $4,000,000.00
Est Amt: $2,820,622.00
Budget Issues:  EE from HDR, includes
Contingency and Tax 3/21/2022

Fund Pgm Amount
2023-14-NHPP $2,922,868.00
2023-14-
NHPP_NC $494,732.00

2023-14-RF $498,092.00
2023-14-RF $84,308.00

Actions for Next Month:  Work towards 60% and identify CME area (SA 5/31/22)
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District 6
County:
Route:
Beg MP:
End MP:
Oversight:

MCKINLEY
I 40
9.200
16.000

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Working on 60% Submittal

Takes: 0
Owners: 0
TCP: 0
Encr: 0No

Freddie Chavez
Luke Smith

CRD
DeWyett Shirley

CN: 6101060
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  I-40 WEST OF GALLUP

Scope:  PAVEMENT PRESERVATION

Schedule
Letting Date: October 21, 2022
Production Date: August 22, 2022
PSE Review: October 21, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

07/22/2022
09/02/2022
05/27/2022
05/27/2022
07/05/2022
07/15/2022

02/28/2022
05/13/2022
06/20/2022

Budget
STIP Year: 2022/2023
Total STIP Amt: $5,255,864.00
Est Amt: $9,313,408.00
Budget Issues:  EST @ 30% PER
PREPMTM

Fund Pgm Amount
2022-06-
NHPP_NC $2,819,520.00

2022-06-RF $480,480.00
2023-06-
NHPP_NC $1,671,090.00

2023-06-RF $284,774.00

Actions for Next Month:  Have 60% Review, incorporate comments and work on 90%
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District 6
County:
Route:
Beg MP:
End MP:
Oversight:

MCKINLEY
Allison Road

11
Structure(s):  0

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Allison Corridor Project - BHI (Consultant) - Project's I,
II, III, and IV - 19 month design schedule  

Takes: 5
Owners:
TCP:
Encr:Yes

Arif Kazmi
BHI

CN: 6101371
Project Phase: Preliminary Design
FHWA Work Zone Type:
Significant
Termini:  Allison Road Corridor Part A

Scope:  New Bridge over NM 118 & BNSF

Schedule
Letting Date: February 17, 2023
Production Date: December 26, 2022
PSE Review: October 12, 2022

Survey Request Date:  
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

08/21/2020
10/02/2020
06/26/2020
06/26/2020
06/26/2020
11/13/2020

06/03/2021
10/05/2021
05/17/2021

Budget
STIP Year: 2022/2023
Total STIP Amt: $9,250,000.00
Est Amt: $27,000,000.00
Budget Issues:  Estimate as of 1.13.22
PMTM

Fund Pgm Amount
2022-16-HB2_21 $1,050,000.00
2023-08-HB2_21 $7,950,000.00
2023-17-RF $250,000.00

Actions for Next Month:  60% plans have been submitted to BNSF.Funding available for ROW appraisal & acquisition. Constructibility review May 17th.
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District 6
County:
Route:
Beg MP:
End MP:
Oversight:

MCKINLEY
NM 566
6.000
7.000

11
Structure(s):  07158

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Final EA being drafted.

Takes: 2
Owners:
TCP:
Encr:

Phillip Steinback
WSP

CN: 6100661
Project Phase: Final Design
FHWA Work Zone Type:
Significant
Termini:  NEAR SPRINGSTEAD, NM.

Scope:  BRIDGE Replacement

Schedule
Letting Date: June 16, 2023
Production Date: April 24, 2023
PSE Review: June 14, 2022

Survey Request Date:  Consultant
Pavement Request Date:  5/17/2021
Geotech Request Date:  Consultant
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

11/19/2020
12/31/2020
09/24/2020
09/24/2020
09/24/2020
02/11/2021
11/18/2020
12/08/2020
01/28/2021
02/16/2022
08/15/2022

Budget
STIP Year: 2023
Total STIP Amt: $9,000,000.00
Est Amt: $6,074,581.00
Budget Issues:  Funds being added in
Amendment 3

Fund Pgm Amount
2023-11-HIBR $2,398,352.00
2023-11-RF $815,242.00
2023-11-RF $86,450.00
2023-11-RF $408,708.00
2023-11-STPF $4,783,946.00
2023-11-STPF $507,302.00

Actions for Next Month:  $3M will be added to the budget.
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District 6
County:
Route:
Beg MP:
End MP:
Oversight:

SANDOVAL
US 550
64.550
64.890

11
Structure(s):  6840

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Geotechnical report in progress. First Stakeholders
meeting held March 30th, SUE relocation costs discussed,

Takes:
Owners:
TCP:
Encr:

Horrocks

Phillip Steinback
Parametrix

CN: 6100846
Project Phase: Final Design
FHWA Work Zone Type:
Regionally Significant
Termini:  NORTH END OF CUBA, NM ON US
550

Scope:  Bridge Replacement

Schedule
Letting Date: June 16, 2023
Production Date: April 24, 2023
PSE Review: February 22, 2023

Survey Request Date:  10/5/2020
Pavement Request Date:  1/4/2021
Geotech Request Date:  12/31/2020
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

06/19/2020
07/31/2020
04/24/2020
04/24/2020
04/24/2020
09/11/2020

11/03/2020
05/11/2021
02/15/2022
08/04/2022

Budget
STIP Year: 2022/2023/2024
Total STIP Amt: $16,764,590.00
Est Amt: $16,764,589.12
Budget Issues:  Funds being added in
Amendment 3

Fund Pgm Amount
2022-15-RF $16,175.00
2022-15-STIC $64,700.00
2023-11-HIBR $5,826,303.00
2023-11-NHPP $3,321,630.00
2023-11-RF $992,872.00
2023-11-RF $566,046.00
2024-11-NHPP $5,106,633.00
2024-11-RF $870,231.00

Actions for Next Month:  

Page 56 of 58



District 6
County:
Route:
Beg MP:
End MP:
Oversight:

MCKINLEY
NM 264
10.000
14.000

11
Structure(s):  

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  Design for NM 264 MP 10-14 HIGH priority for District 6.
Schedule concerns for ROW process.

Takes:
Owners:
TCP:
Encr:Yes

Horrocks
Horrocks

Priscilla Benavides
HDR

TBD

CN: 6101221
Project Phase: Final Design
FHWA Work Zone Type:
Significant
Termini:  East of Arizona/New Mexico State
Line on NM 264

Scope:  Reconstruction of 4-Lane facility

Schedule
Letting Date: August 18, 2023
Production Date: June 26, 2023
PSE Review: May 19, 2023

Survey Request Date:  03/07/2022 (Consultant)
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

09/01/2022
10/13/2022
07/07/2022
07/07/2022
07/07/2022
11/24/2022

09/30/2022
01/06/2023
03/17/2023

Budget
STIP Year: 2023/2024
Total STIP Amt: $26,244,620.00
Est Amt: $0.00
Budget Issues:  

Fund Pgm Amount
2023-06-HB2_21 $17,744,620.00
2024-06-RF $370,003.00
2024-06-RF $867,598.00
2024-06-STPF $2,171,224.00
2024-06-STPR $5,091,175.00

Actions for Next Month:  Continue on Survey and Environmental Process.  
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District 6
County:
Route:
Beg MP:
End MP:
Oversight:

MCKINLEY
I 40
76.100
76.100

11
Structure(s):  7183,
7251, 7317, 7393

Project Scope

ROW:

Project Manager:
Consultant/Designer:
Development Engineer:
Utility Coordination:
SUE Coordination:

Comments:  

Takes:
Owners:
TCP:
Encr:

Phillip Steinback
Parametrix

CN: 6101550
Project Phase: Final Design
FHWA Work Zone Type:
Routine
Termini:  Bridge Deck Overlay

Scope:  Bridge Rehab Multiple Bridges

Schedule
Letting Date: September 15, 2023
Production Date: July 24, 2023
PSE Review: July 19, 2023

Survey Request Date:  4/21/2022
Pavement Request Date:  
Geotech Request Date:  
Survey: Design: Environmental:
Archeology: ROW Maps: Appraisals:
Acquisition: Utilities: Railroad:
Environmental Clearance:
Obtain SHPO Concurrence:
RR Certification:
Utility Certification:
ROW Certification:
ITS Certification:
Scope Report:
Preliminary Field Review:
30% Meeting:
60% Meeting:
90% Meeting:

01/11/2022
02/22/2022
11/16/2021
11/16/2021
11/16/2021
04/05/2022

01/13/2022
04/18/2022
08/01/2022

Budget
STIP Year: 2023
Total STIP Amt: $1,500,000.00
Est Amt: $2,985,570.60
Budget Issues:  

Fund Pgm Amount
2023-14-
NHPP_NC $1,281,600.00

2023-14-RF $218,400.00

Actions for Next Month:  Awaiting scope and fee from Parametrix
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