
Legislative Finance Committee Capital Outlay Quarterly Report

(Appropriations > $1 million / 2009-2016) - March 2017 Index

AGENCY AGENCY CODE PAGE NUMBER

Administrative Office of the Courts AOC 1

Aging and Long Term Services Department ALTSD 1

Border Authority NMBA 1

Central New Mexico Community College CNM 1

Clovis Community College CCC 1

Cumbres & Toltec Scenic Railroad CTSRR 1

DFA - Local Government Department DFA-LGD 1-2

Department of Corrections NMCD 2

Department of Cultural Affairs DCA 2

Department of Homeland Security DHSEM 2

Department of Indian Affairs DIA 2-3

Department of Information Technology DoIT 3

Department of Military Affairs DMA 3

Department of Public Safety DPS 3

Department of Transportation DOT 3-4

Diné College DINE 4

Eastern New Mexico University ENMU 4

Economic Development Department EDD 4

Energy, Minerals & Natural Resources Department EMNRD 4-5

Game & Fish Department NMDGF 5

General Services Department GSD 5-7

Higher Education Department HED 7

Institute of American Indian Arts IAIA 7

Luna Community College LCC 7

Mesalands Community College MCC 7

Miners' Colfax Medical Center MCMC 7

Navajo Technical University NTU 7

New Mexico Environment Department NMED 7-8

New Mexico Finance Authority NMFA 8-9

New Mexico Highlands University NMHU 9

New Mexico Institute of Mining and Technology NMIMT 9

New Mexico Junior College NMJC 9

New Mexico Military Institute NMMI 9

New Mexico School for the Blind and Visually Impaired NMSBVI 9

New Mexico School for the Deaf NMSD 9

New Mexico State Fair EXPO 10

New Mexico State University NMSU 10

Northern New Mexico College NNMC 10

Office of Military Base Planning and Support OMBP 10

Office of the State Engineer/Interstate Stream Commission OSE/ISC 10-11

Public Education Department PED 11

Public Regulation Commission PRC 11

San Juan College SJC 11

Santa Fe Indian School SFIS 11

Santa Fe Community College SFCC 11

Southwest Indian Polytechnic Institute SIPI 12

Spaceport Authority SPACE 12

State Land Office SLO 12

University of New Mexico UNM 12

Western New Mexico University WNMU 12



UPDATES PROVIDED BY STATE AGENCIES Capital Outlay Quarterly Report
(Appropriations ≥ $1 million / 2009-2016)

June 2017

UPDATES PROVIDED BY STATE AGENCIES

Page 1 of 12 Source:  LFC

1
2

3
4

5

6
7
8

9

10

11

12

13

14
15
16

17

18

19

20
21
22

23

24

25
26
27

28
29
30

31

32

B C D E F G H I J K L M N O P Q R S T U
 G Project on schedule R No activity or bonds not sold B Appropriation expended or project complete

Y Behind schedule X Additional funds needed 

 Reversion 
Date Sponsor County Project Description Funding 

Source
Bonds 
Sold

 Appropriation 
Amount 

 Total Amount 
Expended  

 Expended in 
last quarter 

 Current 
Balance Milestone achieved last quarter Milestone goal for next quarter Project Phase  Amount 

Obligated 

Estimated 
Project End 

Date
Project Status

Bond Sold
Grant Agreement

RFP
Plan / Design

Construction
Renovation

Other
ADMINISTRATIVE OFFICE OF THE COURTS

2013 6/30/2017 Legislative/Executive Statewide
Security Equipment & Infrastructure Improvements  
(Proj ID 13-1160) STB Y            1,000,000          946,588 9,787               53,412            

Processed expenditures and encumbrances for 
AOC and magistrate courts statewide projects. 

Expend remaining encumbrances for 
the AOC and begin to encumber 
remaining balances Projects in Construction 16,683 6/30/2017

AOC and magistrate courts statewide projects are 93% 
complete. 4th District Court project is 99% complete. 9th 
District Court, 11th District Court and 13th District Court are 
100% complete. G G G

2015 6/30/2019 Legislative/Executive Statewide
Critical Safety and Security Enhancements 
(Proj IDs 15-1052-CLOSED, 15-1055, 15-1056, 15-1042 & 15-1054)

Multiple
OSF N/A            2,500,000       1,305,797 -                      1,194,203       

Processed expenditures and encumbrances for 
AOC and magistrate courts statewide projects. 
Completed 8th district. 

Continue to obligate and expend funds 
for all projects.  Projects in Construction 257,229 6/30/2019

AOC, 2nd district, 9th district, 10th district, and Metro 
projects are underway. G G G

AGING AND LONG TERM SERVICES DEPARTMENT

2011
6/30/2016  
6/30/2017 Legislative/Executive Statewide

Senior Center Renovation - Code Compliance & Vehicles 
(Multiple Projects) STB Y            3,861,000       3,611,000 -                      250,000          

Construction of final project for Sanostee 
Chapter is 90% complete. 

Complete construction and close out 
project. In Construction 250,000

48 projects:  19 for Vehicles and 29 for Renovation/Code 
Compliance (2 were reauthed -- Zuni to expand purpose and 
Sanostee Chapter to expand purpose and extend to 2017).  
All vehicles have been purchased; 47 projects are closed; 
One project remains open for Sanostee Chapter - project is 
in construction. G G Y

2013 6/30/2020 Legislative/Executive Statewide
Senior Center Renovation - Code Compliance & Meals Equipment  
(Multiple Projects) STB Y            2,614,892       2,038,931 40,136             325,961          

Worked with grantees on developing scopes of 
work, finalizing grant agreements, and to ensure 
projects are progressing according to timelines 
submitted.

Continue to work with the grantees 
and assist in developing scopes of 
work to execute grant agreements to 
ensure projects are progressing 
according to timelines submitted.  
Follow-up calls scheduled with 
grantees that showed little to no 
progress.

Multiple projects in 
design, in construction 

and purchases 198,909

52 projects:  21 for Renovation/Code Compliance and 31 for 
Meals Equipment. 2 projects reauthed for Blanco and Fred 
Luna senior centers to expand purpose.  48 projects are 
closed.  All grant agreements executed.  1 project shows no 
expenditures.  Continue to monitor the progress of the 
projects to ensure that they are meeting the project timelines. 
Fred Luna senior center project reversion date extended 
through FY19. G G Y

2014 6/30/2018 Legislative/Executive Statewide
Senior Center Renovation - Code Compliance, Other Alterations, 
Equipment & Vehicles  (Multiple Projects) GOB Y           16,443,790       5,318,912 916,706           11,124,878     

Worked with grantees on developing scopes of 
work, finalizing grant agreements, and to ensure 
projects are progressing according to timelines 
submitted.

Continue to work with the grantees 
and assist in developing scopes of 
work to execute grant agreements to 
ensure projects are progressing 
according to timelines submitted. 
Follow-up calls scheduled with 
grantees that showed little to no 
progress.

Multiple projects.  
Award letters sent - 
grant agreements 

pending

189 projects:  58 for Renovation/Code Compliance, 74 for 
Equipment, 7 for Construction, and 50 for Vehicles. 55 
projects are closed. 70 projects with executed grant 
agreements show no expenditures. Continue to monitor the 
progress of the projects to ensure that they are meeting the 
project timelines. G Y Y

2014 6/30/2019 Legislative Bernalillo
Atrisco Community Adult Day Care & Respite Facility
(Proj ID 10-1113 Reauth to 14-2256 then 16A4006) STB Y            1,041,693                      - -                      1,041,693       

Advertisement for architectural and engineering 
services. Freeze lifted.  

Monitor the progress and ensure that 
the city and county keep the 
department in the loop on any delays 
or changes in scope.  

Grant Agreement 
Issued

Project reauthorized in 2016 to extend time, previously 
reauthorized in 2010.  Advertisement for architectural and 
engineering services. R

2015 6/30/2019 Legislative/Executive Statewide
Senior Center Renovation - Code Compliance, Other Alterations, 
Equipment, Major Construction, & Vehicles  (Multiple Projects) STB Y           10,799,950       3,845,811 1,682,672        6,954,139       

Worked with grantees on developing scopes of 
work, finalizing grant agreements, and to ensure 
projects are progressing according to timelines 
submitted. Freeze lifted on a number of projects.

Continue to work with the grantees 
and assist in developing scopes of 
work to execute grant agreements to 
ensure projects are progressing 
according to timelines submitted.

Multiple projects.  
Award letters sent - 
grant agreements 

pending 5,719,231

71 projects:  20 for Renovation/Code Compliance, 27 for 
Equipment, 13 for Construction, and 11 for Vehicles.  2 
projects are closed.  19 grant agreements have been delayed 
due to capital freeze, scope of work and/or special 
conditions. 24 of 52 projects with executed grant agreements 
show expenditures. Continue to monitor the progress of the 
projects to ensure that they are meeting the project timelines. Y

2016 6/30/2020 Legislative/Executive Statewide
Senior Center Renovation - Code Compliance, Other Alterations, 
Equipment, Major Construction, & Vehicles  (Multiple Projects) GOB N           15,243,200                      - -                      15,239,200     Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated

Awaiting bond sale.  109 projects: 35 for Renovation/Code 
Compliance, 26 for Equipment, 7 for Construction, and 41 for 
Vehicles.  R

BORDER AUTHORITY

2015 6/30/2019 Legislative/Executive Luna
Columbus Border Area Flood Control and POE Street & Drainage 
Improvements  (Proj IDs 15-1040 & 15-1041) Colonias Y            2,000,000          709,225 414,209           1,290,775       

16% of the project was accomplished.  90% 
reviewed.

Another 15% of progress and 
complete reconstruction drainage plan. 
 

Project in 
Planning/Design 1,269,393

The 48 square mile watershed study is in progress.  Parking 
lot reconstruction drainage in final phase. G G

2016 6/30/2020 Legislative/Executive Dona Ana
Expansion of Conference Room and Site Improvements 
(Proj ID 16A2003) STB Y               500,000            37,765 10,832             462,235          

Final planning and design ongoing. Preliminary 
blue prints have been reviewed by NMBA 
Director. Received blueprints. Start RFP process for construction. Project in Design 22,391

Planning and design is on going, preliminary blue prints have 
been reviewed by NMBA Director. G G

2016 6/30/2020 Legislative/Executive Dona Ana New Santa Teresa Port of Entry Visitor Center  (Proj ID 16A2004) STB Y               250,000              2,500 -                      247,500          Selected another planning and design vendor.
Plan and design to be completed to 
start the RFP process for construction. Project in Design Planning and design vendor selected, but rejected by DFA. G Y

2016 6/30/2020 Legislative/Executive Dona Ana Fire Station at the Santa Teresa Airport  (Proj ID 16A2624) FPGF N/A            1,100,000                      - -                      1,100,000       Fire protection fund transfer completed. Complete design. Appropriated 1,100,000

Received signed inter-governmental agreement and 
purchase order from NMBA. Design development is 95 
completed. G Y

CENTRAL NEW MEXICO COMMUNITY COLLEGE

2014 6/30/2018 Legislative/Executive Bernalillo Smith Brasher Hall Renovation  (Proj ID 14-1296) GOB Y           10,000,000       8,201,120 4,405,024        1,798,880       
Construction 85% completed. Started rough 
grading for exterior construction.

Continue to draw down funds, submit 
final reports, and close project in 
CPMS. Project in Construction Project is under construction. G G G

2015 6/30/2019 Legislative/Executive Bernalillo
Max Salazar Hall - HVAC & Mechanical Upgrades  
(Proj ID 15-0958) STB Y            1,500,000       1,500,000 677,592           -                     Bonds fully expended. N/A Project Complete Project is complete. B B B

2016 6/30/2020 Legislative/Executive Bernalillo Max Salazar Hall Renovation (Proj ID 16A5117) GOB N           13,500,000                      - -                      13,500,000     Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

CLOVIS COMMUNITY COLLEGE

2016 6/30/2018 Legislative/Executive Curry HVAC Upgrades (Proj ID 16A5119) GOB N            2,000,000 -                      2,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

CUMBRES & TOLTEC SCENIC RAILROAD

2015 6/30/2019 Legislative/Executive Rio Arriba Track, Locomotive, Bridge & Boiler Upgrades (Proj ID 15-0221) STB Y               500,000          353,196 -                      146,804          Program continues.

Continue to completion of FRA Part 
230 Inspection on Locomotive 488. 
Move on to Running gear work on 
Locomotive 484. Appropriated

Locomotive work continues as shop personnel work to 
complete current Federal Railroad Administration Inspection 
before the 2017 season begins.  Track funding has been fully 
utilized. Work is ongoing with Colorado funding being used. G G G

2016 6/30/2020 Legislative/Executive Rio Arriba Locomotive & Boiler Upgrades (Proj ID 16A2035) STB Y               300,000                      - -                      300,000          Utilization of earlier funding completed.
Earlier funds are now exhausted.  Use 
of these funds will begin. Appropriated Utilization of these funds to begin. G

Progress Rating
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2016 6/30/2020 Legislative/Executive Rio Arriba  STB Y               315,000          109,597 -                      205,403          

Acquisition of parts/supplies needed for 
upcoming summer work.  Dramatic snowfall 
during the 16-17 winter significantly buried much 
of the line. Began project following spring thaw.

Parts/Supplies 
Acquisition Project has begun. G

DFA-LOCAL GOVERNMENT DEPARTMENT

2013 
2014
2015

6/30/2017
6/30/2018
6/30/2019
6/30/2020 Multiple Sponsors Bernalillo

Explora Science Center Addition & Exhibits 
(Proj IDs 13-1626, 14-1856, 15-0684 & 16A2373) STB Y            2,439,641          729,445 370,300           1,710,196       Freeze lifted on appropriations without NOOs. 

Finalize agreements.  Will submit 
NOOs upon freeze being lifted. Finish 
Next Generation & Water Flow 
exhibits.  Begin work on Air Works, 
Nature Notes & STEAM Room 
exhibits.  

Purchases In Process - 
Some In Design and 

Construction 368,315 6/30/2018

Finalize grant agreements.  Continued with on-going 
purchases, installation and construction of exhibits. Some 
work pending NOO approval. G G R

2013  
2014

6/30/2017  
6/30/2018

Legislative/Executive, 
Multiple Sponsors Mora Mora Co. Complex   (Proj ID 13-1734 & 14-1957) STB Y            2,099,000          623,624 342,448           1,475,376       

Selection of Highland Construction by HB 
Construction as subcontractor.  Approval of 
Contract Amendment #1 to proceed with 
structural remediation and some site work. Begin construction.

Purchases In Process - 
Project in Design 472,048 6/30/2017

Contractor HB Construction solicited bids for first phase of 
project - structural remediation. Highland Construction was 
selected as subcontractor. Mora County Commission 
approved Contract Amendment 1 with scope of work for 
construction phase including structural remediation and some 
site work.  Mora County also submitted a Notice of Obligation 
for the Construction phase.  Mora County paid architect 
Greer Stafford. G G Y-X

DEPARTMENT OF CORRECTIONS

2016 6/30/2020 Legislative/Executive Statewide Offender Management Information System (Proj ID 16A2652) STB Y            2,400,000                      - -                      2,400,000       
NMCD is concluding the RFP process and is in 
the negotiation process.

A contract award is anticipated for May 
31, 2017.  Infrastructure 
Implementation is anticipated to begin 
May 1, 2017.  GAP analysis is 
anticipated to begin June 1, 2017.

Purchase in Process - 
Ad/Bid 6/30/2021

NMCD is concluding the RFP process and is in the 
negotiation process. Y

DEPARTMENT OF CULTURAL AFFAIRS  (POG=Palace of the Governors; FRHM=Farm Ranch Heritage Museum; MIAC=Museum of Indian Arts and Culture; MNHS=Museum of Natural History and Science; NMMA=NM Museum of Art;  NHCC=National Hispanic Cultural Center; MIFA=Museum of International Folk Art; CNMA=Center for NM Archaeology)

2013 6/30/2017 Legislative/Executive Statewide

Cultural Facilities Completion 
(IDs 09-3096/13-1109/15-1120 - Completed Proj. IDs 09-3095, 
09-3097/13-1114/15-1121, 09-3098, 09-3099) STB Y            3,738,000       3,706,875 31,704             31,125            

Tribal consultation has continued for exhibit 
development. Closeout project. Project in Construction 31,105 6/30/2017

15-1120:  Tribal consultation underway to ensure buy-in by 
Navajos and Apaches before proceeding with exhibit of 
sensitive material. G Y Y

2014 6/30/2018 Legislative/Executive Statewide Public Libraries Acquisitions  (Proj ID 14-1289) GOB Y            3,000,000       1,205,563 205,805           1,794,437       
Will monitor quarterly through 2018 to ensure 
libraries are spending allocations steadily.

Continue to provide guidance 
regarding eligible purchases, monitor 
GO Bond spend-down and encourage 
timely submittals of reimbursement 
requests. Purchases In Process 1,783,429 6/30/2018

Out of 75 projects, 9 have expended all funds. A total 42.4% 
has been expended. Libraries have continued to sporadically 
send in reimbursement requests, spending will be closely be 
monitored. G G Y

2014 6/30/2018 Legislative/Executive Statewide Tribal Libraries Acquisitions  (Proj ID 14-1290) GOB Y               800,000          197,034 40,160             602,966          
Will monitor quarterly through 2018 to ensure 
libraries are spending allocations steadily.

Continue to provide guidance 
regarding eligible purchases, monitor 
GO Bond spend-down and encourage 
timely submittals of reimbursement 
requests. Purchases In Process 600,966 6/30/2018

18 tribal libraries allocated funding.  A total 29.9% has been 
expended. Libraries have continued to sporadically send in 
reimbursement requests, spending will be closely be 
monitored. There are no construction projects in this bond 
appropriation. G G Y

2013 6/30/2017 Legislative/Executive Statewide Cultural Facilities Completion & Equipment  (Proj ID 13-1247) STB Y            2,500,000       2,438,329 311,404           61,671            

Hewett House assessment in progress.  NHCC 
landscape design complete construction 
initiated. Final balances expended. Project in Construction 21,312

Multiple projects have been completed at DCA facilities 
statewide.  Final projects include: NHCC theater equipment, 
NHCC landscape installation, assessment of Hewett House 
structural stabilization. G G G

2015 6/30/2019 Legislative/Executive Statewide

Cultural Facility Repairs, Exhibits, Equipment, & Bookmobile
(Proj ID's: 15-0197, 0198, 0205, 0210-0212, 0215, 0218-0220; 
Closed Proj ID 15-0200) STB Y            4,598,000       3,475,985 70,350             1,122,015       

Several improvement projects completed. 
Multiple projects underway and out to bid. 15-
0200 fully expended. 

Finish RFPs, award contracts and 
complete purchases/construction. 

Design in Process- 
Purchases/ 

Construction in Process 921,936

Funds allocated to the following projects:  POG ($680K); 
NMMA ($429K); MNHS ($425K); NHCC ($424K); FRHM 
($400K); Space History ($400K); Museum Hill ($390K);  
CNMA ($250K); $300K each for the Halpin Bldg, Historic 
Sites & Monuments, Museums Statewide, and Bookmobile.  
Some projects are completed, remaining projects underway. G G G

2016 6/30/2020 Legislative/Executive Statewide Cultural Facilities Preservation & Improvements  (Proj ID 16A2034) STB Y            2,000,000          886,294 29,207             1,113,706       Major projects complete.
Final balances being reserved to 
resolve critical repairs. Project in Construction 1,044,886

Major repairs funded include HVAC and fire suppression at 
Space History Museum, HVAC at MNHS, roof and HVAC 
repairs at MOIFA, NHCC stucco, HVAC, and emergencies, 
and MoA roof. G Y Y

2016 6/30/2020 Legislative/Executive Statewide Public Libraries Acquisitions  (Proj ID 16A5110) GOB N            3,000,000                      - -                      3,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

2016 6/30/2020 Legislative/Executive Statewide Tribal Libraries Acquisitions  (Proj ID 16A5111) GOB N               750,000                      - -                      750,000          Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

DEPARTMENT OF HOMELAND SECURITY

2014
2015

6/30/2018
6/30/2019 Legislative/Executive Statewide

Natural Hazard Mitigation Grant Match
(Proj IDs 14-2153, 15-0573,15-1073)

STB
OSF Y            1,750,000          546,617 -                      1,203,383       

SSCAFCA-Alberta Capital Outlay Grant project 
completed.  Awaiting FEMA approval and award 
for pending grants.

SSCAFCA-Montoya and Nambe 
Grants to be closed.  Award design for 
Village of Corrales Salce Basin Flood 
Mitigation Project.  Pending grants to 
be awarded after FEMA approval.    

Projects in Planning/ 
Construction 877,585 6/30/2019

FEMA has approved the Village of Corrales Salce Basin 
Flood Mitigation Project. Grant and sub-grant has been 
executed for this project and in its contracting stages.  
Additional projects in review from applicants from across the 
state of New Mexico - grants pending FEMA approval. G G Y

2016 6/30/2020 Legislative/Executive Statewide Natural Hazard Mitigation Grant Match (Proj ID 16A2645) WPF N/A               750,000                      - -                      750,000          Awaiting FEMA awards.
We are hoping to award out of this 
capital project in 6-12 months. Budgeted Awaiting FEMA awards. G Y

DEPARTMENT OF INDIAN AFFAIRS

2013 6/30/2017 Statutorily Earmarked Statewide Tribal Infrastructure Project Fund (TIF) - Statutory 5% of STB STB Y           16,366,928      16,234,145 2,530,489        132,783          

17 projects were closed.   2 Projects will be complete in the next 
month, RFP's have been submitted, 
reversion letters have been requested 
and conduct site visits.

Multiple Projects in 
Planning, Design, and 

Construction 19 TIF Grant Awards.  8 awards for Planning Projects = 
$1,461,000 and 11 awards for Design & Construction = 
$14,905,928 (See Attachment C for list of projects) G Y Y

2014 6/30/2018 Statutorily Earmarked Statewide Tribal Infrastructure Project Fund (TIF) - Statutory 5% of STB STB Y           14,235,640      12,531,079 537,239           1,704,561       

Projects are 100% obligated.  Continue to 
process pay requests and work to complete 
projects. 12 projects were closed. 

Continue to work with grantees to 
complete projects and process pay 
requests received.

Multiple Projects in 
Planning, Design, and 

Construction 29 TIF Grant Awards.  11 awards for Construction Projects = 
$10,980,640, 12 awards for Planning Projects = $1,540,000, 
and 5 awards for Design Projects = $1,715,000.  (See 
Attachment C for list of projects) G Y Y
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2015 6/30/2019 Statutorily Earmarked Statewide Tribal Infrastructure Project Fund (TIF) - Statutory 5% of STB STB Y           14,273,958       3,643,015 3,172,589        10,630,943     

75% of all funding is obligated.  Beginning to 
process pay requests received.

Continue to work with entities to 
complete projects.  

Multiple Projects in 
Planning, Design 32 TIF Grant Awards.  10 awards for Construction Projects = 

$9,692,439, 9 awards for Planning Projects = $1,406,519, 
and 13 awards for Design Projects = $3,175,000.  (See 
Attachment C for list of projects) G Y

2016 6/30/2020 Statutorily Earmarked Statewide Tribal Infrastructure Project Fund (TIF) - Statutory 6.5% of STB STB Y           12,158,068            50,000 50,000             12,108,068     

1 project was closed  and begin process to pay 
requests received.

Continue to work with entities to 
complete projects and 11 NOO's were 
issued to entities

Appropriated

21 TIF Grant Awards.  11 awards for Construction Projects = 
$10,068,068, 6 awards for Planning Projects = $890,000, and 
4 awards for Design Projects = $1,200,000.  (See 
Attachment C for list of projects) G Y

DEPARTMENT OF INFORMATION TECHNOLOGY

2015 6/30/2019 Legislative/Executive Statewide
DoIT Radio Communications Infrastructure Statewide 
(Proj IDs 15-0629 and 15-1059)

STB
OSF Y            4,200,000       3,850,050 75,122             349,950          

Began the construction phase and the initiation 
of the Emergency Operations Center / Public 
Safety Interoperability Communication console 
upgrade/expansion

Continue to complete the DPS mobile 
radio systems replacement for FY17 
and initiation of the Emergency 
Operations Center / Public Safety 
Interoperability Communication 
console system upgrade and 
expansion, along with OSI mobile 
repeater upgrades statewide. Project in Construction 317,668

Have begun the construction phase and the initiation of the 
Emergency Operations Center / Public Safety Interoperability 
Communication console upgrade/expansion.  Approximately 
89% complete on the implementation of the DPS D5 
Dispatch console system. G G G

2016 6/30/2020 Legislative/Executive Statewide
DoIT Radio Communications Stabilization and Modernization  
Statewide (Proj 16A5146) GOB N            5,000,000                      - -                      5,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

DEPARTMENT OF MILITARY AFFAIRS

2015 6/30/2019 Legislative/Executive Santa Fe
Land Purchase - Joint Operation/First Responder Campus 
(Proj ID 15-1039) CBRF N/A            1,700,000          750,209 -                      949,791          

DMA purchased tract of land adjacent to the 
Onate complex. Purchase in Process

DMA purchased 101 acres from the property owner in the 
amount of $750,209. G G

2016 6/30/2020 Legislative/Executive Dona Ana Las Cruces Readiness Center (Proj ID 16A5147) GOB N             4,000,000                      - -                      4,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

2016 6/30/2020 Legislative/Executive Statewide Armory Renovations Statewide  (Proj ID 16A5148) GOB N             2,000,000                      - -                      2,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

DEPARTMENT OF PUBLIC SAFETY

2016 6/30/2018 Legislative/Executive Statewide State Police Vehicles (16A2539) STB Y            3,000,000       2,977,675 -                      22,325            

DPS has built and replaced very high mileage 
units out in the field with new and safe vehicles 
for the first responders.

DPS has received all product and is 
pending final invoices to close out the 
bond.

Substantial Completion - 
Closeout 22,260 6/30/2017

DPS has received all necessary emergency equipment for 
patrol and unmarked units. G N/A G

2016 6/30/2018 Legislative/Executive Statewide State Police Vehicles (16A2655) SB8 Swap from GF STB Y            3,218,000                      - -                      3,218,000       
DPS has procured and placed orders for 
emergency equipment.   

DPS plans on building units as soon 
as all emergency equipment and 
vehicles are ordered and received.

Purchase in Process - 
Ad/Bid 574,472 6/30/2020

DPS is in the process of procuring all necessary emergency 
vehicle equipment as well as unmarked and patrol vehicles. G G

DEPARTMENT OF TRANSPORTATION

2014 6/30/2018 Multiple Sponsors Dona Ana Las Cruces Streets Improve (Proj ID 14-2064) STB Y            1,036,000          231,726 370,758           433,515          

Project has been completed, working on close 
out documentation with Local Entity.  
Reimbursement was made on 6/30/2017 in the 
amount of 370,758.76, thus leaving a balance of 
433,515.53.

Project close out documents and close 
in CPMS and NMDOT system.

Substantial Completion - 
Closeout 6/30/2018 Project completed, pending close out documentation. G G

2014
2015

6/30/2018
6/30/2019 Multiple Sponsors San Juan East Aztec Arterial Route Construct (Proj IDs 14-2088 & 15-0949) STB Y            5,319,775          603,659 -                      4,716,116       

Notices of obligation received and purchase 
order established. Project in construction. Project in Construction  2,500,000 

Phase 2 bi-weekly review meetings continue with NMDOT, 
BLM, City and consultants, 90 percent plan review completed 
May 2017. Environmental certification and FONSI received 
May 2017. ROW certification received and authorization to 
proceed with acquisition received late May 2017. PS E 
anticipated for July 2017 and authorization to bid August 
2017. G G Y

2015 6/30/2019 Legislative/Executive Chaves Roswell District 2 Office Renovation  (Proj ID 15-1078) SRF N/A            1,100,000                      - -                      1,100,000       

Determination was made by NMDOT upper 
management that project will not go forward and 
amount could be reverted.  Project not going forward Project Voided Project not going forward R

2015 6/30/2019 Legislative/Executive Taos Penasco District 5 Building  (Proj ID 15-1082) SRF N/A            1,500,000                      - -                      1,500,000       

Determination was made by NMDOT upper 
management that project will not go forward and 
amount could be reverted.  Project not going forward Project Voided Project not going forward R

2015 6/30/2019 Legislative/Executive Bernalillo
I-25 & Paseo Del Volcan Interchange - Rights of Way 
(Proj ID 15-0905) STB Y            1,467,600                      - -                      1,467,600       

In letting process, project is to acquire land and 
right of way.

Executed agreements in place. Draw 
down funding. Project Planning

Right of Way activities are proceeding well again on all 
fronts.  Several meetings have taken place regarding land 
trades and purchasing of Right of Way.  Currently there is a 
pending easement and pending donation agreement that is 
pending execution.  Once executed the Interchange funds 
can be used. G Y

2015 6/30/2019 Legislative/Executive McKinley
Allison Road Bridge Replacement 
(Proj IDs 15-0942, 15-1034, 15-1029 swap to STB 16A2660 )

STB
OSF

Y
N            4,500,000          147,117 147,117           4,352,883       Construction started 02/15/2017.

Construction continuing with a 
completion date of 07/16/2017. Project in Construction

Construction started 02/15/2017.  Bi-weekly meeting being 
held.  Construction continuing with a completion date of 
07/16/2017. G G Y

2015 6/30/2019 Legislative/Executive Dona Ana
Santa Teresa Road Improvements  (Proj IDs 15-0924 
15-0923 & 15-1028 swap to STB 16A2659) STB

Y
N            8,330,000                      - -                      8,330,000       Freeze lifted on appropriations without NOOs. 

Finalize Third Party Agreement and 
begin construction, design will be done 
in house. Project in Design 4,000,000

Freeze has been lifted, should be receiving NOO to move 
into construction phase. Issue with vendor number at DFA is 
preventing the full execution of the grant agreement for 
16A2659. ($330 thousand  from 15-0923 was redirected 
by BOF and placed on authorized but unissued list) G R

2015 6/30/2019 Legislative/Executive Statewide
Statewide Road Improvements  (Proj IDs 15-1026 & 15-1027 swap 
to STB 16A2658) STB Y           45,086,000                      - -                      45,086,000     

Purchase orders totaling 30.4 million have been 
established.  Projects are currently underway. Purchase orders established.

Project in Planning/ 
Design

Six Statewide Projects:  Artesia to NM 529 (State $20M, 
Feds $38.8M); NM 518 to La Posta Rd Taos (State $4.3M, 
Feds $0.7M); La Posta Rd to Camino del Paseo Pueblo Taos 
(State $7M, Feds $1.5M); Farmington to Bloomfield (State 
$5.8M, Feds $9.2M); I-40 to MP 18.5 (State $5.5M, Feds 
$35M); and I-25 Rio Bravo Interchange (State $2.4M, Feds 
$50.6M). Projects to start construction phase and funding will 
start to be drawn down. G Y

2016 6/30/2020 Legislative/Executive Bernalillo D3 South Urban Patrol Salt Dome (Proj ID 16A2638) SRF N/A               450,000                      - -                      450,000          

Determination was made by NMDOT upper 
management that project will not go forward and 
amount could be reverted.  Project not going forward Project Voided Project not going forward R

2016 6/30/2020 Legislative/Executive Rio Arriba D5 Gallina Patrol (Proj ID 16A2639) SRF N/A            1,500,000                      - -                      1,500,000       

Determination was made by NMDOT upper 
management that project will not go forward and 
amount could be reverted.  Project not going forward Project Voided Project not going forward R

2016 6/30/2020 Legislative/Executive Santa Fe General Office Restroom Renovations (Proj ID 16A2640) SRF N/A               255,000                      - -                      255,000          

Determination was made by NMDOT upper 
management that project will not go forward and 
amount could be reverted.  Project not going forward Project Voided Project not going forward R

2016 6/30/2020 Legislative/Executive Santa Fe Materials Lab Electrical Upgrade (Proj ID 16A2641) SRF N/A               291,000                      - -                      291,000          

Determination was made by NMDOT upper 
management that project will not go forward and 
amount could be reverted.  Project not going forward Project Voided Project not going forward R
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2016 6/30/2020 Legislative/Executive
Lincoln 
DeBaca District 2 Office Renovation (Proj ID 16A2642) SRF N/A            2,400,000                      - -                      2,400,000       

Determination was made by NMDOT upper 
management that project will not go forward and 
amount could be reverted.  Project not going forward Project Voided Project not going forward R

DINÉ COLLEGE

2014 6/30/2018 Legislative/Executive San Juan Math and Science Building  (Proj ID 14-1320) GOB Y               500,000            93,163 -                      406,837          

The final decision was concluded and relayed to 
capital outlay committee for possible 
construction funding.

Dine College will meet with the 
architects to finalize the design and 
engineering of the Math and Science 
Building. Project in Design 500,000 6/30/2018

On the recommendation of the Architects, the Administration 
decided to increase design back to 28,000 square feet. G Y

2016 6/30/2020 Legislative/Executive San Juan Shiprock Campus Roadway Improvements  (Proj ID 16A5127) GOB N               500,000                      - -                      500,000          Questionnaire submitted to BOF. Bonds to be sold in August 2017. Awaiting bond sale. R

EASTERN NEW MEXICO UNIVERSITY

2014 6/30/2018 Legislative/Executive Roosevelt Golden Student Success Center Renovation  (Proj ID 14-1295) GOB Y           11,000,000       6,117,162 3,376,337        4,882,838       

Demolition 70% Complete, Rough-In 35% 
Complete, Demo 70% Complete, Exterior 10% 
Complete, Metal Studs 40%

Demolition 100% Complete, Rough-in 
60% Complete, Exterior 90% 
Complete, Metal Studs 90% Project in Construction 7,343,389 6/30/2018 Construction on-going. Project 35% complete G G G

2016 6/30/2020 Legislative/Executive Roosevelt Golden Student Success Center Renovation  (Proj ID 16A5116) GOB N           11,000,000                      - -                      11,000,000     Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

2014 6/30/2018 Legislative/Executive Chaves ENMU - Roswell Infrastructure Improvements  (Proj ID 14-1293) GOB Y            3,000,000          994,935 208,178           2,005,065       
Work finishing on keyless entry project.  HVAC 
bid went out.

HVAC bids award awaiting Board of 
Regent approval.  Keyless entry 
project should be completed by June. Project in Construction 700,874 6/30/2018

Keyless entry project in progress, approximately 90% 
complete. HVAC project award awaiting Board of Regents 
approval. G G Y

2016 6/30/2020 Legislative/Executive Chaves
ENMU - Roswell Classroom and Infrastructure Improvements 
(Proj ID 16A5114) GOB N            1,000,000                      - -                      1,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

2014 6/30/2018 Legislative/Executive Lincoln ENMU - Ruidoso Main Entrance Renovation  (Proj ID 14-1294) GOB Y               325,000          208,817 46,500             116,183          Remodel construction in process.
Structural beams installed and interior 
wall removal to be completed. Project in Construction 295,296 6/30/2018

Progress being made: interior walls have been removed.  
Current delay while need for structural beam is being re-
evaluated - awaiting structural engineer report.  Exterior 
awning over new entrance is being built. G G G

2016 6/30/2020 Legislative/Executive Lincoln
ENMU - Ruidoso Classroom and Student Space Improvements 
(Proj ID 16A5115) GOB N               700,000                      - -                      700,000          Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated 700,000 Awaiting bond sale. R

ECONOMIC DEVELOPMENT DEPARTMENT

2013
2015

6/30/2017
6/30/2019 Legislative/Executive Statewide

MainStreet Capital Outlay Fund   (Proj ID 15-0231, Closed 
Proj ID 13-1252) STB Y            1,000,000          730,160 35,160             269,840          

Tucumcari is 50% expended and will be 
complete by June 30, Clovis has NOOs in place 
and project is in process, Grants is issuing RFP 
for third party contractor.

Funds have been un-frozen, issue 
$60,000 grant to Raton. Process 
requests for reimbursement as 
received.

Multiple Projects in 
Various Phases 209,840

MainStreet projects selected for funding:  Clovis  $80,000, 
Grants $95,000,  Tucumcari $70,000; Los Alamos $50,000 
(closed), Truth or Consequences $145,000 (closed).  Raton 
funding is  un-frozen will issue $60,000 grant next quarter. G G G

2015 6/30/2019 Legislative/Executive Statewide
Economic Development Grants - LEDA 
(Proj IDs 15-0230 & 15-1070; Closed Proj ID 15-1030 & 15-1058)

STB
GF

OSF
Y
N           12,500,000       5,733,333 2,083,148        6,766,667       

Projects have been identified and funds 
encumbered.  Project Participation Agreement 
(PPA), Intergovernmental Agreement (IGA), and 
Local Ordinance was approved.

Completion of the PPA, IGA, Security 
Document and passage of the LEDA 
Project Ordinance.  One third of funds 
have been transferred to fiscal agent 
as per PPA. Projects Awarded 11,700,000

Funds are encumbered to an infrastructure project involving 
the Border Industrial Association in Dona Ana County.  
Additional projects include: StarCryo Electronics in Santa Fe 
County; Mako Medical in Albuquerque; Mclintic in 
Albuquerque; Pecan Brewery in Las Cruces; and a new 
project in Los Lunas. Y

2016 6/30/2020 Legislative/Executive Statewide Local Economic Development Act (LEDA) (Proj ID 16A2039) STB Y            6,000,000                      - -                      6,000,000       Budgeted against project pipeline requests. Encumber funds to specific projects. Project Planning

Economic Development Department has 23 projects in the 
pipeline that can potentially utilize these funds. The total 
amount of requests is in excess of $50 million, so the 
department anticipates that these funds will be utilized prior 
to any potential reversion date. R

2016 6/30/2020 Legislative/Executive Statewide Mainstreet, Arts and Cultural Districts Statewide (Proj ID 16A2040) STB Y               500,000                      - -                      500,000          

Mora, Artesia, Albuquerque have NOOs and 
third-party contracts in place. Raton and Belen 
issuing RFP for third-party contractor.

Raton and Belen issuing RFP for third-
party contractor. Process 
reimbursement requests as received. Project Planning 190,000

Five projects selected and grant agreements in place for 
Artesia $30,000, Mora $30,000, Albuquerque $100,000, 
Belen $80,000, and Raton $260,000. G

2016 6/30/2020 Legislative/Executive Statewide

Local Economic Development Act (LEDA) (Proj ID 16A2654) SB8 
GF swapped to STB; $10 million sold Dec bond sale; $11.55 million 
authorized but unissued STB Y/N           21,550,000                      - -                      21,550,000     

Twenty potential projects with combined LEDA 
requests of over $40 million have been identified. 
Early stage project evaluations are under review 
for statutory and public benefit compliance.

Perform due diligence assessments on 
identified projects that meet statutory 
qualification requirements. Project Planning 10,000,000

Funds are to be used in support of LEDA projects that 
involve job creation and other public benefits. Projects are 
currently being evaluated for future consideration for funding 
under the program. $11.5 million will remain on August 
authorized but unissued list. R

ENERGY, MINERALS & NATURAL RESOURCES DEPARTMENT

2013 
2014
2015

6/30/2017
6/30/2018
6/30/2019 Legislative/Executive Statewide

Wildfire Mitigation at Urban Forest Interfaces 
(Proj ID 15-0481; Closed Proj IDs 13-1418 & 14-1582) STB Y            3,900,000       3,708,438 102,844           191,562          

Improved weather conditions will allow project 
work to increase with significant progress during 
Spring and Summer 2017.

Project work will continue through 
Summer and Fall 2017.

Substantial Completion - 
Closeout 164,605 6/30/2019

NM State Forestry has completed 5 of 8 projects with 
additional work in progress. G G G

2014
2015

6/30/2018
6/30/2019 Legislative/Executive Statewide

Watershed Restoration Improvements Statewide 
(Proj IDs 14-1584 & 15-1087)

STB
WPF Y            8,700,000       7,120,907 243,664           1,579,093       

One project completed.  Work is expected to 
increase during the Spring-Summer 2017.  Plans 
for completion targeted for Dec 2017. These 
funds are now partially matching $5M of NMDGF 
Pitman Roberts federal funds.

Summer and Fall will allow significant 
progress on these eight projects.  
Completion of all project is expected 
for Dec 2017. Projects in Construction 969,096 6/30/2019

20 of the 21 projects identified using the 2014 funding are 
now complete and the final project should be completed by 
Dec, 2017.  The Forestry Division has approved eight 
projects using the 2015 funding with all projects in various 
states of progress. G G G

2015 6/30/2019 Legislative/Executive Statewide
State Parks Infrastructure Improvements Statewide  
(Proj IDs 15-0480 & 15-1031)

STB
GF Y            1,000,000          720,235 127,027           279,765          

Bluewater Lake water/wastewater renovations 
and upgrades near completion.  Drilled test 
water well at Sugarite Canyon State Park.

Designing water/wastewater 
renovations and upgrades and 
rehabilitate water treatment system at 
Oasis.  Rehabilitate electric pedestals 
at Pancho Villa. Project in Construction 213,242 Funds obligated and being expended. G G G

2016 6/30/2020 Legislative/Executive Statewide Oil Conservation District Office Artesia (Proj ID 16A2236) STB Y            1,000,000                      - -                      1,000,000       

Project reauthorized during the 2017 legislative 
session to the General Services Department 
(GSD). Project to GSD. Appropriated

Project was reauthorized to GSD during the 2017 legislative 
session. R

2016 6/30/2018 Legislative/Executive Statewide Agency Wide Vehicle Replacement (Proj ID 16A2237) STB Y               500,000          236,349 2,347               263,651          
Law enforcement vehicles have been received, 
awaiting invoices from vendor.

All available funds will be expended 
this fiscal year.  Purchase Complete 258,496 6/30/2017 Funds obligated, will be expended upon delivery. G N/A G

2016 6/30/2020 Legislative/Executive Statewide Pecos Canyon State Park (Proj ID 16A2239) STB Y               250,000                      - -                      250,000          
Memorandum of Agreement under review by 
NMDGF and EMNRD. 

Design capital improvements to 
undertake upon execution of MOA. Project in Planning Inter-agency work in process. G Y

2016 6/30/2020 Legislative/Executive Statewide State Park Water/Wastewater Infrastructure (Proj ID 16A2240) STB Y               250,000          178,290 45,745             71,710            
Water system upgrades at Heron/El Vado State 
Parks completed.  

Complete water well and wastewater 
treatment systems at Bluewater Lake 
State Park. Project in Planning 70,294

Funds obligated and being expended on several water and 
wastewater project at larger parks. G G G
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2016 6/30/2020 Legislative/Executive Statewide
Watershed Restoration and Community Wildfire Protection 
Statewide (Proj ID 16A2643) WPF N/A            2,500,000            99,000 -                      2,401,000       Two projects are now 100% complete.

Project work plans are in various 
stages of activity and it is expected the 
Summer and Fall months of 2017 will 
allow for significant progress. Project in Design 550,142 6/30/2020

State Forestry has identified 8 projects in collaboration with 
NMDGF.  EMNRD is awaiting agreeable work plans that may 
be used as match for the NMDGF Pitman Roberts federal 
funds. Two projects are 100%  complete. G Y

GAME AND FISH DEPARTMENT (GPF = Game Protection Fund, BIRF = Bond Interest Retirement Fund, HMF = Habitat Management Fund, TSF = Trail Safety Fund, SAGPF = Sikes Account of GPF, BEGPF = Big Game Enhancement Fund of GPF, WMA = Wildlife Management Area, NEPA = National Environmental Policy Act)

2013 6/30/2017 Legislative/Executive Grant
Bear Canyon Dam Safety Rules Compliance
(13-1929=$76,887; 13-1930=$550K)

GPF       
BIRF        
HMF N/A               626,887          581,734              31,734 45,153            All funds expensed or encumbered. All funds expensed or encumbered. Project in Design       45,153 6/30/2017

Federal Grant money and other sources to be used to 
proceed on Bear Canyon.  These projects expired 6-30-2017. G Y

2013 
2014

6/30/2017 
6/30/2018 Legislative/Executive Sandoval

Seven Springs Hatchery Water Line Replacement
(13-1929=$430,268; 13-1930=$300K; 13-1931=$511,544; 
14-2164=$100K)

GPF       
BIRF     
HMF N/A            1,341,812       1,321,884            909,103 19,928            Project completion by June 1. Project complete. Project complete.       19,628 6/30/2017 Project complete. B B B

2013 
2014

6/30/2017 
6/30/2018 Legislative/Executive Guadalupe

Rock Lake Warm Water Hatchery 
Construction (13-1929=$482,262 and 13-1930=$3.,315,854); 
Pipeline (14-2161=$250K); Education Center (14-2163=$150K)

GPF     
BIRF N/A            4,198,116       4,017,651            310,899 180,465          

All ponds completed and education center 
completed to 705 Project completion. Construction     180,464 6/30/2017

Project in construction phase at 70% complete.  All funds 
expensed and encumbered.  Project completion next quarter. G G G

2013
6/30/2017
6/30/2019 Legislative/Executive Bernalillo

Northwest Area Office - New
(13-1930=$1,441,848 and 15-1048=$4.5M) GPF N/A            5,941,848       3,548,095            228,959 2,393,753       

Design, Archeology and environmental 
Assessment (EA) was completed in 30 day 
comment period.

Complete EA, Prepare Bid Documents 
and Bid Construction. Assessment Phase     318,962 6/30/2019

Awaiting Environmental Assessment approval form from 
Federal wildlife. G Y

2014 6/30/2018 Legislative/Executive Rio Arriba
Laguna Del Campo Lake - Dam Safety Rules Compliance 
(Proj ID 14-2162=$350K; 14-2160=$150K)

GPF     
BIRF N/A               500,000            89,533                       - 410,467          

Selected preferred alternative and identified 
engineer.

Execute contract and obtain 60% 
designs. Project in Design                - 6/30/2018

Alternatives study completed and a decision was made on 
preferred alternative. G R

2014 6/30/2018 Legislative/Executive Statewide Shooting Ranges  (14-2166=$250K and 16A2627=$250K) GPF N/A               500,000          488,902                   679 11,098            

A large portion of the tres Piedras Primitive 
Shooting Range construction was completed last 
quarter.

The public scoping for the Santa Fe 
Range should occur during this 
quarter.

Various Projects  
Planning/ Construction       11,098 6/30/2018

The Tres Piedras WMA Primitive Shooting Range was 
completed in March. The remaining $11,150.29 is 
encumbered for the Santa Fe Shooting Range Complex.  The 
application for the Recreation and Public Purpose act is 
moving through the BLM process, currently the Notice of 
Realty Action is waiting approval in at BLM headquarters in 
Washington DC. G G Y

2014 6/30/2018 Legislative/Executive Taos
Comanche Creek Fish Migration Barrier 
(Proj ID 14-2168=$200K; 14-2167=$300K)

GPF         
HMF N/A               500,000          487,634                       - 12,366            

Final grading and punch list items to be 
completed To complete project 6-30-2017 Project in Construction            542 6/30/2018 Construction ongoing. G G G

2015 6/30/2019 Legislative/Executive Statewide Wildlife, Fisheries, and Riparian Habitat Restoration    (15-1047)  BIRF N/A               500,000          451,476              80,000 48,524            
Multiple projects completed, Current project 
Notice To Proceed Issued Bid project.

Various Projects  
Planning/ Construction       48,524 6/30/2019

Multiple projects; Mimbres Project complete; design and 
compliance ongoing for additional projects. G G G

2015 6/30/2019 Legislative/Executive Statewide Wildlife, Fisheries, and Riparian Habitat Restoration    (15-1050) GPF N/A            2,000,000       1,328,339            268,578 671,661          
Multiple projects completed throughout New 
Mexico

Remainder of funds planned for 
projects with completion dates 
expected in FY17 or FY18 depending 
on weather patterns in the 
spring/summer of 2017.

Various Projects  
Planning/ Construction     493,916 6/30/2019 Continue maintenance activities on dams. G G G

2015 6/30/2019 Legislative/Executive Statewide
Dam Safety Rules Compliance
(Proj IDs 15-1046=$200K and 15-1049= $1.8M)

GPF
 BIRF N/A            2,000,000          201,155              12,000 1,798,845       Clayton Lake tower refurbished. Lake Roberts tower repair. Multiple Projects       42,640 6/30/2019 Continue maintenance activities on dams. G G Y

2016 6/30/2020 Legislative/Executive Statewide Dam Safety Rules Compliance Statewide (Proj ID 16A2626) GPF N/A            4,000,000                      -                       - 4,000,000       
Identified & Funded Design firm and started the 
NEPA and Archeology 

Move forward with Design, Arch and 
EA - will take 6 months minimum Project in Design                - 6/30/2020 Bear Canyon Renovation in Design. G Y

2016 6/30/2020 Legislative/Executive Statewide Northwest Area and Roswell Area Office  (Proj ID 16A2625) GPF N/A            4,500,000                      -                       - 4,500,000       

Completed NW Area Office Design, Archeology 
and Environmental Assessment, Roswell Office 
land identified and positioned to start design 
upon approval of Grant and Land agreement

Start Design for Roswell Office and 
begin construction on the NW Area 
Office upon final approval of Grant. Project in Design                - 6/30/2020

 NW Area Office preparing for Construction, Roswell 
obtaining property . G Y

2016 6/30/2020 Legislative/Executive Statewide
Wildlife, Fisheries, and Riparian Habitat Restoration Statewide (Proj 
ID 16A2629) SAGPF N/A            1,000,000          153,194            130,694 846,806          Projects have been prioritized for FY17. Project completion will occur in FY18. Project in Construction     360,821 6/30/2020

The New Mexico Habitat Stamp Program has allocated $1M 
through this Capital Outlay Authorization to work with the US 
Forest Service, the Bureau of Land Management, and Citizen 
Advisors selected by the NM State Game Commission, to 
restore important wildlife habitats throughout New Mexico. G G G

2016 6/30/2020 Legislative/Executive Statewide
Wildlife, Fisheries, and Riparian Habitat Restoration Statewide (Proj 
ID 16A2628) BEGPF N/A               500,000                      -                       - 500,000          

An MOU and project agreement were initiated to 
define, roles and responsibilities.

An RFP has been signed and project 
commencement will occur in late FY17 
/ early FY18. Project in Planning     273,744 6/30/2020

The Department has entered into a collaborative effort with 
the Lincoln National Forest to begin the process of gaining 
regulatory compliance for the restoration of approximately 
125,000 of important wildlife habitat in the southern 
Sacramento Mountains in southern New Mexico. G Y

2016 6/30/2020 Legislative/Executive Statewide
Wildlife, Fisheries, and Riparian Habitat Restoration Statewide  (Proj 
ID 16A2630) HMF N/A               500,000                      -                       - 500,000          

Engineering firms have been contacted to 
provide preliminary estimates for design 
services. 

Engineering design is anticipated by 
the end of FY17.  Project 
implementation will occur in FY18. Multiple Phases                - 6/30/2020

Non-Federal Portion -- The Department plans to restore 100 
acres of wetlands for migrating waterfowl on the William S. 
Huey Wildlife Management Area near Artesia, NM.  Plans 
also call for the development of an auto tour loop on the 
property to facilitate access for hunters and other wildlife-
associated recreationists.  The project is the conceptual 
stage. G Y

2016 6/30/2020 Legislative/Executive Statewide
Off-Highway Vehicle (OHV) Recreation Parks Statewide (Proj ID 
16A2631) TSF N/A               600,000          400,000                       - 200,000          

$400K has been given to Bureau of Land 
Management for the Glade Project.

The remaining $200K has not been 
determined where to be used; 
potential projects would include an 
area north of Elephant Butte Lake or 
Storrie Lake State Park.    Project in Planning                - 6/30/2020

The project started May 1, 2017 and the construction crew 
has built an access road plus started building the camping 
area with 10 camp sites.  The construction crew is also 
starting to work on building the 'tot-lot', staging area/parking 
lot, and building of pavilions. G Y

GENERAL SERVICES DEPARTMENT

2015 6/30/2019 Legislative/Executive Bernalillo YDDC Visitor Center and Warehouse   (Proj ID 15-0179) STB Y            1,400,000       1,247,269 1,040,204        152,731          80% completed construction.

Dirt work approved in Change Order 
#3 is underway now that the security 
fencing is in place Project in Construction 6/30/2017

Reauthorized for statewide projects in SB362. Currently in 
construction. G G G

2013 6/30/2017 Legislative/Executive
Bernalillo  
Dona Ana CYFD - Infrastructure Improvements at Facilities   Proj #A131230 STB Y            2,000,000       1,965,668 430,464           34,332            Appropriation expired. 

Appropriation expired 6/30/2017 need 
to revert $429.72. Project Completed. 42,716 6/30/2017 37 projects completed G G G

2015 6/30/2019 Legislative/Executive Bernalillo
CYFD - Camino Nuevo Rec Bldg & JP Taylor Roofs & HVAC
(Proj ID 15-0185) STB Y            1,000,000          308,567 -                      691,433          

p   y  p j     
Nuevo Roof, received bids/specs and in review 
process.

Review of bid/specs for construction 
on Camino Nuevo roofs. Project in Construction 23,941 6/30/2019

JP Taylor project complete, design of Camino Nuevo roofs in 
process. G G Y

2016 6/30/2018 Legislative/Executive Bernalillo
CYFD - Child Wellness Center Furnish, Fixtures, & Equip (Proj ID 
16A2005) STB Y               500,000              5,000 -                      495,000          Certified bonds and established budget. Begin projects. Project Planning 6/30/2018 Project planning in process. G R

2016 6/30/2020 Legislative/Executive Bernalillo YDDC Camino Nuevo Improvements (Proj ID 16A2006) STB Y               280,000          167,557 164,757           112,443          Completed 2 projects. Complete 1 project. Project in Construction 41,852 6/30/2017
YDDC security project substantially completed. 1 project in 
process. G G G

2016 6/30/2020 Legislative/Executive Bernalillo YDDC Facility Renovations (Proj ID 16A2007) STB Y               750,000            19,481 7,188               730,519          Began design Complete design Project in Design 43,944 6/30/2020 1 project in process. G Y

2016 6/30/2020 Legislative/Executive Bernalillo YDDC Residential Cottage Improvements (Proj ID 16A2008) STB Y               190,000              1,900 -                      188,100          Appropriation budgeted. Begin projects. Project Planning 6/30/2020 Project in planning. G Y

2016 6/30/2020 Legislative/Executive Colfax
CYFD - Eagle Nest Reintegration Center Improvements 
(Proj ID 16A2010) STB Y                 85,000            38,761 38,761             46,239            

Eagle Nest Reintegration Center Fire Alarm 
System 98% complete - 11 mo warranty. Planning for next improvement. Project in Construction 39,077 6/30/2018 Planning for next improvement. G G
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2016 6/30/2020 Legislative/Executive Dona Ana CYFD - John Paul Taylor HVAC Replacement (Proj ID 16A2011) STB Y               400,000          215,179 203,179           184,821          Completed construction. Await final billing to close out project.
Substantial Completion - 

Closeout 203,179 6/30/2018 Project is complete. G G

2016 6/30/2020 Legislative/Executive Valencia CYFD - Henry Perea Building Improvements (Proj ID 16A2018) STB Y                 85,000                      - -                      85,000            
Budgeted appropriation. No reauthorization in 
SB362. Begin project planning. Project Planning 6/30/2020 Begin planning. G Y

2011 6/30/2016 Legislative/Executive San Miguel
DOH - Facility Patient Health & Safety at NMBHI in Las Vegas 
(Proj ID A111285 to 16A4076) STB Y            3,000,000       1,310,181 52,577             1,689,819       Completed 2 projects. Complete remaining 3 projects. Project in Construction 1,688,882 6/30/2018 3 projects in construction. G G G

2014 6/30/2016 Legislative/Executive Sierra 

DOH - NM Veterans' Home Alzheimer's Skilled Nursing Unit
Proj # A076051 to 13-1143-CLOSED; A083019 to 14-2300 then 
A4090; A111288 to 12-1653 then 16A4091-CLOSED

Cig Tax 
Rev Bonds  

&  STB Y           12,500,000      12,315,322 914,644           184,678          To have the building substantially complete.

To complete all work including the 
nurses call and fixtures, furniture and 
equipment. Project in Construction 184,678 6/30/2018

The initial building is substantially complete. A change order 
is pending for additional work. Also there is additional work to 
be performed by other contractors including the nurses call 
system, and fixtures furniture and equipment. G G G

2012 6/30/2016 Legislative/Executive San Miguel
DOH - Patient Health & Safety Upgrades Statewide
(including NMBHI-Meadows LTC)  (Proj ID A121275 to 16A4077) STB Y            4,700,000       4,154,831 -                      545,169          Completed 3 projects. Complete 5 projects. Project in Construction 527,806 6/30/2018 5 projects in construction. G G G

2013 6/30/2017 Legislative/Executive San Miguel
Behavioral Health Institute at LV (Meadows Long-Term Care 
Facility) Site Prep Work for Phase 3 (Proj ID A131239 to 16A4078) STB Y            2,100,000       1,838,505 -                      261,495          Completed 88% design.

Complete construction docs for 
bidding. Project in Design 6/30/2018 Design in process. G Y

2015 6/30/2019 Legislative/Executive San Miguel DOH - NMBHI - Meadow Long-Term Care Ph. 3  (Proj ID 15-0190) STB Y           16,000,000       1,254,761 9,641               14,745,239     Completed design. Continue construction. Project in Construction 402,363 6/30/2018 Construction underway. G Y

2013 6/30/2017 Legislative/Executive Statewide DOH - Patient Health & Safety Upgrades Statewide Proj #A131235 STB Y            4,000,000       3,993,772 1,598,861        6,228              
Completed 20 projects:  1-SATC, 10-FBMC, 3-
LLC, 3-NMSVH, 3-NMBHI

Complete 6 projects:  1 NMBHI, 3 
FBMC, 1 NMVH, 1 Sequoyah Project in Construction 6/30/2017

Reauthorized in SB362 to extend time. DOH statewide used 
to fund multiple projects both design and construction. 
Currently working on 6 projects:  1 NMBHI, 3 FBMC, 1 
NMVH, 1 Sequoyah G G G

2013 6/30/2017 Legislative/Executive Statewide
DOH - Facility Upgrades at NMBHI, NMSVH, Sequoyah 
Proj #A131236 STB Y            1,500,000          957,399 99,751             542,601          Completed 3 projects. Complete 6 remaining projects. Project in Construction 6/30/2017

Reauthorized in SB362 to extend time. DOH statewide used 
to fund multiple projects both design and construction. 
Currently 6 NMBHI projects in process. G G G

2013 6/30/2017 Legislative/Executive Bernalillo DOH - State Scientific Lab Building Repairs    Proj #A131228 STB Y            3,000,000       2,618,689 954,464           381,311          98% compete, 11 mo warranty.
Close out appropriation, appropriation 
expired,  revert balance. Project in Construction 92,959 6/30/2017 Project completed, 11 mo. Warranty.  G G G

2015 6/30/2019 Legislative/Executive Statewide
DOH - Behavioral Health Institute and Facilities Statewide Patient 
Health & Safety Upgrades  (Proj ID 15-0189) STB Y            1,200,000          282,639 212,973           917,361          Completed 1 project at NM Rehab. Complete 6 projects. Project in Construction 613,784 6/30/2019

DOH Statewide used to fund multiple projects. 6 projects in 
process:   1 Ft Bayard, 2 NM Rehab, 1 NMBHI, 1 NMVH 
Alzheimer, 1 LLC G G G

2016 6/30/2020 Legislative/Executive San Miguel DOH - NMBHI - Meadow Long-Term Care Ph. 3 (Proj ID 16A2012) STB Y            5,000,000          138,937 88,937             4,861,063       Completed 88% of design. Bid for construction. Project in Design 453,567 6/30/2020 Currently in design. G Y

2016 6/30/2020 Legislative/Executive Statewide
DOH - Patient Health & Safety Upgrades Statewide (Proj ID 
16A2013) STB Y            1,500,000          398,818 396,573           1,101,182       

5 projects currently in construction. 1 project 
completed in 11 mo. warranty. Ongoing construction. Project in Construction 485,715 6/30/2020

Fund used for multiple projects at DOH Facilities Statewide 
currently 5 projects in process:  4 NMBHI, 1 NMSL and 1 at 
Sequoyah completed. G G Y

2015 6/30/2017 Legislative/Executive Dona Ana
Santa Teresa Port of Entry 
(Reauth 13-1115 to 15-1124; Closed Proj IDs 14-2273 - 14-2276) STB Y            6,519,006       6,231,466 -                      287,540          

13-1115 expired.  15-1124 expired.  14-2273 
expired. 14-2276 expired.  Project 98% 
complete, 11 mo. warranty.

Complete project, close out revert 
balance of $11,267.97. Project in Construction 59,251 6/30/2017 Closed, appropriation expired, revert balance G G G

2013 6/30/2017 Legislative/Executive Rio Arriba DPS - Espanola State Police District Office    Proj #A131237 STB Y            3,500,000          377,981 265,981           3,122,019       
Received approved contract and purchase order 
for construction.

Complete rough grading, utility 
installation and foundation installation. Project in Construction 6/30/2017

Reauthorized to extend time in SB362. Construction 
continues. G G G

2015 6/30/2019 Legislative/Executive Chaves
DPS - Roswell State Police District Office Renovate 
(Proj ID 15-1053) OSF N/A            1,000,000            82,176 52,176             917,824          

65% Construction document review and are 
proceeding forward. Complete construction documents. Project in Design 182,741 6/30/2018 Working on construction documents. G Y

2015 6/30/2019 Legislative/Executive Santa Fe
DPS - Firing Range Complex & Land Purchase 
(Proj IDs 15-0191 & 15-1038)

STB
CBRF Y            2,000,000            38,229 -                      1,961,771       Completed appraisal. Complete purchase.

Purchase in Process - 
Ad/Bid 7,670 6/30/2017

Purchase agreement has been signed and submitted to 
SBOF for 3/21/2017 meeting. G N/A Y

2016 6/30/2020 Legislative/Executive Chaves DPS - Roswell State Police District Office (Proj ID 16A2009) STB Y            1,500,000            15,000 -                      1,485,000       
65% Construction document review and are 
proceeding forward.

Complete construction documents 
review. Project in Design 42,930 6/30/2018 Working on construction documents.  Tied to 15-1053 G Y

2016 6/30/2020 Legislative/Executive Santa Fe
DPS - Evidence Center and Crime Lab Plan & Design 
(Proj ID 16A2014) STB Y               500,000              5,000 -                      495,000          Budgeted Begin project. Project Planning 6/30/2017 Assign PM and develop expanded scope. G Y

2016 6/30/2020 Legislative/Executive Curry DPS - Texico Port of Entry Relocation (Proj ID 16A2016) STB Y            2,000,000          152,820 20,628             1,847,180       Completed Draft Construction Documents.
Complete Bidding Period and Start 
Contractor Procurement. Project in Design 72,820 6/30/2018 Final Review of Construction Documents. G G

2016 6/30/2020 Legislative/Executive Santa Fe
DPS - Evidence Center and Crime Lab Construction 
(Proj ID 16A5145) GOB N            7,000,000                      - -                      7,000,000       Appropriated Awaiting bond sale. R

2011 6/30/2016 Legislative/Executive
Dona Ana, 
Valencia SNMCF & CNMCF Kitchen Remodel (Proj #A111281 to 16A4058) STB Y            2,900,000       1,907,686 235,933           992,314          Completed 90% of construction.

Complete construction and close out 
project. Project in Construction 992,315 6/30/2018 Construction is ongoing. G G G

2013 6/30/2017 Legislative/Executive
Cibola 

Valencia
CNM & WNM Correctional Facilities - HVAC/Infrastructure Upgrades     
Proj # A131233 STB Y            4,800,000       4,786,031 -                      13,969            Completed 2 projects:  1-WNMCF  1-CNMCF.

Complete 1 WNMCF and 1 at CNMCF, 
11 mo warranty.  Project in Close-out 11,093 6/30/2017

Finalizing expenditures, appropriation expired, project close-
out and revert balance. B B B

2013  
2014

6/30/2017  
6/30/2018 Legislative/Executive Statewide

Correctional Facility Repairs Statewide  Proj #A131242 & #A141336-
CLOSED STB Y            5,500,000       5,469,661 12,139             30,339            Completed 64 projects. Complete remaining 5 projects. Project in Construction 133,167 6/30/2017

Corrections statewide used to fund multiple projects both 
design and construction. Currently 5 projects in process. G G G

2015 6/30/2019 Legislative/Executive Statewide
Correctional Facilities Renovation & Security Upgrades 
(Proj IDs 15-0193,15-1057)

STB
OSF Y            6,000,000       3,898,685 70,125             2,101,315       Completed 2 projects. Complete 6 projects. Project in Construction 872,642 6/30/2019

Corrections statewide used to fund multiple projects both 
design and construction. Currently 6 projects in process: 3 
WNMCF, 1 SNMCF, 1 CNMCF, 1 Pavilions. G G G

2016 6/30/2020 Legislative/Executive Statewide
Correctional Facilities Renovation & Security Upgrades Statewide  
(Proj ID 16A2015) STB Y            7,000,000       1,943,560 1,662,289        5,056,440       Completed 1 project. Complete 7 projects. Project in Construction 2,883,558 6/30/2020

NMCD Statewide used to fund multiple projects, both design 
and construction. Currently 7 projects in process:  2-WNMCF, 
4-CNMCF, 1-SNMCF. G G G

2009  
2014

No 
Reversion 

Date Legislative/Executive Santa Fe Executive Office Building   Proj #A093720 (2014 Reauth) GRT N/A            1,000,000          654,435 -                      345,565          Project in Design 195,240

RFP for Design/Build specs.  New discussions with City on 
Historic Preservation criteria on 9/10/14.  Awaiting Reauth. 
from DFA.  Last update to CPMS 6/15/2015. G R

2013  
2015

6/30/2017
6/30/2019 Legislative/Executive Bernalillo

Dept Workforce Solutions - TIWA Building Improvements
#A131231 reauth to 15-1107 & 15-0181 ($400K) STB Y            1,900,000          155,740 23,147             1,744,260       Design development. Complete project. Project in Design 97,961 6/30/2017 Reauthorized to extend time in SB362. Design in process. G Y X

2014 6/30/2017 Legislative/Executive Bernalillo NMDA Tissue Digester   Proj #A131229 Reauth to 14-2263 STB Y            2,800,000       2,247,124 71,711             552,876          Completed 95% of construction.
Complete construction and 
commissioning. Project in Construction 348,914 6/30/2017

Design/Build team is continuing to make progress on 
resolving problems. Latest piping modifications completed. 
Preliminary tests have begun. G G Y

2013 6/30/2017 Legislative/Executive Grant
FMD - Ft. Bayard Medical Cntr - Decommission/Demolition 
Proj #A131232 STB Y            4,300,000       4,169,935 8,357               130,065          Project is complete 

Project is complete need to revert 
balance. Project in Construction 6/30/2017 Project is in 11 month warranty G G G

2015 6/30/2019 Legislative/Executive Statewide
FMD -  Statewide Facility Renovations & Decommission/Demolition
(Proj IDs 15-0194, 15-1072,15-1077)

STB
OSF Y            3,500,000       1,380,375 186,038           2,119,625       Completed 14 projects. Complete 19 projects. Project in Construction 1,590,681 6/30/2019

FMD Statewide used to fund multiple projects. Currently 19 
projects in process. G G G

2015 6/30/2018 Legislative/Executive Valencia
Women's Transitional Living Facility
(portion Reauth from 12-1281 to 15-1177) STB Y            1,500,000       1,433,531 54,414             66,469            Completed project.

Receive final billing and close out 
project.

Substantial Completion - 
Closeout 66,465 12/31/2016 Project closeout documents have been delivered for review. G G G
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2016 6/30/2020 Legislative/Executive Statewide
FMD -  Statewide Facility Renovations & Decommission/Demolition 
(Proj ID 16A2017) STB Y            4,000,000          377,046 247,351           3,622,954       Completed 1 project. Complete 4 projects. Project in Construction 664,635 6/30/2020

FMD Statewide used to fund multiple projects. 4 projects in 
process. G G G

HIGHER EDUCATION DEPARTMENT

2014 6/30/2018 Legislative/Executive Statewide Academic Library Acquisitions Statewide (Proj ID 14-1291) GOB Y            3,500,000       3,007,176 113,669           492,824          86% of the bond has been expended.
Continue to process draw requests for 
each institution.

Purchase in Process - 
Ad/Bid 3,500,000 Institutions are continuing to submit draw requests. G G G

2016 6/30/2020 Legislative/Executive Statewide Academic Library Acquisitions Statewide (Proj ID 16A5112) GOB N            3,250,000                      - -                      3,250,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

INSTITUTE OF AMERICAN INDIAN ARTS (IAIA)

2013  
2015 6/30/2017 Legislative/Executive Santa Fe

Fitness & Wellness Facility - Plan & Design 
(Proj ID 13-1564 reauth to 15-1163) STB Y               500,000          495,955 38,112             4,045              Construction ongoing.

Final RFP and reports submitted. 
Project closed. Project in Construction 6/30/2017

Construction is underway. Foundation and utilities are in 
place, block walls are started and start of the steel structure 
is in place. Project on target and block wall being completed. 
Building almost fully enclosed. G G G

2014 6/30/2018 Legislative/Executive Santa Fe
Multipurpose Fitness and Performing Arts Center
(Proj ID 14-1321) GOB Y            2,000,000       2,000,000 1,543,686        -                     Project completed.

Reimburse grantee and close out 
project. Project Complete 6/30/2018 Project completed. B B B

2016 6/30/2020 Legislative/Executive Santa Fe
Multipurpose Fitness and Performing Arts Center
(Proj ID 16A5125) GOB N            2,000,000                      - -                      2,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

LUNA COMMUNITY COLLEGE

2012 6/30/2016 Legislative/Executive San Miguel Vocational Education Complex Renovation (Proj ID 12-1244) GOB Y            4,000,000       3,836,413 -                      163,587          

Final draw was unable to be processed due to 
audit adjustment reducing budgeted amount to a 
negative amount in SHARE. Found reason for 
adjustment.

Process reversing entry, CAPBUD, 
final draw, request reversion from 
DFA, and remove project from CPMS.

Substantial Completion - 
Closeout

Final payment is still pending. The balance was not used by 
Luna Community College due to Title V funding match not 
available. G G R

2014 6/30/2018 Legislative/Executive
Colfax 

Guadalupe Springer and Santa Rosa Campus Renovations  (Proj ID 14-1299) GOB Y            1,380,000          495,749 175,170           884,251          

Work has started at Santa Rosa Campus. 
Construction completed at Springer campus. 
Monthly reporting and CPMS updates have been 
done per Grant Agreement.

Complete work at Santa Rosa 
Campus, submit draw requests, and 
continue reporting per Grant 
Agreement. Project in Construction

Two additional NOOs were submitted and approved. Work 
has begun at both campuses. Project is under construction. 
Awaiting NOOs for additional work. G G Y

2016 6/30/2020 Legislative/Executive San Miguel Media Center Phase II (Proj ID 16A5124) GOB N            2,000,000                      - -                      2,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

MESALANDS COMMUNITY COLLEGE

2014
2015

6/30/2018
6/30/2019 Legislative/Executive Quay Roof and Infrastructure Improvements (Proj IDs 14-1300 & 15-0963)

GOB
STB Y            1,950,000       1,415,226 406,073           534,774          Continue construction. Continue work on Building D. Project in Construction 1,876,976

Building A is substantially complete and Building D is 
approximately 70  complete. G G G

2016 6/30/2020 Legislative/Executive Quay Paving and Site Improvements (Proj ID 16A5122) GOB  N            2,000,000                      - -                      2,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

MINERS' COLFAX MEDICAL CENTER

2014 6/30/2017 Legislative/Executive Colfax
MCMC Renovate Old Hospital for Behavioral Health 
(Proj ID 13-1932 Reauth to 14-2265) MTF N/A            3,200,000                      - -                      3,200,000       

Completed feasibility study and received 
reauthorization.

Project put on hold for future 
reconsideration Project Voided

Project was cancelled due to insufficient funds to revamp the 
old hospital. MCMC continues to collaborate with other 
entities to determine best models for behavioral health for 
future request. G R R

2014 6/30/2018 Legislative/Executive Colfax MCMC Radiology Equipment & Renovate (Proj ID 14-2170) MTF N/A            1,200,000       1,040,439 -                      159,561          Purchased ultrasound machine. Project completed Project Complete Purchased ultrasound machine. Project closed. G G G

2015 6/30/2019 Legislative/Executive Colfax MCMC Emergency Department Renovation  (Proj ID 15-1060) MTF N/A            1,100,000                      - -                      1,100,000       Established budget for the appropriation.
Begin researching the project to 
determine best course of action. Project Planning

Budgeted funds. Next phase is to research and design 
renovation remodel project. R

2016 6/30/2020 Legislative/Executive Colfax Alzheimer's Unit Courtyard (Proj ID 16A2632) MTF N/A               250,000                      - -                      250,000          Established budget for the appropriation. Appropriated
Began planning stages and will gather quotes for the 
necessary purchases of goods and services, e.g.,  lawn R

2016 6/30/2020 Legislative/Executive Colfax Cardiac Monitoring System (Proj ID 16A2633) MTF N/A               750,000                      - -                      750,000          Established budget for the appropriation. Appropriated
Budgeted appropriation; have begun working with design 
group to begin the renovation planning and design. R

2016 6/30/2020 Legislative/Executive Colfax
Long Term Care Facility Electrical and Mechanical Upgrades 
(Proj ID 16A2634) MTF N/A            1,000,000                      - -                      1,000,000       Established budget for the appropriation. Appropriated

Budged appropriation. Will begin researching vendors to 
perform the mechanical upgrades at LTC and necessary 
equipment upgrade research. R

NAVAJO TECHNICAL UNIVERSITY

2016 6/30/2020 Legislative/Executive McKinley Learning Innovation Center (Proj ID 16A5121) GOB N               850,000                      - -                      850,000          Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

NEW MEXICO ENVIRONMENT DEPARTMENT

2013  
2014

6/30/2017  
6/30/2018

Legislative/Executive, 
Multiple Sponsors Dona Ana

Camino Real Regional Utility Authority (CRRUA) 
Water and Wastewater System Infrastructure 
(Proj ID 13-1445=$600K-Closed; 13-1450=$3.2M; 14-1727=$3.7M) STB Y            7,500,000       3,757,751 36,115             3,742,249       

13-1450: Complete construction. 
14-1727: Negotiated project approved for award.

13-1450: Closeout project.
14-1727:  Start construction Project in Construction

13-1445: Project closed.  13-1450:  Work in final stages of 
construction and remaining funds to be paid to the 
engineering consultant.  14-1727:  Project bidding is 
complete and the pre-construction meeting is set for 
07/06/17. G G Y

2014 6/30/2018 Legislative/Executive Dona Ana
Camino Real Regional Utility Authority (CRRUA) Well Replacement   
(Proj ID  14-1728) STB Y            1,750,000            19,565 19,565             1,730,435       

Award contract and start construction for Well 
8A.

Continue construction. Expected 
completion in Summer 2018. Project in Construction 709,890

Work on Well 30 and 31 are generally completed and 
closeout documents are expected shortly. Well 8A has been 
awarded, and Well 19 is out to bid. Both wells expected to be 
complete by Summer 2018. G Y Y

2014 6/30/2018 Legislative/Executive Rio Arriba

Chama Wastewater Treatment Plant 
(Proj IDs 14-1724 = $7M STB; Closed Proj ID 14-2154 = $1M 
AGSF)

AGSF        
STB Y            8,000,000       6,846,904 591,852           1,153,096       Construction 75%.

Proceed with interior work; complete 
structures as weather permits. Project in Construction

Wet and frozen conditions have hampered some outside 
work on metal buildings; work continues inside. Oxidation 
ditch equipment installation in progress.  Finish work on lab 
and electrical in progress as well as completion of yard piping 
and entrance works. G G G

2014  
2015 6/30/2018 Legislative/Executive Otero

Alamogordo Desalinization System   (Proj ID 15-1143; Closed Proj 
ID 14-1726) STB Y            4,000,000          175,859 22,902             3,824,141       

Construction has begun on the 1 million gallon 
per day Brackish Water Treatment Facility. Continue construction. Project in Construction

A pre-construction meeting was held with Smithco 
Construction and CDMSmith. Construction work is expected 
to be completed in the Fall of 2018. G G

2014
2015

6/30/2018
6/30/2019 Legislative/Executive Statewide

River Stewardship & Restoration 
(Proj IDs 14-1706, 15-1086, 15-1069)

STB
OSF Y            3,300,000       1,837,825 51,876             1,462,175       

Contracts were executed for three projects and 
construction started on several projects.

Start design phase for new contracts.  
Continued construction or closeout 
monitoring on all projects.

Multiple Projects in 
Planning, Design, and 

Construction

Six projects were selected through RFP: La Jara Creek, 
Valles Caldera National Preserve, Holy Ghost 
Sawmill/Foreman Creeks, Valle de Oro National Wildlife 
Refuge, Animas River, and Gila River.  Contractual 
agreement were executed for 12 separate projects in April 
2015.  Each project is proceeding according to a contractual 
timeline.  Six projects are in the construction phase, five 
projects are in the substantial completion phase, and one 
project is closed. G G Y
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222
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225

226

227

228

229
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231
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2014
2015

6/30/2018
6/30/2019

Legislative/Executive, 
Multiple Sponsors Dona Ana

Las Cruces Septic System Remediation 
(Proj IDs  14-1624 & 15-0501) STB Y            2,420,000       1,128,642 70,612             1,291,358       

14-1624: Construction ongoing.
15-0501: Freeze lifted and grant agreement 
issued.

14-1624: Complete the last sewage 
collection project and closeout grant. 
15-0501: Bid, award, and construct 
project. Project in Construction  2,009,794

14-1624: Salopek Sunrise Phase II Final Inspection 
completed. The City requested payment be made on 
overages from earlier projects. Approval of these overages 
has yet to be determined.  15-0501: Freeze lifted, sending 
project to bid. G G R

2014 6/30/2018 Legislative/Executive Dona Ana Las Cruces Water System & Wells  (Proj ID  14-1737) STB Y            2,000,000       1,569,967 -                      430,033          Wells 29/31/32 are complete. Closeout well project and grant.
Substantial Completion - 

Closeout
Waiting on final reimbursement request and closeout 
documents from City to closeout grant. G G G

2014
2015 6/30/2018 Legislative/Executive San Miguel

Pecos/Rincon Rd-NM 63 Water and WW System & Lift Station 
(Proj ID  14-1685 reauth to 15-1154) STB Y            1,995,000          145,460 11,834             1,849,540       Design and ROW acquisition in progress.

Complete design and ROW 
acquisition. Project in Design 260,806

Design of water and sewer lines and acquisition of ROW in 
progress. G Y

2014 6/30/2018 Legislative/Executive Valencia
Los Lunas Wastewater Treatment Expansion (Proj ID 14-1723 to 
16A4098) STB Y            1,900,000       1,747,857 -                      152,143          

Molzen Corbin prepared final plans, 
specifications and bidding documents. Bid project and start construction. Project in Design 152,143

CPB will approve the documents once the village submits an 
executed site certificate.  The project will advertise for bids in 
July. Y

2014 6/30/2018 Legislative/Executive
Rio Arriba   
Santa Fe

Santa Cruz Water Association Water System Improvements 
(Proj ID  14-1743) STB Y            1,600,000          818,137 266,215           781,863          Construction in progress. Complete construction. Project in Construction Construction in progress. G G Y

2014 6/30/2018 Legislative/Executive Colfax Maxwell Water Well    (Proj ID  14-1610) STB Y            1,000,000            75,753 15,892             924,247          Submitted draft PER for NMED CPB review.
Address NMED CPB comments and 
finalize PER. Project Planning 79,780 Final PER submitted for NMED CPB review. G Y

2016 6/30/2020 Legislative/Executive Statewide River Stewardship & Restoration Statewide (Proj ID 16A2644) WPF N/A            1,500,000            33,950 33,950             1,466,050       
Design/planning continued for 8 selected 
projects. Begin construction on some projects. Project in Design 1,308,500 6/30/2020

8 projects were selected through RFP procurement: San 
Antonio Creek in Jemez Mtns, Gallinas River in Las Vegas, 
Rio Ruidoso, Rio Grande at Pueblo of Santa Ana, Upper Rio 
San Antonio near Tres Piedras, Galisteo Creek, Red River at 
Questa, and Bosque del Bernalillo. G Y

2016 6/30/2020 Legislative San Juan
Flora Vista MDWA Wastewater System Construction (Proj ID 
16A2287) STB N            3,000,000                      - -                      3,000,000       Completed Bond Questionnaire. Freeze lifted.

To become ready to proceed for 
certification at the next bond sale 
which is to be determined. Appropriated

Bonds to be sold at end of July. Repurposed in SB362 for 
regional water systems in San Juan County. R

NEW MEXICO FINANCE AUTHORITY

2012 6/30/2016 Statutorily Earmarked Statewide Water Project Fund - Statutory 10% of STB STB Y           26,795,507      26,795,507 63,100             -                     
Final project certified completion; 2012 funding 
fully expended. 

Multiple Projects in 
Planning, Design, and 

Construction

25 initial grants approved, 2 grants were declined (Village of 
Milan - $759,535 and Wagon Mound - $170,500) and Santa 
Fe County - La Bajada did not meet RTP deadline and 
returned funding ($200,000). The remaining 23 grants have 
secured contracts. 23 projects fully expended. Balance from 
cancelled projects re-awarded in the 2014 cycle. (See 
Attachment D for list of projects) B B B

2013 6/30/2017 Statutorily Earmarked Statewide Water Project Fund - Statutory 10% of STB STB Y           36,938,535      36,695,012 837,215           243,523          
Projects continue to draw down. Three projects 
certified complete.

five remaining projects to be certified 
complete.

Multiple Projects in 
Planning, Design, and 

Construction

35 initial grants approved, 2 entities declined funding (Blanco 
MDWCA $162,735 and San Jon $1,313,605) and Hatch did 
not meet readiness to proceed deadline and returned funding 
($416,855). From the cancelled projects, 4 new awards were 
approved. All 36 projects have secured contracts and 
projects are moving forward and submitting expenditures - 31 
projects fully expended. Balance from cancelled projects re-
awarded in the 2014 cycle. (See Attachment D for list of 
projects) G G G

2014 6/30/2018 Statutorily Earmarked Statewide Water Project Fund - Statutory 10% of STB STB Y           33,048,300      24,515,484 794,218           8,532,816       
One project certified complete; projects continue 
to draw down. Continue project draw downs.

Multiple Projects in 
Planning, Design, and 

Construction

24 projects were awarded; funding returned from 2 projects 
that could not meet readiness to proceed deadline 
($1,101,065).  15 projects fully expended. City of Las Vegas 
reduced their award from $4,000,000 to $1,370,960 
(rescinded funds may be reallocated $2,629,040)  Balance of 
returned funds used to contribute to the $6,000,000 set-aside 
per SB1 in the 2015 Legislative special session. (See 
Attachment D for list of projects) G Y

2015 6/30/2019 Statutorily Earmarked Statewide Water Project Fund - Statutory 10% of STB STB Y           32,401,573      14,747,008 2,095,076        17,654,565     

All but one project (Eastern NM WUA) has 
secured funding and continue to draw down; two 
projects have certified complete.

Continue project drawdowns; 
ENMWUA anticipated to secure 
funding in next quarter.

Multiple Projects in 
Planning, Design, and 

Construction

30 projects awarded, all but one have secured the funding 
agreement. Six projects have certified completion.  One 
entity  (Eastern NM WUA) is pending closing (securing of 
funds). (See Attachment D for list of projects) Y Y

2016 6/30/2020 Statutorily Earmarked Statewide Water Project Fund - Statutory 10% of STB STB Y           13,407,324       2,059,338 1,410,903        11,347,986     
21 projects were awarded; 19 have secured their 
funding.

The remaining two projects are 
anticipated to secure funding within 
the next quarter.  Continue project 
draw downs.

Securing of funds; 
Multiple Projects in 

Planning, Design, and 
Construction

21 projects awarded;  Acequia de la Isla and ENMWUA are 
pending securing of funds; nineteen projects have secured 
funding.  (See Attachment D for list of projects) G G G

2012 6/30/2016 Statutorily Earmarked Statewide Colonias Infrastructure Project Fund - Statutory 5% of STB STB Y           13,207,965      12,838,182 22,626             369,783          

Remaining project certified completion.  
Rescinded balance of $406,000 recertified for 
2015 project to Garfield MDWCA as part of the 
$2 million set-aside per SB1 in the 2015 
Legislative special session.

Continue project drawdowns from 
rescinded funding balance.  

Multiple Projects in 
Planning, Design, and 

Construction

39 grants/loans secured funding agreements. 39 projects 
completed. $406,000 as part of the $2 million set-aside (SB1) 
was recertified and allocated to 2015 project-Garfield 
MDWCA. (See Attachment E for list of projects) G G G

2013 6/30/2017 Statutorily Earmarked Statewide Colonias Infrastructure Project Fund - Statutory 5% of STB STB Y           16,640,461      15,651,573 994,779           988,888          

Seven projects certified complete.  Dona Ana 
County rescinded 3 projects with a balance of 
$142,725 which were recertified and reawarded 
to the 2017 cycle for Village of Cloudcroft.  
Projects continue to be drawn down. Continue project drawdowns.  

Multiple Projects in 
Planning, Design, and 

Construction

37 projects approved 29 projects completed. Dona Ana 
County rescinded 3 awards that were reawarded in 2017 
cycle to the Village of Cloudcroft.  All entities are on target to 
complete projects timely. (See Attachment E for list of 
projects) G G G

2014 6/30/2018 Statutorily Earmarked Statewide Colonias Infrastructure Project Fund - Statutory 5% of STB STB Y           14,235,640       8,468,450 1,180,329        5,767,190       

3 projects certified complete.  Rescinded 
amount(s): $360,032 was awarded to 
DAMDWCA 2015 project per CIF policy and  
$1,155,736 recertified for 2015 projects:  Dona 
Ana MADWCA-$25,024; Garfield MDWCA-
$704,712; Silver City (2)-$426,000 as part of 
contributed to the $2 million set-aside per SB1 in 
the 2015 Legislative special session.  Projects 
continue to be drawn down. Continue project drawdowns.  

Multiple projects in 
planning, design and 

construction

38 projects approved, 15 projects certified complete. 
$1,156,736 as part of the $2 million set-aside (SB1) was 
recertified and allocated to 2015 projects:  Garfield, Dona 
Ana MDWCA, and Silver City.  All entities are on target to 
complete projects timely. (See Attachment E for list of 
projects) G Y Y
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234
235
236

237
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239

240
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253
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256
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260
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266

2015 6/30/2019 Statutorily Earmarked Statewide Colonias Infrastructure Project Fund - Statutory 5% of STB STB Y           14,000,875       6,762,451 1,637,302        7,238,424       

All projects have secured funding agreement.  
Two projects have certified complete.  Projects 
continue to be drawn down.  Adjustments made 
to reflect actual appropriated amount which does 
not include the set-aside from SB1. Continue project drawdowns.  

Multiple projects in 
planning, design and 

construction

28 projects approved. Six projects certified complete.  All 
entities are on target to complete projects timely. (See 
Attachment E for list of projects) G Y Y

2016 6/30/2020 Statutorily Earmarked Statewide Colonias Infrastructure Project Fund - Statutory 6.5% of STB STB Y           11,958,068          764,659 262,150           11,193,409     

Only one project is pending the securing of the 
funding agreement: Otis MDWCA.  Projects 
continue to be drawn down.  Continue project drawdowns.

Grant/Loan award 
closings; multiple 

projects in planning, 
design and construction

14 projects approved - Thirteen projects have secured 
funding agreement; remaining one project securing of the 
funding agreement is TBD in the next few months.  All 
entities are on target to complete projects timely. (See 
Attachment E for list of projects) G

          58,396,780 
NEW MEXICO HIGHLANDS UNIVERSITY

2012
2013

6/30/2016  
6/30/2017 Legislative/Executive San Miguel

Trolley Building Renovation/Construction & Infrastructure 
(Proj ID13-1893 STB, Closed Proj ID 12-1246 GOB)

GOB        
STB Y            8,300,000       8,300,000 154,844           -                     Project is complete. Project is complete. Project Closed 4/30/2017 Project is complete. G G G

2014 6/30/2018 Legislative/Executive San Miguel Infrastructure Improvements  (Proj ID 14-1303) GOB Y            5,000,000       4,788,577 165,373           211,423          

The generator project was completed and moved 
to STB 15-0982. A refresh of the Wilson 
Complex restrooms/locker rooms was 
completed.

Begin contract to add three HVAC 
rooftop units to the Mass 
Communications buildings. Project in Construction 81,721 12/30/2017 Critical infrastructure projects are in-progress. G G G

2015 6/30/2019 Legislative/Executive San Miguel Health and Safety Infrastructure Improvements  (Proj ID 15-0982) STB Y            1,000,000          511,291 153,081           488,709          The generator project was completed.

A small portion of chain link, security 
fencing is being added to the west side 
of the campus to deter theft. Asbestos 
abatement and a fire alarm system 
shall be installed at the Mass Comm. 
bldg. Project in Construction 31,287 4/30/2019

Critical projects were on hold after being notified by RMAC 
the university football field is unsafe to play on. Majority of the 
funds to reconstruct the field have been donated. STB A2600 
may be used in conjunction with these funds to cover the full 
cost. G G Y

2016 6/30/2020 Legislative/Executive San Miguel Rodgers Administration Building Renovation (Proj ID 16A5129) GOB N            4,500,000                      - -                      4,500,000       Architectural firm selected.
If bonds sell, the architectural firm will 
begin the programming phase. Appropriated 135,018 Awaiting bond sale. R

NEW MEXICO INSTITUTE OF MINING & TECHNOLOGY

2014 6/30/2018 Legislative/Executive Socorro Chemistry Building  (Proj ID 14-1304) GOB Y           15,000,000      14,212,459 -                      787,541          

Mechanical, electrical, and plumbing systems 
are near completion.  Final site work is nearing 
completion, with furniture installation beginning 
the week of March 13.  Laboratory casework is 
completed. Project Completion. Project in Construction 6/30/2018 Construction is on-going, project is 87% complete. G G G

2015 6/30/2019 Legislative/Executive Socorro Data and Telecommunications Center  (Proj ID 15-0987) STB Y            2,000,000          154,011 -                      1,845,989       
Construction drawings and specifications are 
complete.

Bids for construction will be issued and 
construction will begin. Project in Plan/Design 6/30/2019 Project is in planning phase. G Y

2016 6/30/2020 Legislative/Executive Socorro Jones Hall Renovation (Proj ID 16A5130) GOB N            5,500,000                      - -                      5,500,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

NEW MEXICO JUNIOR COLLEGE

2016 6/30/2020 Legislative/Executive Lea Allied Health Building (Proj ID 16A5120) GOB N            4,000,000                      - -                      4,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

NEW MEXICO MILITARY INSTITUTE

2014 6/30/2018 Legislative/Executive Chaves Marshall Hall Renovation  (Proj ID 14-1305) GOB Y            4,800,000       1,214,865 -                      3,585,135       

Continued construction on schedule: structural 
steel completed, MEP all roughed-in, concrete 
and elevator 70% complete.

Ongoing construction; finish elevator 
shaft, complete drywall, MEP top-out 
and finishes Project in Construction 3,524,870 8/1/2017 Construction is 70% complete. G G Y

2015 6/30/2019 Legislative/Executive Chaves Science Laboratory Renovation (Proj ID 15-0985) STB Y            1,500,000          574,678 -                      925,322          
MEP all roughed-in, floors are complete, 
FFE/millwork is 50% complete. Complete construction Project in Construction 1,225,536 6/30/2017 Continued construction: 75% complete. G G G

2016 6/30/2020 Legislative/Executive Chaves Cahoon Hall Facility Renovation (Proj ID 16A5131) GOB N            4,856,200                      - -                      4,856,200       
Award of Architectural Design Services, 
completed Schematic Design for Bid Package 1.

Complete bid documents for Bid 
Package 1. Awaiting bond sale. R

NEW MEXICO SCHOOL FOR THE BLIND & VISUALLY IMPAIRED

2013 6/30/2017 Legislative/Executive Otero NMSBVI Watkins Education Center Renovation  (Proj ID 13-1941) PSCOF Y            5,500,000       2,885,128 1,474,481        2,614,872       Construction ongoing and on schedule.
Construction ongoing and remain on 
schedule. Project in Construction 4,493,801 9/26/2017 Construction ongoing and on schedule. G G Y

2014 6/30/2018 Legislative/Executive Otero
NMSBVI Ditzler Auditorium/Rec Center & Infrastructure 
Improvements (Proj ID 14-2172 reauth to 16A4101) PSCOF Y            4,116,993       1,581,795 944,876           2,535,198       Construction ongoing and on schedule.

Construction ongoing. Current 
Substantial Completion date is July 21 
2017. Project in Construction 4,116,993 9/26/2017

Construction ongoing and with a 14 day extension to the 
Substantial Completion date.  New Substantial Completion 
date now July 21, 2017. G G Y

2014 6/30/2018 Legislative/Executive Otero
NMSBVI Quimby Gym & Natatorium Renovation & Infrastructure 
Improvements (Proj ID 14-2173 reauth to 16A4102) PSCOF Y            1,844,015            33,432 21,674             1,810,583       Award of design professional.

Completion of design to proceed with 
RFP for Construction. Project in Design Project currently in design phase at Schematic Design. G Y

2014 6/30/2018 Legislative/Executive Otero
NMSBVI Resident Cottages Construct & Infrastructure 
Improvements (Proj ID 14-2174 reauth to 16A4103) PSCOF Y            2,294,411                      - -                      2,294,411       

Waiting on the Public School Facilities Authority 
response to draft RFP for Design Professional.

To receive approval from Public 
School Facilities Authority to proceed 
with RFP solicitation. Appropriated

RFP for solicitation of design professional services held until 
2017 due to prior projects being held up for funding. G Y

2016 6/30/2020 Legislative/Executive Otero
NMSBVI Garrett Dorm and Playground Equipment (Proj ID 
16A5128) GOB N            1,200,000                      - -                      1,200,000       Preparation of draft RFP for Design Professional.

      
RFP solicitation for Design 
Professional to conduct a Building 
Systems Analysis and upon owners 
approval to proceed with design 
phase. Appropriated Awaiting bond sale. R

NEW MEXICO SCHOOL FOR THE DEAF

2013 6/30/2017 Legislative/Executive Santa Fe NMSD Infrastructure Improvements   (Proj ID 13-1935) PSCOF Y            7,000,000       5,599,421 139,057           1,400,579       Project completed.
Substantial Completion - 

Closeout 8,983,586 Project completed.  Certificate of Final Completion issued. G G G

2014 6/30/2018 Legislative/Executive Santa Fe NMSD Cartwright Hall Renovation   (Proj ID 14-2175 to 16A4104) PSCOF Y            7,038,365       6,638,824 -                      399,541          Plans 99% complete. Awaiting PSFA approval. Receive PSFA approval on plans. Project in Design Project in design, plans 99% complete. G Y

2016 6/30/2020 Legislative/Executive Santa Fe NMSD Delgado Hall Renovate (Proj ID 16A5132) GOB N            2,000,000                      - -                      2,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R
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NEW MEXICO STATE FAIR  

2014
2015

6/30/2018
6/30/2019 Legislative/Executive Bernalillo

State Fair Sewer & Electrical Upgrades and Roof Repair 
(Proj IDs 14-1746 & 15-0569) STB Y            3,400,000       3,225,641 -                      174,359          

Continue upgrades and maintenance 
of sewer lines and electrical 
infrastructure, roof repairs, etc. Project in Construction 174,359

Electrical/fiber/infrastructure systems and upgrades, sewer 
line flushing, roofing various buildings, trench work infield, 
stucco and concrete on fair grounds. G G G

2016 6/30/2020 Legislative/Executive Statewide
State Fair Electrical Improvements & Power Upgrades (Proj ID 
16A2324) STB Y            1,500,000          517,844 -                      982,156          

Continue infrastructure improvements, 
asphalt resurfacing and roofs. 
Continue African American Pavilion 
stage design Project in Construction 982,156

To plan, design, construct, renovate, purchase, install 
infrastructure improvements, asphalt, resurfacing roofs. 
African American Pavilion canopy sound stage in design. G G G

NEW MEXICO STATE UNIVERSITY

2012  
2013

6/30/2016  
6/30/2017 Legislative/Executive

Dona Ana 
Torrance 
Lincoln

Hardman & Jacobs Hall Renovation & Corona Research Center 
Dormitories   (Proj ID 13-1906 STB; Closed Proj ID 12-1250 GOB)

GOB        
STB Y           22,500,000      21,017,391 589,044           1,482,609       

HJULC - Warranty items addressed and closed 
out, Green Project was bid out successfully and 
construction started. Tunnel System Repair - 
Design completed and funding approved.

HJULC - Project closeout and Green 
Project completion.  Tunnel System 
Repair completion. Substantial Completion 770,317

Tunnel project is in construction and 85% of concrete has 
been replaced. HJULC project in closeout. G G G

2014 6/30/2018 Legislative/Executive Dona Ana
Jett Hall, Jett Annex and Rentfrow Hall Renovation and Utility 
Infrastructure Improvements  (Proj ID 14-1307) GOB Y           19,200,000      18,692,484 878,279           507,516          

Construction mostly complete and warranty 
period continued. Substantial completion. Substantial Completion 473,389 Construction mostly complete and in warranty period. G G G

2015 6/30/2019 Legislative/Executive Dona Ana Jett Hall Addition and Renovation   (Proj IDs 15-0996 & 15-1035)
STB
OSF Y            2,000,000          901,863 112,168           1,098,137       Construction ongoing. Substantial completion. Project in Construction 405,609 Construction approx. 97 percent complete. G G G

2016 6/30/2020 Legislative/Executive Dona Ana Dan W. Williams Hall and Annex Renovations (Proj ID 16A5134) GOB N           22,500,000                      - -                      22,500,000     Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

2016 6/30/2020 Legislative/Executive Otero NMSU - Alamogordo Campus-Wide Roofing (Proj ID 16A5137) GOB N            1,000,000                      - -                      1,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

2014 6/30/2018 Legislative/Executive Eddy NMSU - Carlsbad Infrastructure Improvements  (Proj ID 14-1309) GOB Y            1,600,000       1,052,429 83,590             547,571          

Infrastructure project substantially complete. 
Design contract awarded in April for HVAC 
project.

HVAC - completion of design, 
advertise project, receipt of bids, and 
start of construction. Infrastructure 
project will continue in warranty period. Project in Construction 29,637

Infrastructure project in warranty and 75 percent of design 
was submitted at end of May for HVAC project. G G G

2016 6/30/2020 Legislative/Executive Eddy NMSU - Carlsbad Fire Suppression System (Proj ID 16A5136) GOB N            1,000,000                      - -                      1,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

2014 6/30/2018 Legislative/Executive Dona Ana NMSU - Dona Ana Infrastructure Improvements  (Proj ID 14-1308) GOB Y            2,000,000       1,973,828 5,715               26,172            Substantial completion of Phase 1 achieved.
Complete Phase 1 construction and 
award bid for Phase 2 construction. Project in Construction 260

Phase 1 construction substantially complete. Phase 2 to be 
awarded in June. G G Y

2016 6/30/2020 Legislative/Executive Dona Ana
NMSU - Dona Ana Classrooms and Roof Improvements (Proj ID 
16A5135) GOB N            1,500,000                      - -                      1,500,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

2013 6/30/2017 Legislative/Executive Cibola
NMSU - Grants Infrastructure Renovations and Improvements 
(Proj ID 13-1899) STB Y               500,000          437,241 -                      62,759            Construction completed. Project close out.

Substantial Completion - 
Closeout 62,523 Project continues close out phase. G G G

2014 6/30/2018 Legislative/Executive Cibola NMSU - Grants Infrastructure Improvements  (Proj ID 14-1306) GOB Y            1,300,000          287,626 241,911           1,012,374       
Completed design work and construction out for 
bid. Continue construction. Project in Construction 452,357

Infrastructure project in construction. Working on electrical, 
HVAC and finishes. HVAC Project-design complete and 
bidding in July. G G Y

2016 6/30/2020 Legislative/Executive Cibola
NMSU - Grants Roads, Parking, and Campus Improvements (Proj 
ID 16A5133) GOB N            1,500,000                      - -                      1,500,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

2014 6/30/2018 Legislative/Executive Statewide SWCD Dam Rehabilitation Statewide   (Proj ID 14-2137) STB Y            1,000,000          667,916 75,096             332,084          

Modeling continues and Inundation maps and 
EAPs submitted for approval to Dam Safety 
bureau.

Conduct two regional workshops. Get 
approval of submitted drafts from Dam 
Safety Bureau. Project in Design 281,506

Waiting for approval from Dam Safety Bureau and planning 
two regional workshops. G Y

NORTHERN NEW MEXICO COLLEGE
2013 6/30/2017 Legislative/Executive Rio Arriba Joseph Montoya Building Renovation   (Proj ID 13-1913) STB Y               900,000          850,835 111,930           49,165            Project is 99% complete. Expect completion by June 2017. Project in Construction Project in construction. Completion anticipated June 2017. G G Y

2014 6/30/2018 Legislative/Executive Rio Arriba
Infrastructure Improvements and Land Acquisition at El Rito and 
Espanola Campuses  (Proj ID 14-1311) GOB Y            2,000,000       1,791,016 87,630             208,984          Projects are 95% complete.

JM Building Project will be 100% 
complete September 2017. Project in Construction 939,385 6/30/2018 Gym HVAC is 100% complete. All other projects are 95% com G G Y

2016 6/30/2020 Legislative/Executive Rio Arriba
Critical Infrastructure Improvements at El Rito and Espanola 
Campuses (Proj ID 16A5138) GOB N            1,000,000                      - -                      1,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

OFFICE OF MILITARY BASE PLANNING AND SUPPORT

2014 6/30/2016 Legislative
Curry, 

Roosevelt
Cannon Air Force Base Land/Water Rights 
(Proj 06-0227, Reauth to 10-1299 then 14-2266 then 16A4032) STB Y            5,000,000       4,194,378 -                      805,622          

Continued discussions with City of Clovis. Initial 
contract with land owner drafted, to begin 
negotiations.

Obtain current market appraisal.  
Continue negotiations with landowner.  
Conduct environmental baseline 
survey if necessary. Project in Planning 50,000

In negotiation with land owner for potential purchase of 640 
aces adjacent to Cannon AFB.  Funds would be combined 
with City of Clovis to purchase deed and transfer to US Air 
Force. G N/A R

OFFICE OF STATE ENGINEER / INTERSTATE STREAM COMMISSION

2015 6/30/2017 Legislative/Executive Statewide

Acequia Water Storage
(Proj ID 07-4405 SWAP to 09-3790 ($850K) reauth to 13-1145/
15-1171; Closed Proj ID 07-3221 SWAP to 09-3791 ($500K)) STB Y            1,350,000       1,128,462 57,368             221,538          

Cabresto Liner bids are in hand. Morphy Owners 
engineer prepared revised design documents in 
response to OSE review comments. EAP, 
Breach Analysis, and O-M Manual were also 
revised. Land was acquired. Design is nearly 
completed

Secure remaining funds for Cabresto 
and begin construction. Morphy 
complete rehab design . EAP, O-M 
Manual completion, OSE permit 
issuance for dam rehab. USACE 
environmental permit issuance. Project in Design 221,538

Cabresto Liner Design complete and project has been bid. 
Morphy Dam rehabilitation design is nearing completion. G G Y

2009
2011
2015

6/30/2016  
6/30/2019 Legislative/Executive Statewide

Indian Water Rights Settlement-Navajo/Taos/Aamodt 
(Proj IDs: 09-3009=$10M; 15-1088=$2M; 16A2656=$500K)
CLOSED Proj IDs: 11-1303=$15M, 13-1432=$10M, 15-0489=$8.2M,
15-1033=$500K, 15-1083=$2M

STB
GF

OSF Y           48,200,000      46,898,629 93,989             1,301,371       

11 individual MDWCAs that will receive water 
rights under the Taos Settlement are now 
working on a JPA forming a governance 
structure that will oversee the acquisition of the 
water rights and contracting associated with the 
acquisitions. Also, El Prado was reimbursed for 
a water right purchase.

The next step will be for the MDWCAs 
to finalize the JPA. Project Planning

The balance is dedicated to the Taos Settlement for water 
right purchases.  The Taos Settlement parties are actively 
looking for water rights to purchase. G N/A Y

2013
2014

6/30/2017  
6/30/2018

Legislative/Executive, 
Multiple Sponsors San Miguel

Bradner Dam Improvements/Construct 
(Proj ID 14-1587=$6M, 14-2158=$4M; 
Closed Proj ID 13-1424=$1.8M)

STB        
AGSF Y           11,800,000       2,757,139 -                      9,042,861       

PER and Hydrology Report reviewed and 
comments provided to City and Engineer.

Review Design Plans, Design Report, 
and revised Hydrology Report and 
provide comments to City and 
Engineer. Project in Design 978,985

Design Plans and Design Report have been submitted for 
review. Awaiting approval from OSE. Bid for construction to 
be  put out in June 2017. G R

2013
2014

6/30/2017  
6/30/2018 Legislative/Executive Statewide

Surface & Ground Water Measurement Statewide 
(Proj ID 14-1588=$2.1M; Closed Proj ID s 13-1933=$1M)

PPRF     
STB Y            3,100,000       2,835,677 428,700           264,323          

Completion of new meters in the Chama, Aztec, 
Mimbres and the Lower Pecos Basins. Website 
deployment of new site locations with updated 
interactive maps for the new meters. Preparation 
for construction in the Chama, Santa Fe, NPT, 
Mimbres and Aztec Basins.

Completion of work in Santa Fe and 
Aztec Districts. Deploy new web site 
locations for these Basins. Complete 
installations of statewide repeaters. Project in Construction 787,862

On-going construction in the Upper and Lower Chama, Santa 
Fe, Nambe-Pojoaque-Tesuque (NPT), and Aztec Basins. G G G
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2014 6/30/2018 Legislative/Executive Statewide Pecos River Compact Settlement   (Proj ID 14-2155) AGSF N/A            1,000,000          263,860 30,958             736,140          Purchased SCADA equipment. ISC approval of water right purchase.
Purchase in Process - 

Ad/Bid Ongoing G N/A Y

2014 6/30/2018 Legislative/Executive Statewide Acequias Improvements Statewide   (Proj ID 14-2156) AGSF N/A            2,000,000       1,281,336 168,656           718,664          

Projects from the first round of funding have 
been completed and all invoices processed. 
Agreements are fully executed for projects that 
received funding from second round of 
announcements. A third round of funding was 
announced with applications due by March 10th.

Commence construction of acequia 
projects from second round funding 
cycle. Obligate remaining balance to 
acequias from third funding cycle. Project in Construction 1,574,076

ISC approved $1.7M for 19 projects to be used for 
construction and $300K for site review and engineering 
designs for acequias.  G G Y

2014 6/30/2018 Legislative/Executive Statewide Water Rights for Habitat Restoration Statewide   (Proj ID 14-2157) AGSF N/A            2,000,000       1,878,000 1,857,100        122,000          

$1,857,100 of funding was reappropriated in HB2 
& 3 (Laws 2017, Chapter 135, Section 6, 
Subsection 9).

Complete construction of acequia 
projects from second round funding 
cycle. Obligate remaining balance to 
acequias from third funding cycle.

Purchase in Process - 
Ad/Bid 2,346

$1,857,100 of funding was reappropriated in HB2 & 3 (Laws 
2017, Chapter 135, Section 6, Subsection 9) to the interstate 
stream compact compliance and water development program 
of the state engineer for prior year expenses related to water 
litigation under interstate compacts. G N/A R

2016 6/30/2020 Legislative/Executive Statewide Publicly-Owned Dam Rehabilitation (Proj ID 16A2243) STB Y            1,000,000            21,686 21,686             978,314          

4th Project Review Board meeting planned for 
June for spillway design project.  Bidding 
completed for Cabresto Liner Project.

 Key preliminary project deliverables 
will be available for first review for 
spillway design project.  Secure 
additional funding and begin 
construction on the Cabresto Liner 
Project. Project in Design

Spillway design update project 50  complete.  Cabresto Liner 
project bids received. G G

2016 6/30/2020 Legislative/Executive Statewide San Acacia Levee (Proj ID 16A2646) WPF N/A            2,000,000                      - -                      2,000,000       

Phase IIB completed and final acceptance 
inspection conducted on January 19, 2017.  
Contractor preparing final as built engineering 
drawings.

Phase 2C which is the final phase of 
Segment 1 is under construction and 
is currently 60 percent ahead of 
schedule. Project in Construction

Final phase of the Socorro Levee Segment of the project is 
under construction which is anticipated to be complete in the 
fall of 2017 with final inspections and acceptance completed 
by spring of 2018. G G G

PUBLIC EDUCATION DEPARTMENT

2014 6/30/2018 Legislative/Executive Statewide Public School Library Acquisitions  (Proj ID 14-1292) GOB Y            3,500,000       2,348,506 530,992           1,151,494       Reviewed and approved notices of obligation.

Continue to review and approve Notice 
of Obligations and Requests for 
Reimbursements. Project Planning Projects in progress. G N/A G

2015 6/30/2018 Legislative/Executive Statewide School Buses Statewide  (Proj ID 15-1068) PSCOF Y            4,000,000       3,980,624 19,374             -                     Completed project. Project Complete Project complete. $2 reverted. B B B

2016 6/30/2020 Legislative/Executive Statewide School Buses Statewide  (Proj ID 16A2636) PSCOF Y            7,000,000       6,825,486 5,022,998        174,514          
Waiting on two districts to submit for 
reimbursement. Closeout project. 

Substantial Completion - 
Closeout 6/30/2018

Entire $7 million has been allocated.  All buses have been 
ordered by recipient school districts.  PED anticipates the 
entire project to be liquidated and completed by 6-30-17. G G

2012 6/30/2016 Legislative/Executive Statewide Pre-Kindergarten Classrooms  (Proj ID 12-1551) PSCOF Y            2,500,000       1,953,166 546,834           -                     All schools completed. Project complete. Project Complete All projects are complete. B B B

2013 6/30/2017 Legislative/Executive Statewide Pre-Kindergarten Classrooms  (Proj ID 13-1937) PSCOF Y            2,500,000       1,484,833 22,269             992,898          Completed project. Project Complete Project complete. Balance will be reverted. G G G

2014 6/30/2018 Legislative/Executive Statewide Pre-Kindergarten Classrooms  (Proj ID 14-2176) PSCOF Y            2,500,000          435,724 -                      2,064,276       

Reviewed and approved grant agreements for all 
recipient school districts. Processed first 
Request for Reimbursement (RFR) for Santa 
Rosa.

Continue reviewing and approving 
NOBs and Request To Obligate Funds 
(RTOF).

Purchase in Process - 
Ad/Bid 680,628

In process. 9 School districts were allocated funds. NOB s 
have been approved for 3 districts. Y

2015 6/30/2019 Legislative/Executive Statewide Pre-Kindergarten Classrooms  (Proj ID 15-1067) PSCOF Y            1,000,000          704,763 -                      295,237          Project Planning
Per SB 8 (Laws of 2016 SS, Ch. 5, Sec. 5B) $704 thousand 
reverted for solvency. R

2016 6/30/2020 Legislative/Executive Statewide Pre-Kindergarten Classrooms  (Proj ID 16A2635) PSCOF Y            5,000,000                      - -                      5,000,000       
Public School Capital Outlay Council has not authorized 
funds. R

2016 6/30/2020 Legislative/Executive Statewide Public School Library Acquisitions  (Proj ID 16A5113) GOB N            3,000,000                      - -                      3,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

PUBLIC REGULATION COMMISSION

2015 6/30/2019 Legislative/Executive Socorro
Firefighter Training Academy - Burn Bldg 
(Proj IDs 15-1044 & 15-1045)

Fire 
Protection 

Fund N/A            2,000,000                      - -                      2,000,000       Deauthorized
Funds deauthorized in 2017 - Reauthorization Bill 
(SB362). R

SAN JUAN COLLEGE

2014 6/30/2018 Legislative/Executive San Juan School of Science, Math and Engineering Renovation (14-1301) GOB Y            4,000,000       1,064,113 608,202           2,935,887       

Construction started. Demolition of Breezeway, 
rerouted fiber from the Education Services Bldg, 
removal of large trees and hill leveled.

Footings complete, begin building the 
structure. Project in Construction Project is under construction. G G Y

2016 6/30/2020 Legislative/Executive San Juan Infrastructure Improvements  (Proj ID 16A5123) GOB N            2,000,000                      - -                      2,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

SANTA FE INDIAN SCHOOL

2012
2013

6/30/2016  
6/30/2017 Legislative/Executive Santa Fe

Wellness Center Classrooms and Laboratories 
(Proj ID 13-1567; Closed Proj ID 12-1263)

GOB        
STB Y            2,008,000       2,008,000 270,870           -                     Project completed.

Submission of final reimbursement, 
reports, supporting documents and 
project close out letter.   Project Closed 6/30/2016 Project complete. B B B

SANTA FE COMMUNITY COLLEGE

2014 6/30/2018 Legislative/Executive Santa Fe Infrastructure Improvements (Proj ID 14-1302) GOB Y            2,000,000       1,010,412 254,590           989,588          Began projects and identified new projects.

Submit draws for services performed 
in FY17. Continue CPMS and PPR 
reporting. Identify other projects for the 
remaining available funds on the 
project. Continue submitting draws. Project in Construction Multiple projects are ongoing. G G Y

2016 6/30/2020 Legislative/Executive Santa Fe Roofing and Infrastructure Improvements (Proj ID16A5126) GOB N            1,500,000 -                      1,500,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R
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SOUTHWEST INDIAN POLYTECHNIC INSTITUTE (SIPI)

2012
2013 6/30/2018 Legislative/Executive Bernalillo

Infrastructure Improvements and Security Enhancements 
(13-1529 STB $160,342 reauth to 16A4022; Closed Proj ID 12-1264 
GOB $500K)

GOB
STB Y               660,342          622,826 122,826           37,516            

Modification approved in March 2017 to upgrade 
the existing cameras that are not working and 
replace.  Notice of Obligation was signed for the 
remaining amount.

Finish installing the mass notification 
system while ordering all new cameras 
to replace the old existing cameras.

Purchase in Process - 
Ad/Bid 6/30/2018 Contractor is installing security cameras on SIPI Campus. G G G

2016 6/30/2020 Legislative/Executive Bernalillo Library and Buildings Renovation (Proj ID 16A5118) GOB N            2,000,000                      - -                      2,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

SPACEPORT AUTHORITY

2014 6/30/2018 Legislative/Executive
Dona Ana, 

Sierra
Spaceport Improvements & Infrastructure 
(Proj ID 08-4780, Reauth to 12-1615 then 14-2283 then 16A4059) STB Y            7,500,000       2,627,706 2                     4,872,294       

Completed construction RFP document. 
Conducted NEPA Meeting. 

BLM approve EA/FONSI Plan. Dona 
Ana County release construction RFP. Appropriated

Mitigation Plan completed and approved in February 2017.  
Dona Ana completed construction RFP to be released in May 
2017.  Construction should begin in July, with an anticipation 
of one year to complete. G Y

2013
2014

6/30/2017  
6/30/2018 Legislative/Executive

Dona Ana, 
Sierra Spaceport - Southern Access Road   (Proj IDs 13-1812 & 14-2028) STB Y            9,400,000          303,250 71,019             9,096,750       

Completed construction RFP document. 
Conducted NEPA Meeting.

BLM approve EA/FONSI Plan. Dona 
Ana County release construction RFP. Appropriated 115,442

Mitigation Plan completed and approved in February 2017.  
Dona Ana completed construction RFP to be released in May 
2017.  Construction should begin in July, with an anticipation 
of one year to complete. G Y Y

STATE LAND OFFICE

2013
2014
2015

6/30/2017
6/30/2018
6/30/2019 Legislative/Executive Santa Fe

Infrastructure Improvements    (Proj IDs 13-1942, 13-1944, 
14-2179 to 14-2181; 15-1074 to 15-1076; Closed Proj ID 13-1943) SLOMF N/A            2,510,000       1,235,476 101,670           1,274,524       

Identifying electrical needs throughout the State 
Land Office building completed. Complete project.

Projects in Design/ 
Construction 62,098 6/30/2018

Additional electrical work in first floor identified and procured. 
Continue projects in progress.  Morgan Hall renovation and 
boiler replacement 100% complete.  $360,000 from 2014 (14-
2180) was reauthorized in 2017 session for parking lot, 
sidewalks and grounds improvements. G G Y

2016 6/30/2020 Legislative/Executive Santa Fe New Storage Systems (Proj ID 16A2637) SLOMF N/A               150,000                      - -                      150,000          Budgeted and received quotes
Initiate purchase and installation of 
storage system.

Purchases/Bid in 
progress Received quotes from vendor on price agreement G N/A Y

UNIVERSITY OF NEW MEXICO

2012
2013

6/30/2016   
6/30/2017

Legislative/Executive, 
Multiple Sponsors Bernalillo

Castetter Hall - Biology Building   Proj ID 13-1915 (STB) $850,000; 
Closed Proj ID 12-1256 (GOB) $3M 

GOB     
STB Y            3,850,000       3,803,127 15,275             46,873            Biology Building project completed & closed.  

Construction for Castetter ARF begun.  
Invoice to expended remaining 
balance of appropriation to be 
submitted and paid prior to 6/30/17 Project in Construction 46,873

Biology building project completed and closed.  Animal 
Resource Facility (ARF) - 100% construction drawings issued 
for bid. G G G

2014 6/30/2018 Legislative/Executive Bernalillo Farris Engineering Center - Renovation   (Proj ID 14-1312) GOB Y           20,500,000       7,302,478 2,619,386        13,197,522     

SOE wet labs project - construction completed 
and tenant occupancy.  FEC - construction 
began, steel and interior studs up. Complete 
interior rough-in.  Complete roofing.  Complete 
glass curtain wall installation.

Dry-in; drywall, texture, paint, all 
finished to be completed exterior 
landscaping to begin. Project in Construction 6,910,621

Construction is complete on the School of Engineering (SOE) 
wet labs projects and tenants have occupied.  Construction 
continues on Farris Engineering Center (FEC). G G Y

2015 6/30/2019 Legislative/Executive Bernalillo
Farris Engineering Center (FEC) & Physics and Astronomy Bldg 
(Proj ID 15-1015) STB Y            1,200,000            12,000 -                      1,188,000       

FEC - construction began, steel and interior 
studs up. Complete interior rough-in.  Complete 
roofing.  Complete glass curtain wall installation.

Dry-in; drywall, texture, paint, all 
finished to be completed exterior 
landscaping to begin.

Project in Design/ 
Construction 1,188,000

Construction continues on the Farris Engineering Center 
(FEC). G G Y

2014 6/30/2018 Legislative/Executive Bernalillo
UNM - Health Sciences Center - Health Educ Bldg  
(Proj ID 14-1313) GOB Y           12,000,000      12,000,000 4,291,177        -                     

Completed exterior building framing, roofing, 
MEP installation, most interior finishes, and 
building exterior.

Complete phase 3 addition, including 
all finishes and FF&E.  Turn building 
over to stakeholders for their use. Fully Expended

Appropriation fully expended. Construction phase continues 
with 2015 appropriations. B B B

2015 6/30/2019 Legislative/Executive Bernalillo
UNM - Health Sciences Center - Health Educ Bldg  
(Proj ID 15-1010, 15-1051, 15-1036, 15-1065)

STB
OSF Y            5,300,000          282,724 264,724           5,017,276       

Completed exterior building framing, roofing, 
MEP installation, most interior finishes and bldg. 
exterior.

Complete phase 3 addition including 
all finishes and FF&E.  Turn addition 
over to stakeholders for their use. Project in Construction Construction phase. G G Y

2016 6/30/2018 Legislative/Executive Bernalillo UNM - Interdisciplinary Science Building (Proj ID 16A5139) GOB N           27,000,000                      - -                      27,000,000     Questionnaire submitted to BOF. Bonds to be sold in August 2017. Projects in Design Awaiting bond sale. R

2016 6/30/2020 Legislative/Executive Los Alamos
UNM - Los Alamos Infrastructure and sustainability Upgrades (Proj 
ID 16A5140) GOB N               500,000                      - -                      500,000          Questionnaire submitted to BOF. Bonds to be sold in August 2017. Project Planning Awaiting bond sale. R

2014 6/30/2018 Legislative/Executive McKinley UNM - Gallup Zollinger Library Improvements   (Proj ID 14-1315) GOB Y            1,000,000          327,195 -                      672,805          
Completed Phase II construction effort.  
Certificate of Occupancy received 6/7/17. Final invoices and drawdown. Project in Construction 287,569 Construction phase. G G Y

2016 6/30/2020 Legislative/Executive McKinley UNM - Gallup Physical Plant and Storage Facility (Proj ID 16A5141) GOB N            1,500,000                      - -                      1,500,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Project Planning Awaiting bond sale. R

2016 6/30/2020 Legislative/Executive Taos STEMH career Technical Center (Proj ID 16A5142) GOB N            4,000,000                      - -                      4,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Projects in Design 235,936 Awaiting bond sale. R

2016 6/30/2020 Legislative/Executive Valencia
UNM - Valencia Electrical, Mechanical and Infrastructure 
Improvements   (Proj ID 16A5143) GOB N            1,500,000                      - -                      1,500,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Project Planning Awaiting bond sale. R

WESTERN NEW MEXICO UNIVERSITY

2014
2015

6/30/2018
6/30/2019 Legislative/Executive Grant

Infrastructure and Renovations to Light, Fleming and Harlan Halls 
(Proj IDs 14-1318 & 15-1025) GOB Y            6,900,000       3,402,244 75,051             3,497,756       

Beginning Phase II, which includes re-roofing 
and asbestos abatement for Harlan Hall. Arrived 
at budget for GMP for construction of other 
projects. 

Complete construction of chemical 
storage building and be 50% with 
Phase II.  Be 33% complete for other 
projects. Project in Construction 6,698,929 6/30/2019

Project is under construction. Completion date is middle of 
December. G G Y

2016 6/30/2020 Legislative/Executive Grant
Harlan Hall and Critical Infrastructure Improvements  (Proj ID 
16A5144) GOB N            5,000,000                      - -                      5,000,000       Questionnaire submitted to BOF. Bonds to be sold in August 2017. Appropriated Awaiting bond sale. R

          
TOTAL  $  1,266,179,158  $583,029,687  $   69,238,190  $623,539,451 
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