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 1 ADMINISTRATIVE OFFICE OF THE COURTS

G2002 2 2022 6/30/2028 Santa Fe Santa Fe Magistrate Court Construct R Yes $18,000,000 $180,000 $0 $17,820,000 Construction

Project reauthorized in the 2026 session. Project has been 
approved for reauthorization, architectural design has been 
completed, land has been selected. ITB was issued and awarded to 
Bradbury Stamm Construction, once contract is fully executed 
ground breaking for construction will begin.

R

H2001 3 2023 6/30/2027 Cibola AOC Cibola Co Magistrate Court Construct GF N/A $2,500,000 $350,686 $0 $2,149,314 Planning Currently looking to purchase the current site from Cibola, waiting on 
Letter of Intent to sell from County. R

H2003 4 2023 6/30/2027 Statewide AOC Dist. Courts Improve Statewide GF N/A $20,000,000 $4,074,638 $474,896 $15,925,362 Other

95% of appropriation has been designated to multiple courts 
statewide, these projects include Otero County, Clayton County, 
Valencia, County, Santa Fe County, Curry County, San Juan 
County, Colfax County, Mora County, and Lincoln County with 
improvements to courthouse on track and progressing. This 
appropriation is on track to be fully expended by its expiration. 

Y

I2001 5 2024 6/30/2028 Curry AOC Curry Co Magistrate Court Construct GF N/A $3,000,000 $2,519,112 $0 $480,888 Construction
Building is completed - currently waiting for contractor to complete 
the issues identified during ownership walk through. Official move in 
date for operation is set for July. 

G

I2004 6 2024 6/30/2028 Sandoval AOC Sandoval Co Magistrate Court Construct GF N/A $15,000,000 $150,000 $0 $14,850,000 Design

IGA currently in place with Sandoval County the appropriation has 
been fully encumbered however, no invoices have been received 
from the County on current progress towards this project. AOC will 
continue working with Sandoval County to ensure payments are 
made and progress in on track. 

Y

I2005 7 2024 6/30/2028 Santa Fe AOC Santa Fe Co Magistrate Court Construct GF N/A $11,000,000 $110,000 $0 $10,890,000 Construction

ITB was completed and award to Bradbury Stamm Construction - 
awaiting contract so that construction can begin. Groundbreaking 
ceremony was completed in April to announce invitation to bid, 
plans and location of the new Magistrate Courthouse.

Y

I2006 8 2024 6/30/2026 Statewide AOC Dist. Court Info Tech & Equip Prchs Statewide GF N/A $4,000,000 $3,990,980 $56,240 $9,020 Construction

There were some changes with some of the courtroom modifications 
that lead to decreases in cost in overall invoicing as the 
appropriation was previously fully encumbered it now has 0.23% 
remaining, this remaining amount will likely revert. 

B

I2007 9 2024 6/30/2028 Statewide AOC Dist. Courts Improve Statewide GF N/A $10,000,000 $1,758,175 $462,102 $8,241,825 Other

Multiple IGA's in place with ongoing statewide projects Roosevelt, 
Grant, Santa Fe, Sandoval, Valencia, Luna County and Quay 
County are all making progress towards renovations and 
improvements. Newly added projects with this appropriation include 
Colfax County. Santa Fe County improvements have been 
completed as well as Lighting Improvements in Colfax.  With less 
than 1% of this appropriation remaining this project is on track of 
being fully expended prior to the expiration date.

G

I2008 10 2024 6/30/2028 Statewide AOC Magistrate Courts Equip Statewide GF N/A $2,000,000 $984,370 $220,773 $1,015,630 Other

Large portion of this appropriation was used for the new Curry 
Magistrate Courthouse which is set for its Grand Opening in May - 
this included door repair, gate repair, filing storage, furnishing - now 
that has been completed the remaining will go to magistrate 
courthouses through out the state to help with renovation and repair 
based off of each magistrates need. To date 34% of funding 
remains and is on track to be fully expended prior to expiration date.

G

J2001 11 2025 6/30/2029 Statewide AOC Magistrate Courts Improve STB Yes $10,000,000 $0 $0 $10,000,000 Planning No substantive progress reported in the last quarter. Y
K2001 12 2026 6/30/2030 Statewide MAGISTRATE CT IMPROVE STB Yes $17,000,000 $0 $0 $17,000,000 Appropriated Funds budgeted. G

Project on schedule Project behind schedule or confronting delays

Appropriation expended or project complete No activity, no reporting, bonds not sold, minimal expenditures, significant obstacles to 
completion
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 13 AGING AND LONG-TERM SERVICES DEPARTMENT

G2019 14 2022 6/30/2026 Statewide Senior Center Emergency Repair & Vehicles Statewide STB Yes $1,000,000 $960,568 $39,739 $39,432 Other

Of the grants listed (A22G2019-G502 through G614), most are 
closed, with G502-G610 already closed and Curry County (G613) 
and City of T or C (G614) also now closed after their reimbursement 
requests were processed and draws completed. Santa Clara Pueblo 
(G611) was canceled. The one remaining open project is Jicarilla 
Apache Nation (G612), which is progressing through the RFP 
process — a fully executed NOO was sent to the grantee in January 
2026, and as of early May 2026 the Pueblo is awaiting status on a 
second reimbursement request.

Y

15 2023 6/30/2027 Multiple 
Counties

2023 Senior Center Renovation - Code Compliance, 
Other Alterations, Equipment, Major Construction, and 
Vehicles (Multiple Counties Projects) 

GF N/A $23,770,100 $23,770,100 $13,957,559 $0 Completed Fully expended. B

H2068 16 2023 6/30/2027 Statewide ALTSD Statewide Emergency Projects GF N/A $3,000,000 $2,431,065 $345,340 $568,935 Other

27 - Bernalillo County - Whispering Pines SC
RFP1 $46,707.66 received and processed
RFP2 $5,588.18 received 5.26.2026
Pending one more RFP to complete the project
36 - City of Alamogordo
RFP1 $6,527.24 completed
PROJECT CLOSED
38 - Valencia County (project complete)
39 - City of Alamogordo (Project Complete) 
46 - City of Raton / Raton Senior Center
RFP1 received and processed $35,339.98 4.16.2026
PROJECT CLOSED
49 - Torrance County
RFP1-Final request submitted 5.14.2026 - processed 5.18.2026
PROJECT CLOSED

G

I2023 17 2024 6/30/2028 Statewide ALTSD Senior Ctr Emergency Requests Statewide GF N/A $1,000,000 $0 $0 $1,000,000 Planning No substantive progress reported in the last quarter. R
J2036 18 2025 6/30/2029 Statewide ALTS Emergency Code Comply Statewide GF N/A $1,000,000 $0 $0 $1,000,000 Planning No substantive progress reported in the last quarter. Y
K2096 19 2026 6/30/2030 Dona Ana LAS CRUCES EASTSIDE SENIOR CTR REN GF Yes $1,025,000 $0 $0 $1,025,000 Appropriated Funds budgeted. G

J2037 20 2025 6/30/2029 Statewide ALTS Senior Ctr Veh Prchs & Fclty Ren GF N/A $10,000,000 $633,533 $595,333 $9,366,467 Other
Entity reports several NOOs, RFPs, and expenditure spend downs. 
Projects are on track. A breakdown of project updates is available 
upon request.

G

 21 BERNALILLO COUNTY METROPOLITAN COURT

I2025 22 2024 6/30/2028 Bernalillo BCMC Fire Safety Sys Rplc GF N/A $2,500,000 $2,300,213 $421,191 $199,787 Construction
The sprinklers requiring scaffolding have been installed. The parking 
structure alarm system has started and is nearing completion. The 
Court is expecting completion by end of year.

G

J2038 23 2025 6/30/2029 Bernalillo BCMC HVAC & Mech Infra Install GF N/A $1,800,000 $806,836 $323,573 $993,164 Construction

The Parking structure HVAC will begin construction in July. The 
boilers nearing completion with final tie in to Metasys. All of the 
Mammoth maintenance work have been completed. Project is 
moving along. 

G

K2002 24 2026 6/30/2030 Bernalillo BCMC ESCALATOR IMPROVE STB Yes $1,800,000 $0 $0 $1,800,000 Appropriated Funds budgeted. G
 25 BORDER AUTHORITY

J4111 26 2019 6/30/2027 Doña Ana Reauth - Border Authority Santa Teresa to Sunland Park 
Rd Extension GFR N/A $5,400,000 $5,010,552 $358,155 $389,448 Design 100% completion of design. Y

I4103 27 2020 6/30/2026 Luna Reauth - Bordera Columbus POE Flood Control Infra STBR Yes $1,500,000 $1,012,627 $1,012,627 $487,373 Construction Goal is to close out project. R
G2025 28 2022 6/30/2026 Doña Ana Border Authority Parking Improve STB Yes $1,200,000 $1,200,000 $1,137,214 $0 Construction To finish phase two of parking lot. G
G2026 29 2022 6/30/2026 Doña Ana Santa Teresa Elevated Water Storage Tank STB Yes $4,450,000 $4,445,879 $1,369,156 $4,121 Construction To complete 90% of the project, currently projected is at 80% 

complete. Y

H2080 30 2023 6/30/2027 Statewide Border Auth Hwy Transport Corridors Ph 2 Plan GF N/A $2,000,000 $454,205 $371,904 $1,545,795 Other

FinalyZe Task order 3. Task order 3 remains behind schedule due 
to unforeseen additional complications with the implementation of 
the iTDM and Air Quality emissions
models.

Y

J2039 31 2025 6/30/2029 Luna Bordera Columbus POE Water Tank Construct GF N/A $1,700,000 $0 $0 $1,700,000 Other Hire project manager. Y
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32 COURT OF APPEALS

K2014 33 2026 6/30/2030 Bernalillo COURT OF APPEALS BLDG IMPROVE STB Yes $1,200,000 $0 $0 $1,200,000 Appropriated

Capital Appropriation valid as of 7/1/2026. As soon as FY27 starts, 
the Court will begin procurement of contractors for the various 
projects to be completed under this appropriation to include, phase II 
of the Clerk's office reconfiguration and renovation, installation of 
lightning protection and perimeter security fencing, replacement of 
the water heater, and the repair of the exterior stucco on the building 
and balconies at the Court of Appeals Albuquerque courthouse. 

G

34 CUMBRES AND TOLTEC SCENIC RAILROAD

I2068 35 2024 6/30/2028 Rio Arriba CTSRRC Track Locomotive & Pssngr Car Rehab GF N/A $2,000,000 $2,000,000 $536,153 $0 Completed

Project capital work completed on locomotives and passenger cars. 
Procurement of track and infrastructure construction materials 
completed. Roundhouse condition survey completed and design of 
pavilion reconstruction complete.

B

J2069 36 2025 6/30/2029 Rio Arriba CTSRRC Track Locomotives & Cars Improve GF N/A $1,000,000 $381,514 $263,576 $618,486 Construction Complete summer track and infrastructure program. Prepare for 
winter locomotive and passenger car capital work. G

K2016 37 2026 6/30/2030 Rio Arriba CTSSRC TRACK LOCOMOTIVE & PASSENGER CARS 
IMPROVE STB Yes $2,000,000 $0 $0 $2,000,000 Appropriated Newly approved project.  Currently awaiting STB sales to initiate 

capital design work. G
 38 DEPARTMENT OF CULTURAL AFFAIRS

G2063 39 2022 6/30/2026 Statewide CAD Facility & Infrastructure Stabilize STB Yes $1,250,000 $1,243,528 $41,116 $6,472 Construction
Projects are in the final phases of completion. The majority of 
invoices have been received. Remaining funds are being 
encumbered. All projects will be complete by June 30, 2026.

B

G2064 40 2022 6/30/2026 Statewide CAD Life Health & Safety Infrastructure & Facility 
Improvements STB Yes $2,500,000 $2,500,000 $544,690 $0 Construction All funds have been encumbered and final invoices are currently 

being paid out. G

G5372 41 2022 6/30/2026 Statewide 2022 CAD Public Library Resources & Equipment GOB Yes $6,000,000 $5,104,777 $2,972,909 $895,223 Other

All final 2022 GO Bond reimbursement requests from the Public 
libraries were due at the State Library by April 1, 2026. Libraries with 
outstanding amounts are working with the State Library to finalize all 
paperwork and submit final requests. There is follow- up with the 
library directors and finance staff due to purchases not yet received 
by the deadline, invoices not yet received, or payments not yet 
completed. A major difficulty during the 2022 GO Bond cycle has 
been an increase in the number of unfilled vacancies, interim staff 
and/or turnovers of library directors and finance staff members, 
especially in the smaller communities. The State Library will 
continue to work with libraries and finance staff until June 30.

R

G5373 42 2022 6/30/2026 Statewide 2022 CAD Tribal Library Resources & Equipment GOB Yes $1,000,000 $670,679 $486,419 $329,322 Other

All final 2022 GO Bond reimbursement requests from the Tribal 
Public libraries were due at the State Library by April 1, 2026. 
Libraries with outstanding amounts are working with the State 
Library, but not all paperwork has been finalized. There is follow- up 
with the library directors and finance staff due to purchases not yet 
received by the deadline, invoices not yet received, or payments not 
yet completed. A major difficulty during the 2022 GO Bond cycle has 
been an increase in the number of unfilled vacancies, interim staff 
and/or turnovers of library directors and finance staff members, 
especially in the smaller communities. The State Library will 
continue to work with libraries and finance staff until June 30.

R

H2098 43 2023 6/30/2027 Bernalillo CAD NM Mus of Nat Hist & Sci Construct GF N/A $1,147,388 $1,147,388 $28,772 $0 Completed Lobby renovation and sewer line replacement are complete. All 
invoices paid. B

H2114 44 2023 6/30/2027 Statewide CAD Repair Fclty Statewide GF N/A $2,855,500 $2,217,279 $20,651 $638,221 Construction

Funds are currently being procured for projects.  Projects that have 
been in production and completed are; new security gates were 
installed as well as the mission stabilization of the ruins at Jemez 
was completed. At Los Luceros the repair of the door and 
installation of a fence at the workshop and machinery yard was 
completed, the security system was upgraded.  The roof repair at 
MIAC was completed and there is no longer a leakage and drainage 
is completed. Fire suppression project and MRD was started and 
completed. Window restoration and replacement at NHCC was 
completed. Security system to make buildings compatible is 
complete at Space and History Museum. Fire Suppression at 
Bosque Redondo has been completed.   Hacienda at Los Luceros is 
complete and the Almacen is still in process. 

G
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I2050 45 2024 6/30/2028 Dona Ana Taylor Reynolds Barela Mesilla Historic Site Improve GF N/A $3,125,000 $2,644,578 $24,005 $480,422 Construction
Various repairs and upgrades to Taylor Residence, and Barela Store 
completed before opening in November. Reroof Taylor House, 
contracted with engineers to build plans.

G

I2053 46 2024 6/30/2028 Otero Mus of Space History Improve GF N/A $1,010,000 $223,613 $0 $786,387 Construction

Architectural Designs in process for emergency exits; Drainage work 
for Museum Support Center  has begun; Exhibit design process has 
begun, scope of work has been written, currently gathering quotes 
for construction on 5a, 5b and 4a, beginning mockups for Hall of 
Fame exhibit on 5a; 

G

I2066 47 2024 6/30/2028 Statewide CAD Fclty Life Health & Safety Statewide GF N/A $5,000,000 $3,573,577 $723,278 $1,426,423 Construction

MRD/Exhibit; stucco and plaster services are completed.  NHCC; 
HVAC project is completed waiting on final invoices. HVAC project 
at Farm and Ranch is completed. Print shop adobe repaired and 
extended scuppers are coming to the final phase.  Ft. Stanton; the 
hospital reconstruction of the balcony has been completed.  Invoices 
were received and this project is closed.  Final walk through on 
Lincoln Courthouse exterior restrooms will be taking place within a 
week. Refinished exterior of the Torreon at Lincoln Historic site.

G

I5398 48 2024 6/30/2028 Statewide CAD Public Library Resources & Equip GOB Yes $6,000,000 $0 $0 $6,000,000 Planning No substantive progress reported in the last quarter. R
I5399 49 2024 6/30/2028 Statewide CAD Tribal Library Resources GOB Yes $1,000,000 $0 $0 $1,000,000 Planning No substantive progress reported in the last quarter. R

J2010 50 2025 6/30/2029 Statewide CAD Historic Sites & Museums Improve STB Yes $4,000,000 $958,193 $596,558 $3,041,807 Construction

Storage collection in Abq; Project for Fire Suppression for drawings  
were completed by Tipton. The water tank project at Ft. Stanton 
funds were encumbered work will start this quarter.  Quotes for the  
Museum Cafe for repairs are being solicited. Tipton architect and 
engineering evaluation of SOW was completed and submitted and 
approved for the MOIFA Ed building.   HVAC Ft. Stanton HVAC 
replacement, funds have been encumbered waiting on HPD 
approval to move forward.  Tipton is currently creating construction 
drawings for the San Juan Church restoration at Lincoln.

G

J2063 51 2025 6/30/2029 Santa Fe Museum Hill Property Acq GF N/A $5,100,000 $5,002,991 $0 $97,009 Other
Project reauthorized in the 2026 session. Property has been 
purchased. Remaining funds have been reauthorized in FY27 for the 
purchase of equipment.

R

K2015 52 2026 6/30/2030 Statewide HISTORIC SITES & CULTURAL FACILITIES IMPROVE 
STATEWIDE STB Yes $3,000,000 $0 $0 $3,000,000 Appropriated Funds budgeted. G

K2122 53 2026 6/30/2030 Otero NM MUS OF SPACE HISTORY IMPROVE GF Yes $1,427,000 $0 $0 $1,427,000 Appropriated Funds budgeted. G
 54 DEPARTMENT OF FINANCE AND ADMINISTRATION

I4218 55 2019 6/30/2028 Santa Fe Reauth - Santa Fe Co Recovery Ctr Ren 52/116 GFR N/A $1,485,000 $0 $0 $1,485,000 Other Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

I4040 56 2020 6/30/2026 Bernalillo Reauth - Bern Co Transitional Living & Recovery Ctr STBR Yes $1,000,000 $988,664 $59,580 $11,336 Construction Waiting on further design for surge protector and generator transfer 
switch. Y

I4034 57 2020 6/30/2026 Bernalillo Reauth - Balloon Fiesta Park Improve STBR Yes $4,094,500 $3,851,312 $506,787 $243,188 Construction No substantive progress reported in the last quarter. R
I4050 58 2020 6/30/2026 Chaves Reauth - Chaves Co Industrial Site Utility & Infra Improve STBR Yes $5,000,000 $4,955,149 $34,426 $44,851 Completed Project complete. Reversions should be reported next quarter. G

I4217 59 2020 6/30/2028 Santa Fe Reauth - Santa Fe Co Recov Ctr Prchs 52/123 STBR Yes $2,090,600 $20,906 $0 $2,069,694 Planning Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

I4252 60 2020 6/30/2026 Taos Reauth - Taos Rgnl Airport Ren STBR Yes $5,400,000 $5,400,000 $477,320 $0 Construction

As of the current reporting period, significant progress has been 
made on the Taos Regional Airport Improvement Project, funded 
through the Severance Tax Fund 89200. Construction activities 
have advanced to include essential exterior groundwork along with 
the installation of interior metal and aluminum components, doors, 
plastering, painting, and fire protection systems, alongside the 
gabion wall construction. While the total funds allocated for this 
project amount to $4,681,996.68. All of the grant money has been 
expended and need to request reimbursement for the final 
$124,811.35 in the next few days. There were two grants (one from 
DFA and the other from NMDOT Aviation) and almost $2,000.000 
from the Town of Taos. Both grants were fully expended and we are 
now paying the remainder from the Town of Taos. 

G

J4032 61 2021 6/30/2027 Bernalillo Reauth - Albuquerque Fire Rescue Vehicle Purchase STBR Yes $1,610,000 $419,897 $0 $1,190,103 Planning No substantive progress reported in the last quarter. R

J4043 62 2021 6/30/2027 Bernalillo Reauth - Albuquerque Performing and Visual Arts 
Education Center Construction STBR Yes $1,127,027 $474,582 $283,663 $652,445 Construction No substantive progress reported in the last quarter. R

J4048 63 2021 6/30/2027 Bernalillo Reauth - Albuquerque Sawmill Old Town Pedestrian 
Streets Improvement STBR Yes $1,385,000 $951,730 $0 $433,270 Planning No substantive progress reported in the last quarter. R

J4154 64 2021 6/30/2027 Lea Reauth - Lea County Courthouse Renovation STBR Yes $1,000,000 $28,845 $0 $971,155 Planning No substantive progress reported in the last quarter. R
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J4243 65 2021 6/30/2027 Rio Arriba Reauth - Rio Arriba County Housing & Residential Care 
Land Acquisition STBR Yes $1,000,000 $619,995 $0 $380,005 Design Waiting on invoice so we can close this capital outlay out. Y

J4370 66 2021 6/30/2027 Santa Fe Reauth - Santa Fe Parks Improvement STBR Yes $1,000,000 $849,904 $0 $150,096 Other No substantive progress reported in the last quarter. Y

J4371 67 2021 6/30/2027 Santa Fe Reauth - Santa Fe Southside Teen Center Construction STBR Yes $1,805,000 $40,421 $0 $1,764,579 Construction No substantive progress reported in the last quarter. R

J4369 68 2021 6/30/2027 Santa Fe Reauth - Santa Fe Midtown Infrastructure Construction STBR Yes $1,000,000 $545,813 $0 $454,187 Construction No substantive progress reported in the last quarter. R

J4404 69 2021 6/30/2027 Taos Reauth - Taos Regional Airport Entrance Road and 
Parking Lot Construction STBR Yes $1,375,000 $420,852 $0 $954,148 Planning

As of the latest reporting period, the capital project aimed at 
planning, designing, constructing, and improving the entrance road 
and parking lot at the Taos Regional Airport remains in its initial 
stages. The project, originally authorized under Subsection 357 of 
Section 29 of Chapter 138 of Laws 2021 and reauthorized in Laws 
2022, Chapter 52, Section 146, has experienced a setback in the 
procurement process, as no bids were received following the 
issuance of the Request for Proposals (RFP). A second RFP 
process was done and the project has been awarded to American 
Road Maintenance. Work will start in the next quarter.

R

G2723 70 2022 6/30/2028 Bernalillo Albuquerque Visual Arts Education Center Prep STB Yes $1,766,000 $154,028 $11,372 $1,611,972 Construction Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

G2768 71 2022 6/30/2028 Catron Reserve Fire Department Expand STB Yes $1,000,000 $200,391 $0 $799,609 Construction Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

G2773 72 2022 6/30/2028 Chaves Roswell Air Center Improvements STB Yes $5,000,000 $1,894,249 $0 $3,105,751 Other Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

G2906 73 2022 6/30/2026 McKinley McKinley County Addiction Treatment Facility Purchase STB Yes $2,035,000 $1,721,331 $455,147 $313,669 Other

As of the latest project update, the McKinley County addiction 
treatment facility initiative remains in a preparatory phase, with the 
team actively maintaining the existing clinic through minor 
enhancements. There is currently no construction activity on the 
new facility, as we await funding approval to commence major work. 
To date, a total of $1,700,981.05 has been expended on preliminary 
activities; however, $313,668.95 is expected to be reverted due to 
the non-utilization of allocated funds. The project is financed through 
the Severance Tax Fund (89200), with a total allocation of 
$2,035,000. 

R

G2919 74 2022 6/30/2026 Otero Alamogordo Golf Facility Irrigation System Replacement STB Yes $1,100,000 $1,099,545 $7,159 $455 Completed

As of the current reporting period, the irrigation system project for 
Desert Lakes Golf Course in Alamogordo has been successfully 
completed, with all associated personnel effectively trained in the 
utilization of the new system. The project, which is financed through 
Severance Tax Fund 89200, had a total allocation of $1,100,000. All 
funds have been expended. 

B

G2446 75 2022 6/30/2026 Statewide Youth Behavioral Health South Campus Construction STB Yes $2,500,000 $25,000 $0 $2,475,000 Planning No substantive progress reported in the last quarter. R

G3039 76 2022 6/30/2026 Taos Questa Business Park Improvements STB Yes $1,550,000 $1,550,000 $25,967 $0 Completed

Waiting on final invoice from engineering firm and closeout 
documents from contractor, then ready to close out this project. Fire 
Marshall inspection completed and passed. Working with 
engineering firm to get final invoice and contractor to submit as-built 
drawings and closeout documents by February 13, 2026.

B

H4051 77 2022 6/30/2026 Bernalillo Reauth - Bernalillo County Community Services Faci STBR No $1,222,000 $1,222,000 $285,700 $0 Construction

Construction started. Demo is complete. Code requires an updated 
electrical and mechanical distribution system. Anticipated Change 
Order in early July for AHJ required updates to mechanical and 
electrical.

Y

G2667 78 2022 6/30/2028 Bernalillo Albuquerque District 1 Splash Pads Construct STB Yes $1,000,000 $135,511 $6,994 $864,489 Design Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

G2674 79 2022 6/30/2028 Bernalillo Albuquerque Explora Museum Campus Expand STB Yes $1,375,000 $1,258,097 $17,048 $116,903 Construction Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

G2733 80 2022 6/30/2028 Bernalillo Albuquerque Route 66 Visitor Center Improve STB Yes $1,009,742 $914,195 $306,437 $95,547 Construction Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R
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G2791 81 2022 6/30/2026 Colfax Raton Kearny Film Production Facility Renovations STB Yes $1,100,000 $1,100,000 $475,213 $0 Construction

As of the latest project update, Franken Construction has 
successfully completed the plumbing/HVAC phases and is nearing 
70% completion on the painting, utilities, carpentry, and wood 
framing of the Kearny film production facility in Raton, Colfax 
County.  Film equipment was ordered and the invoice was paid on 
June 30 to fully expend the remaining grant balance.  The City of 
Raton will submit for final reimbursement by the July 15th deadline 
and close out this grant.  Additionally, the project includes an Art in 
Public Places (AIPP) allocation of $11,000.  The City will contact the 
AIPP program to begin the art selection process.  

G

G2823 82 2022 6/30/2026 Doña Ana Anthony Multigenerational Facility Construct STB Yes $1,500,000 $1,034,061 $0 $465,939 Design No substantive progress reported in the last quarter. R
G2897 83 2022 6/30/2026 Luna Deming John Strand Municipal Office Renovation STB Yes $1,203,000 $508,372 $0 $694,628 Construction No substantive progress reported in the last quarter. R

G2898 84 2022 6/30/2026 Luna Luna Co Emergency Operation Center Improve STB Yes $2,087,000 $2,012,291 $0 $74,709 Completed

Joint project with H3065. Projects Completed: EOC access control; 
Armory roof infrared scan; Engineering services (architectural, 
structural, mechanical, and electrical)
EOC/Dispatch asbestos survey; Electrical improvements
Current Phase: Construction of the Emergency Operations Center is 
substantially complete. Final punch list items and closeout 
documentation are in progress.
Current Activities: Luna County is furnishing the facility, pursuing 
additional funding for furniture, and planning a ribbon-cutting 
ceremony for September 2026. The final invoice of $74,584.13 was 
paid on June 23, 2026, and the County is awaiting canceled checks 
to submit the final reimbursement request. 

G

J4252 85 2022 6/30/2026 Rio Arriba Reauth - Fire Station and Regional Training Facility 
Acquisition STBR Yes $3,125,000 $3,124,999 $1,276,504 $1 Completed No substantive progress reported in the last quarter. B

G3015 86 2022 6/30/2028 Santa Fe Santa Fe Co Recovery Center Facility Purchase STB No $1,550,000 $0 $0 $1,550,000 Planning Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

G3020 87 2022 6/30/2026 Sierra Sierra Co Fairgrounds Construct STB Yes $1,750,000 $1,731,157 $10,049 $18,843 Completed No substantive progress reported in the last quarter. G
G3038 88 2022 6/30/2026 Taos Taos Co Penasco Community Center Expand STB Yes $3,000,000 $1,636,950 $0 $1,363,050 Construction No substantive progress reported in the last quarter. R

I4066 89 2023 6/30/2027 Dona Ana Reauth - UNM Doña Ana Co Reproductive Care Clinic GFR N/A $10,000,000 $4,140,075 $2,626,533 $5,859,925 Construction
The project site foundation is nearing completion, underground 
utilities have been installed, and framing and structural work are 
expected to follow next.

Y

H2515 90 2023 6/30/2027 Multiple 
Counties DFA Housing Projects Construct GF N/A $7,000,000 $70,000 $0 $6,930,000 Construction No substantive progress reported in the last quarter. R

H2516 91 2023 6/30/2027 Statewide Public Schools Food Security Equipment & Renovation GF N/A $20,000,000 $11,928,186 $2,273,782 $8,071,814 Other No substantive progress reported in the last quarter. Y

H2517 92 2023 6/30/2027 Statewide NM Acequia Commission Acequias Statewide Improve GF N/A $5,050,000 $2,152,433 $71,783 $2,897,567 Planning

Update from PARS. 
23-H2517-1	 Grant County $1,617,400.00, exp.	$0.00, bal. 
$1,617,400.00 
23-H2517-3	Citizens Ditch at Questa $350,000.00, exp. 
$334,929.15, bal. $15,070.85 
23-H2517-5	Turley (Manzanares) Ditch, $400,000.00, exp. 
$397,034.76, bal. $2,965.24 
23-H2517-7	Acequia Madre Del Rio Lucero Del Arroyo Seco Ditch, 
$30,000.00, ex. $23,043.39, bal. $6,956.61 
23-H2517-9	 Acequia de Anton Chico, $50,000.00, exp. 
$21,373.01, bal. $28,626.99 
23-H2517-10 Acequia de las Canovas, $600,000.00, 
exp.$247,586.89, bal. $352,413.11 
23-H2517-12 Cuarteles Ditch Association,	$250,000.00, exp. 
$250,000.00, bal.$0.00 
23-H2517-13 Acequia Del Cano $250,000.00, exp. $109,266.98, 
bal. $140,733.02 
23-H2517-14 Acequia de los Ortiz in Nambe, $325,000.00,exp. 
$322,068.26, bal. $2,931.74 
23-H2517-16 Acequia Projects Statewide El Alcantar Community 
Ditch Association, $60,000.00, exp. $58,100.00, bal. $1,900.00 
23-H2517-19 Acequia del Potrero, $85,577.00, exp. $23,940.00, bal. 
$61,637.00 
23-23-H2517-18  Independent Ditch, $80,000.00, exp. $0.00, bal. 
$80,000.00 

Y
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H2756 93 2023 6/30/2027 Bernalillo Bern Co at Risk Fmly Intervention Fclty Construct GF N/A $1,241,490 $193,653 $104,248 $1,047,837 Construction

Project is in construction.  Demo is complete. Code requires an 
updated elec. and mechanical distribution system. Anticipated 
Change Order in early July for AHJ required updates to mechanical 
and electrical.  Anticipate construction to be near 100% complete 
Summer 2026.

Y

H2768 94 2023 6/30/2027 Bernalillo Bern Co Mental Health Family Svcs Ctr Construct GF N/A $1,251,490 $12,515 $0 $1,238,975 Construction No substantive progress reported in the last quarter. R

H2777 95 2023 6/30/2027 Bernalillo Bern Co South Valley Family Svcs Fclty Construct GF N/A $1,375,000 $1,375,000 $1,247,513 $0 Construction

Construction is progressing well and are currently tracking ahead of 
contractual substantial completion date, which is anticipated to 
change as the project progresses.  Exterior WRB, insulation, and 
roofing membrane is ongoing as team is working toward drying in 
the building. Interior framing is complete with insulation and drywall 
being installed. Duct work and rough-in plumbing and electrical is 
progressing. 

Substantial Completion is anticipated to occur December 4, 2026

G

H2782 96 2023 6/30/2027 Bernalillo Alb Balloon Fiesta Park Landing Sites Construct GF N/A $3,000,000 $244,750 $0 $2,755,250 Construction No substantive progress reported in the last quarter. R
H2784 97 2023 6/30/2027 Bernalillo Alb Affordable Housing Construct GF N/A $1,060,810 $630,519 $267,622 $430,291 Construction No substantive progress reported in the last quarter. Y
H2789 98 2023 6/30/2027 Bernalillo Alb Alameda Pedestrian Trail Construct GF N/A $3,000,000 $0 $0 $3,000,000 Planning No substantive progress reported in the last quarter. R
H2796 99 2023 6/30/2027 Bernalillo Alb Balloon Fiesta Park Improve GF N/A $4,315,000 $4,055,645 $0 $259,355 Construction No substantive progress reported in the last quarter. G
H2807 100 2023 6/30/2027 Bernalillo Alb Coronado Pk Fire Rescue Train & Response Fclty GF N/A $5,225,000 $4,286,164 $2,837,651 $938,836 Construction No substantive progress reported in the last quarter. G

H2817 101 2023 6/30/2027 Bernalillo Alb Sci Ctr & Children's Mus Construct GF N/A $2,223,114 $2,173,249 $30,797 $49,865 Construction 98% expended. No substantive progress reported in the last quarter. G
H2818 102 2023 6/30/2027 Bernalillo Alb Families W/o Homes Preschool Construct GF N/A $1,356,490 $13,565 $0 $1,342,925 Planning No substantive progress reported in the last quarter. R
H2822 103 2023 6/30/2027 Bernalillo Alb Gateway Ctr Medical Trtmnt & Care Fclty Construct GF N/A $9,926,490 $9,036,812 $0 $889,678 Construction No substantive progress reported in the last quarter. G

J4027 104 2023 6/30/2027 Bernalillo Reauth - Dental Health Services Program Equipment 
Purchase GFR N/A $1,965,000 $51,225 $0 $1,913,775 Planning No substantive progress reported in the last quarter. R

H2851 105 2023 6/30/2027 Bernalillo Alb Museum Ed Ctr Construct GF N/A $1,440,000 $14,400 $0 $1,425,600 Design No substantive progress reported in the last quarter. R
H2855 106 2023 6/30/2027 Bernalillo Alb Performing Arts & Ed Ctr Construct GF N/A $2,900,000 $1,250,305 $1,221,305 $1,649,695 Construction No substantive progress reported in the last quarter. Y
J4035 107 2023 6/30/2028 Bernalillo Reauth - Health Care Data Systems Information 

Technology Purchase GFR N/A $2,450,000 $24,500 $0 $2,425,500 Planning Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

H2875 108 2023 6/30/2027 Bernalillo Alb SE Area Apd Fcltys Construct GF N/A $1,500,000 $981,837 $6,085 $518,163 Construction No substantive progress reported in the last quarter. Y
H2894 109 2023 6/30/2027 Bernalillo Alb Westside & Eastside Animal Shelters Improve GF N/A $1,480,001 $14,800 $0 $1,465,201 Planning No substantive progress reported in the last quarter. R
H2898 110 2023 6/30/2027 Bernalillo Alb Youth Programs Fclty Ren GF N/A $1,091,490 $550,238 $85,120 $541,252 Construction No substantive progress reported in the last quarter. Y

H2899 111 2023 6/30/2027 Bernalillo Alb Youth Shelter Construct GF N/A $1,558,490 $1,161,279 $0 $397,211 Planning No substantive progress reported in the last quarter. Y

J4012 112 2023 6/30/2027 Bernalillo Reauth - Bernalillo County Veterans Transitional Housing 
Furniture and Equipment Purchase GFR N/A $1,419,268 $1,419,268 $190,056 $0 Reauthorized Project reauthorized in the 2026 session. No substantive 

progress reported in the last quarter. B

H2930 113 2023 6/30/2027 Chaves Roswell Air Center Terminal Expand GF N/A $2,000,000 $109,701 $0 $1,890,299 Construction

The punch list has been completed, including tile repair, stainless 
steel partitions, and installation of liquid soap dispensers. The goal 
for this quarter is to get all remaining invoices received and pay 
requests completed. 

G

H2935 114 2023 6/30/2027 Cibola Milan Swimming Pool Improve GF N/A $2,560,000 $814,185 $0 $1,745,815 Planning No substantive progress reported in the last quarter. Y
H2947 115 2023 6/30/2027 Curry Clovis Behavioral Health Fclty Construct GF N/A $10,000,000 $3,375,974 $1,117,458 $6,624,026 Other No substantive progress reported in the last quarter. Y
H2969 116 2023 6/30/2027 Dona Ana Anthony Health Ctr Construct GF N/A $1,750,000 $168,131 $0 $1,581,869 Design No substantive progress reported in the last quarter. R
H2970 117 2023 6/30/2027 Dona Ana Anthony Public Safety Construct GF N/A $1,000,000 $555,964 $0 $444,036 Construction No substantive progress reported in the last quarter. Y

H2979 118 2023 6/30/2027 Dona Ana Las Cruces Improve GF N/A $1,025,000 $57,802 $24,345 $967,198 Planning

5/13/2026: El Caldito and Casa De Peregrinos Floor plan and 
Kitchen equipment layout have been revised and 60% plans have 
been submitted and reviewed. 90% plans scheduled for 6/15/2026. 
Metal building demolition has been completed.

R

H2985 119 2023 6/30/2027 Dona Ana Las Cruces Intrnatl Airport Improve GF N/A $1,050,000 $115,500 $0 $934,500 Construction

5/27/2026: Due to changes in airport staffing and priorities, the 
original project scope which included a sewer extension to the east 
side to support new hangar construction was canceled. The airport 
will now pursue an alternative approach better aligned with its 
updated operational needs. Network improvements to begin with 
NOO approval.

R
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H2986 120 2023 6/30/2027 Dona Ana Las Cruces Mesilla Valley Fclty Ren GF N/A $1,150,000 $1,137,438 $2,975 $12,562 Construction
5/13/2026:  Part of MVCOH Building #3 renovation. Original scope 
is 100% complete and the existing shower room renovation is 
complete.  Additional work is being completed.

G

H2987 121 2023 6/30/2027 Dona Ana Las Cruces Mesquite Historical Dist. Ren GF N/A $1,025,000 $128,305 $0 $896,695 Other 5/26/2026: Design is complete. Final internal review. Project will 
advertise in June 2026. R

H3002 122 2023 6/30/2027 Dona Ana Sunland Park City Hall Muni Cmplx Construct GF N/A $1,365,000 $1,331,886 $42,433 $33,114 Construction
Construction has started, monitoring progress and processing pay 
applications. Construction is successfully moving forward with time 
schedule. Current progress is at 62%.

G

H3015 123 2023 6/30/2027 Grant Grant Co Crisis Intervention Fclty Construct GF N/A $1,000,000 $52,733 $0 $947,268 Other

Security System Installation: began installing cameras and related 
security equipment across the facility to enhance monitoring and 
safety. Work is underway and progressing toward full operational 
status. We are using this grant in conjunction with another and 
exhausting the other funds first.

R

H3046 124 2023 6/30/2027 Lea Hobbs Police Dept/Court Roof/Hvac Construct GF N/A $1,000,000 $5,250 $0 $994,750 Other Insurance completed hail assessment (contractor on-hold until this 
was complete) R

H3064 125 2023 6/30/2027 Los Alamos Los Alamos Co Fire Stn Construct GF N/A $2,000,000 $20,000 $0 $1,980,000 Construction Submited NOO. R

H3065 126 2023 6/30/2027 Luna Luna Co Emergency Operations Ctr Construct GF N/A $1,500,000 $1,192,474 $566,673 $307,526 Other

Joint project with G2898. Projects Completed: EOC access control
Armory roof infrared scan; Engineering services (architectural, 
structural, mechanical, and electrical); EOC/Dispatch asbestos 
survey; Electrical improvements; Current Phase: Construction of the 
Emergency Operations Center is substantially complete. Final punch 
list items and closeout documentation are in progress. Current 
Activities: Luna County is furnishing the facility, pursuing additional 
funding for furniture, and planning a ribbon-cutting ceremony for 
September 2026. 

G

H3071 127 2023 6/30/2027 McKinley Mckinley Co Domestic Violence Shelter Construct GF N/A $1,700,000 $754,234 $178,128 $945,766 Planning

As of the latest project review, the furnishing phase of the Domestic 
Violence Emergency Shelter for McKinley County has been 
successfully completed, with no active work remaining. The total 
funds allocated for the project amount to $1,700,000, of which 
$737,234.45 has been expended thus far. The remaining grant 
funds will be strategically utilized to initiate the subsequent phases 
of the project. This includes tasks related to the shelter's operational 
readiness and ensuring compliance with all regulatory requirements. 
It is essential to note that the project is well within the scheduled 
timeline, with 371 days remaining until the reversion date of June 
30, 2027. Despite the current progress, the project team will 
continue to monitor potential challenges, including resource 
allocation and regulatory compliance, to ensure that subsequent 
activities are executed efficiently and within the budgetary 
constraints.

G

H3078 128 2023 6/30/2027 McKinley Mckinley Co Red Rock Pk & RV Campground Improve GF N/A $2,000,000 $169,959 $0 $1,830,041 Construction No substantive progress reported in the last quarter. R

H3079 129 2023 6/30/2027 McKinley Mckinley Co RMC Hospital Improve GF N/A $5,850,000 $5,850,000 $194,293 $0 Construction

As of the current reporting period, the Rehoboth McKinley Christian 
Hospital infrastructure and energy efficiency improvement project 
remains in the administrative close-out phase, with no active 
construction work underway. Recent accomplishments include the 
successful completion of final start-up activities, system verification, 
electrical reconnection, and confirmation of the operational status of 
the rebuilt Air Handling Unit (AHU). The project has expended all 
available funds of $5,791,500 as part of the recent pay request, with 
the exception of the Allocated Infrastructure Project Pool (AIPP) 
amounting to $58,500. The project timeline allows for a reversion 
date of June 30, 2027, providing ample time to finalize any 
outstanding administrative and documentation processes. Moving 
forward, the project team will focus on completing all remaining 
close-out activities to ensure a smooth transition into project 
completion.

G

H3106 130 2023 6/30/2027 Rio Arriba Rio Arriba Co Detention Fclty Ren GF N/A $2,325,000 $1,994,086 $288,781 $330,914 Construction

the new security system at the Rio Arriba County Detention Facility 
is actively being installed, with contractors completing the placement 
and wiring of all security hardwareâ€”including cameras, sensors, 
alarms, and accessâ€‘control devices, while beginning initial system 
configuration and integration work.

G
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H3119 131 2023 6/30/2027 Roosevelt Roosevelt Co Roosevelt General Hospital ICU Construct GF N/A $1,625,000 $1,309,409 $0 $315,591 Design Entity reports the project is complete. Remaining balance is fully 
enumbered. G

H3129 132 2023 6/30/2027 San Juan Kirtland Splash Pad Construct GF N/A $1,500,000 $0 $0 $1,500,000 Planning No substantive progress reported in the last quarter. R

H3139 133 2023 6/30/2027 San Miguel Las Vegas Rodriguez Park Ren GF N/A $2,500,000 $711,237 $0 $1,788,763 Construction No substantive progress reported in the last quarter. Y

H3152 134 2023 6/30/2027 Sandoval Bernalillo Fire Stn Construct GF N/A $1,500,000 $573,370 $0 $926,630 Planning

The Fire Station project opened bids on April 14, 2026. After review, 
all submitted bids were rejected. A new bid solicitation will be 
opened on June 25, 2026. During this quarter, the goal is to 
complete the rebidding process, evaluate proposals received, and 
identify a qualified contractor to move the project forward into the 
next phase of implementation.

R

H3158 135 2023 6/30/2027 Sandoval Corrales Fire Line Construct GF N/A $1,650,000 $795,142 $83,899 $854,858 Construction No substantive progress reported in the last quarter. Y
H3186 136 2023 6/30/2027 Santa Fe Edgewood Venus Pk Fcltys Construct GF N/A $1,223,000 $12,230 $0 $1,210,770 Other No substantive progress reported in the last quarter. R
J4367 137 2023 6/30/2027 Santa Fe Reauth - Fire Station Renovation GFR N/A $3,995,000 $39,950 $0 $3,955,050 Planning No substantive progress reported in the last quarter. R
H3203 138 2023 6/30/2027 Santa Fe Santa Fe Midtown Infra Improve GF N/A $4,900,000 $0 $0 $4,900,000 Other No substantive progress reported in the last quarter. R
H3206 139 2023 6/30/2027 Santa Fe Santa Fe Swan Park Ph 2 Improve GF N/A $2,400,000 $125,932 $0 $2,274,068 Planning No substantive progress reported in the last quarter. R
H3219 140 2023 6/30/2027 Socorro Socorro Finley Gym Cmplx Improve GF N/A $1,000,000 $963,229 $0 $36,771 Construction No substantive progress reported in the last quarter. G

H3221 141 2023 6/30/2027 Statewide Urgent & Emergency Infra Fund Statewide GF N/A $4,428,500 $2,336,652 $223,088 $2,091,848 Other

Two projects are fully expended and closed out: Socorro's 
ambulance purchase ($340,000) and East Pecos MDWCA's 
waterline project ($200,000). Several are partially spent and ongoing 
— Albuquerque's Safer & Smarter Downtown project is 65% 
expended ($713,089.67 of $1,100,000), Alamogordo's irrigation 
system replacement is 64% expended ($321,749.59 of $505,250), 
and Acequia del Potrero's debris removal is 81% expended 
($11,728.25 of $14,400). Three projects have not yet begun 
spending: UNM's Press Box ($1,500,000), Gallup's Boys & Girls 
Club doors/cameras ($10,000), and North Central Council of 
Governments' culvert installation ($8,750).

Y

H3227 142 2023 6/30/2027 Taos Taos Co Veterans Cemetery Construct GF N/A $3,470,000 $3,441,521 $0 $28,479 Construction Funds are 99% expended. No substantive progress reported in the 
last quarter. G

H3230 143 2023 6/30/2027 Taos Taos Affordable Hsing Construct GF N/A $2,900,000 $95,526 $0 $2,804,474 Design

Working on the project. Have had some setbacks and the builder is 
behind so we have not started on the big obligation on this grant. 
We are hopeful that things will turn around soon and we can get 
some of this grant expended.

R

H3238 144 2023 6/30/2027 Torrance Torrance Co Fairgrnds Improve GF N/A $1,050,000 $208,220 $208,220 $841,780 Planning Building is complete, finishing electric and restrooms. G
H3260 145 2023 6/30/2027 Bernalillo Alb Sports & Cultural Ctr Construct GF N/A $5,000,000 $4,619,167 $0 $380,833 Planning No substantive progress reported in the last quarter. G
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I2487 146 2024 6/30/2028 Santa Fe City Park Improvements Statewide GF N/A $7,500,000 $2,204,055 $1,495,368 $5,295,945 Construction

Update: Awards issued to 7 entities. Grant agreements executed. 
Artesia 24-I2487-1 To design and construct six state-of-the-art 
pickleball courts within our local community park $650,000.00 
($234,897.74 exp, Bal $415,102.26)
Grant Co 24-I2487-2 To add new ADA restrooms, sidewalks, picnic 
tables, a rainwater harvesting system, and overhead lighting and 
redesign to better integrate the natural surroundings.  $1,019,000.00 
($683,229.75 exp., Bal 335,770.25) 
Portales 24-I2487-3 To purchase, deconstruct, build, construct, 
construction manage, and rehabilitate two parks in the City of 
Portales, Roosevelt County $687,600.00 ($595,250.33 obligated, 
$571,973.38 exp)
Raton 24-I2487-4 The City of Raton aims to transform Romero Park 
into a vibrant, multi-generational community space. $500,000.00 
($236,097.03 expended, Bal $263,902.97)
Red River 24-I2487-5 The Brandenburg Park Revitalization Project 
promises to deliver significant beautification benefits, enhancing the 
parkâ€™s aesthetic appeal and creating a more vibrant, attractive 
space for the community and visitors $2,037,874.00 (obligated 
$137,676.56, exp 39,865.77, balance 1,998,017.23 )
Sandoval Co 24-I2487-6 This grant will provide critically needed 
funds for the outdoor recreational improvements at the Sandoval 
County Pena Blanca Community Centerâ€™s Park $775,000.00 
($28,131.62 obligated, $0 exp)
Zia Pueblo 24-I2487-7 The park revitalization project will significantly 
enhance the visual appeal and overall aesthetics of the Pueblo of 
Zia's central community space. $1,700,000.00 ($1,700,000 
obligated; $435,000 expended to date, balance $1,265,000.00)

G

I2488 147 2024 6/30/2028 Santa Fe DFA Capital Planning & Mgt Sys Info Tech GF N/A $1,000,000 $686,039 $444,239 $313,961 Other No substantive progress reported in the last quarter. G

I2489 148 2024 6/30/2028 Statewide DFA Emergency Infra/Equip & Veh Prchs Statewide GF N/A $10,000,000 $4,610,036 $345,011 $5,389,964 Construction

Provide emergency funds to 10 entities for for full $10M. Grant 
agreements fully executed 
1. Village of Cuba $842,877.50 (Fully obligated; $0 exp) 
2. Village of Ruidoso $1,500,000 ($964,190.48 exp; Bal 
$535,809.52) 
3. Village of Ruidoso $2,122,708 ($96,608.10 exp, Bal 
2,2026,099.90) 
4. F. Sanchez South Ditch $725,000 ($110,890.82 expended, Bal 
$614,109.18) 
5. Alpine Village Sanitation District $898,211.93 
($266,391Obligated; $6,653.53 exp) 
6. Town of Dexter, NM $1,464,323 ($994,106.09 exp, Bal 
$470,216.91) 
7. City of Grants $1M ($914,739.98 exp, 58,541.82) 
8. Village of Pecos $750,000 ($746,585.69 exp; $3,414.31 reverted) 
9. Canada de Los Alamos MDWCA $53,343.75 ($52,201.16 exp; 
$1,142.59 reverted) 
10. Rio Chiquito MDWCA $643,525.82 (fully obligated; fully 
expended)

G

I2491 149 2024 6/30/2028 Statewide Urgent & Emergency Infra Fund Statewide GF N/A $2,902,560 $2,327,145 $222,838 $575,415 Planning

Update: Seven entities have been provided funds for a total of 
$2,615,058.00 Updated expenditures: Jal Emergency Medical 
Facility $1,500,000.00 ($1.5M obligated); project complete fully 
expended
Raton Radio Communication System $250,000.00 ($249,772.99 
obligated; $249,772.99 exp) 
NM Department of Public Safety Surveillance Trailers $533,132.00 
($531,912.34 exp; $1,219.66 revert) 
Fort Sumner Roof Repairs - PIT Recreation Ctr $90,000.00 (fully 
obligated; $60,741.90 exp)
White Cliffs MDWUA Reverse Osmosis Facility $41,926.00, 
$41,670.00 exp.
Santa Rosa EV Charging $100,000.00; $0.00 exp.
Pojoaque Pueblo Public Safety Parking Lot $100,000.00, $0 exp.

G

I2646 150 2024 6/30/2028 Bernalillo Bern Co Affordable Hsing Construct GF N/A $1,183,000 $0 $0 $1,183,000 Other Property to be re-evaluated. R
I2661 151 2024 6/30/2028 Bernalillo Bern Co Hsing & Open Space Property Acq GF N/A $1,530,000 $0 $0 $1,530,000 Construction Project reauthorized in the 2026 session. No substantive 

progress reported in the last quarter. R
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I2679 152 2024 6/30/2028 Bernalillo Bern Co Sheriff's Dept Info Tech Prchs GF N/A $1,130,000 $846,926 $468,591 $283,074 Planning

Project reauthorized in the 2026 session. BCSO is continuing to 
invest in technology for all-inclusive, cloud-connected digital 
forensics suite used by law enforcement and enterprise security 
teams to access, extract, and analyze data from modern iOS. It 
combines advanced device unlocking, full file system extractions, 
and deep data analytics into a unified platform.

R

I2686 153 2024 6/30/2028 Bernalillo Bern Co Swede Scholer Mesa Del Sol Cmplx Construct GF N/A $5,040,000 $3,064,311 $1,517,251 $1,975,689 Design

Our team is currently in construction of the Covid Memorial park.  
Our recent accomplishments have been Phase 1C parking lot 
complete; Phase 4a/Covid memorial project earth moving complete, 
sidewalks and curb have been installed for future parking lot and 
artificial turf field.

G

I2690 154 2024 6/30/2028 Bernalillo Bern Co W Gun Club Pk Construct GF N/A $1,050,000 $0 $0 $1,050,000 Planning
Community Engagement meeting held on 6/3/26 to start the design 
of the park. Architects compiling results of the meeting and working 
on conceptual design.

Y

I2692 155 2024 6/30/2028 Bernalillo Bern Co Youth Recovery & Transitional Living Ctr I GF N/A $1,750,000 $35,000 $17,500 $1,715,000 Planning Project in pre-design.  Architect under contract for design.  Kick-off 
early July.  Hiring architect. Y

I2698 156 2024 6/30/2028 Bernalillo Alb Affordable Collaborative Hsing Construct GF N/A $1,100,000 $0 $0 $1,100,000 Planning No substantive progress reported in the last quarter. R
I2710 157 2024 6/30/2028 Bernalillo Alb Balloon Fiesta Pk Improve GF N/A $15,575,000 $15,535,215 $146,032 $39,785 Construction 100% of funding has been expended. No substantive progress 

reported in the last quarter. G
I2740 158 2024 6/30/2028 Bernalillo Alb Fire Stn 12 Construct GF N/A $1,225,000 $891,504 $596,956 $333,496 Construction No substantive progress reported in the last quarter. G
I2741 159 2024 6/30/2028 Bernalillo Alb Fire Stn Ren GF N/A $2,634,900 $72,421 $33,546 $2,562,479 Construction No substantive progress reported in the last quarter. R
I2777 160 2024 6/30/2028 Bernalillo Alb Museum Ed Ctr Construct GF N/A $1,585,000 $15,850 $0 $1,569,150 Planning No substantive progress reported in the last quarter. R
I2793 161 2024 6/30/2028 Bernalillo Alb Professional Sound Studio Construct GF N/A $1,190,000 $11,900 $0 $1,178,100 Planning No substantive progress reported in the last quarter. R
I2800 162 2024 6/30/2028 Bernalillo Alb Rail Yard Ren GF N/A $10,130,000 $10,130,000 $1,762,245 $0 Completed Appropriation funding spent in full. B
I2804 163 2024 6/30/2028 Bernalillo Alb Rio Grande State Pk Improve GF N/A $1,635,000 $368,612 $368,612 $1,266,388 Construction Project reauthorized in the 2026 session. No substantive 

progress reported in the last quarter. R
I2812 164 2024 6/30/2028 Bernalillo Alb Sci Ctr & Children's Mus Construct GF N/A $6,175,100 $4,116,611 $3,684,433 $2,058,489 Construction No substantive progress reported in the last quarter. G
I2821 165 2024 6/30/2028 Bernalillo Alb SW Pub Sfty Ctr Construct GF N/A $1,700,000 $1,584,856 $0 $115,144 Construction No substantive progress reported in the last quarter. G

I2874 166 2024 6/30/2028 Chaves Roswell Air Center Improve GF N/A $3,000,000 $2,189,290 $0 $810,710 Planning
Continued construction and erection of the 32 row X 552' Elevated I-
beam grandstands 100% complete G

I2885 167 2024 6/30/2028 Chaves Roswell World Champion Pk Fclty Upgrade GF N/A $1,000,000 $10,000 $0 $990,000 Other

Design professional solicitation is complete for the New Restroom 
Facility. Our goal for next quarter is to complete Schematic Design 
for the new Restroom Facility and start construction on lighting 
upgrades. Met with Parks and Rec department to refine scope of 
work for design, with construction awaiting City Budget adjustment.

Y

I2900 168 2024 6/30/2028 Colfax SCCCSHD Long Term Care Ph 3 & 4 Construct GF N/A $5,000,000 $4,982,543 $5,248 $17,457 Construction

In phase 2 of  construction, the project is in the structural completion 
and early interior build-out phase. The roofing and exterior sheathing 
are largely complete, and the building is now enclosed with 
waterproofing underway. Crews are actively finishing corridor ceiling 
framing and drywall, including firewall topout and fire safing. At the 
same time, mechanical, electrical, plumbing (MEP), and fire 
sprinkler installations are progressing, with rough-ins continuing 
throughout the building. Exterior work is also advancing, including 
EIFS stucco application, window installation, and retaining wall 
construction. Inspections (such as electrical rough-in and upcoming 
framing inspections) are being completed to allow the project to 
move forward into insulation and interior sheetrock installation. 
Overall, the project has recovered from earlier delays and is 
currently on track and slightly ahead of schedule in some areas.

G

I2902 169 2024 6/30/2028 Curry Curry Co Recreation Cmplx Construct GF N/A $1,000,000 $10,000 $0 $990,000 Design Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

I2909 170 2024 6/30/2028 Dona Ana Chamberino MDWC & SA Office Cmplx Construct GF N/A $1,500,000 $15,000 $0 $1,485,000 Construction No substantive progress reported in the last quarter. R

I2910 171 2024 6/30/2028 Dona Ana Dona Ana Co Betty McKnight Cmty Ctr Food Pantry Co GF N/A $1,300,000 $105,013 $0 $1,194,987 Other
The Betty McKnight food pantry was at 100% Construction 
Documents, was at a bid stage, and came in over budget. We are 
currently looking to redesigning the facility to bring within budget.

Y
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I2934 172 2024 6/30/2028 Dona Ana Las Cruces Integrated Health Care Bldg Construct GF N/A $2,550,000 $50,213 $10,080 $2,499,787 Construction

5/13/2026:  Design is 100 % complete. Request for Bids advertised 
on 5/29/2026. The Historic Preservation Specialist (HPS) is 
coordinating the Celebration of Service (needs to happen before 
demolition). The Historic Preservation Specialist (HPS) working on 
mitigation measures and addressing feedback from New Mexico 
State Historic Preservation Office (SHPO). 

G

I2935 173 2024 6/30/2028 Dona Ana Las Cruces Mesilla Valley Resource Campus Expand/A GF N/A $5,975,000 $2,486,279 $0 $3,488,721 Design

05/2026- Earthwork grading for deceleration lane reconstruction on 
going; continued electrical rough in for 2nd level areas; sheathing 
install for west exterior walls; concrete placed for drain perimeter 
collars; continued structural steel welding and install; continued 
plumbing top out for west building; wall framing erection for SE area 
of building revised substantial completion date Dec, 2026;  currently 
44.30% complete.

G

I2937 174 2024 6/30/2028 Dona Ana Las Cruces Soup & Community Kitchen Construct GF N/A $1,150,000 $11,500 $0 $1,138,500 Planning

5/13/2026: El Caldito and Casa De Peregrinos Floor plan and 
Kitchen equipment layout have been revised and 60% plans have 
been submitted and reviewed. 90% plans scheduled for 6/15/2026. 
Metal building demolition has been completed.

Y

I2947 175 2024 6/30/2028 Dona Ana Sunland Park City Hall Muni Cmplx Construct GF N/A $1,000,000 $76,832 $4,328 $923,168 Design
Programming phase has been completed. Moving forward to 
enabling work in anticipation to start of schematic design phase. 
Coordination with internal and external consultants in project set up.

Y

I2985 176 2024 6/30/2028 Lea Hobbs Hazmat Rescue Veh Prchs GF N/A $1,500,000 $488,645 $488,645 $1,011,355 Construction Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

I2986 177 2024 6/30/2028 Lea Hobbs Pub Sfty Ctr Construct GF N/A $1,424,000 $531,217 $0 $892,783 Construction Awarded civil site design portion of the project G
I2987 178 2024 6/30/2028 Lea Jal Emergency Med Svc Stn Rplc GF N/A $1,000,000 $1,000,000 $30,460 $0 Construction Funds are fully expended. No substantive progress reported in the 

last quarter. G

I3006 179 2024 6/30/2028 Luna Luna Co Learning Ctr Daycare Expand GF N/A $2,000,000 $113,222 $0 $1,886,778 Other

Luna County has secured a quote for the parking lot project for 
$794,124. However, during subsequent discussions with NM HELP, 
it was determined that the federal funding they have secured may 
require additional project work. As a result, the current project scope 
and the associated quote may need to be amended. Discussions 
are ongoing to determine the final project requirements and any 
necessary revisions to the scope.

Y

I3017 180 2024 6/30/2028 Mora Mora Co Ems Fclty Construct GF N/A $1,000,000 $10,000 $0 $990,000 Other No substantive progress reported in the last quarter. R
J4221 181 2024 6/30/2028 Otero Reauth - Otero County Roof Replacement GFR N/A $1,700,000 $0 $0 $1,700,000 Planning In design phase.  Scheduled to begin construction by mid July. Y
I3058 182 2024 6/30/2028 Rio Arriba Espanola Fire Dept Train Fclty Construct GF N/A $2,200,000 $22,000 $0 $2,178,000 Other No substantive progress reported in the last quarter. Y
I3071 183 2024 6/30/2026 San Juan Farmington Emergency Command Veh Prchs Equip GF N/A $2,135,000 $3,242 $3,242 $2,131,758 Construction Accessories for emergency management mobile command vehicle 

purchased. R

I3075 184 2024 6/30/2028 San Juan Farmington Police Stn Construct Ren GF N/A $3,000,000 $3,000,000 $666,437 $0 Completed

The Farmington Police Station capital project is progressing as 
planned, with current work focused on the installation of exterior 
perimeter fencing and security gates. Additionally, the fire 
suppression system has been successfully delivered. Noteworthy 
accomplishments to date include the installation of a door card 
access system across all buildings and the completion of men's and 
women's lockers in the restroom/shower facilities. 

G

I3098 185 2024 6/30/2028 Sandoval Sandoval Co Animal Shelter Construct GF N/A $2,120,000 $2,120,000 $8,624 $0 Construction Sewer connection water line complete; interior plumbing 90% 
completed; foundation kennels completed. G

I3103 186 2024 6/30/2028 Sandoval Bernalillo Fire Stn Construct GF N/A $1,100,000 $90,349 $70,179 $1,009,651 Construction

The RFP for the fire station project has been advertised. Bids were 
received, and a bid opening was held on April 14, 2026, at Town 
Hall. After review, all bids were rejected, and the project will be 
procured through an alternative method, such as a state price 
agreement, CES, or other approved procurement options.

Y

I3114 187 2024 6/30/2028 Sandoval Rio Rancho Fire Stn 8 Construct GF N/A $1,034,250 $583,517 $297,457 $450,733 Design

As of this reporting period, Fire Station 8 in Rio Rancho has 
successfully completed the design phase, with the architect 
finalizing the construction plans. The project is now positioned to 
advance into the construction phase, marking a significant milestone 
in its development.  NOO4 was submitted and approved for 
construction.  

G

I3136 188 2024 6/30/2028 Santa Fe Santa Fe Soccer Valley Construct GF N/A $3,425,000 $0 $0 $3,425,000 Other No substantive progress reported in the last quarter. R
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I3140 189 2024 6/30/2028 Santa Fe Santa Fe Co Recovery Ctr Expand GF N/A $1,100,000 $0 $0 $1,100,000 Planning Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

I3142 190 2024 6/30/2028 Santa Fe Santa Fe Fort Marcy Park Ren GF N/A $5,000,000 $73,843 $0 $4,926,157 Planning No substantive progress reported in the last quarter. R
I3146 191 2024 6/30/2028 Santa Fe Santa Fe Regional Airport Phase 2 Improve GF N/A $2,000,000 $20,000 $0 $1,980,000 Planning No substantive progress reported in the last quarter. R
I3150 192 2024 6/30/2028 Sierra Sierra Co Rehab And EMS Bldgs, SVH Construct GF N/A $1,500,000 $50,078 $7,016 $1,449,922 Design No substantive progress reported in the last quarter. Y
I3176 193 2024 6/30/2028 Taos Taos Co Historic Cthse Ren GF N/A $5,370,505 $4,137,068 $1,231,634 $1,233,437 Construction No substantive progress reported in the last quarter. G
I3189 194 2024 6/30/2028 Torrance Torrance Co Fairground Improve GF N/A $2,910,000 $0 $0 $2,910,000 Construction Buildings are up and will be completed within 30 days for the fair to 

open. G

J2488 195 2025 6/30/2029 Bernalillo MFA Cottage Hsing Construct GF N/A $1,960,000 $19,600 $0 $1,940,400 Planning
Grant agreement executed 5/23/26. This will go before the Bernalillo 
County Commission on June 23, 2026, to seek approval to accept 
and budget the funds. 

G

J2489 196 2025 6/30/2029 Statewide DFA Capital Infra Info Tech Prchs GF N/A $1,000,000 $402,623 $402,623 $597,377 Other No substantive progress reported in the last quarter. G
J2490 197 2025 6/30/2029 Statewide DFA Emergency Capital Improve Statewide GF N/A $10,000,000 $1,708,764 $59,524 $8,291,236 Other No substantive progress reported in the last quarter. G

J2491 198 2025 6/30/2029 Multiple Co DFA Housing Projects STW GF N/A $13,500,000 $789,765 $3,000 $12,710,235 Construction Bernalillo County and Taos County $0 expended. Village of 
Ruidoso; $5,374,500.00; exp. $786,764.73; bal. $4,587,735.27. G

J2492 199 2025 6/30/2029 Multiple Co Urgent & Emergency Infra Fund Statewide GF N/A $3,327,941 $0 $0 $3,327,941 Construction

Three projects funded to date. Grants issued, not yet executed. 
Santa Fe Siringo Road $800,000.00, $0 exp (GA in signing process 
with grantee). NM Environment Department Hermits Peak-Calf 
Canyon Private Well Contamination Project $500,000.00, $0 exp; 
grant executed 5/7/2026. Taos County $325,000; $0 exp; grant 
executed 5/20/2026.

G

J3418 200 2025 6/30/2029 Statewide DFA CDPF Capital Projects Completion Grants OSF N/A $24,000,000 $2,012,667 $2,012,667 $21,987,333 Other No substantive progress reported in the last quarter. G
J2684 201 2025 6/30/2029 Bernalillo Bern Co Mental Health Fmly SVC Ctr Construct GF N/A $1,320,000 $13,200 $0 $1,306,800 Other No substantive progress reported in the last quarter. Y
J2687 202 2025 6/30/2029 Bernalillo Bern Co Near NV Life Ctr for All Ages Construct GF N/A $1,000,000 $10,000 $0 $990,000 Other Waiting for executed grant agreement.  Discussions with 

architectural firm underway. Y

J2693 203 2025 6/30/2027 Bernalillo Bern Co Sheriff Office Tech & Crime Prevent Equip 
Prchs GF N/A $1,725,000 $0 $0 $1,725,000 Other

The NOOs for the Axon purchase in the amount of $1,541,519.32 
and LexisNexis in the amount of $35,360.19 have been approved by 
DFA. BCSO is currently awaiting delivery before submitting payment 
requests. Additionally, BCSO is working with the vendor to expand 
the ALPR system (Automatic License Plate Reader System.)

G

J2696 204 2025 6/30/2029 Bernalillo Bern Co So Valley Fmly Svcs Early Learn Fclty Construct GF N/A $1,050,000 $10,500 $0 $1,039,500 Other No substantive progress reported in the last quarter. Y
J2699 205 2025 6/30/2029 Bernalillo Bern Co Transitional Living Ctr Ren GF N/A $1,810,000 $18,100 $0 $1,791,900 Other No substantive progress reported in the last quarter. Y

J2707 206 2025 6/30/2029 Bernalillo Bern Co Youth Svc Ctr Fclty Improve Construct GF N/A $1,325,000 $13,250 $0 $1,311,750 Design
Design has restarted and is progressing in design development.  
Programming / SD is 100%. Pending PVC approval. PVC approved.  
Anticipate contract documents complete in Fall 2026.

G

J2714 207 2025 6/30/2029 Bernalillo Alb Affordable Housing Acq GF N/A $7,562,000 $75,620 $0 $7,486,380 Planning No substantive progress reported in the last quarter. Y
J2725 208 2025 6/30/2029 Bernalillo Alb Balloon Fiesta Landing Sites Acq GF N/A $2,000,000 $0 $0 $2,000,000 Planning No substantive progress reported in the last quarter. Y
J2729 209 2025 6/30/2029 Bernalillo Alb Balloon Mus Playscape & Outdoor Improve GF N/A $1,060,000 $0 $0 $1,060,000 Planning No substantive progress reported in the last quarter. Y
J2755 210 2025 6/30/2027 Bernalillo Alb Fire Stn 12 Pump Truck Prch GF N/A $1,118,000 $0 $0 $1,118,000 Planning No substantive progress reported in the last quarter. Y
J2756 211 2025 6/30/2027 Bernalillo Alb Fire Stn 13 Pumper Truck Prchs GF N/A $1,205,000 $0 $0 $1,205,000 Planning No substantive progress reported in the last quarter. Y
J2799 212 2025 6/30/2029 Bernalillo Alb N Domingo Baca Aquatic Ctr Construct GF N/A $4,020,000 $40,200 $0 $3,979,800 Construction No substantive progress reported in the last quarter. Y
J2817 213 2025 6/30/2027 Bernalillo Alb Police Technology Prchs GF N/A $2,575,000 $0 $0 $2,575,000 Planning No substantive progress reported in the last quarter. Y
J2834 214 2025 6/30/2029 Bernalillo Alb Science Ctr & Children's Mus Construct GF N/A $1,270,000 $12,700 $0 $1,257,300 Planning No substantive progress reported in the last quarter. Y
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J2898 215 2025 6/30/2029 Chaves Roswell Fire Stn 1 Expand GF N/A $1,200,000 $12,000 $0 $1,188,000 Construction

During the reporting period of April 1, 2026, through June 30, 2026, 
the Fire Station 1 Expansion Project remained in the construction 
phase. A groundbreaking ceremony was completed, marking the 
official start of construction activities. Site preparation work included 
excavation, removal of existing soil, and re-establishment and 
grading of the site to create a suitable foundation pad for the station 
expansion.
Underground plumbing installation was initiated as part of the 
project's utility infrastructure improvements. Additional construction 
activities included trench cutting within the existing training room 
area to access and connect to existing restroom plumbing systems. 
This work will support the refurbishment and expansion of plumbing 
facilities necessary for the station addition. Construction activities 
continue to progress in accordance with the approved project scope 
and schedule.
The project is currently on schedule and is anticipated to be 
completed in February 2027. Construction activities commenced 
during the reporting period, including groundbreaking, site 
preparation, excavation, grading, underground plumbing installation, 
and plumbing infrastructure modifications within the existing facility. 
No significant delays have been encountered, and the project 
remains on track to meet the projected completion date.

G

J2899 216 2025 6/30/2029 Chaves Roswell Police Dept Real-Time Crime Ctr Upgrade GF N/A $1,500,000 $15,000 $0 $1,485,000 Planning Continue working on getting quotes for needed equipment and 
submitting NOOs for approval. G

J2904 217 2025 6/30/2029 Cibola Grants Fire Stn Construct GF N/A $2,100,000 $137,398 $89,868 $1,962,602 Design No substantive progress reported in the last quarter. G
J2912 218 2025 6/30/2029 Colfax Angel Fire Fire Stn Construct GF N/A $5,220,000 $485,171 $265,385 $4,734,829 Construction No substantive progress reported in the last quarter. G
J2913 219 2025 6/30/2029 Colfax Angel Fire Veterans' Wellness Ctr Construct GF N/A $1,226,902 $12,269 $0 $1,214,633 Planning No substantive progress reported in the last quarter. Y
J2918 220 2025 6/30/2029 Colfax Sugarite Canyon State Pk Visitor Ctr Construct GF N/A $2,000,000 $20,000 $0 $1,980,000 Other Project reauthorized in the 2026 session. No substantive 

progress reported in the last quarter. R

J2919 221 2025 6/30/2029 Colfax SCCCSHD Long Term Care Construct GF N/A $7,475,000 $3,902,773 $3,731,277 $3,572,227 Construction

In phase 2 of the construction, the project is in the structural 
completion and early interior build-out phase. The roofing and 
exterior sheathing are largely complete, and the building is now 
enclosed with waterproofing underway. Crews are actively finishing 
corridor ceiling framing and drywall, including firewall topout and fire 
safing.
At the same time, mechanical, electrical, plumbing (MEP), and fire 
sprinkler installations are progressing, with rough-ins continuing 
throughout the building. Exterior work is also advancing, including 
EIFS stucco application, window installation, and retaining wall 
construction.
Inspections (such as electrical rough-in and upcoming framing 
inspections) are being completed to allow the project to move 
forward into insulation and interior sheetrock installation. Overall, the 
project has recovered from earlier delays and is currently on track 
and slightly ahead of schedule in some areas.

G

J2933 222 2025 6/30/2029 Dona Ana Chamberino MDWC & SA Office Complex Construct GF N/A $1,400,000 $14,000 $0 $1,386,000 Construction No substantive progress reported in the last quarter. Y

J2949 223 2025 6/30/2029 Dona Ana Dona Ana Co Domestic Violence Shelter Construct GF N/A $1,500,000 $15,000 $0 $1,485,000 Other Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

J2957 224 2025 6/30/2029 Dona Ana Las Cruces Mental Health Crisis Stn Construct GF N/A $5,500,000 $0 $0 $5,500,000 Design

5/13/2026:  Design is 100 % complete. Request for Bid advertised 
on 05/29/2026.  The Historic Preservation Specialist (HPS) is 
coordinating the Celebration of Service  (needs to happen before 
demolition). 

G

J2961 225 2025 6/30/2029 Dona Ana Las Cruces Paseos Verdes Hsing Cmplx Construct GF N/A $1,050,000 $10,500 $0 $1,039,500 Other No substantive progress reported in the last quarter. Y
J2963 226 2025 6/30/2029 Dona Ana Las Cruces Police Dept Real-Time Crime Ctr Acq GF N/A $1,800,000 $18,000 $0 $1,782,000 Construction  5/26-Final Inspection of HVAC,  2% of project completed G

J2965 227 2025 6/30/2029 Dona Ana Las Cruces Soup & Cmty Kitchen Construct GF N/A $2,050,000 $20,500 $0 $2,029,500 Other City of Las Cruces has not executed agreement in PARS. Waiting 
on corrections to be made by DFA to City contacts in agreements. Y

J2973 228 2025 6/30/2029 Dona Ana Sunland Park Muni Complex Improve GF N/A $1,000,000 $10,000 $0 $990,000 Design Continue working on schematic design. G

J2974 229 2025 6/30/2029 Dona Ana Sunland Pk Food Pantry Construct GF N/A $2,000,000 $681,028 $661,028 $1,318,972 Construction
Construction has been ongoing complying with time schedule 
current progress is 62.92% G

J2978 230 2025 6/30/2029 Eddy Artesia City Hall Ren GF N/A $1,000,000 $10,000 $0 $990,000 Planning No substantive progress reported in the last quarter. Y

Page 14 of 45



Capital Outlay Quarterly Report
(Appropriations ≥ $1 million)

as of June 2026

(Attachment A)

Appr ID Row # Original FY Reversion 
Date County Project Description Funding 

Source
Bonds 
Sold Appropriation Amount Total Amount 

Expended
Amount Expended in 

Last Quarter Current Balance Project Phase Project Status Progress 
Rating

J2983 231 2025 6/30/2029 Eddy Eddy Co Cthse Exterior Improve GF N/A $1,025,000 $10,250 $0 $1,014,750 Planning

The project has moved forward with the vendor officially awarded. 
While there has not been any physical construction yet, the 
architectural work has been completed, and materials are being 
ordered by the GC. The current schedule is to have scaffolding on-
site by September 1, with construction beginning thereafter. The 
anticipated completion date is July 2027.

G

J3001 232 2025 6/30/2029 Guadalupe Santa Rosa Pks Construct GF N/A $1,900,000 $186,331 $0 $1,713,669 Other No substantive progress reported in the last quarter. Y
J3003 233 2025 6/30/2029 Harding Harding Co Housing Construct GF N/A $1,300,000 $13,000 $0 $1,287,000 Design No substantive progress reported in the last quarter. Y
J3005 234 2025 6/30/2027 Hidalgo Hidalgo Co Law Enforcement Com Equip Prchs GF N/A $1,680,000 $0 $0 $1,680,000 Other No substantive progress reported in the last quarter. Y
J3009 235 2025 6/30/2029 Lea Eunice Early Children & Family Fclty Construct GF N/A $2,500,000 $25,000 $0 $2,475,000 Other No substantive progress reported in the last quarter. Y
J3012 236 2025 6/30/2029 Lea Hobbs Shipp St Plaza Improve GF N/A $1,000,000 $0 $0 $1,000,000 Design Q3 2026 - Bidding Project and Award Project Construciton G

J3016 237 2025 6/30/2029 Lea Nor-Lea Hosp Dist Behavioral Health Clinic Construct GF N/A $1,000,000 $724,992 $714,992 $275,009 Construction

Final inspections and flooring, painting, touch ups and punch lists 
are being completed. The NOO #2 for Institutional Products has 
been paid in full and payment was received from DFA for 73,305.00. 
The NOO #1 for QLVS had 2 payment requests submitted totaling 
641,686.50. These requests are awaiting DFA approval for 
processing. 

G

J3062 238 2025 6/30/2029 Multiple Co Espanola Richard Lucero Rec Ctr Improve GF N/A $1,000,000 $0 $0 $1,000,000 Construction Complete HVAC installation by middle of July G
J3064 239 2025 6/30/2029 Otero Otero Co Pub Sfty Fclty Construct GF N/A $3,125,000 $31,250 $0 $3,093,750 Design In design phase.  Construction mid July. Y

J3068 240 2025 6/30/2027 Otero Alamogordo Police Camera Equip Prchs GF N/A $1,064,700 $0 $0 $1,064,700 Other

We have submitted all of our required documents to Scott Wright 
and he has approved release of this grant agreement. I have notified 
our grant manager as instructed but we have not received it yet.  
Please let me know if there is anything else need to get it released. 
We are ready to begin work on this as soon as it's received.

Y

J3079 241 2025 6/30/2029 Rio Arriba Rio Arriba Co Public Sfty Cmplx Dvlp GF N/A $3,300,000 $527,027 $460,164 $2,772,973 Design Design development is 64% complete G

J3080 242 2025 6/30/2029 Rio Arriba Rio Arriba Co Skilled Nursing Fclty Construct GF N/A $4,870,000 $48,700 $0 $4,821,300 Construction

Waiting for grant agreement to be release in order to use the 
funding. Funding has special conditions - operator of the facility 
needs to have an executed lease for the facility. RAC has been in 
the process of obtaining a lease with the operator. In negation 
phase.

Y

J3084 243 2025 6/30/2029 Rio Arriba Espanola Fire Training Fclty Construct GF N/A $3,310,000 $509,953 $476,853 $2,800,047 Construction

As of the latest project update for the fire station and regional 
training facility in Espanola, Rio Arriba County, the project has 
officially entered the construction phase. The contractor has 
commenced foundation preparation, including excavation to 
establish footings and install necessary utility connections such as 
water, electrical, and plumbing. A metal building has been ordered, 
and additional materials are being procured. 

G

J3092 244 2025 6/30/2029 San Juan San Juan Co Clerk Ofc Expand GF N/A $2,500,000 $25,000 $0 $2,475,000 Construction

Construction BID completed and award was finalized at the June 9th 
County Commission Meeting.  Construction contract paperwork is 
completed. Materials and Testing contractor selected. NOO request 
these contractors were submitted June 30, 2026. Once approved 
Amount Obligated balance will be updated next quarter.

Y

J3093 245 2025 6/30/2029 San Juan Bloomfield Police Dept Fclty Improve GF N/A $1,100,000 $108,587 $97,587 $991,413 Design

04/15/2026 Schematic Review Meeting 
Ameresco presented the City with three different cost-based options 
for the project. Based on the size and scope of work, the project will 
need to be completed in phases over time. Additional funding will 
also be needed for upgrades to the building's HVAC system to help 
ensure the facility operates efficiently and comfortably moving 
forward. 
06/17/2026 50% Design Review Meeting: Bloomfield review 
drawings and provided feedback, meeting was to discuss notes.
The PD improvements include repairing and upgrading the gate 
actuators to provide easier, reliable, and secure access to the 
parking area. The improvements will improve safety and ensure 
controlled access for staff and authorized vehicles. The challenges 
or barriers right now are related to the HVAC system. Additional 
funding is needed to move forward with the construction of 
recommended design of the HVAC. 

G

J3094 246 2025 6/30/2027 San Juan Farmington Fire Dept Rescue Veh Prchs GF N/A $1,000,000 $0 $0 $1,000,000 Other No substantive progress reported in the last quarter. Y
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J3098 247 2025 6/30/2029 San Juan San Juan Co Crisis Triage Ctr Construct GF N/A $7,000,000 $79,008 $9,008 $6,920,992 Planning
Survey work has been completed and summary plat for parcel 
boundary has been received. Working on contract with architect for 
design.

G

J3109 248 2025 6/30/2029 Sandoval Sandoval Co Animal Shelter Construct GF N/A $1,250,000 $25,000 $12,500 $1,225,000 Construction No substantive progress reported in the last quarter. Y
J3111 249 2025 6/30/2029 Sandoval Sandoval Co Courthosue Construct GF N/A $1,005,000 $20,100 $10,050 $984,900 Construction No substantive progress reported in the last quarter. Y

J3115 250 2025 6/30/2029 Sandoval Bernalillo Fire Stn Construct GF N/A $5,400,000 $54,000 $0 $5,346,000 Construction

The Fire Station project opened bids on April 14, 2026. After review, 
all submitted bids were rejected. A new bid solicitation will be 
opened on June 25, 2026. During this quarter, the goal is to 
complete the rebidding process, evaluate proposals received, and 
identify a qualified contractor to move the project forward into the 
next phase of implementation.

G

J3124 251 2025 6/30/2029 Sandoval Rio Rancho Fire Stn 8 Construct GF N/A $5,000,000 $50,000 $0 $4,950,000 Construction 6/2026: Ceremonial groundbreaking occurred in April 2026.  NOO1 
was submitted and approved. G

J3149 252 2025 6/30/2027 Santa Fe Santa Fe Fire Dept Ladder 7 Fire Truck GF N/A $1,900,000 $0 $0 $1,900,000 Other No substantive progress reported in the last quarter. Y
J3155 253 2025 6/30/2029 Santa Fe Santa Fe Mrc Soccer Valley Expand GF N/A $3,000,000 $0 $0 $3,000,000 Other No substantive progress reported in the last quarter. Y
J3161 254 2025 6/30/2029 Santa Fe Santa Fe Tierra Contenta Affordable Hsing Infra Ph 3 

Construct GF N/A $8,975,000 $0 $0 $8,975,000 Other No substantive progress reported in the last quarter. Y
J3169 255 2025 6/30/2029 Socorro Socorro Co Next Gen Learning Ctr Construct GF N/A $1,780,000 $17,800 $0 $1,762,200 Other No substantive progress reported in the last quarter. Y
J3172 256 2025 6/30/2029 Socorro Socorro Police Dept Upgrade GF N/A $1,313,000 $475,645 $462,515 $837,355 Construction Replacing the existing evaporated cooling with HVAC and the 

electrical G

J3179 257 2025 6/30/2029 Taos Taos Recycling Ctr Construct GF N/A $8,000,000 $80,000 $0 $7,920,000 Design
Contract has been signed with SMA after receiving approval from 
Town Council and the Landfill Board. They have started on the 
Design.

G

J3180 258 2025 6/30/2029 Taos Taos Youth & Family Ctr Improve GF N/A $1,215,000 $188,186 $0 $1,026,814 Other

As of the current reporting period, progress has been made on the 
renovation of the youth and family center in Taos County. The 
refrigeration system has been successfully ordered, with the initial 
down payment executed; equipment delivery is anticipated by 
August 2026. The project is funded under the General Fund 93100, 
with a total allocation of $1,215,000. To date, $176,036.25 has been 
expended. However, with approximately 1,178 days remaining 
before the reversion date of June 30, 2029, the project timeline 
remains on track for successful completion. Next steps include 
coordinating the installation of the refrigeration equipment upon 
arrival and developing a detailed project plan to ensure timely 
execution of construction and renovation activities. Stakeholders are 
encouraged to stay engaged as we advance toward our objectives.

G

J3188 259 2025 6/30/2029 Torrance Torrance County Admin Ofc Construct GF N/A $3,750,000 $37,500 $0 $3,712,500 Design No substantive progress reported in the last quarter. Y
J3195 260 2025 6/30/2029 Union Clayton Cmty Svc Bldg Construct GF N/A $1,134,000 $11,340 $0 $1,122,660 Other No substantive progress reported in the last quarter. Y

J3204 261 2025 6/30/2029 Valencia Valencia Co Sports Cmplx & Fairgrounds Construct GF N/A $1,100,000 $201,296 $201,296 $898,704 Design

NOO 1 has been submitted and approved by DFA for $201,296.34
Initial inspections and demolitions have been done with Valencia 
County Public Works Money for safety reasons.  A contractor has 
been procured for the necessary preliminary renovations. The 
contractor and the county have done the walkthrough after 
demolitions and have done some preliminary groundwork and 
planning to begin renovations. 

G

J3209 262 2025 6/30/2029 Valencia Valencia Co Acute Care Hospital Construct GF N/A $8,500,000 $809,610 $338,488 $7,690,390 Construction

APIC was contracted by the County in January and they have 
completed all of their shop drawings with the exception of the 
access control. We are expecting receipt of these drawings by mid 
April after the hardware consultant revises the door access setup 
per the owners request. They are currently installing cabling 
throughout the building and they are estimating that effort to be 
complete by late May which will allow us to resume the installation of 
our ceilings. We are on hold for the installation of ceiling 
grid/lights/diffusers/devices until the cabling scope is complete.
NOO 1 has been submitted and approved. NOO 2 to increase NOO 
1 is awaiting Bureau Chief REview and approval. 
RFP 1 and 2 has been submitted, approved and paid. 
RFP 3 is in process and will be remitted after the fiscal rollover. 
AIPP is in the final selection of artwork for the hospital. 

G

K2045 263 2026 6/30/2030 Statewide DFA EMERGENCY CAPITAL STATEWIDE STB Yes $5,000,000 $0 $0 $5,000,000 Appropriated Funds budgeted. G
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K2512 264 2026 6/30/2030 Statewide NMFA CHILD CARE REVOLVING LOAN FUND GF Yes $10,000,000 $0 $0 $10,000,000 Appropriated Funds budgeted. G
K3132 265 2026 6/30/2030 Lea MFA HOBBS AFFORDABLE HOME CONSTRUCT GF Yes $1,104,000 $0 $0 $1,104,000 Appropriated Funds budgeted. G
K2050 266 2026 6/30/2030 Cibola MILAN SWIMMING POOL IMPROVE STB Yes $2,000,000 $0 $0 $2,000,000 Appropriated Funds budgeted. G
K2051 267 2026 6/30/2030 Curry CURRY CO FAIRGRNDS PAVILION CONSTRUCT STB Yes $3,000,000 $0 $0 $3,000,000 Appropriated Funds budgeted. G
K2052 268 2026 6/30/2030 Curry CLOVIS PK & PGRND IMPROVE STB Yes $3,000,000 $0 $0 $3,000,000 Appropriated Funds budgeted. G
K2053 269 2026 6/30/2030 Dona Ana LAS CRUCES APODACA PARK IMPROVE STB Yes $3,000,000 $0 $0 $3,000,000 Appropriated Funds budgeted. G
K2054 270 2026 6/30/2030 Dona Ana SUNLAND PARK MUNI CMPLX FIELDS CONSTRUCT STB Yes $1,510,000 $0 $0 $1,510,000 Appropriated Funds budgeted. G

K2059 271 2026 6/30/2030 McKinley GALLUP JOE VARGAS MEM CMPLX TURF INSTALL STB Yes $1,000,000 $0 $0 $1,000,000 Appropriated As of 06/30/2026; no grant agreement has been received. G
K2060 272 2026 6/30/2030 McKinley MCKINLEY CO RED ROCK PK IMPROVE STB Yes $3,000,000 $0 $0 $3,000,000 Appropriated waiting for agreement. G
K2061 273 2026 6/30/2030 Rio Arriba RIO ARRIBA CO DETENTION FCTLY REN STB Yes $3,500,000 $0 $0 $3,500,000 Appropriated Funds budgeted. G
K2064 274 2026 6/30/2030 Sandoval RIO RANCHO SPORTS CMPLX N BB FLD 

CONSTRUCT STB Yes $1,700,000 $0 $0 $1,700,000 Appropriated Funds budgeted. G
K2065 275 2026 6/30/2030 Santa Fe SANTA FE PLAZA IMPROVE STB Yes $1,000,000 $0 $0 $1,000,000 Appropriated Funds budgeted. G
K2069 276 2026 6/30/2030 Valencia VALENCIA CO ACUTE CARE HOSPITAL STB Yes $3,000,000 $0 $0 $3,000,000 Appropriated Awaiting award execution G
K2070 277 2026 6/30/2030 Valencia BELEN PUMP TRACK CONSTRUCT STB Yes $1,000,000 $0 $0 $1,000,000 Appropriated Funds budgeted. G
K2637 278 2026 6/30/2030 Bernalillo BERN CO 4TH ST CTR FOR ALL AGES REN GF Yes $1,370,000 $0 $0 $1,370,000 Appropriated Pending grant agreement G
K2638 279 2026 6/30/2030 Bernalillo BERN CO ANIMAL CARE SVCS EXPAND GF Yes $1,080,000 $0 $0 $1,080,000 Appropriated Pending Grant Agreement G
K2656 280 2026 6/30/2028 Bernalillo BERN CO SHERIFF'S OFC CRIME PREVENTION 

TECH PRCHS GF Yes $1,490,000 $0 $0 $1,490,000 Appropriated Project reauthorized in the 2026 session. Pending grant 
agreement. R

K2666 281 2026 6/30/2030 Bernalillo ALB APINH CTR ACQ GF Yes $1,450,000 $0 $0 $1,450,000 Appropriated Funds budgeted. G
K2704 282 2026 6/30/2030 Bernalillo ALB FIREFIGHTER WELLNESS CTR CONSTRUCT & 

EQUIP GF Yes $3,500,000 $0 $0 $3,500,000 Appropriated Funds budgeted. G
K2737 283 2026 6/30/2030 Bernalillo ALB MUSEUM ED CTR CONSTRUCT GF Yes $1,272,000 $0 $0 $1,272,000 Appropriated Funds budgeted. G
K2739 284 2026 6/30/2030 Bernalillo ALB N DOMINGO BACA PK AQUATIC CTR 

CONSTRUCT GF Yes $4,325,000 $0 $0 $4,325,000 Appropriated Funds budgeted. G
K2792 285 2026 6/30/2030 Bernalillo ALB SUNPORT POOL UPGRADE GF Yes $1,000,000 $0 $0 $1,000,000 Appropriated Funds budgeted. G
K2813 286 2026 6/30/2030 Bernalillo ALB YOUNG ADULT SHELTER CONSTRUCT GF Yes $1,345,000 $0 $0 $1,345,000 Appropriated Funds budgeted. G
K2828 287 2026 6/30/2030 Bernalillo LOS RANCHOS DE ALB AGRI-NATURE CTR 

IMPROVE GF Yes $2,500,000 $0 $0 $2,500,000 Appropriated Funds budgeted. G
K2842 288 2026 6/30/2030 Chaves ROSWELL FIRE STN REN GF Yes $1,500,000 $0 $0 $1,500,000 Appropriated Funds budgeted. G
K2878 289 2026 6/30/2030 Dona Ana LAS CRUCES BRANIGAN LIB EXPAND & REN GF Yes $1,700,000 $0 $0 $1,700,000 Appropriated Funds budgeted. G
K2882 290 2026 6/30/2030 Dona Ana LAS CRUCES NP SOUP & CMTY KITCHEN 

CONSTRUCT GF Yes $2,950,000 $0 $0 $2,950,000 Appropriated Funds budgeted. G

K2883 291 2026 6/30/2030 Dona Ana LAS CRUCES POLICE DEPT DEDICATED DR TRACK 
CONSTRUCT GF Yes $2,090,000 $0 $0 $2,090,000 Appropriated Funds budgeted. G

K2885 292 2026 6/30/2030 Dona Ana LAS CRUCES STORM WATER DETENTION POND 
CONSTRUCT GF Yes $1,000,000 $0 $0 $1,000,000 Appropriated Funds budgeted. G

K2889 293 2026 6/30/2030 Dona Ana SUNLAND PARK MUNI CMPLX CONSTRUCT GF Yes $1,420,000 $0 $0 $1,420,000 Appropriated Funds budgeted. G
K2891 294 2026 6/30/2030 Eddy EDDY CO FAIRGRNDS IMPROVE GF Yes $1,017,647 $0 $0 $1,017,647 Appropriated Funds budgeted. G
K2901 295 2026 6/30/2030 Eddy EDDY CO CENTRAL DISPATCH CTR CONSTRUCT GF No $1,000,000 $0 $0 $1,000,000 Appropriated On DFA authorized but unissued (ABU) list. Funds budgeted. R

K2927 296 2026 6/30/2030 Lea NOR-LEA SPEC HOSP DIST OPERATING RM 
CONSTRUCT GF Yes $1,000,000 $0 $0 $1,000,000 Appropriated Funds budgeted. G

K2939 297 2026 6/30/2030 McKinley MCKINLEY CO INDUSTRIAL PK IMPROVE GF Yes $1,000,000 $0 $0 $1,000,000 Appropriated Funds budgeted. G
K2981 298 2026 6/30/2028 Rio Arriba ESPANOLA POLICE EQUIP PRCHS GF Yes $2,600,000 $0 $0 $2,600,000 Appropriated Project reauthorized in the 2026 session. Funds budgeted. R

K2996 299 2026 6/30/2030 San Juan SAN JUAN CO EMERGENCY MED SVCS STN 6 
CONSTRUCT GF Yes $2,000,000 $0 $0 $2,000,000 Appropriated Funds budgeted. G

K2998 300 2026 6/30/2030 San Juan BLOOMFIELD FIRE STN 1 IMPROVE GF Yes $1,100,000 $0 $0 $1,100,000 Appropriated Funds budgeted. G
K3030 301 2026 6/30/2030 Sandoval SANDOVAL CO CMTY CTR DESIGN GF Yes $1,000,000 $0 $0 $1,000,000 Appropriated No contract received. G
K3034 302 2026 6/30/2030 Sandoval BERNALILLO FIRE STN CONSTRUCT GF Yes $2,000,000 $0 $0 $2,000,000 Appropriated Funds budgeted. G
K3055 303 2026 6/30/2030 Santa Fe SANTA FE CO SANTA CRUZ PUB HSING IMPROVE GF Yes $2,225,000 $0 $0 $2,225,000 Appropriated Funds budgeted. G
K3065 304 2026 6/30/2030 Santa Fe SANTA FE RGNL AIRPORT DESIGN GF Yes $3,250,000 $0 $0 $3,250,000 Appropriated Funds budgeted. G
K3078 305 2026 6/30/2030 Socorro SOCORRO POLICE STN REN GF Yes $1,172,000 $0 $0 $1,172,000 Appropriated Funds budgeted. G
K3079 306 2026 6/30/2030 Statewide DFA URGENT & EMERGENCY INFRA FUND 

STATEWIDE - GF GF Yes $4,690,000 $0 $0 $4,690,000 Appropriated Funds budgeted. G

K3109 307 2026 6/30/2030 Valencia VALENCIA CO SPORTS CMPLX & FAIRGRNDS 
CONSTRUCT GF Yes $1,000,000 $0 $0 $1,000,000 Appropriated Awaiting Award Execution G

K3114 308 2026 6/30/2030 Valencia LOS LUNAS POLICE STN PLAN GF Yes $1,500,000 $0 $0 $1,500,000 Appropriated Funds budgeted. G
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K3126 309 2026 6/30/2030 San Juan NAVAJO CODE TALKERS MUSEUM CONSTRUCT GF Yes $10,000,000 $0 $0 $10,000,000 Appropriated Funds budgeted. G
K3339 310 2026 6/30/2030 Cibola GRANTS FIRE STN CONSTRUCT CDPF Yes $1,370,000 $0 $0 $1,370,000 Appropriated Funds budgeted. G
K3340 311 2026 6/30/2030 Cibola LAS CRUCES AMADOR HOTEL REN CDPF Yes $4,840,000 $0 $0 $4,840,000 Appropriated Funds budgeted. G
K3342 312 2026 6/30/2030 Curry CLOVIS ANIMAL SHELTER CONSTRUCT CDPF Yes $2,960,000 $0 $0 $2,960,000 Appropriated Funds budgeted. G
K3343 313 2026 6/30/2030 Sandoval SANDOVAL CO FLEET MAINT FCLTY EXPAND CDPF Yes $1,650,000 $0 $0 $1,650,000 Appropriated Funds budgeted. G
K3344 314 2026 6/30/2030 Sierra T OR C EMERGENCY OPS CTR CONSTRUCT CDPF Yes $2,200,000 $0 $0 $2,200,000 Appropriated Funds budgeted. G
K3345 315 2026 6/30/2030 Valencia VALENCIA CO ADMIN & DIST ATTY BLDG 

CONSTRUCT CDPF Yes $2,480,000 $0 $0 $2,480,000 Appropriated Funds budgeted. G

K3136 316 2026 6/30/2030 Santa Fe MFA NP SANTA FE AFFORDABLE HOMES 
CONSTRUCT GF Yes $1,550,000 $0 $0 $1,550,000 Appropriated Funds budgeted. G

317 DEPARTMENT OF HEALTH
I2493 318 2024 6/30/2026 Statewide DOH Equip & Instrumentation Infra Prchs GF N/A $2,000,000 $2,000,000 $232,670 $0 Construction Project is fully expended. G

 319 DEPARTMENT OF HOMELAND SECURITY

I4214 320 2023 6/30/2026 Santa Fe Reauth - HSEMD Warehouse Construct STBR No $2,200,000 $2,178,000 $718,105 $22,000 Construction The construction for the DHSEM warehouse will be complete on 
June 30th. G

H2521 321 2023 6/30/2027 Lincoln Ruidoso Flood Damaged Infra Improve GF N/A $1,800,000 $1,420,257 $0 $379,743 Construction No substantive progress reported in the last quarter. G
 322 DEPARTMENT OF INFORMATION TECHNOLOGY

J4389 323 2019 6/30/2027 Statewide Reauth - DOIT Rural Broadband Infrastructure 
Development GFR N/A $10,000,000 $8,768,259 $0 $1,231,741 Planning No substantive progress reported in the last quarter. R

J4390 324 2019 6/30/2027 Statewide Reauth - Department of Information Technology 
Statewide Library Broadband Expansion GFR N/A $1,000,000 $371,291 $1,727 $628,709 Reauthorized No substantive progress reported in the last quarter. R

I4134 325 2020 6/30/2028 Multiple 
Counties Reauth - Navajo Nation Broadband Prjt Construct STBR No $3,000,000 $1,205,140 $0 $1,794,860 Other

Project reauthorized in the 2026 session. Circulating the contract 
amendment to extend the expenditure of the fund with OBAE, DoIT 
and Navajo Nation.  Contract Amendment pending signatures.  
Capital Outlay Project was reauthorized for SFY27.

R

J4388 326 2021 6/30/2027 Statewide Reauth - Department of Information Technology 
Broadband Imp STBR Yes $7,048,000 $2,723,728 $0 $4,324,272 Planning No substantive progress reported in the last quarter. R

G2554 327 2022 6/30/2026 Statewide DOIT Public Safety Radio Communications System 
Stabilize STB Yes $26,000,000 $26,000,000 $27,619 $0 Construction Deliverables #4 and  #11 are complete for contract # 23-361-2028-4. 

Project completed as of 6/30/2026. B

H2698 328 2023 6/30/2027 Statewide DOIT P25 Radio System Modernize GF N/A $26,000,000 $23,228,608 $0 $2,771,392 Construction Continue deployment of remaining 15 ASR sites, and 3 simulcast 
site deployments. G

I2613 329 2024 6/30/2028 Statewide DOIT Security & Surveillance Equip Statewide GF N/A $1,500,000 $1,032,961 $0 $467,039 Construction

Construction in John F Simms building remodel is currently delayed - 
Change order quotes have been submitted and sending for 
approval.  Additional Radio site brackets needed to be ordered and 
door hardware.  Change order is being submitted.  To ensure 
successful and timely completion of this project, we are coordinating 
closely with FMD to verify all required updates for the new locations. 
This includes identifying every door that will require modifications 
and confirming that any new door locations are fully documented. 
Once these locations are verified, electric locks are being ordered to 
ensure that all access-control needs are met in alignment with the 
updated site layout.

G

I5435 330 2024 6/30/2028 Statewide DOIT Public Safety Radio Com Improve GOB Yes $10,000,000 $8,009,994 $568,343 $1,990,006 Construction Begin deployment of virtual simulcast site upgrades and AXS 
console deployment. G

J2014 331 2025 6/30/2029 Statewide DOIT NM P25 Public Saftey Radio Com Sys Mod STB Yes $20,000,000 $6,703 $6,702 $19,993,297 Design Site walks are underway for the 29 proposed ASR sites, and are 
forecasted to be complete during this quarter. G

K2043 332 2026 6/30/2030 Statewide PUBLIC SAFETY RADIO COM SYS STATEWIDE STB Yes $20,000,000 $0 $0 $20,000,000 Appropriated Funds budgeted. G
 333 DEPARTMENT OF MILITARY AFFAIRS

G3076 334 2022 6/30/2026 Statewide DMA NM Armory National Guard Readiness Centers 
Improvement STB Yes $5,000,000 $4,740,357 $207,068 $259,643 Construction

Completed analysis of the existing facility (Belen RC.) Develop a 
ready for construction set of drawings & specifications to renovate 
Belen RC.

Y

H3261 335 2023 6/30/2027 Statewide DMA Armory National Guard Readiness Ctrs Improve GF N/A $5,000,000 $2,686,816 $632,856 $2,313,184 Construction

Invoices vouchered for the NMNG YCA Bldg 608 remodel including 
Supervision, Demolition, General Conditions Doors, Frames and 
hardware, Drywall and Framing, and plumbing. Invoice vouchered 
for ASA Architect for Construction Admin related to Youth Challenge 
Renovations.

G

I3226 336 2024 6/30/2028 Chaves MAD Youth Challenge Bldg Ren GF N/A $2,000,000 $273,986 $66,885 $1,726,014 Construction PO Established to fund Renovation of Building 608 1st & 2nd Floors 
at Youth Challenge G
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I3227 337 2024 6/30/2028 Statewide MAD Readiness Ctr Infra Improve Statewide GF N/A $5,000,000 $2,794,121 $1,806,999 $2,205,879 Construction
Design and Install new emergency electrical service to include back-
up generator interconnect system for the Rio Rancho Readiness 
Center

G

J3216 338 2025 6/30/2029 Statewide DMA Readiness Ctr & Staging Area Improve GF N/A $2,500,000 $0 $0 $2,500,000 Planning Change order complete. Work to begin as soon as the contract 
amendment has been signed. Y

K2071 339 2026 6/30/2030 Statewide DMA READINESS CTR STATEWIDE STB Yes $2,000,000 $0 $0 $2,000,000 Appropriated No goals or milestones established G
K3127 340 2026 6/30/2030 Santa Fe NM NATL GUARD MILITARY MUS IMPROVE GF Yes $1,064,000 $0 $0 $1,064,000 Appropriated No goals or milestones established G

 341 DEPARTMENT OF PUBLIC SAFETY

J3219 342 2025 6/30/2027 Statewide DPS NM State Police Helicopter GF N/A $10,000,000 $3,105,005 $0 $6,894,995 Construction

The aircraft has been painted and returned to the RSG hangar for 
reassembly, inspection, and completion of the remaining 
maintenance tasks. The tail rotor servo has been received at RSG 
and is scheduled for installation by the end of June 2026.

G

 343 DEPARTMENT OF TRANSPORTATION

I4195 344 2019 6/30/2026 Multiple 
Counties Reauth - Paseo Del Volcan Construction GFR N/A $3,911,500 $3,911,422 $18,590 $78 Other Funds are fully expended. No substantive progress reported in the 

last quarter. B

I4044 345 2020 6/30/2026 Bernalillo Reauth - Paseo Del Norte NW Improve Alb STBR No $1,918,000 $1,876,548 $1,859,875 $41,452 Other Funds are nearly fully expended. No substantive progress reported 
in the last quarter. G

J4001 346 2021 6/30/2027 Bern/Sando Reauth - Paseo Del Volcan Improvement STBR Yes $2,780,000 $473,558 $0 $2,306,442 Design No substantive progress reported in the last quarter. R
J4075 347 2021 6/30/2027 Bernalillo Reauth - Paseo Del Norte Blvd NW Expansion STBR Yes $2,050,000 $362,734 $0 $1,687,266 Planning No substantive progress reported in the last quarter. R

J4122 348 2021 6/30/2027 Doña Ana Reauth - Doña Ana Co Drainage Construct STBR Yes $3,125,000 $3,125,000 $204,346 $0 Construction

Appropriation was reauthorized for an extension of time. All concrete 
for the CBC structure has been completed and contractor is 
beginning to backfill and work towards relocating utilities. Phase 1 
Work is anticipated to be finished by end of June.

G

G3110 349 2022 6/30/2028 Bernalillo Albuquerque Sawmill & Old Town St & Ped Route 
Improvements STB Yes $10,605,000 $9,118,137 $647,497 $1,486,863 Construction Project reauthorized in the 2026 session. No substantive 

progress reported in the last quarter. R

G3124 350 2022 6/30/2028 Bernalillo Paseo Del Norte & Unser Blvd Expand STB Yes $1,420,000 $346,225 $0 $1,073,775 Construction Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

G3134 351 2022 6/30/2028 Doña Ana Doña Ana Co Doña Ana Flood Control Improve STB Yes $1,475,000 $918,835 $0 $556,165 Reauthorized
Project reauthorized in the 2026 session. Pricing agreements are 
being routed for execution. Negotiation of scope and fee with 
contractor to begin shortly thereafter.

R

G3142 352 2022 6/30/2028 Lea Joe Harvey Blvd & N Grimes St Wastewater Construct STB Yes $1,400,000 $134,135 $0 $1,265,865 Reauthorized
Project reauthorized in the 2026 session. Obligate the remaining 
grant funding and continue construction on Central Avenue towards 
Joe Harvey

R

G3165 353 2022 6/30/2026 Santa Fe Santa Fe Median Beautification Phase 1 Design STB No $1,170,000 $0 $0 $1,170,000 Planning No substantive progress reported in the last quarter. R
G3173 354 2022 6/30/2028 Taos DOT Dixon to Penasco Loop 1 Gas Pipeline Construct STB No $14,500,000 $4,021,822 $1,738,564 $10,478,178 Reauthorized Project reauthorized in the 2026 session. No substantive 

progress reported in the last quarter. R

G3174 355 2022 6/30/2028 Taos Taos Co NM Hwy 518 Loop 2 Gas Pipeline Construct STB No $3,000,000 $2,953,998 $2,953,998 $46,002 Reauthorized Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

G3176 356 2022 6/30/2028 Valencia Belen Aragon Detention Pond Construct STB Yes $1,900,000 $33,235 $0 $1,866,765 Other Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

H3303 357 2023 6/30/2027 Bernalillo Paseo Del Norte Blvd New Expand GF N/A $4,435,000 $0 $0 $4,435,000 Construction No substantive progress reported in the last quarter. R
H3349 358 2023 6/30/2027 Sandoval Reauth - Paseo Del Volcan Construct GFR N/A $1,048,000 $0 $0 $1,048,000 Design No substantive progress reported in the last quarter. R

H3351 359 2023 6/30/2027 Sandoval NM 165 & Frontage Road Improve Bernalillo Co GF N/A $2,500,000 $0 $0 $2,500,000 Reauthorized Project reauthorized in the 2026 session. The project was 
submitted for reauthorization due to a change in the project scope. R

H3354 360 2023 6/30/2027 Sandoval San Felipe Pueblo Rds. Improve GF N/A $2,400,000 $1,607,632 $14,497 $792,368 Design Design of North Bridge to the Y and Black Mesa Extension at 95% 
Complete. G

H3367 361 2023 6/30/2027 Valencia N I-25 Interchange Construct GF N/A $1,100,000 $0 $0 $1,100,000 Design No substantive progress reported in the last quarter. R
I3260 362 2024 6/30/2028 Bernalillo Paseo Del Norte NW & Unser Blvd NW Construct GF N/A $2,800,000 $0 $0 $2,800,000 Planning No substantive progress reported in the last quarter. R
I3271 363 2024 6/30/2028 Curry Curry Co Rd Improve & Upgrade GF N/A $1,350,000 $1,350,000 $165,727 $0 Construction Funding is fully expended. No substantive progress reported in the 

last quarter. G

I3280 364 2024 6/30/2028 Dona Ana Dona Ana Co La Union Drain Improve GF N/A $3,250,000 $335,330 $57,941 $2,914,670 Construction

Construction of Pond A is underway and approximately 90% 
finished. All drop structures, erosion control and inlet structures are 
completed. Base course and finish grade work needs to be 
completed, but on pace to finish early June.

G

I3284 365 2024 6/30/2028 Dona Ana Industrial Rd Overpass Ph 2 Construct GF N/A $3,500,000 $4,101 $0 $3,495,899 Other No substantive progress reported in the last quarter. R
I3290 366 2024 6/30/2028 McKinley Mckinley Co Bridge Rplc GF N/A $3,150,000 $0 $0 $3,150,000 Planning No substantive progress reported in the last quarter. R
I3300 367 2024 6/30/2028 San Juan Cr 4990 Construct GF N/A $1,921,000 $96,050 $0 $1,824,950 Design Design plans are 100% complete. We are currently in the process of 

acquiring the ROW for construction. Y
I3308 368 2024 6/30/2028 Sandoval Paseo Del Volcan Improve GF N/A $1,878,000 $0 $0 $1,878,000 Design No substantive progress reported in the last quarter. R
I3311 369 2024 6/30/2028 Sandoval Jemez Pueblo NM Hwy 4 Bypass Construct GF N/A $2,000,000 $171,300 $171,300 $1,828,700 Design Continue with design, NEPA, & ROW. Y
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I3318 370 2024 6/30/2028 Santa Fe NM Hwy 599-Sf Rgnl Airport Access Construct GF N/A $4,500,000 $207,742 $0 $4,292,258 Construction No substantive progress reported in the last quarter. Y
I3324 371 2024 6/30/2028 Statewide DOT Electric Veh Infra Statewide GF N/A $15,000,000 $1,451,855 $1,151,252 $13,548,145 Other No substantive progress reported in the last quarter. Y
I3328 372 2024 6/30/2028 Valencia N I-25 Interchange Construct GF N/A $1,000,000 $0 $0 $1,000,000 Planning No substantive progress reported in the last quarter. R
I3429 373 2024 6/30/2028 Dona Ana Dona Ana Co Intersect of Hwy S213 & 404 Improve STB No $45,000,000 $14,386 $0 $44,985,614 Other No substantive progress reported in the last quarter. R
I3430 374 2024 6/30/2028 Santa Fe Interstate 25 Milepost 276 to 291 Improve - Stb STB No $12,200,000 $6,579,227 $6,579,227 $5,620,773 Other No substantive progress reported in the last quarter. Y
I3431 375 2024 6/30/2028 McKinley I40 Bridge East of Gallup Improve - Stb STB No $62,800,000 $5,956,416 $3,392,741 $56,843,584 Other No substantive progress reported in the last quarter. Y
I3432 376 2024 6/30/2028 Chaves/Lea Hwy 380 Roswell to State Line Improve - Stb STB No $45,000,000 $17,068,390 $8,094,251 $27,931,610 Other No substantive progress reported in the last quarter. Y
I3435 377 2024 6/30/2028 Valencia I25 Los Lunas Interchange at Milepost 202 Improve STB No $8,000,000 $0 $0 $8,000,000 Other No substantive progress reported in the last quarter. R
I3436 378 2024 6/30/2028 Lea NM Hwy 128 Milepost 28.8 to 50.5 Near Jal Improve STB No $40,000,000 $3,928,276 $3,785,213 $36,071,724 Other No substantive progress reported in the last quarter. Y
I3437 379 2024 6/30/2028 Bernalillo Rio Bravo Blvd Improve - Stb STB No $107,000,000 $7,314,405 $7,139,186 $99,685,595 Other No substantive progress reported in the last quarter. Y
J3227 380 2025 6/30/2029 Bernalillo Bern Co Hsing Construct GF N/A $2,000,000 $0 $0 $2,000,000 Planning No substantive progress reported in the last quarter. Y

J3247 381 2025 6/30/2029 Bernalillo Bern Co Mtn View NBRHD Drain Construct GF N/A $1,000,000 $0 $0 $1,000,000 Design Special use permit application approved, with conditions. Plans to 
be updated. Updating certifications (using I3238 funds). Y

J3254 382 2025 6/30/2029 Bernalillo Paseo Del Norte Blvd Construct GF N/A $1,930,000 $0 $0 $1,930,000 Planning No substantive progress reported in the last quarter. Y
J3269 383 2025 6/30/2029 Dona Ana Dona Ana Co Salem Drain Ph 1 Improve GF N/A $1,088,000 $0 $0 $1,088,000 Other Funds will be used for construction. Anticipated for Winter 2026 

pending BLM delays. G
J3271 384 2025 6/30/2029 Eddy US Hwy 285/Mill Rd Intrsect Signal Construct GF N/A $1,000,000 $0 $0 $1,000,000 Design Currently working on design with NMDOT. G

J3272 385 2025 6/30/2029 Eddy Carlsbad Affordable Hsing Infra Construct GF N/A $1,500,000 $0 $0 $1,500,000 Construction
The project is now under construction for the Kircher area housing 
development. All the funds are encumbered, but no funds have 
been spent as of this reporting period. 

G

J3274 386 2025 6/30/2029 Lea Marland Blvd Construct GF N/A $2,050,000 $0 $0 $2,050,000 Construction Bids opened on June 9, 2026. Recommendation for award to be 
presented to commission July 6, 2026. G

J3284 387 2025 6/30/2029 Rio Arriba Hwy 74 & Po'pay Ave Intrsect Prjt Construct GF N/A $2,000,000 $0 $0 $2,000,000 Construction
The Project has begun construction. We have entered contract with 
AUI to complete construction for this project and the funds will be 
expended before reversion date. 

G

J3295 388 2025 6/30/2029 Santa Fe Towa Mussa Rd Construct GF N/A $1,200,000 $0 $0 $1,200,000 Other No substantive progress reported in the last quarter. Y

J3298 389 2025 6/30/2029 Statewide DOT Electric Vehicle Charging Infra GF N/A $10,000,000 $0 $0 $10,000,000 Other No substantive progress reported in the last quarter. Y
K2076 390 2026 6/30/2030 Dona Ana CANAL ST BRIDGE CONSTRUCT STB Yes $4,900,000 $0 $0 $4,900,000 Appropriated Funds budgeted. G
K2077 391 2026 6/30/2030 Lincoln RUIDOSO ST CONSTRUCT STB Yes $2,500,000 $0 $0 $2,500,000 Appropriated Funds budgeted. G
K2078 392 2026 6/30/2030 Luna I-10 RAMPS IMPROVE STB Yes $1,000,000 $0 $0 $1,000,000 Appropriated Funds budgeted. G
K2079 393 2026 6/30/2030 Sandoval SANDOVAL CO LANDFILL ACCESS RD CONSTRUCT STB Yes $2,500,000 $0 $0 $2,500,000 Appropriated No contract received. G
K2080 394 2026 6/30/2030 Santa Fe NM HWY 285 RD NOISE MITIGATION EXTEND STB Yes $2,500,000 $0 $0 $2,500,000 Appropriated Funds budgeted. G
K2081 395 2026 6/30/2030 Statewide EV CHARGING INFRASTRUCTURE CONSTRUCT 

STATEWIDE STB Yes $5,000,000 $0 $0 $5,000,000 Appropriated Funds budgeted. G

K3186 396 2026 6/30/2030 Bernalillo PASEO DEL NORTE / WEST OF UNSER DESIGN GF Yes $1,700,000 $0 $0 $1,700,000 Appropriated Funds budgeted. G
K3195 397 2026 6/30/2030 Curry CURRY CO RDS IMPROVE GF Yes $1,383,000 $0 $0 $1,383,000 Appropriated Funds budgeted. G
K3200 398 2026 6/30/2030 Dona Ana ENGLER RD CONSTRUCT GF Yes $1,000,000 $0 $0 $1,000,000 Appropriated Funds budgeted. G
K3201 399 2026 6/30/2030 Dona Ana MESA GRANDE DR EXTEND CONSTRUCT GF Yes $2,050,000 $0 $0 $2,050,000 Appropriated Funds budgeted. G
K3205 400 2026 6/30/2030 Lea NM HWY 132 & TURNER ST IMPROVE GF Yes $2,000,000 $0 $0 $2,000,000 Appropriated Obtain the fully executed grant agreement. G
K3206 401 2026 6/30/2030 Los Alamos LOS ALAMOS CO N MESA LAPS LAND HSING INFRA 

CONSTRUCT GF Yes $1,154,000 $0 $0 $1,154,000 Appropriated Funds budgeted. G

K3222 402 2026 6/30/2030 Sandoval SANDOVAL CO LANDFILL ACCESS RD CONSTRUCT GF Yes $2,015,500 $0 $0 $2,015,500 Appropriated No contract received. G
K3349 403 2026 6/30/2030 McKinley COAL AVE IMPROVE CDPF Yes $1,540,000 $0 $0 $1,540,000 Appropriated Funds budgeted. G
K3350 404 2026 6/30/2030 San Juan BERGIN LANE IMPROVE CDPF Yes $4,710,000 $0 $0 $4,710,000 Appropriated Funds budgeted. G

405 DEPARTMENT OF VETERANS' SERVICES

J4399 406 2021 6/30/2027 Statewide Reauth - Veterans' Cemeteries and Monuments 
Improvement STBR Yes $2,300,000 $1,170,432 $0 $1,129,568 Construction 8 projects currently in various status from construction to warranty. Y

I4058 407 2020 6/30/2026 Santa Fe Reauth - Vietnam Veterans Memorial Angel Fire Improve STBR Yes $1,399,802 $1,399,802 $86,850 $0 Other Funding is fully expended. No substantive progress reported in the 
last quarter. G

 408 EARLY CHILDHOOD EDUCATION AND CARE DEPARTMENT

I2074 409 2024 6/30/2028 Rio Arriba ECECD Jicarilla Apache Child & Family Education Ct GF N/A $2,102,000 $21,020 $0 $2,080,980 Planning No substantive progress reported in the last quarter. R
K2141 410 2026 6/30/2030 Bernalillo ALB NP EARLY CHLD ED FCLTY CONSTRUCT GF Yes $1,060,000 $0 $0 $1,060,000 Appropriated Funds budgeted. G
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 411 EASTERN NEW MEXICO UNIVERSITY

G3207 412 2022 6/30/2028 Lincoln ENMU - Ruidoso Building Purchase STB Yes $1,200,000 $1,170,800 $6,019 $29,200 Reauthorized
Project reauthorized in the 2026 session. Remaining funds have 
been re-authorized for the Restroom project per HB 332. 
Appropriation Code K4167.

R

G5376 413 2022 6/30/2026 Chaves ENMU - Roswell OT PE Arts & Science Centers Fire 
Suppression GOB Yes $2,475,000 $2,475,000 $1,196,682 $0 Construction Continued construction. Project continues under Appropriation Code 

J3310. Y

H3373 414 2023 6/30/2027 Chaves ENMU - Roswell Parking Walkway & Driveway Improve GF N/A $1,250,000 $1,250,000 $297,667 $0 Construction Continued construction. Source fully expended. G
I3332 415 2024 6/30/2028 Chaves ENMU - Roswell Health Sci Nurse Ctr Expand GF N/A $2,000,000 $1,008,157 $638,714 $991,843 Construction Continued construction. G
I3339 416 2024 6/30/2028 Roosevelt ENMU - Portales Student Acad Svc Bldg Construct GF N/A $12,000,000 $12,000,000 $526,251 $0 Construction The project is 90% complete. Source fully expended. G
I5402 417 2024 6/30/2028 Chaves ENMU - Roswell Aircraft Maint & Tech Lab Expand GOB Yes $5,300,000 $106,000 $0 $5,194,000 Design HED approval received. Awaiting SBOF approval. Design process 

continued. Y
I5403 418 2024 6/30/2028 Lincoln ENMU - Ruidoso Workforce Training Fclty Rplc GOB Yes $3,000,000 $60,000 $0 $2,940,000 Design HED & SBOF approval received. Design process continued. Y
I5404 419 2024 6/30/2028 Roosevelt ENMU Campus Improve GOB Yes $2,000,000 $40,000 $0 $1,960,000 Design Continued design process with architects. HED approval received. 

Awaiting SBOF approval. Y
J3310 420 2025 6/30/2029 Chaves ENMU - Roswell Fire Suppression Sys Improve GF N/A $1,500,000 $252,030 $252,030 $1,247,970 Construction Continued construction. G
J3319 421 2025 6/30/2029 Roosevelt ENMU Science Bldg HVAC Improve GF N/A $2,500,000 $0 $0 $2,500,000 Design Drawings are complete, and pricing has been received. G
J3321 422 2025 6/30/2029 Roosevelt ENMU - Portales Student Acad Svc Bldg Construct GF N/A $6,500,000 $2,621,522 $2,556,522 $3,878,478 Construction The project is 90% complete. G
K2082 423 2026 6/30/2030 Chaves ENMU-ROSWELL CAMPUS IMPROVE STB Yes $1,300,000 $0 $0 $1,300,000 Appropriated Funds budgeted. G

424 ECONOMIC DEVELOPMENT DEPARTMENT

J4395 425 2021 6/30/2027 Statewide Reauth - MainStreet & Arts & Cultural District 
Infrastructure Improvement STBR Yes $2,500,000 $2,160,247 $133,046 $339,753 Construction

9 of 13 projects have been completed and closed, leaving only 4 of 
13 allocations still open and all grant agreements executed. The 
remaining open projects are in relatively advanced stages: Raton is 
63% expended with construction bidding underway in July, though 
newly discovered hazardous materials (lead paint and asbestos) 
may require mitigation via change order; T or C is 78% expended 
and on track for mid-July completion despite uncovering public utility 
issues; Mora is at 0% expended but has made physical progress on-
site (grading, landscaping, fencing) while awaiting reimbursement 
paperwork and a pending metal shelter delivery; and Tucumcari is 
69% expended and back on track after recovering from an 
unexpected departure of its project manager, with bidding for Phase 
3 starting mid-June and completion anticipated by December 2026.

Y

G2074 426 2022 6/30/2028 Statewide 2022 MainStreet & Arts District Improvements STB Yes $10,000,000 $6,680,235 $964,774 $3,319,765 Construction

Project reauthorized in the 2026 session. 14 projects of which 8 
have been completed and closed (Carlsbad, Farmington, 
Roswell/Chaves County, South Valley, Alamogordo, Lovington, 
Truth or Consequences, and Zuni Pueblo), leaving 6 projects still 
open. Among the open projects, several are essentially finished and 
awaiting final paperwork or reimbursement (Alamogordo at 100% 
expended awaiting a walkthrough, Las Cruces at 82% with 
construction complete pending final reimbursement, Las Vegas at 
97% nearing completion), while others face ongoing delays — 
Barelas is stalled pending a lengthy NMDOT environmental review, 
Harding County has spent 0% while awaiting engineer sign-off on 
wayfinding designs, Belen's cultural district plan is being revised per 
stakeholder feedback, and Grants is catching up on reimbursement 
requests after a leadership transition. Truth or Consequences is on 
track for a mid-July completion, and Zuni Pueblo has made strong 
community engagement progress, including a resident survey and a 
scheduled design presentation to local artists.

R

G2075 427 2022 6/30/2026 Statewide EDD Next Generation Media Academy STB Yes $20,000,000 $20,000,000 $8,867,567 $0 Construction No substantive progress reported in the last quarter. B
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H2121 428 2023 6/30/2027 Statewide EDD Mainstreet & Arts Dist. Statewide Improve GF N/A $10,000,000 $1,504,445 $84,363 $8,495,555 Construction

11 projects of which only one (Ruidoso) has been completed, 
leaving 10 of 11 allocations still open. Nob Hill and Taos are both 
nearing completion at 94% expended, while Barelas, Clovis, 
Lovington, South Valley, T or C, and Zuni Pueblo have spent 0% so 
far as they work through procurement, design, or coordination 
hurdles. Common barriers include NMDOT certification delays, 
rising construction costs requiring budget rework (Belen, Clovis), 
engineering and scheduling adjustments (South Valley), and 
ongoing planning with local stakeholders (Zuni Pueblo, incorporating 
artisan input into design). Despite these delays, most projects have 
executed grant agreements and NOOs in place, with several 
anticipating construction starts in summer 2026.

Y

I2081 429 2024 6/30/2028 Statewide EDD Mainstreet Arts & Cultural Dist Improve Statewide GF N/A $10,000,000 $3,659,874 $1,731,631 $6,340,126 Construction

12 projects with 3 completed this period (Clayton's Luna Theater, 
Alamogordo, and Santa Rosa) and 9 still open.  Clovis is at 84% 
expended and 85-90% construction complete. T or C's construction 
is on track for mid-July completion, and Grants and Las Vegas are 
both making steady but partial progress on reimbursements and 
construction. Artesia just received theater ownership paperwork and 
signed its grant agreement. Raton faces newly discovered 
hazardous materials (lead paint and asbestos) on top of Amtrak-
driven design delays. Silver City is restarting design work with a new 
firm, and Tucumcari is recovering from a change in city leadership.

G

K2018 430 2026 6/30/2030 Statewide MAIN STREET, ARTS & CULTURAL DIST STATEWIDE STB Yes $5,000,000 $0 $0 $5,000,000 Appropriated Funds budgeted. G
 431 EDUCATIONAL RETIREMENT BOARD

H3497 432 2023 6/30/2027 Santa Fe ERB Headquarters Replace - ERF ERF N/A $4,500,000 $4,460,416 $309,877 $39,584 Completed A ribbon cutting ceremony took place on 2/27/2026. B
 433 ENERGY, MINERALS AND NATURAL RESOURCES DEPARTMENT

G2291 434 2022 6/30/2026 Statewide EMNRD Watershed Restoration STB Yes $10,000,000 $10,000,000 $651,166 $0 Completed All projects have been completed. B

H2362 435 2023 6/30/2027 Statewide EMNRD State Parks Water & WWater Infra Improve GF N/A $1,600,000 $1,587,252 $25,384 $12,748 Construction
The first phases of construction are almost complete and most of 
the funds are being expended. Construction is underway. Funds will 
be fully expended in early FY27 well before the 6/30/27 expiration.

G

H3496 436 2023 6/30/2027 Statewide EMNRD Watershed Restoration - FLPR FLPR N/A $10,000,000 $6,152,863 $290,780 $3,847,137 Construction The Division will continue implementation of work on 17 active 
projects. G

I2337 437 2024 6/30/2028 Multiple 
Counties EMNRD State Forestry Hotshot Fclty & Equip Improve GF N/A $14,000,000 $249,381 $10,951 $13,750,619 Design

Socorro property - complete inspection to initiate purchase of target 
property. San Miguel property complete signatures on contract and 
begin construction of facility.

Y

I2338 438 2024 6/30/2028 Statewide EMNRD Watershed Restoration Statewide GF N/A $5,000,000 $0 $0 $5,000,000 Construction

The Division with continue implentation of work on 2 active projects. 
Complete work plans and encumber funds for 7 additional identified 
projects and actively review additional projects for work plan 
development.

G

I2341 439 2024 6/30/2028 Statewide EMNRD State Parks Fclty & Infra Ren Statewide GF N/A $16,000,000 $13,105,339 $547,759 $2,894,661 Construction General Park improvements design and construction proceeding on 
various projects ($16M). All funds encumbered. G

J2012 440 2025 6/30/2029 Statewide EMNRD Forestry Div Infra Improve STB Yes $7,000,000 $67,446 $45,703 $6,932,554 Design

The Divison will begin contruction relocate staff and begin 
renovations at the Edith location and continue scheduling work on 
high priority need projects. Schedule work on Chama District well 
and water line, pending engineering drawings requested for DOT 
right-of-way.

G

J2013 441 2025 6/30/2029 Statewide EMNRD State Parks Restore Statewide STB Yes $40,000,000 $12,329,343 $6,310,543 $27,670,657 Construction

Vault toilet and restroom design-build proceeding with construction 
beginning in July 2026 ($30M); General Park improvements design 
and construction proceeding on various projects ($8.5M);  Law 
enforcement vehicles purchase orders issued for procurement with 
remaining funds for upfitting ($1.5M).

G

J2341 442 2025 6/30/2027 Statewide EMNRD Forestry Div Fire Engine Fleet Prchs GF N/A $5,000,000 $116,589 $0 $4,883,412 Design The Division with encumber funds to purchase chassis for new fire 
engines and continue to complete review of wildland fire needs. G

J2342 443 2025 6/30/2029 Statewide EMNRD Watershed Restoration GF N/A $10,000,000 $242,191 $120,056 $9,757,809 Construction

The Division with continue implentation of work on 3 active projects. 
Complete work plans and encumber funds for 8 additional identified 
projects and actively review additional projects for work plan 
development.

G

J3417 444 2025 6/30/2029 Statewide EMNRD Orphan Wells Plug Statewide - OGRF OSF N/A $16,000,000 $0 $0 $16,000,000 Planning Division is developing well plugging plan with statewide price 
agreement companies. G
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K2022 445 2026 6/30/2030 Santa Fe WILDFIRE RESPONSE FCLTY REN & VEH PRCHS STB Yes $13,000,000 $0 $0 $13,000,000 Appropriated Funds budgeted. G
K2023 446 2026 6/30/2030 Statewide STATE PARKS & IMFRA IMPROVE STATEWIDE STB Yes $20,000,000 $0 $0 $20,000,000 Appropriated Funds budgeted. G
K2024 447 2026 6/30/2030 Statewide WATERSHED RESTORATION STATEWIDE STB Yes $7,500,000 $0 $0 $7,500,000 Appropriated Funds budgeted. G

 448 ENVIRONMENT DEPARTMENT

I4178 449 2020 6/30/2028 San Juan Reauth - Aztec Water Line Relocation STBR No $1,500,000 $1,355,466 $0 $144,534 Reauthorized Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

I4182 450 2020 6/30/2026 San Juan Reauth - Farmington Chiller Plant Infra Rplc STBR No $1,315,000 $1,239,380 $0 $75,620 Completed No substantive progress reported in the last quarter. G

J4207 451 2021 6/30/2027 Mora Reauth - Filtration System and Well Construction and 
Water Line Replacement STBR Yes $1,770,000 $777,604 $28,617 $992,396 Planning No substantive progress reported in the last quarter. R

J4384 452 2021 6/30/2027 Socorro Reauth - Magdalena Benjamin Well Improvement STBR Yes $1,000,000 $231,709 $16,563 $768,291 Other The engineering firm is still in the project management and 
coordination phase. R

J4222 453 2022 6/30/2027 Otero Reauth - Cloudcroft Water and Wastewater System 
Improvement STBR Yes $1,500,000 $728,993 $122,143 $771,007 Design

Continuation of engineering services with CDM Smith for alternative 
options acceptable to NMED for wastewater plant operations and 
solids handling.

Y

G2335 454 2022 6/30/2026 Eddy Artesia Water System Construct STB Yes $1,500,000 $1,500,000 $280,892 $0 Completed Completed project. B

G2382 455 2022 6/30/2026 San Juan Bloomfield Water System Improve & West Tank Replace STB Yes $2,100,000 $1,784,257 $1,732,883 $315,743 Construction

04/9/2026 City discovers HB332 was vetoed. 05/05/2026 Meeting 
re: Long Lead times and demobilization of contractor. 05/11/2026 
Contractor demobilizes. 06/01/2026 Contractor remobilizes. 
6/30/2026 CES/NextLevel: Install pole, conduit, backdoor upgrades 
and installation at media closets in both PD & Water plant for 
security cameras. 6/19/2026 D&R Tank: New Tank Construction. 
6/4/2026 Microcomm: Controls delivered to WP. 6/5/2026  Sychar: 
install rack for controls at WP. 06/16/2026 City request for ER 
funding from NM Board of Finance is approved. 6/30/2026 D&R 
Tank: Tank Coating. 6/26/2026 Sychar Install rack & conduit at 
Tank. 6/25/2026 D&R Tank: Roof Material Delivery.

Y

H4246 456 2022 6/30/2026 Santa Fe Reauth - Edgewood Water Quality Improve Facility 
Acquisition STBR Yes $1,150,000 $0 $0 $1,150,000 Other No substantive progress reported in the last quarter. R

G2420 457 2022 6/30/2026 Sierra Elephant Butte Wastewater Collection System Expand STB Yes $2,900,000 $2,892,083 $16,216 $7,917 Other Funds are fully expended. No substantive progress reported in the 
last quarter. B

G2423 458 2022 6/30/2026 Statewide NMED River Stewardship Program STB Yes $1,500,000 $1,478,525 $38,511 $21,475 Construction Funds are fully expended. No substantive progress reported in the 
last quarter. G

H2383 459 2023 6/30/2027 Bernalillo Alb-Bern Co WUA Water Reuse Sys Construct GF N/A $5,050,000 $3,935,792 $1,142,318 $1,114,208 Construction Construction in progress. G

H2420 460 2023 6/30/2027 Eddy Carlsbad Wet Well Construct GF N/A $1,000,000 $614,095 $0 $385,905 Design
The project has had no additional activity from the prior quarter.  
NMED is requiring the City to hold the expenditure for JCH  before 
we can request reimbursement in the amount of $614,094.55.

Y

H2431 461 2023 6/30/2027 Lea Hobbs Swr Line Central Dr/Joe Harvey Blvd/N Grimes GF N/A $2,000,000 $0 $0 $2,000,000 Construction Notice to Proceed to the contractor on April 27, 2026.  Goal for this 
quarter is to obligate all grant funding. Y

H2448 462 2023 6/30/2027 Otero Tularosa Water Sys Improve GF N/A $1,500,000 $0 $0 $1,500,000 Design No substantive progress reported in the last quarter. R

H2449 463 2023 6/30/2027 Otero Tularosa Water Sys Improve GF N/A $1,000,000 $964,850 $0 $35,150 Other No substantive progress reported in the last quarter. Funds are 99% 
expended. G

J4250 464 2023 6/30/2027 Rio Arriba Reauth - Chama Water Meter Purchase GFR N/A $1,000,000 $873,088 $391,063 $126,912 Construction Phase 2 of Water Meter Project has been procured.  Project to start 
beginning of FY27. G

H2464 465 2023 6/30/2027 San Juan Flora Vista Mdwa Water Sys Improve GF N/A $3,800,000 $505,962 $78,191 $3,294,038 Design No substantive progress reported in the last quarter. R
H2466 466 2023 6/30/2027 San Juan Upper La Plata Dwc & Mswc Water Line Expansion GF N/A $2,900,000 $124,671 $55,296 $2,775,329 Design No substantive progress reported in the last quarter. R

H2487 467 2023 6/30/2027 Santa Fe Santa Fe Co Agua Fria Village Utlty Sewer Sys Expa GF N/A $1,100,000 $326,330 $0 $773,670 Other No substantive progress reported in the last quarter. Y

H2488 468 2023 6/30/2027 Santa Fe Santa Fe Co Water Trmnt Sys & Water Tanks Construct GF N/A $5,000,000 $158,505 $0 $4,841,495 Other No substantive progress reported in the last quarter. R

H2493 469 2023 6/30/2027 Statewide DOE River Stewardship Program GF N/A $1,500,000 $358,504 $266,391 $1,141,496 Planning No substantive progress reported in the last quarter. Y
H2504 470 2023 6/30/2027 Taos Taos Ski Valley Water Sys Improve GF N/A $1,700,000 $1,457,824 $0 $242,176 Other No substantive progress reported in the last quarter. G
H2510 471 2023 6/30/2027 Valencia Belen Water Trtmnt Plant Improve GF N/A $2,000,000 $473,408 $0 $1,526,592 Design No substantive progress reported in the last quarter. Y
I2357 472 2024 6/30/2028 Bernalillo Alb-Bern Co WUA Carnuel Water Sys Improve Construct GF N/A $2,000,000 $0 $0 $2,000,000 Design No substantive progress reported in the last quarter. R
I2366 473 2024 6/30/2028 Cibola Milan Wwater Sys Improve GF N/A $1,500,000 $1,023,046 $126,684 $476,954 Construction No substantive progress reported in the last quarter. G
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I2370 474 2024 6/30/2028 De Baca Fort Sumner Wwater Collection Line Rplc GF N/A $1,611,000 $318,341 $197,057 $1,292,659 Construction

The project remains on track toward completion. We experienced a 
three-week delay due to unforeseen asbestos-related issues and the 
required abatement process. These issues have now been resolved, 
and work has resumed as planned. The project is back on schedule, 
and all current milestones are being met.

G

I2383 475 2024 6/30/2028 Eddy Carlsbad Double Eagle Water Line Rplc GF N/A $1,000,000 $0 $0 $1,000,000 Design The project is currently under design by Souder, Miller, and 
Associates. Y

I2386 476 2024 6/30/2028 Grant Bayard Wwater Sys Improve GF N/A $1,600,000 $86,722 $66,931 $1,513,278 Design

WWTP Capacitor Bank was tested for electrical issues. It was 
determined the project was not as extensive as first anticipated by 
engineer. The contractor will not have to complete the project as 
planned. I have submitted a de-obligation of partial funds. 

Y

I2404 477 2024 6/30/2028 McKinley Gallup Wwater Treatment Plant Improve GF N/A $3,000,000 $320,368 $192,687 $2,679,632 Construction
Touched base with Eric Gartner and address the issues for the 
notices of obligation - contract documentation was completed. Work 
continues with equipment purchases and installation.

G

I2424 478 2024 6/30/2028 San Juan NorthStar DWCMFW Water Storage Sys Expand 
Construct GF N/A $1,925,000 $0 $0 $1,925,000 Other No substantive progress reported in the last quarter. R

I2425 479 2024 6/30/2028 San Juan Aztec Water Tank Rplc GF N/A $2,500,000 $14,990 $10,130 $2,485,010 Design City Commission approved award of bid. NOA issued to lowest 
bidder. Y

I2435 480 2024 6/30/2028 San Miguel Pecos Water Sys Improve GF N/A $1,525,000 $781,995 $346,303 $743,005 Reauthorized
Project reauthorized in the 2026 session. Bids were obtained and 
successful bidder selected.  Notification to successful to be done 
and construction to commence.

R

I2454 481 2024 6/30/2028 Santa Fe Santa Fe Co Agua Fria Village Sewer Sys Expand GF N/A $5,455,000 $223,326 $223,326 $5,231,674 Construction No substantive progress reported in the last quarter. Y
I2455 482 2024 6/30/2028 Santa Fe Santa Fe Paseo Real Wwater Trtmnt Fclty Construct GF N/A $1,600,000 $1,335,302 $1,319,302 $264,698 Other No substantive progress reported in the last quarter. G
I2456 483 2024 6/30/2028 Santa Fe Santa Fe Co Glorieta Sewer Sys Construct GF N/A $1,000,000 $0 $0 $1,000,000 Construction No substantive progress reported in the last quarter. Y
I2460 484 2024 6/30/2028 Sierra T or C Water Distribution Line Rplc GF N/A $4,400,000 $649,081 $28,128 $3,750,919 Construction Construction in progress. G
I2464 485 2024 6/30/2028 Statewide DOE River Stewardship Improve Statewide GF N/A $2,000,000 $0 $0 $2,000,000 Planning No substantive progress reported in the last quarter. R
J2356 486 2025 6/30/2029 Bernalillo Alb - Bern Co WUA Water Reuse Trtmnt Plant Design GF N/A $10,295,000 $1,932,681 $465,531 $8,362,319 Design 30% reviewed. Design continues to proceed. G

J2360 487 2025 6/30/2029 Chaves Dexter Emergency Water & Wwater Infra Improve GF N/A $1,250,000 $0 $0 $1,250,000 Other No substantive progress reported in the last quarter. Y

J2369 488 2025 6/30/2029 Cibola Grants Water & Wwater Sys Improve GF N/A $2,500,000 $0 $0 $2,500,000 Other No substantive progress reported in the last quarter. R
J2371 489 2025 6/30/2029 Colfax Maxwell Water Sys Improve GF N/A $1,704,500 $554,617 $554,617 $1,149,883 Construction No substantive progress reported in the last quarter. G
J2373 490 2025 6/30/2029 Curry Curry Co Water Lines Extend GF N/A $12,000,000 $0 $0 $12,000,000 Other No substantive progress reported in the last quarter. Y

J2392 491 2025 6/30/2029 Eddy Carlsbad Double Eagle - Tatum Water Line Construct GF N/A $1,050,000 $0 $0 $1,050,000 Design The design for this project is currently underway. This is funding 
combined with City and DWRLF, administered by NMFA/NMED. G

J2397 492 2025 6/30/2029 Grant Hurley Water Sys Improve GF N/A $1,500,000 $0 $0 $1,500,000 Construction
Successfully secured contract approval for the installation of solar 
panels and initiated a task order with engineering to develop an RFP 
for equipping wells and installing lightning protection systems.

G

J2400 493 2025 6/30/2029 Lea Hobbs Water Sys Improve GF N/A $1,500,000 $1,114,989 $1,114,989 $385,011 Construction Complete construction and expend all grant funding by the third 
quarter of 2026. G

J2404 494 2025 6/30/2029 Lincoln Lincoln Co Above Ground Water Strg Tank Construct GF N/A $1,000,000 $0 $0 $1,000,000 Construction
Contract is in place with a vendor to construct 3 above ground water 
storage tank systems. The contractor has purchased equipment and 
has begun work at one of the locations. 

G

J2444 495 2025 6/30/2029 Sandoval Corrales Fire Suppression Sys Construct GF N/A $1,400,000 $0 $0 $1,400,000 Planning No substantive progress reported in the last quarter. Y
J2445 496 2025 6/30/2029 Sandoval Cuba Desalination Fclty Construct GF N/A $1,500,000 $1,128,779 $520,141 $371,221 Other No substantive progress reported in the last quarter. G
J2455 497 2025 6/30/2029 Santa Fe Santa Fe Co AAMODT Ph 1 Water Lines Construct GF N/A $2,000,000 $0 $0 $2,000,000 Design No substantive progress reported in the last quarter. Y
J2460 498 2025 6/30/2029 Sierra T or C Wwater Trtmnt Plant Construct GF N/A $1,000,000 $10,000 $0 $990,000 Design Procured Engineering Services, received NOO#1, Kick off meeting 

held with staff and eng. G
J2466 499 2025 6/30/2029 Statewide DOE Clean Water Rlf Match GF N/A $5,150,000 $887,631 $0 $4,262,369 Planning No substantive progress reported in the last quarter. G
J2467 500 2025 6/30/2029 Statewide DOE River Stewardship Program GF N/A $5,000,000 $0 $0 $5,000,000 Planning No substantive progress reported in the last quarter. Y
K2028 501 2026 6/30/2030 Lea LOVINGTON WWATER SYS IMPROVE STB Yes $1,500,000 $0 $0 $1,500,000 Appropriated Funds budgeted. G
K2029 502 2026 6/30/2030 Lincoln RUIDOSO UTLTY & WASTEWATER CONSTRUCT STB Yes $2,500,000 $0 $0 $2,500,000 Appropriated Funds budgeted. G
K2030 503 2026 6/30/2030 San Miguel PECOS WATER & WWATER SYST IMPROVE STB Yes $1,500,000 $0 $0 $1,500,000 Appropriated Funds budgeted. G
K2031 504 2026 6/30/2030 Sandoval CORRALES FIRE SUPPRESSION LINE CONSTRUCT STB Yes $1,000,000 $0 $0 $1,000,000 Appropriated Funds budgeted. G
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K2033 505 2026 6/30/2030 Valencia BOSQUE FARMS WWATER TRTMNT PLANT 
IMPROVE STB Yes $10,000,000 $0 $0 $10,000,000 Appropriated Funds budgeted. G

K2392 506 2026 6/30/2030 Bernalillo ALB-BERN CO WUA SOUTH VALLEY WATER & WW 
PRJT CONSTRUCT GF Yes $1,125,000 $0 $0 $1,125,000 Appropriated Funds budgeted. G

K2412 507 2026 6/30/2030 Dona Ana DONA ANA CO SOUTH CENTRAL WWATER SYS 
CONSTRUCT GF Yes $1,550,000 $0 $0 $1,550,000 Appropriated Funds budgeted. G

K2417 508 2026 6/30/2030 Dona Ana DONA ANA CO CHAPARRAL LAND ACQ & DRAINAGE 
IMPROVE GF Yes $1,000,000 $0 $0 $1,000,000 Appropriated Funds budgeted. G

K2425 509 2026 6/30/2030 Eddy CARLSBAD EAST GREENE ST AREA WATER LINE 
IMPROVE GF Yes $1,516,000 $0 $0 $1,516,000 Appropriated The City submitted its questionnaire and is now pending a grant 

agreement. G
K2427 510 2026 6/30/2030 Grant SANTA CLARA WATER SYS IMPROVE GF Yes $1,000,000 $0 $0 $1,000,000 Appropriated Funds budgeted. G

K2438 511 2026 6/30/2030 Lea HOBBS WWATER SYS IMPROVE GF Yes $2,000,000 $0 $0 $2,000,000 Appropriated Obtain the fully executed grant agreement. Notice to Proceed issued 
April 27, 2026.  Goal for this quarter is to obligate all grant funding. G

K2439 512 2026 6/30/2030 Lea LOVINGTON WWATER SYS IMPROVE GF Yes $1,071,819 $0 $0 $1,071,819 Appropriated Funds budgeted. G
K2488 513 2026 6/30/2030 Santa Fe GREATER GLORIETA CMTY MDWCA WWATER SYS 

CONSTRUCT GF Yes $1,400,000 $0 $0 $1,400,000 Appropriated Funds budgeted. G
K2502 514 2026 6/30/2030 Torrance EMWT WATER SYSTEM IMPROVEMENTS GF Yes $4,000,000 $0 $0 $4,000,000 Appropriated Funds budgeted. G

515 GAME AND FISH DEPARTMENT

G3318 516 2022 6/30/2026 Statewide GFD Wildlife Habitat Restore - HMF HMF N/A $1,000,000 $1,000,000 $20,552 $0 Completed
In the fourth quarter of FY26, the department completed a project to 
repair and rebuild boundary fence on the Marquez/Lbar Wildlife 
Management Area.

B

G3319 517 2022 6/30/2026 Grant GFD Bear Canyon Dam - GPF GPF N/A $7,000,000 $41,086 $0 $6,958,914 Other No substantive progress reported in the last quarter. R
G3320 518 2022 6/30/2026 Statewide GFD Hatchery Improvements - GPF GPF N/A $5,500,000 $5,500,000 $166,608 $0 Completed Appropriation is fully expended. B

G3327 519 2022 6/30/2026 Statewide GFD Wildlife Habitat Restore - BGPF BEGPF N/A $3,000,000 $2,999,973 $384,063 $27 Completed

In the fourth quarter of FY26, work was completed on a fence 
modification project for habitat connectivity on Taos Plateau, 
prescribed fire prep projects with the Santa Fe National and Cibola 
National Forests, a big game hunting access project on Luera 
Mountain, and a grassland restoration project on LBar WMA.

B

H3492 520 2023 6/30/2027 Statewide GFD Wildlife Habitat Restore Statewide - GPF GPF N/A $1,000,000 $939,257 $13,652 $60,743 Construction

 In the fourth quarter of FY26, work continuted to support an aquatic 
organism passage project on La Cueva Creek, a fish habitat 
restoration project on El Rito Creek, and prescribed fire restoration 
activities with both the Cibola and Santa Fe National Forests. 

G

I3425 521 2024 6/30/2028 Statewide GFD Wildlife Habitat Restoration - HMF HMF N/A $2,000,000 $1,424,730 $971,802 $575,270 Construction

In the fourth quarter of FY26, the Department completed a major 
repair and rebuild project on the main supplemental irrigation well at 
Bernardo Wildlife Management Area, and continued a project to 
repair boundary fence and remove internal fence at the LBar WMA.

G

I3426 522 2024 6/30/2028 Statewide GFD Wildlife Habitat Restoration -  Sikes GPF GPF N/A $2,500,000 $1,786,894 $486,524 $713,106 Construction

In the fourth quarter of FY26, the Department completed and 
continued projects including fence modification projects for wildlife 
habitat connectivity on Taos Plateau and the Pyramid Moutains, 
forest restoration projects with the Carson and Cibola National 
Forests, fish habitat restoration project on El Rito Creek, Rito Pena 
Egras and Rio Cebolla and a riparian/wetland habitat restoration 
project on Rio de las Vacas with the Santa Fe National Forest. 

G

I3428 523 2024 6/30/2028 Statewide GFD Wildlife Habitat Restoration - BEGPF BEGPF N/A $2,000,000 $1,799,350 $526,824 $200,650 Other

In the fourth quarter of FY26, the Department continued to support 
prescribed fire forest restoration activities across the Carson, Cibola 
and Santa Fe National Forests, and completed a wildlife habitat 
connectivity project in the Pyramid Mountains in southern New 
Mexico and a big game hunting access project in the Luera 
Mountains. 

G

J3419 524 2025 6/30/2029 Statewide GFD Habitat Restoration - Sikes GPF GPF N/A $1,500,000 $333,154 $275,053 $1,166,846 Construction

In the fourth quarter of FY26, project work continued on a fish 
passage design project on the Santa Fe National Forest, a fish 
habitat restoration project on Diamond Creek, and a forest 
restoration project on the Cibola National Forest. 

G

K3333 525 2026 6/30/2030 Statewide GFD WILDFIRE & HABITAT RESTORATION - SIKES 
GPF SAGPF Yes $2,500,000 $0 $0 $2,500,000 Appropriated Funds budgeted. G

K3337 526 2026 6/30/2030 Statewide WILDFIRE & HABITAT RESTORATION - HMF HMF Yes $2,000,000 $0 $0 $2,000,000 Appropriated Funds budgeted. G
K3357 527 2026 6/30/2030 Statewide WILDFIRE & HABITAT RESTORATION - BGE BEGPF Yes $2,500,000 $0 $0 $2,500,000 Appropriated Funds budgeted. G

 528 GENERAL SERVICES DEPARTMENT

J4357 529 2019 6/30/2027 Grant Reauth - DOH Fort Bayard Water Infrastructure 
Improvement GFR N/A $4,500,000 $806,823 $0 $3,693,177 Design working with DOH to prioritize project. R

J4392 530 2019 6/30/2027 Statewide Reauth - GSD State Facilities Demolition/ Decommission GFR N/A $3,000,000 $2,917,389 $355,241 $82,611 Construction The Multi Structure Demolition on Los Lunas Campus is nearly 
complete. G
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I4204 531 2020 6/30/2026 Santa Fe Reauth - DPS Reality-Based Train Fclty Improve STBR No $1,000,000 $1,000,000 $73,999 $0 Construction Construction for the DPS Reality Based Training Facility is 
underway. Footings have been poured and Block work has begun. Y

I4238 532 2020 6/30/2026 Statewide Reauth - GSD Fclty Decommission & Demolish STBR No $1,500,000 $1,500,000 $160,717 $0 Completed project complete. B
I4237 533 2021 6/30/2026 Statewide Reauth - ECECD Fclty Statewide Improve STBR No $4,740,455 $4,739,854 $375,972 $601 Construction The Old Vital Records Renovation for ECECD is complete. Work 

with ECECD to prioritize projects. B

J4394 534 2021 6/30/2027 Statewide Reauth - Health Care Authority Facility Infrastructure 
Improvement Statewide GFR N/A $1,500,000 $1,467,989 $53,448 $32,011 Construction 13 projects currently in various status from construction to warranty. Y

J4356 535 2021 6/30/2027 Santa Fe Reauth - CYFD PERA Building Ren STBR Yes $1,500,000 $1,369,991 $0 $130,009 Construction The PERA access Control project is complete. B
J4391 536 2021 6/30/2027 Statewide Early Childhood Education and Care Department Publ STBR Yes $1,500,000 $356,006 $0 $1,143,994 Construction 3 projects currently in cosntruction or warranty. R

J4372 537 2021 6/30/2027 Santa Fe Reauth - Santa Fe State Building Renovation STBR Yes $4,000,000 $695,961 $168,989 $3,304,039 Design

The Executive Office Building is currently in schematic design and 
the construction will be put out to bid in early 2027. The casitas have 
been demolished and the demo of the work is continuing for 2nd 
floor partial occupancy in the fall. 1st floor remediation is in 
progress, with the renovation of the 1st floor starting in August.

R

J4359 538 2021 6/30/2027 Santa Fe Reauth - John F. Simms Bldg. Ren STBR Yes $4,000,000 $1,429,678 $89,353 $2,570,322 Construction

The Executive Office Building is currently in schematic design and 
the construction will be put out to bid in early 2027. The casitas have 
been demolished and the demo of the work is continuing for 2nd 
floor partial occupancy in the fall. 1st floor remediation is in 
progress, with the renovation of the 1st floor starting in August.

R

J4387 539 2021 6/30/2027 Statewide Reauth - CYFD Facility Improvement STBR Yes $2,862,000 $1,961,905 $761,066 $900,095 Construction 14 projects currently in various status from construction to warranty. Y

G2031 540 2022 6/30/2028 San Miguel NMBHI Forensics Building Construct STB Yes $5,000,000 $4,396,541 $99,343 $603,459 Construction

Project reauthorized in the 2026 session. THe forensic unit is 
currently in construction. We awarded alternate #1 which will 
complete the shell of buildings E and F. All civil work is nearly 
complete.

R

G2034 541 2022 6/30/2028 Santa Fe DOIT John F. Simms Jr. Building Renovation STB Yes $9,180,000 $2,757,818 $845,213 $6,422,182 Construction
Project reauthorized in the 2026 session. work is continuing for 
2nd floor partial occupancy in the fall. 1st floor remediation is in 
progress, with the renovation of the 1st floor starting in August.

R

G2037 542 2022 6/30/2028 Sierra DOH NM Veterans' Home New Fclty Construct STB Yes $20,000,000 $17,335,788 $310,503 $2,664,212 Reauthorized Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R

I4243 543 2022 6/30/2026 Statewide Reauth - WSD Office Construct/Ren STBR No $1,222,000 $1,198,946 $0 $23,054 Construction 18 projects currently in various status from construction to warranty. G
G2039 544 2022 6/30/2026 Statewide CYFD Facility Upgrade Statewide STB Yes $3,555,000 $3,552,055 $414,138 $2,945 Completed All Projects complete, waiting for final payment. B
G2043 545 2022 6/30/2026 Statewide DOH Health Life & Safety Facility Improve STB Yes $4,000,000 $3,996,991 $313,864 $3,009 Completed All projects complete, waiting on final invoice. B
G2044 546 2022 6/30/2026 Statewide DPS Statewide Facility Upgrades STB Yes $5,000,000 $4,961,780 $808,141 $38,220 Completed All projects complete. waiting on final invoice. G
G2038 547 2022 6/30/2026 Statewide Corrections Dept Security Fire & Safety Upgrade STB Yes $10,000,000 $10,000,000 $45,954 $0 Completed All projects complete. B
G2045 548 2022 6/30/2026 Statewide GSD Statewide Facility Renew STB Yes $10,400,000 $10,383,091 $191,307 $16,909 Completed All projects complete. G

G2028 549 2022 6/30/2028 Bernalillo DPS Metro Admin Building Construct STB Yes $20,000,000 $1,924,458 $361,416 $18,075,542 Design
Project reauthorized in the 2026 session. The Construction 
Documents for the Metro Complex is complete. The Construction 
RFP is out to Bid.

R

H4254 550 2022 6/30/2026 Santa Fe Reauth - CYFD Field Services Building Prchs STBR Yes $8,500,000 $8,500,000 $8,245,000 $0 Completed GSD closed on the building on 6/26/26. B
G2033 551 2022 6/30/2026 Santa Fe NMED Harold Runnels Building Lab Renovation STB Yes $1,500,000 $1,366,857 $0 $133,143 Completed The Runnels Lab is complete. G
G2035 552 2022 6/30/2026 Santa Fe DPS Headquarters Building Ren STB Yes $3,000,000 $2,799,482 $1,269,692 $200,518 Construction The LERB Renovation is substantially complete. G

G2036 553 2022 6/30/2028 Santa Fe Executive Office Building Construct STB Yes $15,000,000 $2,834,523 $56,124 $12,165,477 Design
Project reauthorized in the 2026 session. The Executive Office 
Building is currently in schematic design and the construction will be 
put out to bid in early 2027.

R

J4393 554 2022 6/30/2027 Santa Fe Reauth - Executive Office Building Construct GFR N/A $70,000,000 $4,811,772 $3,780,627 $65,188,228 Design The Executive Office Building is currently in schematic design and 
the construction will be put out to bid in early 2027. Y

I4234 555 2022 6/30/2026 Statewide Reauth - CYFD Property Acq & Improve Statewide 
203/275 STBR Yes $3,000,000 $2,999,828 $163,042 $172 Completed All projects complete. B

I4210 556 2023 6/30/2026 Statewide Reauth - CYFD Property Acq & Improve 8/15 STBR No $1,000,000 $1,000,000 $397,841 $0 Construction All projects complete. Waiting on final invoice. B
I4233 557 2022 6/30/2026 Statewide Reauth - CYFD Property Acq & Improve 8/13 STBR Yes $3,750,000 $3,731,658 $2,023,271 $18,342 Completed All projects complete. Waiting on final invoice. G
H2082 558 2023 6/30/2027 Chaves GSD Chaves Co Fclty Construct GF N/A $5,500,000 $554,472 $14,463 $4,945,528 Design No substantive progress reported in the last quarter. R
I4135 559 2023 6/30/2027 Multiple 

Counties Reauth - Northern NM State Ofc Bldg Construct GFR N/A $1,500,000 $60,000 $0 $1,440,000 Planning No substantive progress reported in the last quarter. R

H2085 560 2023 6/30/2027 San Miguel NMBHI Forensics Unit Construct GF N/A $68,000,000 $48,970,697 $6,846,804 $19,029,303 Construction
THe forensic unit is currently in construction. We awarded alternate 
#1 which will complete the shell of buildings E and F. All civil work is 
nearly complete.

G
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H2086 561 2023 6/30/2027 Santa Fe DPS Law Enforce Reality-Based Train Fclty Improve GF N/A $2,000,000 $1,700,483 $82,318 $299,517 Construction Construction for the DPS Reality Based Training Facility is 
underway. Footings have been poured and Block work has begun. G

H2087 562 2023 6/30/2027 Santa Fe GSD PRC Bldg. Prch & Ren GF N/A $2,500,000 $2,409,837 $0 $90,163 Design The renovation of the newly acquired facility is in design. G

H2088 563 2023 6/30/2027 Santa Fe TRD Info Tech Division Upgrade GF N/A $1,449,000 $1,360,235 $0 $88,765 Construction The upgrade is complete. Waiting on final invoice. B
H2090 564 2023 6/30/2027 Statewide Corrections Dept Fclty Security & Safety Upgrade GF N/A $20,000,000 $19,096,917 $648,231 $903,083 Construction 46 projects in various status from construction to warranty. G
H2091 565 2023 6/30/2027 Statewide CYFD Fclty Improve Statewide GF N/A $2,300,000 $258,825 $53,229 $2,041,175 Construction 8 projects currently in construction including the CYFD Energy 

savings projects. Y

H2092 566 2023 6/30/2027 Statewide DOH Fclty Statewide Repairs & Patient/Resident Saf GF N/A $5,000,000 $3,408,954 $206,262 $1,591,046 Construction 53 projects in various status from construction to warranty. G
H2093 567 2023 6/30/2027 Statewide DPS Facilities Infra Improve Statewide GF N/A $3,000,000 $1,692,200 $427,324 $1,307,800 Construction 120 projects in various status from construction to warranty. G
H2094 568 2023 6/30/2027 Statewide GSD Fclty Ren Statewide GF N/A $12,000,000 $11,481,185 $179,459 $518,815 Construction 121 projects in various status from design to warranty. G
H2095 569 2023 6/30/2027 Statewide VSD Cemetery & Memorial Improve GF N/A $1,500,000 $339,655 $293,881 $1,160,345 Planning No substantive progress reported in the last quarter. R
H2096 570 2023 6/30/2027 Statewide WSD Fclty Ren Statewide GF N/A $1,200,000 $821,813 $35,536 $378,187 Construction 4 projects compete. The Albuquerque DWS fence project in in 

construction. G

H2518 571 2023 6/30/2027 Santa Fe GSD Transportation Services Airplane Prch GF N/A $9,000,000 $7,563,973 $89,994 $1,436,027 Design Structural data from the manufacturer has been received. We are 
proceeding with foundation design. Y

I2027 572 2024 6/30/2028 San Miguel NMBHI Forensics Fclty Construct GF N/A $30,000,000 $1,752,733 $64,032 $28,247,267 Construction
The forensic unit is currently in construction. We awarded alternate 
#1 which will complete the shell of buildings E and F. All civil work is 
nearly complete.

G

I2028 573 2024 6/30/2028 Santa Fe HSEMD Rgnl Fire Train Acad & Fighter Mem Construct GF N/A $3,000,000 $2,047,520 $30,288 $952,480 Construction Construction began on April 10, 2026. Earthwork is on going, 
Concrete work has began and Electrical layouts have started. G

I2029 574 2024 6/30/2028 Santa Fe Bataan Bldg Restoration GF N/A $5,000,000 $352,846 $52,811 $4,647,154 Design The Red Room Renovation is nearly complete and we will be going 
out to bid for construction in July 2026. Y

I2030 575 2024 6/30/2028 Santa Fe DPS Santa Fe Reality Based Training Fclty Ren GF N/A $2,250,000 $664,601 $597,101 $1,585,399 Construction Construction for the DPS Reality Based Training Facility is 
underway. Footings have been poured and Block work has begun. G

I2031 576 2024 6/30/2028 Santa Fe ECECD Bldg Ren GF N/A $2,000,000 $747,871 $0 $1,252,129 Construction The Old Vital Records Renovation for ECECD is complete. Work 
with ECECD to prioritize projects. G

J4374 577 2024 6/30/2028 Santa Fe Reauth - SCBC Supreme Court Bldg Ren GFR N/A $4,000,000 $401,966 $98,088 $3,598,034 Construction No substantive progress reported in the last quarter. Y

I2035 578 2024 6/30/2028 Socorro HSEMD Socorro Fire Training Academy Ren GF N/A $2,000,000 $160,104 $36,115 $1,839,896 Design
Construction documents for the Admin and fire station building are 
complete and we are waiting for quotes for construction. Design for 
the Student Staging building is starting

Y

I2036 579 2024 6/30/2028 Statewide CD Fclty Master Plan Statewide GF N/A $1,000,000 $808,616 $34,161 $191,384 Planning The NMCD Master plan is complete. G
I2037 580 2024 6/30/2028 Statewide Corrections Dept Fclty Security & Safety Upgrade S GF N/A $9,000,000 $7,180,630 $1,416,027 $1,819,370 Construction 22 projects in various status from construction to warranty. G

I2038 581 2024 6/30/2028 Statewide CYFD Fclty Ren Statewide GF N/A $5,000,000 $800,677 $314,576 $4,199,323 Construction 10 projects in various status of design and construction including the 
Henry Perea Drainage repair and the YDDC Network upgrades. G

I2039 582 2024 6/30/2028 Statewide DOH Patient Fclty Health & Safety Improve GF N/A $5,000,000 $3,759,305 $880,383 $1,240,695 Construction 61 projects in various status from design to warranty. G

I2040 583 2024 6/30/2028 Statewide DPS Fclty Upgrades Statewide GF N/A $3,000,000 $390,885 $99,532 $2,609,115 Construction 10 projects are currently in construction including the Las Cruces 
Lighting Upgrades and Fleet warehouse Gate replacement. G

I2041 584 2024 6/30/2028 Statewide GSD Fclty Ren Statewide GF N/A $10,000,000 $9,743,413 $241,857 $256,587 Construction 91 projects in various status from design to warranty. G
I2042 585 2024 6/30/2028 Statewide VSD Cemeteries & Memorials Improve Statewide GF N/A $3,000,000 $556,516 $57,912 $2,443,484 Construction No substantive progress reported in the last quarter. G

I2043 586 2024 6/30/2028 Statewide Workforce Solutions Fclty Ren Statewide GF N/A $3,500,000 $290,240 $0 $3,209,760 Construction 3 projects currently in design or construction: The Las Vegas 
Renovation, the Espanola Renovation and the Hobbs Renovation. G

I2045 587 2024 6/30/2028 Statewide VSD Veterans' Resource Ctr Plan GF N/A $1,200,000 $290,240 $199,240 $909,760 Construction Feasibility is complete. Design contract is in procurement. G
I2492 588 2024 6/30/2028 Bernalillo GSD Bernalillo Co State Fclty Master Plan GF N/A $1,500,000 $581,568 $76,650 $918,432 Planning The Albuquerque Master Plan is nearly complete. G
I3427 589 2024 6/30/2028 Santa Fe Bataan Memorial Bldg Improve - CBRF CBRF No $5,000,000 $50,000 $0 $4,950,000 Construction The Red Room Renovation is nearly complete and we will be going 

out to bid for construction in July 2026. G

J2002 590 2025 6/30/2029 Bernalillo VSD NM Veterans' Resource Center STB Yes $10,000,000 $100,000 $0 $9,900,000 Design The design contract is in procurement and will be awarded soon. G

J2003 591 2025 6/30/2029 Mora GSD FMD Mora County Courthouse Improve STB Yes $5,000,000 $530,052 $222,113 $4,469,948 Design The design for the Mora County Complex is complete. Currently the 
construction is out to bid. G

J2004 592 2025 6/30/2029 Statewide HSEMD Santa Fe Fire Training Acad Construct STB Yes $40,000,000 $825,735 $245,176 $39,174,265 Construction Construction began on 4.10.2026. Earthwork is ongoing and 
concrete work has began on the memorial site. G

J2005 593 2025 6/30/2029 San Miguel NMBHI Forensic Unit Construct STB Yes $40,000,000 $200,000 $0 $39,800,000 Construction
The forensic unit is currently in construction. We awarded alternate 
#1 which will complete the shell of buildings E and F. All civil work is 
nearly complete. 

G
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J2006 594 2025 6/30/2029 Santa Fe DPS Reality-Based Training Fclty Construct STB Yes $7,000,000 $178,732 $108,732 $6,821,268 Construction Construction for the DPS Reality Based Training Facility is 
underway. Footings have been poured and Block work has begun. G

J2007 595 2025 6/30/2029 Statewide CD Correctional Fclty Safety Improve STB Yes $8,000,000 $3,242,401 $1,690,211 $4,757,599 Construction
7 projects currently in construction including the Central Level 1 
exterior camera upgrades and Men's recovery Fire System 
Upgrades.

G

J2008 596 2025 6/30/2029 Statewide DOH Fclty Improve Statewide STB Yes $5,000,000 $2,277,282 $364,605 $2,722,718 Construction 17 projects currently in design and construction including the NMBHI 
Fiber project and the NMBHI Meadows LTCU Floor Replacement. G

J2009 597 2025 6/30/2029 Statewide DPS Faclty Improve Statewide STB Yes $5,000,000 $0 $0 $5,000,000 Planning GSD is working with DPS to prioritize projects. Y
J2040 598 2025 6/30/2029 Bernalillo DOE Analytic Lab Construct GF No $4,000,000 $40,000 $0 $3,960,000 Other On DFA authorized but unissued (ABU) list. No substantive 

progress reported in the last quarter. R

J2041 599 2025 6/30/2029 Mora GSD FMD Mora County Courthouse Improve GF N/A $3,000,000 $360,592 $160,531 $2,639,408 Design The design for the Mora County Complex is complete. Currently the 
construction is out to bid. G

J2042 600 2025 6/30/2029 Santa Fe GSD Santa Fe Forte Marcy Pk Entrance Improve GF N/A $1,000,000 $924,201 $924,201 $75,799 Construction The construction for the For Marcy Improvements is nearly 
complete. G

J2043 601 2025 6/30/2029 Statewide DOIT Data Ctr & Com Room Improve GF N/A $2,000,000 $1,204,351 $34,517 $795,649 Construction Construction is going and 85% complete. G
J2044 602 2025 6/30/2029 Statewide GSD FMD DOT Patrol Yards Improve Statewide GF N/A $6,000,000 $2,333,611 $1,272,901 $3,666,389 Construction 28 projects currently in construction. G
J2045 603 2025 6/30/2029 Statewide GSD State-Owned Fclty Improve Statewide GF N/A $10,000,000 $6,374,301 $1,252,497 $3,625,699 Construction 59 projects in various status from design to warranty. G
J2046 604 2025 6/30/2029 Statewide VSD Cemetery Safety & Security Improve GF N/A $4,000,000 $0 $0 $4,000,000 Planning Working with DVS to prioritize projects. Y
J2047 605 2025 6/30/2029 Statewide WSD Job Ctr Improve GF N/A $2,000,000 $0 $0 $2,000,000 Planning Working with DWS to prioritize projects. Y
J3421 606 2025 6/30/2029 Santa Fe HSEMD Emergency Operations Ctr Ren FPF N/A $1,000,000 $0 $0 $1,000,000 Completed Not a GSD Project. Y

J3423 607 2025 6/30/2029 Santa Fe DFA Historic Bataan Memorial Bldg Restore CBRF N/A $5,000,000 $0 $0 $5,000,000 Completed Incorrect project number. The Mora Courthouse is J2003 AND 
J2041. Y

J3424 608 2025 6/30/2029 Santa Fe DOIT John F. Simms Bldg Ren - CBRF CBRF N/A $5,000,000 $0 $0 $5,000,000 Construction Incorrect appropriation ID - this should be J3422. Y
K2004 609 2026 6/30/2030 San Miguel NMBHI FORENSIC UNIT CONSTRUCT STB Yes $75,000,000 $0 $0 $75,000,000 Appropriated Funds budgeted. G
K2005 610 2026 6/30/2030 Santa Fe SANTA FE CO EXEC OFFICE BLDG CONSTRUCT STB Yes $95,000,000 $0 $0 $95,000,000 Appropriated Funds budgeted. G

K2006 611 2026 6/30/2030 Statewide CORRECTIONAL FACILITIES IMPROVE STATEWIDE STB Yes $3,000,000 $0 $0 $3,000,000 Appropriated Funds budgeted. G

K2007 612 2026 6/30/2030 Statewide GSD STATE-OWNED FCLTY & INFRA IMPROVE 
STATEWIDE STB Yes $5,050,000 $0 $0 $5,050,000 Appropriated Funds budgeted. G

K2008 613 2026 6/30/2030 Cibola STATE POLICE FCLTY CONSTRUCT STB Yes $2,500,000 $0 $0 $2,500,000 Appropriated Funds budgeted. G
K2009 614 2026 6/30/2030 Statewide VETERAN CEMETERIES & MEMORIALS STATEWIDE STB Yes $2,000,000 $0 $0 $2,000,000 Appropriated Funds budgeted. G
K2010 615 2026 6/30/2030 Statewide DWS JOB CTR REN STATEWIDE STB Yes $1,500,000 $0 $0 $1,500,000 Appropriated Funds budgeted. G
K2011 616 2026 6/30/2030 Mora MORA CO COURTHOUSE IMPROVE STB Yes $5,000,000 $0 $0 $5,000,000 Appropriated Funds budgeted. G
K2012 617 2026 6/30/2030 Santa Fe NM EMERGENCY OPERATIONS CTR CONSTRUCT STB Yes $10,000,000 $0 $0 $10,000,000 Appropriated Funds budgeted. G

K2013 618 2026 6/30/2030 Bernalillo ANALYTICAL LABORATORY REN & EQUIP PRCHS STB Yes $2,500,000 $0 $0 $2,500,000 Appropriated On DFA authorized but unissued (ABU) list. Funds budgeted. R
K3352 619 2026 6/30/2030 Bernalillo ALB LITERACY INSTITUTE CONSTRUCT PSCOF Yes $10,000,000 $0 $0 $10,000,000 Appropriated Funds budgeted. G
K3353 620 2026 6/30/2030 Bernalillo ALB STEM INSTITUTE CONSTRUCT PSCOF Yes $10,000,000 $0 $0 $10,000,000 Appropriated Funds budgeted. G
K3354 621 2026 6/30/2030 Santa Fe JOHN F. SIMMS BLDG ENVIRONMENTAL IUPGRADE CBRF Yes $1,500,000 $0 $0 $1,500,000 Appropriated Funds budgeted. G
K3355 622 2026 6/30/2030 Santa Fe PHILLIP GONZALES BLDG REN CBRF Yes $4,000,000 $0 $0 $4,000,000 Appropriated Funds budgeted. G
K3356 623 2026 6/30/2030 Statewide GSD STATE-OWNED FCLTY & INFRA IMPROVE 

STATEWIDE CBRF Yes $5,000,000 $0 $0 $5,000,000 Appropriated Funds budgeted. G
624 HIGHER EDUCATION DEPARTMENT

E5314 625 2020 6/30/2025 San Miguel LCC HVAC Improvements GOB Yes $1,000,000 $987,025 $0 $12,975 Construction Project will be completed by 6/30/2026. We are waiting for final 
invoice to be paid. G

G3188 626 2022 6/30/2026 Bernalillo SIPI Water Lines & Roofs Replace STB Yes $2,100,000 $0 $0 $2,100,000 Other No substantive progress reported in the last quarter. R
G3189 627 2022 6/30/2026 Curry Clovis Community College Health Triage Center Expand STB Yes $2,000,000 $1,970,569 $4,385 $29,431 Construction Funds are 99% expended. G

G3196 628 2022 6/30/2026 San Juan San Juan College Health Center Construct STB Yes $1,100,000 $1,100,000 $106,657 $0 Completed

During the quarter, the project reached financial closeout, with all 
appropriation funds fully expended and final procurement activities 
completed. Required Notices of Obligation (NOOs) and purchase 
orders were finalized, final invoices were processed, and grant 
reimbursement documentation was completed. The final 
reimbursement request was consolidated at HED's direction, 
resubmitted, approved, and forwarded for payment to the College, 
successfully completing the grant closeout process within the 
required deadlines.

B
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G5374 629 2022 6/30/2026 Statewide 2022 HED Academic Library Resources GOB Yes $6,000,000 $5,809,068 $82,344 $190,932 Other

As of Monday, June 15, 2026, when this quarterly report was 
completed, the remaining balance of this distribution totaled 
$206,264.47. MCC and SIPI have yet to submit any draw requests 
to the Department which totals $25,289 of the remaining balance 
between these two institutions. The additional institutions with 
remaining balances include NMIMT, WNMU, ENMU-Roswell, UNM-
Los Alamos, and NMJC. All other institutions have submitted draw 
requests. 24 institutions have completely expended and submitted 
necessary draw requests documentation for the Department.

R

G5379 630 2022 6/30/2026 Curry Clovis Community College Infrastructure Improvements GOB Yes $1,685,000 $1,534,439 $909 $150,561 Construction No substantive progress reported in the last quarter. Y

G5381 631 2022 6/30/2026 McKinley Navajo Tech University Interdisciplinary Building 
Construction GOB Yes $4,000,000 $40,000 $0 $3,960,000 Other No substantive progress reported in the last quarter. R

G5382 632 2022 6/30/2026 San Juan Dine College-South Campus Student Services Facility 
Plan GOB Yes $5,000,000 $118,490 $68,490 $4,881,510 Design

New Mexico Higher Education Approved project on April 8th with 
conditions - 1. Architectural contract language stipulating Design 
Building capabilities of college architect, 2- completion of quarterly 
report ( completed ) 3 Target finder information included in CTPS 
system.  Dyron Murphy architects designing Student Services 
Building, Progress at 50 percent.  Architect completion of 
construction documents stipulated by May 30th or prior.  Jaynes 
Corporation selected for construction of the building, June 1, 2026.  
College will encumber full amount of $5,000,000 before June 30, 
2026. 

R

G5383 633 2022 6/30/2026 San Juan SJC Information Technology Infrastructure Master Plan & 
Construction GOB Yes $3,000,000 $3,000,000 $13,386 $0 Completed

During the quarter, the project was successfully completed and 
formally closed out following final inspection, resolution of remaining 
warranty items, and submission and receipt of the final draw. Prior to 
closeout, final walkthroughs were conducted with the engineer, as-
builts were submitted, and all required closing documentation was 
delivered to Purchasing. Remaining punch list and testing items 
were resolved, enabling approval of the final reimbursement draw 
and confirming full completion of project scope.

B

G5385 634 2022 6/30/2026 Santa Fe SFCC Main & West Buildings HVAC & Infrastructure 
Improvements GOB Yes $2,300,000 $2,300,000 $502,224 $0 Construction Construction continues under LGOB24 funding source and is 

expected to finish by July 2026. G

H2130 635 2023 6/30/2027 Lea NMJC Bob Moran Hall/Panel Lib Improve GF N/A $1,125,000 $1,013,389 $296,552 $111,611 Construction Donner is nearing completion of this job. Draw #5 will be submitted 
today. G

H2131 636 2023 6/30/2027 Lea NMJC Moran Hall/Ben Alexander Ctr Roof Rplc GF N/A $1,000,000 $0 $0 $1,000,000 Planning Roofing company has been contacted to submit a quote. Nothing to 
report at this time. R

H2132 637 2023 6/30/2027 McKinley Navajo Tech University Safety & Accessibility Impr GF N/A $1,700,000 $439,716 $0 $1,260,284 Other No substantive progress reported in the last quarter. Y

H2146 638 2023 6/30/2027 Santa Fe SFCC Loop Rd & Emergency Evac Rt Infra Improve GF N/A $1,095,338 $618,620 $370,215 $476,718 Construction Construction remains in progress. G

I2096 639 2024 6/30/2028 Santa Fe HED SFCC Infra & Energy Efficiency Upgrades GF N/A $1,087,000 $1,087,000 $149,657 $0 Completed

The Microgrid project has completed with a groundbreaking being 
held June 2nd. The AHU project continues in progress with 
expected project completion in July 2026. All state funding for the 
AHU project is spent down.

B

I3421 640 2024 6/30/2028 Statewide HED Literacy Bldg Construct - PSCOF PSCOF Yes $30,000,000 $8,939,696 $3,883,135 $21,060,304 Construction

The Literacy Building project is firmly in the construction phase and 
remains on schedule for completion and a ribbon-cutting event in 
December 2026. Construction activities include structural steel 
installation, roofing, exterior wall framing and sheathing, and 
concrete work, with approximately 75% of floor concrete completed. 
Structural steel installation is anticipated to be substantially 
complete in July. The 32,000-square-foot facility, designed by 
Design Plus and constructed by Jaynes Corporation, is located near 
the ROTC track on the UNM campus. The project is being delivered 
on an accelerated schedule, compressing approximately 18 months 
of construction into 12 months. The facility is designed to support 
flexible teaching and learning environments, including multipurpose 
instructional spaces and outdoor learning opportunities.

G
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I5400 641 2024 6/30/2028 Statewide HED Academic Library Resources GOB Yes $6,000,000 $2,808,680 $188,772 $3,191,320 Other

As of Monday, June 15, 2026, when this quarterly report was 
completed, the remaining balance of this distribution totaled 
$3,202,173.09. 14 institutions have begun to expend funds. ENMU 
EBSCO project has expended all $1,700,000 funds distributed to it 
through this appropriation.

G

I5406 642 2024 6/30/2028 Bernalillo CNMCC Health & Safety Corrections GOB Yes $6,000,000 $120,000 $0 $5,880,000 Construction

The Workforce Training Center was the first building to undergo the 
fire alarm panel replacement and is now complete and fully 
integrated. JS is the next building in the sequence, with work 
beginning last week. 

G

I5407 643 2024 6/30/2028 Curry CCC Cosmetology & Classroom S Bldg Improve GOB Yes $2,000,000 $20,000 $0 $1,980,000 Planning No substantive progress reported in the last quarter. R

I5410 644 2024 6/30/2028 McKinley Navajo Tech Univ Improve GOB Yes $1,000,000 $10,000 $0 $990,000 Other No substantive progress reported in the last quarter. R

I5412 645 2024 6/30/2028 San Juan SJC Boilers & BLDF Sys Rplc GOB Yes $3,250,000 $182,519 $182,519 $3,067,481 Design

During the quarter, the project reached several important 
implementation milestones, including completion of the 100% 
design and initiation of network installation. Progress continued with 
receipt of grant reimbursement draws, processing of project 
invoices, and ongoing coordination with vendors to obtain and 
evaluate pricing for the next phase of work. The project team also 
prepared for FY27 by extending the design purchase order as 
needed and scheduling a mid-July meeting to review and negotiate 
final project costs, positioning the project to advance into the next 
phase of implementation.

Y

I5415 646 2024 6/30/2028 Santa Fe SFCC Student Hub Ren GOB Yes $3,700,000 $270,081 $110,542 $3,429,919 Design Design continues and CMAR was selected. Y

I5405 647 2024 6/30/2028 Bernalillo CNMCC Fuse Makerspace Construct GOB Yes $10,000,000 $100,000 $0 $9,900,000 Design No substantive progress reported in the last quarter. Y

I5408 648 2024 6/30/2028 Eddy Southeast NM College Trades & Tech Bldg Improve GOB Yes $5,000,000 $50,000 $0 $4,950,000 Construction No substantive progress reported in the last quarter. Y

I5409 649 2024 6/30/2028 Lea NMJC Mansur Hall Ren GOB Yes $4,000,000 $40,000 $0 $3,960,000 Planning
Grant Agreement issued and a contractor has been contacted to 
provide a quote but will not make this quarters deadline.
No Activity for quarter being reported.

Y

I5411 650 2024 6/30/2028 San Juan Dine College S Campus Improve GOB Yes $1,000,000 $10,000 $0 $990,000 Other No substantive progress reported in the last quarter. Y
I5413 651 2024 6/30/2028 San Miguel LCC Campus Improve GOB Yes $1,000,000 $0 $0 $1,000,000 Other No substantive progress reported in the last quarter. R

J2011 652 2025 6/30/2029 Bernalillo CNMCC Film School Construct STB Yes $10,000,000 $4,528,296 $2,105,972 $5,471,704 Construction

The project is entering its final stages. Permanent power has been 
established, bringing the HVAC systems online, while electrical and 
data cabling, interior finishes, and equipment installation 
coordination continue to progress. All furniture has been ordered 
and is scheduled for delivery in mid- July. Grand opening is 
scheduled for September 1st.

G

J2081 653 2025 6/30/2029 McKinley Navajo Tech University Acad Bldg Construct GF N/A $1,500,000 $15,000 $0 $1,485,000 Other No substantive progress reported in the last quarter. Y

J2083 654 2025 6/30/2029 San Juan San Juan College Infra Improve GF N/A $4,500,000 $1,651,748 $1,651,748 $2,848,252 Construction

During the quarter, the project transitioned from contract execution 
into active implementation. Following contract and purchase order 
issuance, the project kickoff was completed, weekly coordination 
meetings were established, and materials were ordered. Design was 
finalized for the first phase of work in the Trades & Technology 
(T&T), Center for Workforce Development (CFDC), and School of 
Energy (SOE) buildings, with network device installation and cabling 
activities underway. The first contractor invoice was reviewed, 
approved by the fiscal agent, and processed for payment, with the 
initial grant reimbursement draw prepared for submission. By 
quarter-end, contingency pricing had been received, work was 
progressing as scheduled, and the first phase of the project was on 
track for substantial completion in the coming months.

G

J2090 655 2025 6/30/2029 Santa Fe SFCC Library & 500's Wing Ren GF N/A $1,000,000 $20,000 $0 $980,000 Planning
Continued working through the RFP process for the architect and 
owner's project manager. Estimated time to complete this 
procurement phase is Q2 of FY26.

G
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J3412 656 2025 6/30/2029 Bernalillo HED Stem Institute Construct PSCOF Yes $20,000,000 $200,000 $0 $19,800,000 Design

Design procurement is complete, and a design contract has been 
awarded to Roma Contracts. A project kickoff meeting was held on 
June Friday 12, 2026, and programming efforts are beginning in 
coordination with GSD, HED, and PED. A ceremonial 
groundbreaking remains scheduled for December 2026. 
Discussions are underway regarding potential reauthorization and 
transfer of STEM Institute funds from HED to GSD to support project 
implementation.

G

K2019 657 2026 6/30/2030 statewide HED EARLY CHILDHOOD FACILITIES STATEWIDE STB Yes $10,000,000 $0 $0 $10,000,000 Appropriated Funds budgeted. G

K2151 658 2026 6/30/2030 San Juan SJC BURN TOWER CONSTRUCT GF Yes $1,610,000 $0 $0 $1,610,000 Appropriated

During the quarter, the project advanced through key planning and 
grant administration milestones. The DFA General Fund 
Questionnaire was completed, approved, and accepted, while 
appropriation requirements, project deadlines, and HED timelines 
were verified to ensure compliance with grant requirements, 
including the December 2026 encumbrance milestone. By quarter-
end, the project remained in the planning phase, with ongoing 
coordination with Fire Science to finalize the procurement approach 
and advance implementation.

G

K2152 659 2026 6/30/2028 San Juan SJC WELL CONTROL SIMULATOR PRCHS GF Yes $1,725,000 $0 $0 $1,725,000 Appropriated

Project reauthorized in the 2026 session. During the quarter, the 
project completed key grant administration and planning milestones 
to support procurement. The DFA General Fund Questionnaire was 
completed, approved, and accepted, and HED confirmed that the 
project qualifies as an equipment purchase that can proceed with a 
Notice of Obligation (NOO) without committee approval. Project 
timelines, appropriation requirements, and procurement options 
were reviewed to ensure compliance with grant deadlines. By the 
end of the quarter, coordination with the School of Energy (SOE) 
confirmed that the project is a turnkey equipment installation, with 
any required infrastructure improvements to be completed by San 
Juan College staff, positioning the project to move forward with 
procurement.

R

K2154 660 2026 6/30/2030 San Miguel LCC ATHL FCLTY CONSTRUCT GF Yes $2,000,000 $0 $0 $2,000,000 Appropriated Funds budgeted. G
 661 INDIAN AFFAIRS DEPARTMENT

 662 2020 6/30/2024 Statewide 2020 Tribal Infrastructure Fund STB Yes $19,896,635 $16,579,885 $13,263,135 $3,316,750

Multiple Projects 
in Planning, 
Design, and 
Construction

IAD reports remaining balances reverted back to the Tribal 
Infrastructure Fund. B

 663 2021 6/30/2025 Statewide 2021 Tribal Infrastructure Fund STB Yes $26,630,794 $23,034,078 $733,900 $3,596,716

Multiple Projects 
in Planning, 
Design, and 
Construction

The 2021 TIF awarded funding to 17 projects, 15 of which have 
been completely or nearly completely expended. Two awards have 
less than 5% expended (NM Highway 74 PoPay Avenue Intersection 
Improvement Project, 0% expended, and Crownpoint Chapter 
Regional Beacon Bisti N9 Lateral Water Supply Project, 5% 
expended). (See Attachment D for list of projects.)

R

664 2022 6/30/2026 Statewide 2022 Tribal Infrastructure Fund STB Yes $38,140,000 $28,167,296 $4,289,361 $9,972,704

Multiple Projects 
in Planning, 
Design, and 
Construction

11 of 17 projects have been completely or nearly completely 
expended. Two projects, Ohkay Owingeh and Chichiltah Chapter, 
reported no expenditures. (See Attachment D for list of projects.)

R

665 2023 6/30/2027 Statewide 2023 Tribal Infrastructure Fund STB Yes $67,500,000 $28,442,471 $4,637,238 $39,057,529

Multiple Projects 
in Planning, 
Design, and 
Construction

8 of 34 projects have been completely or nearly completely 
expended. 12 projects reported no expenditures. One project reports 
not having executed intergovernmental grant agreements in the 
Jicarilla Apache Nation. (See Attachment D for list of projects.)

Y

666 2024 6/30/2028 Statewide 2024 Tribal Infrastructure Fund STB Yes $62,310,000 $25,294,916 $21,028,504 $37,015,084

Multiple Projects 
in Planning, 
Design, and 
Construction

14 of 17 projects remain outstanding. Eight projects have 0% 
expenditure. Three projects with complete expenditure include the 
Sandia Pueblo Child Development Center Expansion, Mescalero 
Apache Tribe Road Project No. 4 Service Route 4, and the Santa 
Clara Pueblo Wastewater System Improvements Southern Service 
Area Expansion Phase II. (See Attachment D for list of projects.)

G
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667 2025 6/30/2029 Statewide 2025 Tribal Infrastructure Fund STB Yes $80,574,147 $1,022,628 $555,941 $79,551,519

Multiple Projects 
in Planning, 
Design, and 
Construction

28 projects were awarded funding in 2025. Seven projects have 
expenditures, the largest of which is Mescalero Apache Ad’diidi 
ni’kuwaa Mescalero Permanent Supportive Housing, which has 
expended 11% of its award. (See Attachment D for list of 
projects.)

G

668 2026 6/30/2030 Statewide 2026 Tribal Infrastructure Fund STB Yes $92,932,000 $0 $0 $92,932,000 Appropriated In 2026, 23 projects were awarded TIF funding totaling $92,932,000. 
(See Attachment D for list of projects.) G

J4212 669 2019 6/30/2027 Multiple 
Counties

Reauth - Navajo Nation Code Talkers Museum and 
Veterans' Ce GFR N/A $1,054,473 $189,839 $0 $864,634 Reauthorized No substantive progress reported in the last quarter. R

J4205 670 2019 6/30/2027 McKinley Reauth - Zuni Pueblo Wastewater Infrastructure 
Construction GFR N/A $2,000,000 $157,152 $0 $1,842,848 Design Select a general contractor to start phased construction. R

J4376 671 2019 6/30/2027 Santa Fe Reauth - Tesuque Pueblo Storm Drainage System 
Construction GFR N/A $1,500,000 $198,194 $14,301 $1,301,806 Design To complete the survey and geotech approval, aerial topography 

footage and digital service lines and CAD files.  R

I4174 672 2020 6/30/2026 San Juan Reauth - Shiprock Chp Emergency Response Ctr 
8170/75 GFR N/A $3,000,000 $1,398,135 $0 $1,601,865 Construction

The Shiprock Incident Command Center has scheduled the ribbon 
cutting ceremony for August 28, 2026. At this time the telephone 
company will be running cable to the facility to do connections 
needed to test the elevator system. The FF&F will start arriving by 
mid-July 2026 and installation will commence soon thereafter. The 
turn in land from 491 to the facility is under final review for 
construction late summer. This will not impact the ribbon cutting. 

Y

I4053 673 2021 6/30/2026 Cibola Reauth - Acoma Pueblo Broadband Network Operations 
Ctr STBR No $1,800,000 $19,200 $0 $1,780,800 Design

Despite funding expiration, significant progress was achieved 
through completion of architect negotiations and general contractor 
procurement activities, establishing a foundation for project 
implementation through other secured funding sources.

R

J4199 674 2021 6/30/2027 McKinley Reauth - Tohatchi Chapter Public Safety Complex 
Construct STBR Yes $1,000,000 $809,860 $0 $190,140 Design

Tohatchi Substation is now at 60% construction documents. It is on 
scheduled for site development work. I request was made to the 
Law-and-Order Committee for match funds in the amount of 
$1,5000,000. This is pending legislation.

R

J4375 675 2021 6/30/2027 Santa Fe Reauth - SFIS Wide Area Network Construction GFR N/A $5,000,000 $1,347,184 $0 $3,652,816 Other No substantive progress reported in the last quarter. R
G2511 676 2022 6/30/2026 San Juan Navajo Prep School Building 32 Construction STB Yes $1,000,000 $1,000,000 $70,134 $0 Construction construction is 60% complete. Y
G2549 677 2022 6/30/2026 Santa Fe SFIS Paolo Soleri Amphitheater Construction STB Yes $3,000,000 $2,392,108 $338,580 $607,892 Other No substantive progress reported in the last quarter. R

G3288 678 2022 6/30/2025 Rio Arriba Jicarilla Apache Nation Utility Lines Construct GF N/A $1,159,946 $1,159,946 $69,444 $0 Construction

Third Reimbursement submitted to IAD on April 27, 2026 for 
$231,109.30. A fourth reimbursement is out for signatures and will 
be submitted in a timely manner. A Notice of Obligation was 
submitted for $252.66 on May 6, 2026 to the State for signature and 
received May 7, 2026 signed. Bring the amount obligated to 
$1,158,992.78. The final invoice submitted for payment on May 12, 
2026, and will be processed. Then a fifth reimbursement will be 
completed when check copy can be retrieved from the bank.

G

G3289 679 2022 6/30/2025 Rio Arriba Ohkay Owingeh Storm/Surface Water Control Improve GF N/A $1,200,000 $1,200,000 $1,124,205 $0 Construction The project is underway, planning, and design in 100% complete. 
Construction will be underway. Y

G3295 680 2022 6/30/2025 Sandoval Cochiti Pueblo Plaza Housing Renovation GF N/A $1,205,000 $1,204,850 $1,204,850 $150 Completed Project is complete. B

G3296 681 2022 6/30/2025 Sandoval Walatowa Early Childhood Learning Center 
Building/Grounds Construct GF N/A $2,000,000 $1,579,860 $53,600 $420,140 Construction Submit RFP and closeout documents. Y

G3297 682 2022 6/30/2025 Sandoval Santo Domingo Pueblo Housing Construction GF N/A $1,200,000 $1,200,000 $1,099,347 $0 Construction
Goal: have two homes ready for occupancy by August. Two more 
homes ready by November. Start construction in July on remaining 
home. 

Y

G3302 683 2022 6/30/2025 Santa Fe Pojoaque Pueblo Early Childhood Development Center 
Construction GF N/A $1,200,000 $1,200,000 $166,530 $0 Completed Grant is fully expended and final report has been submitted. B

G3303 684 2022 6/30/2025 Santa Fe San Ildefonso Pueblo Housing Development Construct GF N/A $1,000,000 $1,000,000 $1,572 $0 Other Project is 100% complete as of June 01, 2026. B

G3304 685 2022 6/30/2025 Santa Fe Tesuque Pueblo Utility Auth Complex Construct GF N/A $1,188,000 $311,622 $0 $876,378 Design Attempted to complete obligations for grant, to spend remaining 
funds for construction to begin. R
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G3306 686 2022 6/30/2025 Taos Picuris Pueblo Community Activity Building Construct GF N/A $1,480,000 $1,480,000 $115,200 $0 Other Funds are fully expended. No substantive progress reported in the 
last quarter. G

I4042 687 2023 6/30/2027 Bernalillo Reauth - Indian Pueblo Cultural Ctr Fclty Expand GFR N/A $2,830,000 $2,701,816 $0 $128,184 Construction Continuing modernization improvements on property. G

H2527 688 2023 6/30/2027 Bernalillo To'Hajiilee Chp Water Supply Sys Construct GF N/A $1,000,000 $0 $0 $1,000,000 Design

IGA completed. The Navajo Nation is currently working with third-
party vendor (SMA) to develop a contract modification to obligate 
these funds. Once the contract mod is completed (but before it is 
executed), the Nation will provide a copy to NMIA to request a 
Notice of Obligation.

R

H2531 689 2023 6/30/2027 Cibola Acoma Pueblo Water Sys Improve GF N/A $2,900,000 $2,334,636 $1,114,952 $565,364 Construction Construction of new headworks building. G

H2532 690 2023 6/30/2027 Cibola Laguna Pueblo Fire Stn Construct GF N/A $2,700,000 $697,378 $7,844 $2,002,622 Construction

The original SOW for the construction project was completed and is 
currently being closed out between the POL and the construction 
contractor (Weil). Training on the equipment, O&M manuals, 
warranty documentation, As-Built drawings were officially received 
from Weil Construction. The purchase of the FF&E is still on-going 
with the Fire & Rescue Department. Invitations for the grand 
opening will be sent out soon.

Y

J4211 691 2023 6/30/2027 Multiple 
Counties

Reauth - Navajo Nation Code Talker Museum Property 
Acquisition and Construction GFR N/A $6,400,000 $64,000 $0 $6,336,000 Reauthorized No substantive progress reported in the last quarter. R

H2545 692 2023 6/30/2027 McKinley Baca Chp Water Line Extension Construct GF N/A $1,300,000 $0 $0 $1,300,000 Design

The Navajo Nation is currently working with third-party vendor (SMA) 
to develop a contract modification to obligate a portion of these 
funds. Once the contract mod is completed (but before it is 
executed), the Nation will provide a copy to NMIA to request a 
Notice of Obligation. Remaining funds will be used for construction 
via separate contractual obligation.

R

H2550 693 2023 6/30/2027 McKinley Chichiltah Chp Daycare & Head Start Fclty Construct GF N/A $2,800,000 $28,000 $0 $2,772,000 Other No substantive progress reported in the last quarter. R
H2568 694 2023 6/30/2027 McKinley Pinedale Chp Bathroom Renovation GF N/A $1,000,000 $10,000 $0 $990,000 Other No substantive progress reported in the last quarter. R
H2570 695 2023 6/30/2027 McKinley Pueblo Pintado Scattered Power Lines Construct GF N/A $1,475,000 $0 $0 $1,475,000 Other No substantive progress reported in the last quarter. R

H2577 696 2023 6/30/2027 McKinley Tohatchi Chp Pub Safety Cmplx Construct GF N/A $1,000,000 $10,000 $0 $990,000 Design

Tohatchi Substation is now at 60% construction documents. It is on 
scheduled for site development work. A request was made to the 
Law-and-Order Committee for match funds in the amount of 
$1,5000,000. This is pending legislation.

Y

H2588 697 2023 6/30/2027 McKinley Zuni Pueblo Tribal Admin Bldg. Construct GF N/A $1,010,000 $52,024 $0 $957,976 Planning Reconvene planning with the consultant and complete the planning 
phase. R

H2595 698 2023 6/30/2027 Otero Mescalero Apache Tribe Windy Point III Hsing Expan GF N/A $2,815,000 $2,815,000 $353,746 $0 Construction Funding has been spent and the construction of the water lines and 
sewer lines and earth work is completed for this phase. G

H2600 699 2023 6/30/2027 Rio Arriba Jicarilla Apache Nation Water & Wwater Sys Improve GF N/A $1,180,000 $0 $0 $1,180,000 Construction

Submitting a Notice of Obligation with the State.  Getting it approved 
by North Central NM Economic Development District first before I 
can send it in the State of New Mexico.  A Resolution 2026-R-181-
05 was approved May 5, 2026 to go into contract with AUI, Inc.

R

H2606 700 2023 6/30/2027 Rio Arriba Santa Clara Pueblo Admin Cmplx Construct GF N/A $1,500,000 $1,314,912 $0 $185,088 Design No substantive progress reported in the last quarter. Y
H2607 701 2023 6/30/2027 Rio Arriba Santa Clara Pueblo Cultural Heritage Ctr Construct GF N/A $1,000,000 $590,972 $304,048 $409,028 Design Design in review. Y
H2608 702 2023 6/30/2027 Rio Arriba Santa Clara Pueblo Wellness Ctr Construct GF N/A $1,000,000 $434,734 $88,272 $565,266 Design The Pueblo selected a final site layout option; pending design-

development phase. Y
H2617 703 2023 6/30/2027 San Juan Naschitti Chp Scattered Power Lines Construct GF N/A $1,200,000 $0 $0 $1,200,000 Other No substantive progress reported in the last quarter. R

H2626 704 2023 6/30/2027 San Juan Shiprock Chp Incident Command Ctr Construct GF N/A $8,600,000 $7,664,404 $0 $935,596 Construction

The Shiprock Incident Command Center has scheduled the ribbon 
cutting ceremony for August 28, 2026. At this time the telephone 
company will be running cable to the facility to do connections 
needed to test the elevator system. The FF&F will start arriving by 
mid-July 2026 and installation will commence soon thereafter.  The 
turn in land from 491 to the facility is under final review for 
construction late summer. This will not impact the ribbon cutting. 

G

H2631 705 2023 6/30/2027 San Juan Two Grey Hills Chp Bldg. Ren GF N/A $1,050,000 $10,500 $0 $1,039,500 Other No substantive progress reported in the last quarter. R

H2640 706 2023 6/30/2027 Sandoval Santa Ana Pueblo Electrical Grid Construct GF N/A $1,400,000 $1,320,728 $80,725 $79,272 Construction
Three more homes were completed with electrification with three 
more left to complete this project. The next quarter is to complete 
the 3 homes with electrification. 

G

H2644 707 2023 6/30/2027 Sandoval Cochiti Pueblo Head Start Bldg. Construct GF N/A $1,525,000 $666,714 $0 $843,036 Other No substantive progress reported in the last quarter. Y

H2655 708 2023 6/30/2027 Sandoval Santa Ana Pueblo Pub Sfty & Judicial Cmplx Construct GF N/A $2,000,000 $1,401,807 $0 $598,193 Construction
The project is ongoing and almost complete; one last item is to 
prepare for the pad ready slab for the new kennel system. A NOO 
was submitted and approved. 

G
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H2656 709 2023 6/30/2027 Sandoval Santo Domingo Pueblo Hsing Rehab Prjt GF N/A $2,500,000 $2,219,978 $331,772 $280,022 Construction Goal: Complete two homes by July. Complete two more homes by 
November. Start construction on remaining home by august. G

H2658 710 2023 6/30/2027 Sandoval Santo Domingo Pueblo Water Sys Construct GF N/A $1,000,000 $35,305 $35,305 $964,695 Design

Working on completing re-alignment of main sewer and lateral 
connections to homes. Some adjustments needed to the existing 
sewer line through realignment, replacement and/or rehabilitation, 
sewer services, and sewer service connections with clean outs. July 
2026 is estimated to be completed with re-design.

R

J4334 711 2023 6/30/2027 Sandoval Reauth - Zia Pueblo Gas Station Construction GFR N/A $2,000,000 $20,000 $0 $1,980,000 Planning No substantive progress reported in the last quarter. R
H2667 712 2023 6/30/2027 Santa Fe Nambe Pueblo Water Sys Ph 2 Improve GF N/A $1,000,000 $0 $0 $1,000,000 Other No substantive progress reported in the last quarter. R

H2676 713 2023 6/30/2027 Santa Fe San Ildefonso Pueblo Water Sys Expand GF N/A $1,700,000 $0 $0 $1,700,000 Other

During this reporting quarter, the WW3 Project advanced through 
critical design and procurement readiness milestones. The design 
team continued final coordination and refinement of the construction 
documents, including the integration of the new waterline extension 
to the Wastewater Treatment Plant site to support the required yard 
hydrant installation. This design refinement is being completed to 
ensure full technical compliance, operational reliability, and 
alignment with the Pueblo's long term utility infrastructure standards. 
The Project Manual has been finalized in its entirety, establishing 
the governing technical specifications, administrative requirements, 
and construction standards that will regulate contractor performance 
throughout the project lifecycle. This document now serves as the 
authoritative reference for the forthcoming procurement phase. In 
parallel, the Request for Proposals (RFP) package is in the final 
stages of preparation. All procurement language, scope definitions, 
technical exhibits, and bid phase requirements are being 
consolidated to ensure the solicitation is complete, enforceable, and 
compliant with Pueblo procurement procedures and applicable 
funding conditions. Upon completion of the final internal review, the 
RFP will be issued to initiate the competitive solicitation process. 
The primary goal for the next reporting quarter is to finalize and 
release the RFP, conduct the competitive bid process, and prepare 
for evaluation, selection, and award, thereby transitioning the project 
from design completion into active procurement and preconstruction 
mobilization.

R

H2682 714 2023 6/30/2027 Santa Fe Tesuque Pueblo Utility Auth Cmplx Construct GF N/A $1,330,000 $13,300 $0 $1,316,700 Construction
Construction Contractor has been selected. Re-evaluating 
construction contract to determine Phase 1 costs for construction to 
begin.

R

H2687 715 2023 6/30/2027 Statewide Tribal Urgent & Emergency Infra Fund Statewide GF N/A $1,188,040 $1,115,736 $10,554 $72,304 Construction Three active projects. G
H2689 716 2023 6/30/2027 Taos Picuris Pueblo Police Dept Construct GF N/A $2,000,000 $1,740,131 $206,626 $259,869 Construction No substantive progress reported in the last quarter. G
H2697 717 2023 6/30/2027 Taos Taos Pueblo Law Enforce Bldg. Construct GF N/A $1,200,000 $576,424 $0 $623,576 Construction Contractor to complete warranty items. G
J4210 718 2024 6/30/2028 Multiple 

Counties
Reauth - Navajo Code Talkers Museum Acquisition and 
Construction GFR N/A $1,500,000 $15,000 $0 $1,485,000 Other No substantive progress reported in the last quarter. R

I2536 719 2024 6/30/2028 McKinley Zuni Pueblo Fire/Ems Fclty Construct GF N/A $1,580,000 $59,004 $20,990 $1,520,996 Design Complete 100% construction documents. Select general contractor. Y

I2543 720 2024 6/30/2028 Otero Mescalero Apache Tribe Fire Substn Construct GF N/A $1,000,000 $10,000 $0 $990,000 Planning The RFP was completed and should be posted by the end of 
August. Y

I2554 721 2024 6/30/2028 Rio Arriba Santa Clara Pueblo Police Stn Construct GF N/A $2,600,000 $80,322 $0 $2,519,679 Construction Construction in progress. G

I2556 722 2024 6/30/2028 San Juan Shiprock Chp Incident Command Ctr Construct GF N/A $1,000,000 $865,360 $297,000 $134,640 Construction

The Shiprock Incident Command Center has scheduled the ribbon 
cutting ceremony for August 28, 2026. At this time the telephone 
company will be running cable to the facility to do connections 
needed to test the elevator system. The FF&F will start arriving by 
mid-July 2026 and installation will commence soon thereafter. The 
turn in land from 491 to the facility is under final review for 
construction late summer. This will not impact the ribbon cutting. 

G

I2559 723 2024 6/30/2028 San Juan Navajo Prep Schl Dorm Construct GF N/A $1,900,000 $19,000 $0 $1,881,000 Construction Project planning is being finalized. Y
I2583 724 2024 6/30/2028 Sandoval Santa Ana Pueblo Elec Grid & Appurtenances Construct GF N/A $2,000,000 $1,858,990 $1,509,442 $141,010 Construction Project for the next quarter is to complete the electrification project. 

The funds have been fully obligated  G
I2589 725 2024 6/30/2028 Sandoval Zia Pueblo Turquoise Kiva/Society Houses Construct GF N/A $1,000,000 $1,000,000 $194,000 $0 Completed Project completed. B
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I2598 726 2024 6/30/2028 Santa Fe San Ildefonso Pueblo Cmty Wellness Ctr Construct GF N/A $1,200,000 $1,152,301 $20,863 $47,699 Other

During this quarter, the Pueblo of San Ildefonso reviewed two critical 
reports on its Wellness Center Facility — a Forensic Structural 
Engineering Report from Q Structures (June 10, 2026) and a final 
report from the NM Construction Industries Division (June 15, 2026) 
— both documenting severe structural, life-safety, and code-
compliance failures. Key findings include a second-floor framing 
system under-designed by 33-60% for actual occupancy loads, 
progressive structural movement and settlement on soils that lacked 
required engineering measures, undocumented structural 
substitutions, and non-compliant egress and drainage systems; CID 
has recommended full evacuation, cessation of occupancy, and 
referral of the Engineer of Record to the state licensure board for 
practicing outside his competence. In response, the Pueblo has 
formally demanded that Anchor Engineering and Young Guns 
Construction explain the design and construction failures and 
provide a corrective action plan within ten business days, while 
simultaneously working with Q Structures to determine temporary 
shoring requirements. The Pueblo is awaiting a commitment date 
from the New Mexico Board of Licensure for Professional Engineers 
and Professional Surveyors and the New Mexico Board of 
Examiners for Architects to conduct an on site review with their 
enforcement investigator.

Y

I2602 727 2024 6/30/2028 Santa Fe SFIS Info Tech Ctr Construct GF N/A $3,500,000 $322,320 $0 $3,142,680 Other No substantive progress reported in the last quarter. Y

I2606 728 2024 6/30/2028 Taos Picuris Pueblo Volunteer Fire/Ems Bldg Construct GF N/A $2,500,000 $2,499,325 $25,500 $675 Other Funding fully expended. No substantive progress reported in the last 
quarter. G

I2611 729 2024 6/30/2028 Rio Arriba Ohkay Owingeh Wwater Trtmnt Plant Construct GF N/A $1,600,000 $1,519,000 $3,000 $81,000 Construction Project is nearing completion with an anticipated completion date of 
11/30/2026. $16K will be for AIPP.  G

I3438 730 2024 6/30/2028 Multiple 
Counties Tribal Community Projects STB N/A $30,000,000 $11,098,979 $1,632,992 $18,901,021 Construction 17 active projects, 52% obligated overall, Four projects expended 

50% or more. G

J2493 731 2025 6/30/2029 Bernalillo Isleta Pueblo Westside Treatment Plant Construct GF N/A $2,000,000 $20,000 $0 $1,980,000 Construction
100% planset and project binder with specifications have been 
completed. Goal is to have the project out for RFB by end of July, 
select a contractor in August and in construction during September. 

G

J2503 732 2025 6/30/2029 Cibola Laguna Pueblo Pgrnd Construct GF N/A $1,500,000 $0 $0 $1,500,000 Design

One of the proposed sites was no longer viable and we were able to 
identify a new location approved by the village officials. We have 
received proposals to update project plans for the six villages to 
current project site conditions and existing playground equipment 
specifications. The Public Works Department is working on 
obtaining the internal approvals to start the award process.

Y

J2519 733 2025 6/30/2029 McKinley Chichiltah Chp Head Start & Daycare Fclty Construct GF N/A $1,200,000 $12,000 $0 $1,188,000 Other No substantive progress reported in the last quarter. Y
J2541 734 2025 6/30/2029 Multiple Co Navajo Nation Code Talkers Museum Construct GF N/A $1,000,000 $10,000 $0 $990,000 Other No substantive progress reported in the last quarter. Y
J2542 735 2025 6/30/2029 Otero Mescalero Apache Tribe Childcare Ctr Construct GF N/A $1,500,000 $15,000 $0 $1,485,000 Planning No substantive progress reported in the last quarter. Y
J2549 736 2025 6/30/2029 Rio Arriba Santa Clara Pueblo Governor's Office Construct GF N/A $1,000,000 $10,000 $0 $990,000 Construction Project in construction; pay applications pending. G

J2550 737 2025 6/30/2029 San Juan Shiprock Chp Incident Command Ctr Construct GF N/A $1,245,000 $12,450 $0 $1,232,550 Construction

The Shiprock Incident Command Center has scheduled the ribbon 
cutting ceremony for August 28, 2026. At this time the telephone 
company will be running cable to the facility to do connections 
needed to test the elevator system. The FF&F will start arriving by 
mid-July 2026 and installation will commence soon thereafter. The 
turn in land from 491 to the facility is under final review for 
construction late summer. This will not impact the ribbon cutting. 

G

J2558 738 2025 6/30/2029 San Juan Navajo Prep Schl Drainage & Infra Improve GF N/A $1,000,000 $0 $0 $1,000,000 Design Project planning is being finalized. G
J2559 739 2025 6/30/2029 San Juan Navajo Prep Schl Fclty Improve GF N/A $2,000,000 $20,000 $0 $1,980,000 Design Planning is being completed. G
J2575 740 2025 6/30/2029 Sandoval Jemez Pueblo Cmty Svc Complex Construct GF N/A $3,000,000 $53,428 $23,428 $2,946,572 Construction Continue with construction activities. G
J2581 741 2025 6/30/2029 Sandoval San Felipe Pueblo Head Start Fclty Construct GF N/A $1,500,000 $15,000 $0 $1,485,000 Planning No substantive progress reported in the last quarter. Y

J2584 742 2025 6/30/2029 Sandoval Sandia Pueblo Health Ctr Expand GF N/A $1,500,000 $15,000 $0 $1,485,000 Design

A room-by-room analysis was completed by architects with health 
staff on May 20th and June 4th. Based on these meetings, the 
architects are finalizing the drawings with an expected RFP release 
by mid-July 2026.

G
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J2589 743 2025 6/30/2029 Sandoval Santa Ana Pueblo Tamaya Old Village Hsing Ren GF N/A $1,500,000 $1,326,865 $637,715 $173,135 Construction

The Pueblo has been having Monday morning meetings to discuss 
and receive updates from the contractor on the project. The project 
is about 80% complete and the homes should be completed by the 
third week of July 2026. 

G

J2592 744 2025 6/30/2029 Sandoval Santo Domingo Pueblo Hsing Construct GF N/A $1,000,000 $75,461 $65,461 $924,539 Construction

Five homes under various phases of construction. Two homes 
should be ready for occupancy by August 2026. All Electrical and 
Mechanical services have been procured for four homes. One home 
is at the beginning stage of construction. Goal is to have 2 homes 
ready for occupancy by August. Two more homes ready for 
occupancy by November.

G

J2595 745 2025 6/30/2029 Sandoval Zia Pueblo Housing Improve GF N/A $1,500,000 $332,333 $83,489 $1,167,667 Other

Completed 17 residential roofing projects: 6 full replacements and 
11 repairs. Our goals for next quarter focus on two main initiatives. 
First, we will rehabilitate a home for an elderly family of two by 
upgrading the bathroom accessibility, kitchen sink, countertops, 
flooring, and doors. We will also replace the wood stove with mini-
splits, paint the interior, and stucco the exterior. Second, we will 
complete door and screen door replacements for 42 homes within 
the community. 

G

J2596 746 2025 6/30/2029 Santa Fe Pojoaque Downs Facility Improve GF N/A $4,000,000 $4,000,000 $4,046 $0 Construction Young Guns Under construction to complete two soccer fields and 
pavilion. Utility and ROW coordination has begun. G

J2597 747 2025 6/30/2029 Santa Fe San Ildefonso Pueblo Lib Construct GF N/A $2,000,000 $20,000 $0 $1,980,000 Design

This quarter, the project reached a significant design milestone with 
the completion of construction (IFC) documents. All architectural, 
engineering, and specialty design disciplines have finalized their 
respective packages. Concurrent with the completion of the IFC 
documents, the Pueblo continued coordination with Dekker to 
finalize the Request for Proposals (RFP) package for competitive 
solicitation. The RFP is in its final stages of assembly, incorporating 
all required procurement language, scope definitions, technical 
exhibits, and bid phase instructions. Upon final internal review and 
approval, the RFP will be released to initiate the formal bid process 
in accordance with Pueblo procurement requirements and 
applicable funding conditions. The primary goal for the upcoming 
quarter is to complete the RFP finalization, issue the solicitation, 
conduct the competitive bid process, and prepare for evaluation and 
award. This  will transition the project from design completion into 
active procurement and construction mobilization.

G

J2598 748 2025 6/30/2029 Santa Fe Pojoaque Pueblo Behavioral Health Fclty Construct GF N/A $1,000,000 $13,000 $0 $987,000 Construction Senator Heinrich's award released, waiting on grant agreement. R

J2601 749 2025 6/30/2029 Santa Fe Pojoaque Pueblo Wwater Sys Improve GF N/A $1,837,059 $490,676 $129,386 $1,346,383 Construction

Replace worn out parts at the wastewater treatment plant, 
equipment on the drum screens; to get them back online to filter 
solids and rags from entering the treatment plant.  Replace probe 
replacement cap, pH electrode, ammonium reference electrode, 
ammonium measuring electrode, 700 IQ probes, nitrate measuring 
electrode, and field service.  Souder Miller & Associates shall 
provide construction and construction observation services at the 
Wastewater Reclamation Facility.  To include Operational 
Improvements, construction phase and construction observation 
services. 

G

J2608 750 2025 6/30/2029 Taos Picuris Pueblo Outdoor Amphitheater & Mercado 
Construct GF N/A $1,800,000 $18,000 $0 $1,782,000 Other No substantive progress reported in the last quarter. Y

J2611 751 2025 6/30/2029 Taos Taos Pueblo Spider Rock Rd Hsing Dvlp Ph 2 Infra 
Construct GF N/A $1,500,000 $15,000 $0 $1,485,000 Construction Change order for work awarded to CF Padilla. Construction started. G

J3414 752 2025 6/30/2029 San Juan Navajo Prep Schl Infra & Drainage Improve PSCOF Yes $3,000,000 $0 $0 $3,000,000 Design RFP is completed and work has begun. Y
J3415 753 2025 6/30/2029 Santa Fe SFIS Paolo Soleri Amphitheater Construct PSCOF Yes $3,000,000 $30,000 $0 $2,970,000 Other No substantive progress reported in the last quarter. Y
K2035 754 2026 6/30/2030 Bernalillo INDIAN PUEBLO CULTURAL CTR ENTRANCE 

IMPROVE STB Yes $1,000,000 $0 $0 $1,000,000 Appropriated On DFA authorized but unissued (ABU) list. Funds budgeted. R

K2036 755 2026 6/30/2030 Cibola LAGUNA PUEBLO PARKS & PLAYGRNDS 
CONSTRUCT STB Yes $3,230,000 $0 $0 $3,230,000 Appropriated

One of the proposed sites was no longer viable and we were able to 
identify a new location approved by the village officials. We have 
received proposals to update project plans for the six villages to 
current project site conditions and existing playground equipment 
specifications. The Public Works Department is working on 
obtaining the internal approvals to start the award process for the 
design.

G

K2037 756 2026 6/30/2030 Otero MESCALERO APACHE TRIBE EMERGENCY MGMT 
BLD CONSTRUCT STB Yes $2,500,000 $0 $0 $2,500,000 Appropriated Funds budgeted. G
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K2038 757 2026 6/30/2030 Rio Arriba SANTA CLARA PUEBLO FIRE STN REN STB Yes $2,000,000 $0 $0 $2,000,000 Appropriated Funds budgeted. G
K2039 758 2026 6/30/2030 San Juan NAVAJO PREP SCHL STEAM CTR CONSTRUCT STB Yes $4,000,000 $0 $0 $4,000,000 Appropriated On DFA authorized but unissued (ABU) list. Funds budgeted. R
K2041 759 2026 6/30/2030 Santa Fe SFIS PRF ARTS CTR CONSTRUCT STB Yes $4,000,000 $0 $0 $4,000,000 Appropriated Funds budgeted. G
K2042 760 2026 6/30/2030 Taos PICURIS PUEBLO CMTY WELLNESS FCLTY 

CONSTRUCT STB Yes $4,000,000 $0 $0 $4,000,000 Appropriated Funds budgeted. G

K2519 761 2026 6/30/2030 Cibola ACOMA PUEBLO HEALTH & HUMAN SVC DIV CMTY 
POOL REN GF Yes $1,125,000 $0 $0 $1,125,000 Appropriated Funds budgeted. G

K2543 762 2026 6/30/2030 McKinley TOHATCHI CHP PUB SFTY CMPLX CONSTRUCT GF Yes $1,050,000 $0 $0 $1,050,000 Appropriated Completed the bond questionnaire.  Pending the IGA. G
K2554 763 2026 6/30/2030 Rio Arriba OHKAY OWINGEH CMTY WELLNESS CTR 

CONSTRUCT GF Yes $3,300,000 $0 $0 $3,300,000 Appropriated Notified of award; but no IGA has been issued to the Tribe.  G
K2558 764 2026 6/30/2030 San Juan NAVAJO PREP SCHL BLDG/GRND IMPROVE GF Yes $1,665,000 $0 $0 $1,665,000 Appropriated Funds budgeted. G
K2577 765 2026 6/30/2030 Sandoval SANDIA PUEBLO HEALTH FCLTY CONSTRUCT GF Yes $4,500,000 $0 $0 $4,500,000 Appropriated Funds budgeted. G
K2579 766 2026 6/30/2030 Sandoval SANTA ANA PUEBLO TAMAYA VILLAGE HSING 

IMPROVE GF Yes $1,200,000 $0 $0 $1,200,000 Appropriated To receive the IGA in the next quarter and commence the project. G

K2582 767 2026 6/30/2030 Sandoval SANTO DOMINGO PUEBLO WWATER SYS 
CONSTRUCT GF Yes $6,000,000 $0 $0 $6,000,000 Appropriated Funds budgeted. G

K2585 768 2026 6/30/2030 Santa Fe POJOAQUE PUEBLO EAGLE RIDGE-SANTA FE 
DOWNS CONSTRUCT GF Yes $4,000,000 $0 $0 $4,000,000 Appropriated Funds budgeted. G

K2587 769 2026 6/30/2030 Santa Fe POJOAQUE PUEBLO WELLNESS CTR REN GF Yes $1,110,000 $0 $0 $1,110,000 Appropriated Funds budgeted. G

K2590 770 2026 6/30/2030 Santa Fe SAN ILDEFONSO PUEBLO LIB LRN CTR EXPAND GF Yes $2,000,000 $0 $0 $2,000,000 Appropriated

The Pueblo is awaiting receipt of the executed grant agreement from 
the Infrastructure Capital Improvement Plan Program. Execution of 
the agreement remains the critical gating item for advancement into 
the procurement phase. This quarter, the project reached a 
significant design milestone with the completion of the one hundred 
eprcent issued for construction documents. All architectural, 
engineering, and specialty design disciplines have finalized their 
respective packages, and the full IFC set has been formally 
accepted as complete. This milestone establishes the definitive 
technical basis for procurement, construction solicitation, and 
subsequent contract administration. The Pueblo continued 
coordination with Dekker to finalize the Request for Proposals 
package for competitive solicitation. The RFP is in its final stages of 
assembly. Upon final internal review and approval, the RFP will be 
released to initiate the formal bid process in accordance with Pueblo 
procurement requirements and applicable funding conditions. The 
primary goal for the upcoming quarter is to complete the RFP 
finalization, issue the solicitation, conduct the competitive bid 
process, and prepare for evaluation and award. This sequence will 
transition the Project from design completion into active 
procurement and pre-construction mobilization.

G

K3338 771 2026 6/30/2030 Santa Fe POJOAQUE PUEBLO REC VEH PK CONVENIENCE 
STN CONSTRUCT CDPF Yes $1,050,000 $0 $0 $1,050,000 Appropriated Funds budgeted. G

772 INTERSTATE STREAM COMMISSION

K2044 773 2026 6/30/2030 San Juan HILLSIDE IRRIGATION DITCH WATER CTRL SYS 
IMPROVE STB Yes $1,200,000 $0 $0 $1,200,000 Appropriated Funds budgeted. G

 774 MINERS' COLFAX MEDICAL CENTER
J3217 775 2025 6/30/2027 Colfax Miner's Hospital Equip Prchs GF N/A $1,000,000 $531,356 $0 $468,644 Planning No substantive progress reported in the last quarter. G
K3336 776 2026 6/30/2030 Colfax HOSPITAL & LONG-TERM CARE FCLTY REN MTF Yes $1,500,000 $0 $0 $1,500,000 Appropriated Funds budgeted. G

777 MORTGAGE FINANCE AUTHORITY

778 2023 6/30/2027 Statewide 2023 Housing Trust Fund STB N/A $37,530,000 $30,737,242 $2,033,074 $6,792,758

Multiple Projects 
in Planning, 
Design, and 
Construction

Out of 32 total projects, 20 have been fully or nearly fully expended. 
Anticipated impact to 2,237 households. (See Attachment E for list 
of projects.)

Y

779 2024 6/30/2027 Statewide 2024 Housing Trust Fund STB N/A $34,620,000 $30,250,864 $21,381,630 $4,369,136

Multiple Projects 
in Planning, 
Design, and 
Construction

In 2024, the HTF received $47,055,642 in appropriations across 31 
projects, impacting an estimated 2,975 households, with 87% 
expended. The highest appropriation was for home ownership first 
down payment assistance ($8,370,000). The next biggest 
appropriations were for rental and single housing developments 
across the state. (See Attachment E for list of projects.)

G
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780 2024 N/A Statewide 2024 Housing Trust Fund Special Appropriation GF N/A $50,000,000 $29,372,553 $5,123,319 $20,627,447

Multiple Projects 
in Planning, 
Design, and 
Construction

NMMFA received $50M in special appropriations in 2025 for 31 
projects, with 59% expended. Most projects are for rental and single 
family property development, or emergency repairs. (See 
Attachment E for list of projects.)

G

781 2025 6/30/2028 Statewide 2025 Housing Trust Fund STB N/A $44,800,000 $11,862,506 $10,912,207 $25,251,760

Multiple Projects 
in Planning, 
Design, and 
Construction

In 2025, the HTF awarded $37M across 16 projects, estimated to 
impact 3,231 households, with 26% expended. The largest 
appropriations went to First Down Plus down payment assistance. 
The next largest appropriations were for rental and single housing 
developments across the state. (See Attachment E for list of 
projects.)

G

782 2026 6/30/2029 Statewide 2026 Housing Trust Fund STB N/A $51,600,000 $0 $0 $51,600,000

Multiple Projects 
in Planning, 
Design, and 
Construction

Funds budgeted. The list of 2026 awarded projects will be in the 
next quarterly report. G

 783 NEW MEXICO FINANCE AUTHORITY

 784 2021 6/30/2025 Statewide 2021 Water Project Fund STB Yes $51,035,918 $48,427,913 $240,782 $2,608,005

Multiple Projects 
in Planning, 
Design, and 
Construction

Out of 27 projects, one project remains with zero expenditures. 
Funds were recertified to be awarded in the 2026 cycle. (See 
Attachment B for list of projects.)

B

785 2022 6/30/2026 Statewide 2022 Water Project Fund STB Yes $72,941,810 $61,874,729 $3,727,563 $11,067,081

Multiple Projects 
in Planning, 
Design, and 
Construction

Out of 32 projects, 28 projects have complete or near complete 
expenditures, and four active projects are remaining. $6 million set-
aside for construction cost overruns. (See Attachment B for list of 
projects.)

R

786 2023 6/30/2027 Statewide 2023 Water Project Fund STB Yes $128,885,840 $66,980,217 $3,010,321 $61,905,623

Multiple Projects 
in Planning, 
Design, and 
Construction

out of 50 project, 28 have complete or nearly complete 
expenditures. 22 projects in progress. (See Attachment B for list of 
projects.)

G

787 2024 6/30/2028 Statewide 2024 Water Project Fund STB Yes $162,330,963 $58,416,515 $5,672,546 $103,914,448

Multiple Projects 
in Planning, 
Design, and 
Construction

In 2024, the WPF issued $156M in grants and loans across 52 
projects, of which 34% has been expended. 10 projects are 
complete. Significant projects include Eastern NMWUA raw water 
facilities ($20M), Farmington water treatment plans ($20M), Truth or 
Consequences line replacement ($16M), Middle Rio grande CD 
Socorro division conveyance construction ($10M), Santa Fe Canyon 
Road WTP construction ($7.75M), and Pendaries Village MDWCA 
water system improvements ($7M). (See Attachment B for list of 
projects.)

G

788 2025 6/30/2029 Statewide 2025 Water Project Fund STB Yes $200,234,900 $5,885,684 $4,197,521 $194,349,216

Multiple Projects 
in Planning, 
Design, and 
Construction

In 2025, the WPF awarded $200M in grants and loans across 68 
projects, of which 3% has been expended. One project has reported 
completion - the Upper Rio Grande WSD dam sediment removal. 
Significant projects include $18.7M for Eastern NMWUA 
construction; $17.6M for Española waterline replacements, 
municipal wells, and tank repairs; $14M for ABCWUA arsenic 
treatment plant construction; and $14M for EMTW Regional WA 
McIntosh system construction. (See Attachment B for list of 
projects.)

G

789 2026 6/30/2030 Statewide 2026 Water Project Fund STB Yes $378,235,438 $0 $0 $0

Multiple Projects 
in Planning, 
Design, and 
Construction

In 2026, the WPF awarded $378M in grants and loans across 84 
projects. Significant projects include $24M to ENMU WUA for water 
pipelines, $22M to ABCWUA for expansion of DWTP and two new 
wells, $21M for Belen WWTP improvements, and $20M for Las 
Vegas storage tanks. (See Attachment B for list of projects.)

G

790 2022 6/30/2026 Statewide 2022 Colonias Infrastructure Project Fund STB Yes $38,113,984 $34,129,165 $506,598 $3,984,819

Multiple Projects 
in Planning, 
Design, and 
Construction

34 projects were awarded in 2022. 27 projects have been 
completely or nearly completely expended. 7 active projects 
remaining. Two projects have $0 or less than 5% expended - 
Camino Real RUA Sunland Park, and Village of Reserve water 
metering building  (See Attachment C for list of projects.)

R

791 2023 6/30/2027 Statewide 2023 Colonias Infrastructure Project Fund STB Yes $66,941,810 $34,469,386 $3,060,423 $32,472,424

Multiple Projects 
in Planning, 
Design, and 
Construction

30 projects were awarded in 2023. 13 project complete. 17 projects 
in progress. 6 projects have $0 or less than 5% in expenditures (See 
Attachment C for list of projects.)

G

792 2024 6/30/2028 Statewide 2024 Colonias Infrastructure Project Fund STB Yes $62,300,000 $15,790,534 $6,111,979 $46,509,466

Multiple Projects 
in Planning, 
Design, and 
Construction

In 2024, the CIPF awarded $63,168,682 for 35 projects, 26% of 
which has been expended. Significant projects include $6.8M for 
Grant Little Walnut road construction, $5.7M for Tyrone W&WA 
waterline and service line replacements, $4.4M for Truth or 
Consequences waterline replacements, and $3.9M for Grant 
Construct Arenas Valley road. (See Attachment C for list of 
projects.)

G
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793 2025 6/30/2029 Statewide 2025 Colonias Infrastructure Project Fund STB Yes $80,600,000 $446,766 $446,766 $80,153,234

Multiple Projects 
in Planning, 
Design, and 
Construction

In 2025, the CIPF awarded $77,336,171 across 43 projects. 31 
projects were regular appropriations, 5 projects were 2025 second 
iterations, and 7 projects were for emergency assistance. Significant 
projects include $10M for South Central Solid Waste Authority, 
$5.9M for Grant County roadways in Arenas Valley, and $5.5M for 
Doña Ana MDWCA. (See Attachment C for list of projects.)

G

794 2026 6/30/2030 Statewide 2026 Colonias Infrastructure Project Fund STB Yes $96,887,076 $0 $0 $96,887,076 

Multiple Projects 
in Planning, 
Design, and 
Construction

In 2026, the CIPF awarded $96,887,076 across 40 projects. 
Significant projects include $15.8 M for Dona Ana waste water 
collection system, $5.4M for Dona Ana groundwater well, $5.3M for 
Luna water line replacements, and $4.7M for Lordsburg road 
drainage improvements in Hidalgo County. (See Attachment C for 
list of projects.)

G

 795 NEW MEXICO HIGHLANDS UNIVERSITY

G5387 796 2022 6/30/2026 San Miguel NMHU Facility Building Demolition, Abatement & 
Construction GOB Yes $4,500,000 $4,500,000 $27,522 $0 Completed Project is substantially completed. B

J4313 797 2023 6/30/2027 San Miguel Reauth - NMHU Facility Services Building Renovation GFR N/A $4,500,000 $4,499,999 $430,492 $1 Completed Project substantially complete. B
H3391 798 2023 6/30/2027 San Miguel NMHU Student Wellness Ctr Construct GF N/A $1,025,000 $1,021,221 $255,342 $3,779 Other Substantially complete. Finalizing wrap up expenditures.  B
I3342 799 2024 6/30/2028 San Miguel NMHU Fclty Bldg Ren GF N/A $3,000,000 $2,904,780 $267,892 $95,220 Construction Project is substantially completed finishing off working on 

certifications and miscellaneous end of project tasks. B

I5417 800 2024 6/30/2028 San Miguel NMHU Ivan Hilton Sci Bldg Improve GOB Yes $4,360,000 $222,935 $179,335 $4,137,065 Planning Project approved by NMHED. Design and Planning substantially 
completed. Project to begin in next quarter. Y

J2015 801 2025 6/30/2029 San Miguel NMHU Infra Improve STB Yes $3,000,000 $780,562 $597,914 $2,219,438 Construction Douglas Hall windows completed. Lora shields roof replacement 
finalized. Beginning to review next infrastructure needs. G

J3328 802 2025 6/30/2029 San Miguel NMHU Thomas C. Donnelly Library Ren GF N/A $1,500,000 $39,982 $0 $1,460,018 Other No substantive progress reported in the last quarter. Y

J3329 803 2025 6/30/2029 San Miguel NMHU Track Improve GF N/A $1,200,000 $621,034 $304,871 $578,966 Design
Design substantially completed. Original plan for construction 
rejected by NMHED. This quarter will be moving to put into motion 
more realistic plans.

G

 804 NEW MEXICO INSTITUTE OF MINING AND TECHNOLOGY

G5388 805 2022 6/30/2026 Socorro NMIMT Playas Research Center Infrastructure Upgrades GOB Yes $5,000,000 $1,590 $0 $4,998,410 Design No substantive progress reported in the last quarter. R
H3396 806 2023 6/30/2027 Socorro NMIMT Data Ctr Infra Improve GF N/A $1,771,570 $361,518 $0 $1,410,052 Construction No substantive progress reported in the last quarter. Y
I3347 807 2024 6/30/2026 Socorro NMIMT Equip Prchs GF N/A $1,450,000 $1,029,131 $0 $420,869 Other No substantive progress reported in the last quarter. R
I5418 808 2024 6/30/2028 Socorro NMIMT Kelly Hall Ph 2 Construct GOB Yes $8,500,000 $5,211,945 $0 $3,288,055 Construction No substantive progress reported in the last quarter. G
J3333 809 2025 6/30/2029 Socorro NMIMT Fidel Sewer Line Rplc GF N/A $6,000,000 $0 $0 $6,000,000 Design No substantive progress reported in the last quarter. Y

 810 NEW MEXICO MILITARY INSTITUTE

H3392 811 2023 6/30/2027 Chaves NMMI Barracks & Sink Room Ph 2 Ren GF N/A $5,000,000 $1,867,386 $0 $3,132,614 Construction Completed two stacks of troop sink-rooms and have started 
construction on another two sink-room stacks. G

I5419 812 2024 6/30/2028 Chaves Willson Hall HVAC Improve GOB Yes $2,100,000 $21,000 $0 $2,079,000 Planning Anticipate bid documents from the design team this quarter. Y

J3330 813 2025 6/30/2029 Chaves NMMI Phys Perf Bldg Improve GF N/A $1,000,000 $10,000 $0 $990,000 Planning Continue planning stage. Y
 814 NEW MEXICO SCHOOL FOR THE DEAF

J4364 815 2021 6/30/2027 Santa Fe Reauth - NMSD Central Plant & James A. Little Theater 
Improvements STBR Yes $3,500,000 $1,121,870 $0 $2,378,130 Reauthorized No substantive progress reported in the last quarter. R

G5391 816 2022 6/30/2026 Santa Fe NMSD Preschool Addition Construction & Renovation GOB Yes $1,400,000 $14,000 $0 $1,386,000 Appropriated No substantive progress reported in the last quarter. R
I5420 817 2024 6/30/2028 Bernalillo NMSD Albuquerque Preschl Ren GOB Yes $3,000,000 $30,000 $0 $2,970,000 Other No substantive progress reported in the last quarter. Y

 818 NEW MEXICO STATE FAIR

G2443 819 2022 6/30/2026 Bernalillo SFC NM State Fair Infrastructure Improvements STB Yes $4,500,000 $4,500,000 $42,824 $0 Construction All projects have been completed. We need to submit the final draw 
request. B

H2513 820 2023 6/30/2027 Bernalillo NM State Fair Infra & Electrical Upgrades GF N/A $6,000,000 $5,861,275 $52,794 $138,725 Construction Projects are in progress and on task to be completed by reversion 
date. G

I2486 821 2024 6/30/2028 Bernalillo SFC NM State Fair Infra & Electrical Improve GF N/A $8,000,000 $7,341,422 $758,976 $658,578 Construction Masterplan is complete and other constructions projects are in 
progress. G

J2487 822 2025 6/30/2029 Statewide Expo NM Fairgrounds Infra Improve & Site Acq GF N/A $14,000,000 $280,000 $0 $13,720,000 Reauthorized
Project reauthorized in the 2026 session. This project has been 
reauthorized to K4331. The only amount expended was the AIPP 
amount that reduced the appropriation.

R

K2034 823 2026 6/30/2030 Bernalillo STATE FAIRGROUNDS FCLTY & INFRA IMPROVE STB Yes $1,500,000 $0 $0 $1,500,000 Appropriated Funds budgeted. G
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 824 NEW MEXICO STATE UNIVERSITY

G3233 825 2022 6/30/2026 Otero NMSU - Alamogordo Rehovec Theatre Roof Replace STB Yes $1,000,000 $388,879 $320,629 $611,121 Construction Punch list items pending. R

G5392 826 2022 6/30/2026 Doña Ana NMSU College of Engineering/Thomas & Brown Hall 
Replacement GOB Yes $22,500,000 $15,184,045 $4,634,994 $7,315,955 Construction Construction 75% Complete. R

G5393 827 2022 6/30/2026 Doña Ana NMSU Health & Social Science Building & O'Donnell Hall GOB Yes $13,500,000 $13,350,847 $3,679,539 $149,154 Construction Construction 95% Complete. Y

G5395 828 2022 6/30/2026 Doña Ana NMSU - Dona Ana Community College Infrastructure & 
Roof Improvement GOB Yes $1,350,000 $1,346,009 $0 $3,991 Completed Funds are fully expended. No substantive progress reported in the 

last quarter. B
G5396 829 2022 6/30/2026 Cibola NMSU - Grants Martinez Hall Improvement GOB Yes $1,250,000 $1,087,671 $0 $162,329 Construction Construction complete. G
G5397 830 2022 6/30/2026 Doña Ana NMSU - NM Department of Agriculture Building, Phase 3 

Renovation GOB Yes $10,500,000 $6,793,265 $1,283,845 $3,706,735 Construction Substantial Completion 10.31.2026 R

H3403 831 2023 6/30/2027 Cibola NMSU - Grants Martinez Hall Ext Ren GF N/A $1,600,000 $1,133,697 $0 $466,303 Construction Construction has been completed / warranty period. G

H3406 832 2023 6/30/2027 Dona Ana NMSU - Dona Ana Cc Gadsden Ctr Roof Rplc GF N/A $1,200,000 $1,084,447 $0 $115,553 Completed No substantive progress reported in the last quarter. B
H3407 833 2023 6/30/2027 Dona Ana NMDA Ph 4 Bldg. Ren GF N/A $10,900,000 $4,914,741 $2,026,989 $5,985,259 Construction Substantial Completion 10.31.2026. G
H3409 834 2023 6/30/2027 Dona Ana NMSU Biomedical Research Bldg. Construct GF N/A $4,800,000 $597,270 $426,751 $4,202,730 Construction Continue to invoice monthly. Y
H3410 835 2023 6/30/2027 Dona Ana NMSU Chemistry Bldg. HVAC Improve GF N/A $6,977,513 $458,940 $0 $6,518,573 Construction 75% Construction Documents. Y
H3414 836 2023 6/30/2027 Dona Ana NMSU Football Stadium Improvements GF N/A $2,200,000 $2,098,909 $0 $101,091 Construction Project is in construction. Substantial completion scheduled for end 

of July. B

H3429 837 2023 6/30/2027 Statewide NMSU Ag Science CTR Improve GF N/A $5,000,000 $3,719,365 $699,317 $1,280,635 Construction Project is in construction.  Substantial completion and working on 
punchlist items. G

I3355 838 2024 6/30/2028 Dona Ana NMSU Cole Village Demolition GF N/A $4,700,000 $651,242 $473,936 $4,048,758 Construction Project is in construction, abatement 60% complete, 4 complexes 
have been demolished. G

I3358 839 2024 6/30/2028 Dona Ana NMSU Multipurpose Fld & Band Tower Improve GF N/A $2,050,000 $52,304 $0 $1,997,696 Construction Construction Phase. G
I3359 840 2024 6/30/2028 Dona Ana NMSU NM Dept of Agriculture Ph 5 Bldg Ren GF N/A $7,000,000 $318,773 $78,113 $6,681,227 Construction Substantial Completion 10.31.2026. G
I3362 841 2024 6/30/2028 Dona Ana NMSU Thomas & Brown Hall Rplc GF N/A $10,000,000 $1,604,138 $774,281 $8,395,862 Construction Construction 75% complete. G
I3365 842 2024 6/30/2028 Mora NMSU Reforestation Ctr Construct GF N/A $10,000,000 $1,768,714 $158,890 $8,231,286 Construction Bids received and construction contract has been issued. Notice to 

proceed 6-19-26. G
I3366 843 2024 6/30/2028 Otero NMSU - Alamogordo Fclty Demolition GF N/A $1,125,000 $34,404 $34,404 $1,090,596 Design 80% construction documents. Y
I3367 844 2024 6/30/2028 Otero NMSU - Alamogordo Rohovec Fine Arts Theatre Ren GF N/A $1,500,000 $546,745 $513,845 $953,255 Construction 50% construction. G
I5421 845 2024 6/30/2028 Cibola NMSU - Grants Martinez Hall Upgrade GOB Yes $3,000,000 $60,000 $0 $2,940,000 Design design contract awarded. Y
I5422 846 2024 6/30/2028 Dona Ana NMSU Creative Media Fclty Construct GOB Yes $10,000,000 $418,262 $19,037 $9,581,738 Design Project is currently in contract negotiations for the design phase 

based on the RFP selection process. Y
I5423 847 2024 6/30/2028 Dona Ana NMSU Steam Tunnel & Elec Infra Upgrade GOB Yes $20,000,000 $0 $0 $20,000,000 Design Design development. Y
I5424 848 2024 6/30/2028 Dona Ana NMSU - DACC Gadsden Ctr Access Rd Improve GOB Yes $1,575,000 $169,529 $55,217 $1,405,471 Construction  Construction. G
I5425 849 2024 6/30/2028 Otero NMSU - Alamogordo Classroom Bldg Rplc GOB Yes $1,000,000 $20,033 $10,000 $979,967 Design Design contract negotiations underway. Y

I5426 850 2024 6/30/2028 Statewide NMSU Aces Ag & Experiment Stns Improve Statewide GOB Yes $15,000,000 $376,165 $97,819 $14,623,835 Construction
Bids received and Notice to Proceed have been issued for Artesia 
main bldg and Farmington Shop. In design for Alcalde demo and 
new lab, Leyendecker office demo and rebuild.

G

J2016 851 2025 6/30/2029 Dona Ana NMSU Biomedical Research Bldg Construct STB Yes $4,500,000 $750,514 $606,297 $3,749,486 Construction Continue to invoice monthly. G
J2017 852 2025 6/30/2029 Dona Ana NMSU O'Donnell Hall Renovate STB Yes $1,500,000 $191,089 $7,308 $1,308,911 Construction Construction 95 % complete. G
J2018 853 2025 6/30/2029 Dona Ana NMSU Water Sys Infra Improve STB Yes $7,000,000 $31,731 $2,439 $6,968,269 Design Construction contract. G
J3339 854 2025 6/30/2027 Dona Ana NMSU BB & Softball Turf Rplc GF N/A $2,000,000 $1,955,505 $0 $44,495 Completed No substantive progress reported in the last quarter. B
J3341 855 2025 6/30/2029 Dona Ana NMSU Campus Sfty Improve GF N/A $1,525,000 $0 $0 $1,525,000 Design 95% design completion and governing board approvals. G

J3343 856 2025 6/30/2029 Dona Ana NMSU Cole Village Demolish GF N/A $10,000,000 $0 $0 $10,000,000 Construction Project is in construction phase. G

K3277 857 2026 6/30/2030 Curry CENTRL CURRY SWCD MATCH FUNDS GF Yes $1,000,000 $0 $0 $1,000,000 Appropriated Funds budgeted. G
K3279 858 2026 6/30/2030 Dona Ana NMSU AGGIE MEM STADIUM PRESS BOX 

CONSTRUCT GF Yes $1,225,000 $0 $0 $1,225,000 Appropriated Funds budgeted. G
 859 NORTHERN NEW MEXICO COLLEGE

E5331 860 2020 6/30/2025 Rio Arriba NNMSS Parking Drain & Infra Improvements GOB Yes $2,500,000 $1,334,515 $0 $1,165,485 Construction No substantive progress reported in the last quarter. R

J4238 861 2021 6/30/2027 Rio Arriba Reauth - NNMSS HVAC System & Control Improvements STBR Yes $1,000,000 $230,266 $0 $769,734 Other No substantive progress reported in the last quarter. R

G3243 862 2022 6/30/2028 Rio Arriba NNMSS Infrastructure & Roofs Improvements STB Yes $3,000,000 $2,556,513 $0 $443,487 Other Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R
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G5398 863 2022 6/30/2026 Rio Arriba NNMSS Campus Wide Infrastructure Upgrades GOB Yes $3,000,000 $935,240 $0 $2,064,760 Other No substantive progress reported in the last quarter. R
I3378 864 2024 6/30/2028 Rio Arriba NNMSS Trades & Workforce Develop Ctr Ren GF N/A $1,000,000 $10,000 $0 $990,000 Planning No substantive progress reported in the last quarter. R
I5427 865 2024 6/30/2028 Rio Arriba NNMSS - Espanola Classroom & Fclty Improve GOB Yes $5,000,000 $50,000 $0 $4,950,000 Other No substantive progress reported in the last quarter. Y
J3374 866 2025 6/30/2029 Rio Arriba NNMSS Amphitheater Construct GF N/A $1,000,000 $10,000 $0 $990,000 Construction No substantive progress reported in the last quarter. Y
J3375 867 2025 6/30/2029 Rio Arriba NNMSS Espanola Infra & Security Improve GF N/A $3,500,000 $0 $0 $3,500,000 Planning No substantive progress reported in the last quarter. Y

 868 OFFICE OF THE STATE ENGINEER

I4164 869 2020 6/30/2028 San Juan Reauth - Bloomfield Irrigation Dist Spillgate STBR No $1,000,000 $125,587 $60,044 $874,413 Reauthorized Project reauthorized in the 2026 session. Put the project out to 
bid for construction phase. R

I4064 870 2021 6/30/2026 Doña Ana Reauth - Doña Ana Co Spring Canyon Dam Construct STBR No $2,500,000 $1,826,581 $0 $673,419 Completed No substantive progress reported in the last quarter. CAPS states 
remaining balance of $673,419 will revert. B

J4398 871 2021 6/30/2027 Statewide Reauth - OSE Dam Rehab Statewide STBR Yes $5,000,000 $52,546 $0 $4,947,454 Construction

Part of the funds obligated to Power Lake Dam Improvements; On-
call contractors AECOM to develop Dam Screening Risk 
Assessment and CDM Smith for Interim Repair of Cimarroncito 
Dam.

R

G2293 872 2022 6/30/2028 Doña Ana Doña Ana Co Brahman Diversion Channel Construct STB Yes $1,700,000 $1,197,154 $0 $502,846 Reauthorized

Project reauthorized in the 2026 session. Funds were 
reauthorized for extension of time. Flood has been engaged in 
conversations with the surety to work through our submitted claim. 
Flood is looking at an emergency task order to excavate the 
remainder of 2B prior to the resolution of any legal activity, due to 
the now completed box culverts. Failure to remove this sediment 
prior to this year's monsoon could result in backwater along the in-
progress construction phase, in addition to massive sediment 
transport which would require us to regrade the entire western part 
of the channel .

R

G2298 873 2022 6/30/2028 Statewide OSE River Restore & Endangered Species Protect STB Yes $1,500,000 $727,330 $185,812 $772,670 Design Project reauthorized in the 2026 session. design and compliance 
nearly complete for ABQ Reach projects R

G2299 874 2022 6/30/2026 Statewide OSE Surface & Ground Water Measurement STB Yes $2,100,000 $2,096,797 $1,528 $3,203 Construction Funds are fully expended. No substantive progress reported in the 
last quarter. B

H2366 875 2023 6/30/2027 Dona Ana Dona Ana Co Brahman Diversion Channel Construct GF N/A $1,200,000 $45,393 $0 $1,154,607 Construction

Funds were reauthorized for extension of time. Flood has been 
engaged in conversations with the surety to work through our 
submitted claim. Flood is looking at an emergency task order to 
excavate the remainder of 2B prior to the resolution of any legal 
activity, due to the now completed box culverts. Failure to remove 
this sediment prior to this year's monsoon could result in backwater 
along the in-progress construction phase, in addition to massive 
sediment transport which would require us to regrade the entire 
western part of the channel.

Y

H2367 876 2023 6/30/2027 San Juan Bloomfield Irrig Dist. Rd 4599 Flume Prjt Construct GF N/A $1,200,000 $1,116,511 $60,678 $83,489 Completed
Received Notice of Obligation to complete safety railings and bridge, 
Notice to proceed to contractor was June 8th and project completed 
June 29th.

B

H2368 877 2023 6/30/2027 San Juan Aztec Water Reservoir 1 Improve GF N/A $2,000,000 $1,947,832 $0 $52,168 Design No substantive progress reported in the last quarter. G
H2369 878 2023 6/30/2027 San Miguel Las Vegas Peterson Dam Rehab GF N/A $8,000,000 $0 $0 $8,000,000 Design No substantive progress reported in the last quarter. R

H2371 879 2023 6/30/2027 Statewide OSE Dam Rehab Statewide GF N/A $5,000,000 $1 $1 $4,999,999 Design Started to use funds for engineering services for rehabilitation of 
outlet conduit of Upper Penasco Site 2 Dam in Otero County. R

H2372 880 2023 6/30/2027 Statewide OSE Lower Rio Grande Aquifers  Improve GF N/A $30,000,000 $13,170,308 $795,896 $16,829,692 Construction Phase II Drilling operations to begin. Y
H2373 881 2023 6/30/2027 Statewide OSE River & Habitat Restore & Flood Control GF N/A $10,000,000 $2,557,145 $628,282 $7,442,855 Planning Design and compliance nearly complete for ABQ Reach projects; 

planning coordinated projects with federal partners. Y

H2374 882 2023 6/30/2027 Statewide OSE Surface & Ground Water Measurement Sys 
Statewide GF N/A $2,000,000 $1,992,654 $73,368 $7,346 Construction No substantive progress reported in the last quarter. Funds fully 

expended. B

H2738 883 2023 6/30/2027 San Miguel Acequia Madre De Las Vegas Improve Construct GF N/A $1,110,000 $2,634 $0 $1,107,366 Design Next step is to hold a public hearing and meet with the historic 
preservation committee to obtain permit from the city. R

I2344 884 2024 6/30/2028 Dona Ana Dona Ana Co Brahman Diversion Channel Dragonfly Ex GF N/A $2,235,000 $160,084 $0 $2,074,916 Construction

Appropriation was reauthorized for an extension of time. All concrete 
for the CBC structure has been completed and contractor is 
beginning to backfill and work towards relocating utilities. Phase 1 
Work is anticipated to be finished by end of June.

G

I2346 885 2024 6/30/2028 San Juan Bloomfield Irrigation Dist Siphon Rplc GF N/A $2,949,000 $110,861 $20,176 $2,838,139 Design 30 percent design was completed and moving forward toward 60 
percent. Y

I2349 886 2024 6/30/2028 Statewide OSE Elephant Butte Delta & River Channel Improve GF N/A $1,000,000 $0 $0 $1,000,000 Planning No substantive progress reported in the last quarter. R

I2350 887 2024 6/30/2028 Statewide OSE Rio Grande Habitat Restore & Flood Control Con GF N/A $9,000,000 $0 $0 $9,000,000 Planning No substantive progress reported in the last quarter. R
I2351 888 2024 6/30/2028 Statewide OSE Strategic Water Reserve Acq GF N/A $1,000,000 $44,150 $44,150 $955,850 Other Encumbrances in place. Y
I2352 889 2024 6/30/2028 Statewide OSE Surface & Ground Water Measure GF N/A $1,000,000 $335,180 $50,499 $664,820 Construction No substantive progress reported in the last quarter. G
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I2642 890 2024 6/30/2028 Statewide Acequia Improve Statewide GF N/A $5,000,000 $3,513,090 $379,036 $1,486,910 Design No substantive progress reported in the last quarter. G
J2653 891 2025 6/30/2029 Statewide ISC Acequia & Community Ditch Improve GF N/A $2,500,000 $0 $0 $2,500,000 Design No substantive progress reported in the last quarter. Y
J2344 892 2025 6/30/2029 Bernalillo Alb Area Stormwater Infra Improve GF N/A $1,000,000 $0 $0 $1,000,000 Planning No substantive progress reported in the last quarter. Y
J2345 893 2025 6/30/2029 Dona Ana Dona Ana Co Brahman Diversion Channel Construct GF N/A $1,000,000 $0 $0 $1,000,000 Other Expected to obligate funds in Summer/Fall 2026 for an 

undetermined phase within Ph 2-4. Y
J2346 894 2025 6/30/2029 Statewide SEO Ute Reservoir Improve GF N/A $1,000,000 $97,961 $31,071 $902,039 Other RFP was issued and proposals are due July 1, 2026. G
J2349 895 2025 6/30/2029 Statewide SEO Elephant Butte Delta & River Channel Improve GF N/A $1,000,000 $0 $0 $1,000,000 Planning No substantive progress reported in the last quarter. Y
J2350 896 2025 6/30/2029 Statewide SEO River Channel & Habitat Restore GF N/A $7,000,000 $0 $0 $7,000,000 Planning No substantive progress reported in the last quarter. Y
J2351 897 2025 6/30/2029 Statewide SEO Surface & Grnd Water Measure Statewide GF N/A $1,000,000 $237,680 $237,680 $762,320 Planning No substantive progress reported in the last quarter. G
K2025 898 2026 6/30/2030 Quay UTE RESERVOIR IMPROVE STB Yes $1,000,000 $0 $0 $1,000,000 Appropriated RFP was issued and proposals are due July 1, 2026. G
K2026 899 2026 6/30/2030 Sierra ELEPHANT BUTTE DELTA & RIVER CHANNEL 

IMPROVE STB Yes $1,000,000 $0 $0 $1,000,000 Appropriated Planning G

K2027 900 2026 6/30/2030 Statewide WATER MEASUREMENT & METERING FCLTY 
STATEWIDE STB Yes $1,500,000 $0 $0 $1,500,000 Appropriated Funds budgeted. G

901 OFFICE OF THE SUPERINTENDENT OF INSURANCE

K3139 902 2026 6/30/2030 Santa Fe SUPERINTENDENT OF INSURANCE INFO TECH 
PRCHS GF No $1,500,000 $0 $0 $1,500,000 Appropriated On DFA authorized but unissued (ABU) list. Funds budgeted. R

 903  PUBLIC EDUCATION DEPARTMENT

G2248 904 2022 6/30/2028 Otero Alamogordo High School Field Improve STB Yes $1,300,000 $1,300,000 $14,441 $0 Completed Project reauthorized in the 2026 session. This project is 
completed and no reauthorization is required. B

G5375 905 2022 6/30/2026 Statewide PED Public School Library Resources GOB Yes $6,000,000 $5,241,691 $335,393 $758,309 Other Continue approving RfRs before funds revert. Y
J4333 906 2023 6/30/2027 Sandoval Reauth - Enchanted Hills Elem Schl Fire Protection Sys 

Improve GFR N/A $1,000,000 $366,730 $0 $633,270 Planning No substantive progress reported in the last quarter. R
H2358 907 2023 6/30/2027 Taos Taos MSD Auxiliary Gym Construct GF N/A $3,510,000 $3,510,000 $1,317,725 $0 Completed This phase of the project is complete. B
J4397 908 2023 6/30/2027 Statewide Reauth - PED School Bus Replacement Statewide - 

PSCOF PSCOFR Yes $16,700,000 $15,730,402 $1,244,128 $969,598 Other Continue approving RfRs for buses that have been delivered to 
LEAs. G

H3486 909 2023 6/30/2027 Statewide PED Tribal Libraries & Ed Centers Construct - PSCOF PSCOF Yes $20,000,000 $3,277,682 $441,811 $16,722,318 Other Continue encouraging tribal entities to spend the available funding. R

I2264 910 2024 6/30/2028 Dona Ana Las Cruces PSD Family Sup Ctr Ren GF N/A $2,380,000 $1,333,116 $860,291 $1,046,884 Construction Construction is in progress and our goal is to be substantially 
completed by end of July. G

I2316 911 2024 6/30/2028 Santa Fe Estancia Valley Classical Acad Fld Construct GF N/A $1,650,000 $1,635,603 $59,684 $14,397 Construction
The main construction is completed, we are awaiting the contractor 
to finish the reseeding of the area. We should have this completed 
very soon.

G

I2333 912 2024 6/30/2028 Taos Taos MSD Sports Fclty Construct GF N/A $1,500,000 $1,051,937 $505,660 $448,063 Construction Furnish and equip. G
I2335 913 2024 6/30/2028 Valencia School of Dreams Academy Fclty Design GF N/A $1,000,000 $82,565 $14,468 $917,435 Planning School submitted third RfR. Y
I3422 914 2024 6/30/2028 Santa Fe PED Elec Bus Charging Stn Infra - PSCOF PSCOF Yes $1,500,000 $853,419 $47,219 $646,581 Other Continue approving RfRs for infrastructure. G

I3424 915 2024 6/30/2028 Statewide PED Schl Bus Rplc Statewide PSCOF Yes $29,166,640 $20,199,517 $14,446,688 $8,967,123 Reauthorized Project reauthorized in the 2026 session. Continue approving 
RfRs for newly received buses that have been delivered to LEAs. R

I5401 916 2024 6/30/2028 Statewide PED Public School Library Resources GOB Yes $6,000,000 $677,176 $668,150 $5,322,824 Other Continue approving RfRs and encourage LEAs to spend. Y
J2215 917 2025 6/30/2029 Bernalillo Robert F. Kennedy Ch Schl Fclty Construct GF N/A $1,150,000 $11,500 $0 $1,138,500 Other No substantive progress reported in the last quarter. Y
J2266 918 2025 6/30/2029 Lea Lovington High Schl Fclty Ren GF N/A $1,048,717 $10,487 $0 $1,038,230 Planning Planning phase. Y
J2322 919 2025 6/30/2029 Santa Fe Santa Fe PSD Early Learning Ctr Improve GF N/A $2,000,000 $2,000,000 $1,980,000 $0 Completed The construction project has been completed. B

J2325 920 2025 6/30/2029 Santa Fe Santa Fe PSD Perf Arts Fclty HVAC Rplc GF N/A $1,000,000 $424,827 $424,827 $575,173 Construction We estimate that 40% of the project has been completed. Final 
phases of the projected are being reviewed and will move forward. G

J3413 921 2025 6/30/2029 Statewide PED Alternatively Fueled Veh Stations Construct PSCOF Yes $1,500,000 $0 $0 $1,500,000 Other Continue to promote the infrastructure and encourage the funding. Y

K2020 922 2026 6/30/2030 Bernalillo EAST MOUNTAIN HIGH SCHL FCLTY EXPAND STB Yes $1,000,000 $0 $0 $1,000,000 Appropriated On DFA authorized but unissued (ABU) list. Funds budgeted. R

K2021 923 2026 6/30/2030 Dona Ana RIO GRANDE PREPARATORY INSTITUTE CTE CTR 
CONSTRUCT STB Yes $3,000,000 $0 $0 $3,000,000 Appropriated Funds budgeted. G

K2307 924 2026 6/30/2030 Dona Ana LAS CRUCES PSD FAMILY SUP CTR PH 3 
CONSTRUCT GF Yes $3,425,000 $0 $0 $3,425,000 Appropriated Funds budgeted. G

K3335 925 2026 6/30/2028 Statewide SCHOOL BUS REPLACEMENT PSCOF Yes $18,880,000 $0 $0 $18,880,000 Appropriated Project reauthorized in the 2026 session. No substantive 
progress reported in the last quarter. R
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 926 PUBLIC SCHOOL FACILITIES AUTHORITY

F3214 927 2021 6/30/2025 Bernalillo PSFA Pre-K Facility Infrastructure Improvements PSCOF Yes $4,000,000 $0 $0 $4,000,000 Other No substantive progress reported in the last quarter. R

G3314 928 2022 6/30/2026 Statewide PSFA Pre-K Classrooms & Infra Construct PSCOF Yes $5,000,000 $0 $0 $5,000,000

Multiple Projects 
in Planning, 
Design, and 
Construction

No substantive progress reported in the last quarter. Funds will 
revert to the public school capital outlay fund. B

H3489 929 2023 6/30/2027 Statewide PSFA Pre-K Classroom Construct - PSCOF PSCOF Yes $5,000,000 $0 $0 $5,000,000 Other No substantive progress reported in the last quarter. R

930 SECRETARY OF STATE
K2072 931 2026 6/30/2030 Statewide ELECTION TABULATORS & EQUIP PRCHS STB Yes $6,000,000 $0 $0 $6,000,000 Appropriated Funds budgeted. G

 932 SCHOOL FOR THE BLIND AND VISUALLY IMPAIRED

G5386 933 2022 6/30/2026 Otero NMBVI Residential Cottage Construction GOB Yes $4,000,000 $2,866,606 $0 $1,133,394 Completed No substantive progress reported in the last quarter. Reversions 
should be reported next quarter. G

H3480 934 2023 6/30/2027 Otero NMBVI Maint Garage Roofs & Fencing Rplc Construct GF N/A $1,300,000 $857,377 $0 $442,624 Construction No substantive progress reported in the last quarter. Y
I5416 935 2024 6/30/2028 Bernalillo NMBVI Early Childhood Fclty Ren GOB Yes $4,800,000 $548,702 $0 $4,251,298 Design No substantive progress reported in the last quarter. Y

 936 SPACEPORT AUTHORITY

J4378 937 2020 6/30/2027 Sierra Reauth - SPA Master Planning and Payload Facility 
Construction GFR N/A $10,000,000 $2,622,663 $0 $7,377,337 Construction

Construction for the S. HLA Hangar project continues. The 
contractor is currently in the process of placing concrete pavement 
for the hangar apron and taxiway. The hangar facility is currently in 
the process of beginning fabrication. Most of the underground 
utilities are complete including the installation of the RCP culverts.  
Project is on schedule and within budget. 

Y

I4227 938 2020 6/30/2026 Sierra Reauth - SPA Spaceport America Info Tech Ctr 
Construct STBR No $10,000,000 $10,000,000 $6,781,780 $0 Completed All work for this project is considered complete. All funding for this 

project have been expended. Bond is scheduled to close. B

J4379 939 2021 6/30/2027 Sierra Reauth - Spaceport America Improvements GFR N/A $16,000,000 $16,000,000 $213,748 $0 Completed All work for this project is considered complete. All funding for this 
project has been expended. Bond ready to close. B

G3079 940 2022 6/30/2026 Sierra SPA Infra Improve & Upgrade STB Yes $1,500,000 $1,500,000 $28,305 $0 Completed All work for this project is considered complete. All funding for this 
appropriation have been expended. Bond is scheduled to close. B

G3080 941 2022 6/30/2026 Sierra SPA Spaceway Taxiway Renovation STB Yes $2,000,000 $2,000,000 $382,100 $0 Completed All work for this project is considered complete. All funding for this 
appropriation have been expended. Bond is scheduled to close. B

I3230 942 2024 6/30/2028 Sierra SPA Roof & Infra Improve GF N/A $3,200,000 $797,258 $481,229 $2,402,742 Construction
Nine Degrees has mobilized and began construction for the removal 
and replacement of the GTS roof. The project remains on schedule 
and currently does not have any risks to the established milestones.  

G

J3220 943 2025 6/30/2029 Sierra Spaceport America Infra/Runway Improve GF N/A $4,000,000 $872,596 $649,017 $3,127,404 Construction

Molzen Corbin has completed the bid documents.  NMSA has 
authored an RFQ and distributed the RFQ to multiple contractor on 
the statewide price agreement for pricing.  It is anticipated the final 
phase for this project will begin by the end of August 2026.  

G

K2073 944 2026 6/30/2030 Sierra SPACEPORT RUNWAYS & FCLTY IMPROVE STB Yes $4,000,000 $0 $0 $4,000,000 Appropriated Funds budgeted. G
945 STATE LAND OFFICE

J3411 946 2025 6/30/2029 Santa Fe SLO Elevator Fire Alarm Sys & Stucco Improve - LMF SLMF N/A $1,550,000 $440,245 $17,610 $1,109,755 Construction Work has begun on both the elevator modernization and the stucco. 
Quotes on fire alarm system are still pending. G

947 SUPREME COURT

G3081 948 2022 6/30/2026 Santa Fe Supreme Court Bldg. Ren STB Yes $1,343,000 $1,336,447 $324,357 $6,553 Construction Funds are fully expended. No substantive progress reported in the 
last quarter. B

H3266 949 2023 6/30/2027 Santa Fe Supreme Court Basement Ren GF N/A $2,000,000 $368,971 $0 $1,631,029 Other No substantive progress reported in the last quarter. Y

K2074 950 2026 6/30/2030 Santa Fe SUPREME COURT BLDG BASEMENT REN STB Yes $4,000,000 $0 $0 $4,000,000 Appropriated Funds budgeted. G
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951 THIRD JUDICIAL DISTRICT COURT

I4063 952 2023 6/30/2027 Dona Ana Reauth - Doña Ana Co 3rd Jud Dist Court Construct GFR N/A $1,651,000 $85,924 $69,414 $1,565,076 Design

The architectural services are 63% complete. Pending construction 
documents, award of contract, construction administrative fees and 
close out. The design is complete. The architect is preparing 
documents to begin the bid process.

Y

953 THIRTEEN JUDICIAL DISTRICT COURT

J4322 954 2024 3/30/2028 Sandoval Reauth - Sandoval Co 13th Jud Dist Courthouse 
Construct GFR N/A $1,150,000 $37,814 $26,314 $1,112,186 Construction

Funds expended with Studio Southwest Architects. Vendor provided 
report project support for the expansion and presented updates to 
our judicial budget committee. 
Reviewed IGA with Sandoval County on 6/3/2026 and expected 
executed date is 7/1/2026.

G

 955 UNIVERSITY OF NEW MEXICO

J4215 956 2021 6/30/2027 Multiple 
Counties

Reauth - UNM Health Care Simulations Labs 
Improvement STBR Yes $1,900,000 $1,094,461 $65,308 $805,539 Construction

Simulation equipment is currently ordered and being installed, with 
turnover to the program scheduled for July 2026. The project team is 
currently working through installation of the various simulation 
equipment, including monitoring equipment, PT/therapy simulation 
equipment, and program support equipment.

Y

G3256 957 2022 6/30/2028 Bernalillo UNM Quantum Materials Lab Renovations STB Yes $100,000 $100,000 $100,000 $0 Design Project reauthorized in the 2026 session. Submit budget for next 
phase of work based off the final design R

G5399 958 2022 6/30/2026 Bernalillo UNM Center for Collaborative Art & Tech Construction GOB Yes $45,000,000 $39,534,447 $13,680,989 $5,465,553 Construction Building structure continuation, interior MEP rough-ins. Y

G5400 959 2022 6/30/2026 Bernalillo UNM HSC Children's Psychiatric Center Construction 
Expand GOB Yes $36,000,000 $36,000,000 $2,612,971 $0 Construction Substantial completion of first phase, supporting furnishing the 

building. Coordinating ribbon cutting. B

G5401 960 2022 6/30/2026 McKinley UNM - Gallup Gurley Hall Infrastructure Improvements GOB Yes $3,000,000 $233,162 $16,943 $2,766,838 Construction Have construction underway. R

H3446 961 2023 6/30/2027 Bernalillo UNM Health Sci Ctr Library 2nd Floor Ren GF N/A $2,850,000 $2,247,106 $0 $602,894 Completed No substantive progress reported in the last quarter. G
H3447 962 2023 6/30/2027 Bernalillo UNM Interprofessional Health Sim Ctr Ren GF N/A $5,000,000 $3,349,690 $1,664,310 $1,650,310 Construction No substantive progress reported in the last quarter. G
H3456 963 2023 6/30/2027 Bernalillo UNM Safety & Security Improve GF N/A $1,400,000 $752,018 $248,994 $647,982 Completed The last part of the project was billed and the funds have been 

expended. G
H3457 964 2023 6/30/2027 Bernalillo UNM School of Public Health Bldg. Construct GF N/A $1,550,000 $186,259 $0 $1,363,741 Other No substantive progress reported in the last quarter. R
H3463 965 2023 6/30/2027 Bernalillo UNM University Arena Improve GF N/A $2,000,000 $1,425,218 $35,877 $574,782 Construction Project is under way. G

J4179 966 2023 6/30/2027 McKinley
Reauth - UNM - Gallup Career Technology and 
Education Center and Construction Technology Building 
Renovation

GFR N/A $1,800,000 $1,800,000 $902,880 $0 Completed Project completed. B

H3469 967 2023 6/30/2027 McKinley UNM - Gallup Infra & Fclty Ren GF N/A $1,000,000 $572,501 $76,150 $427,499 Construction No substantive progress reported in the last quarter. G

I3395 968 2024 6/30/2028 Bernalillo UNM Health Sciences Cancer Ctr Ren GF N/A $15,000,000 $152,520 $2,520 $14,847,480 Design Project has received all required state approvals as design packet is 
at completion and working towards construction mobilization. Y

I3397 969 2024 6/30/2028 Bernalillo UNM Humanities & Social Science Fclty Construct GF N/A $2,000,000 $2,000,000 $208,988 $0 Design The project has completed design development and is moving into 
construction documents. Y

I3403 970 2024 6/30/2028 Bernalillo UNM Popejoy Hall Improve GF N/A $1,070,000 $72,717 $4,887 $997,283 Construction Loading dock door design is complete, construction to begin 6/18. 
Concessions space design is complete, construction to begin 6/23. G

I3406 971 2024 6/30/2028 Bernalillo UNM Tow Diehm Bldng Ren GF N/A $2,825,000 $2,825,000 $2,796,750 $0 Completed Project has been completed. B

I3410 972 2024 6/30/2028 Los Alamos UNM - Los Alamos Campus Infra Mprove GF N/A $3,620,000 $151,021 $114,821 $3,468,979 Construction Project complete. G

I3411 973 2024 6/30/2028 McKinley UNM - Gallup Gurley Hall Improve Ph 1 & 2 GF N/A $3,900,000 $1,712,312 $608,378 $2,187,688 Construction Project is underway. G

I5428 974 2024 6/30/2028 Bernalillo UNM Health Sciences Ctr College of Pharm Ren GOB Yes $35,000,000 $200,000 $0 $34,800,000 Construction

The project continues to advance through key construction 
milestones. Major construction activities are underway, including 
building enclosure preparation, structural and framing systems, 
masonry/CMU wall construction, and MEP rough-in activities. These 
efforts represent critical progress toward transitioning the project 
from early construction and envelope work into broader interior build-
out.

G

I5429 975 2024 6/30/2028 Bernalillo UNM Humanities & Social Sci Complex Improve GOB Yes $52,000,000 $6,457,822 $3,036,767 $45,542,178 Construction
Additional Scope for moving existing site utilities in preparation of 
the start of the new building has been added to the project.  
Construction on the utilities work is scheduled to start July 2026.

G

I5430 976 2024 6/30/2028 Los Alamos UNM - Los Alamos Campus Improve GOB Yes $1,000,000 $10,000 $0 $990,000 Completed Project complete. G
I5431 977 2024 6/30/2028 McKinley UNM - Gallup Gurley Hall Ph 3 Ren GOB Yes $4,000,000 $40,000 $0 $3,960,000 Planning Project is underway. Y
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I5432 978 2024 6/30/2028 Taos UNM - Taos Sci & Space Ed Ctr Construct GOB Yes $1,500,000 $1,500,000 $1,437,923 $0 Construction On going construction of the landscaped areas and building of the 
amphitheater. G

I5433 979 2024 6/30/2028 Valencia UNM - Valencia Campus Improve GOB Yes $1,000,000 $13,014 $3,014 $986,987 Design Working on 95% CD's. Y

J2019 980 2025 6/30/2029 Bernalillo UNM Health Sciences Ctr College of Pharmacy Ren STB Yes $25,000,000 $200,000 $0 $24,800,000 Design

Phase Two of the renovation is actively advancing through program 
verification, planning, and programming, establishing the scope, 
priorities, and technical requirements necessary to move the 
basement and laboratory renovation areas into schematic design.

G

J2020 981 2025 6/30/2029 Bernalillo UNM Humanities & Social Sci Cmplx Construct STB Yes $40,000,000 $200,000 $0 $39,800,000 Design The project has completed Design Development and is moving into 
Construction Documents. Y

J3379 982 2025 6/30/2029 Bernalillo UNM Campus Pkg Construct GF N/A $2,000,000 $0 $0 $2,000,000 Design Final spending approvals received. Ready to commence 
construction. Construction date TBD. G

J3389 983 2025 6/30/2029 Bernalillo UNM McKinnon Tennis Ct Improve GF N/A $1,750,000 $1,347,738 $198,331 $402,262 Construction Project is underway. G
J3392 984 2025 6/30/2029 Bernalillo UNM Schl of Medicine Fclty Construct GF N/A $30,000,000 $11,621,479 $8,212,151 $18,378,521 Design Project is underway. G

J3393 985 2025 6/30/2029 Bernalillo UNM Stadium Plan GF N/A $11,000,000 $2,403,402 $895,680 $8,596,599 Planning
A leadership workshop as well as a community open house was 
held to gather feedback on planning progress. The final draft 
document is being prepared.

G

J3397 986 2025 6/30/2029 Los Alamos UNM - Los Alamos Open Space Ph 2 Upgrade GF N/A $1,000,000 $146,673 $106,126 $853,327 Construction Design will be completed by the beginning of May with construction 
on going until August of 2027. G

J3401 987 2025 6/30/2029 McKinley UNM - Gallup Fclty Improve GF N/A $1,000,000 $34,423 $34,423 $965,577 Design Design complete. G

J3402 988 2025 6/30/2029 Multiple Co UNM Reproductive Health Clinic N Construct GF N/A $10,000,000 $100,000 $0 $9,900,000 Planning

Project reauthorized in the 2026 session. During this quarter, the 
project team advanced early planning, due diligence, and 
stakeholder coordination efforts to further define the project 
approach, program requirements, and implementation strategy. 
Work remains focused on evaluating project delivery options, 
confirming scope assumptions, and positioning the project for the 
next phase

R

K2084 989 2026 6/30/2030 San Miguel UNM PURCHASE CLINICAL SERVICES BULDING STB Yes $15,000,000 $0 $0 $15,000,000 Appropriated Funds budgeted. G
K3316 990 2026 6/30/2030 Bernalillo UNM SOFTBALL FCLTY CONSTRUCT GF Yes $1,011,000 $0 $0 $1,011,000 Appropriated Funds budgeted. G
K3358 991 2026 6/30/2030 Bernalillo UNM SCHL OF MEDICINE FCLTY CONSTRUCT STB Yes $280,000,000 $0 $0 $280,000,000 Appropriated Funds budgeted. G

992 2026 6/30/2030 Bernalillo UNM SCHL OF MEDICINE FCLTY CONSTRUCT HEMPF N/A $150,000 $0 $0 $150,000 Appropriated Funds budgeted from the Higher Education Major Projects Fund. G
993 WESTERN NEW MEXICO UNIVERSITY

G5405 994 2022 6/30/2026 Luna WNMU Learning Center Construction GOB Yes $2,000,000 $2,000,000 $32,979 $0 Completed Reaming building need have been addressed, all funds have been 
expended. B

G5406 995 2022 6/30/2026 Grant WNMU Graham Gym Renovation GOB Yes $2,000,000 $1,697,925 $264,379 $302,075 Construction Project completion expected September 2026. Y

H3478 996 2023 6/30/2027 Grant WNMU Early Childhood Dvlp Fclty Construction GF N/A $5,000,000 $1,067,881 $10,408 $3,932,119 Planning
Project reauthorized in the 2026 session. Complete purchase of 
6th St. Elementary from Silver Consolidated schools and begin 
design for building renovations

R

I5434 997 2024 6/30/2028 Grant WNMU Early Childhood Dvlp Ctr Construction GOB Yes $9,000,000 $90,000 $0 $8,910,000 Planning
Complete purchase 6th St. elementary site from Silver Consolidated 
schools, begin renovation design once purchase has been 
completed.

Y

K2085 998 2026 6/30/2030 Grant WNMU ATHLETIC FIELDS IMPROVE STB Yes $1,000,000 $0 $0 $1,000,000 Appropriated Funds budgeted. G
K5382 999 2026 6/30/2030 Grant WNMU CAMPUS IMPROVE Not Found Yes $3,000,000 $0 $0 $3,000,000 Appropriated Funds budgeted. G

1000 WORKFORCE SOLUTIONS DEPARTMENT
K3330 1001 2026 6/30/2030 Statewide DWS HOUSING PROJECTS STATEWIDE GF Yes $26,575,000 $0 $0 $26,575,000 Appropriated Funds budgeted. G

$6,590,024,182 $1,886,053,432 $412,430,772 $4,317,999,328

G
                                 465 

Y
213

R
                                 208 

                                 951 

B
                                   65 

 Appropriation expended or expired or project 
complete 

LEGEND 

 Project on schedule 

 Behind Schedule 

 No activity, no reporting, bonds not sold, or 
significant obstacles to completion 

Total Active Projects ≥ $1 million

Other report information:
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