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 1 ADMINISTRATIVE OFFICE OF THE COURTS

F2003 2 2021 6/30/2025 Guadalupe Reauth - Guadalupe County Magistrate Court Relocate STBR Yes $1,434,396 $0 $0 $1,420,052 Closed All funds reverted. B

F2006 3 2021 6/30/2025 Santa Fe Santa Fe County Magistrate Court Building Construction STB Yes $4,000,000 $810,300 $0 $3,189,700 Closed Remaining balance reverted. B

G2002 4 2022 6/30/2028 Santa Fe Santa Fe Magistrate Court Construct STB Yes $18,000,000 $180,000 $0 $17,820,000 Funds 
Reauthorized

Reauthorized in 2026 session. ITB finalized and posted 
in multiple medias sources for maximum responses - 
awaiting BIDS for construction. Ground breaking set for 
April 2026.

R

H2001 5 2023 6/30/2027 Cibola AOC Cibola Co Magistrate Court Construct GF N/A $2,500,000 $350,686 $0 $2,149,314 Planning

Project remained on hold for majority of quarter - Found a 
new site with 19,000 square feet foot print - working on 
design of new facility on current building site we are set to 
acquire. 

R

H2002 6 2023 6/30/2027 Curry AOC Curry Co Magistrate Court Construct GF N/A $14,000,000 $14,000,000 $7,965,148 $0 Completed
Budget 100% expended - Overall project completion at 
99%. Grand opening moved from February to May due to 
elevator delays, electrical delays, and generator delays. 

B

H2003 7 2023 6/30/2027 Statewide AOC Dist. Courts Improve Statewide GF N/A $20,000,000 $3,599,741 $2,847,256 $16,400,259 Construction

Additional projects were added for courthouse 
improvements across the state with an overall 
encumbrance at 70%, expenditures at 20%, and only 10% 
remaining. Quarter 3 additional procurement via MOU's 
include: Mora County for the construction of a modernized 
district court, Valencia County for carpeting, Colfax County 
with lighting improvements and Lincoln County for 
installation work on a new generator. 

Y

I2001 8 2024 6/30/2028 Curry AOC Curry Co Magistrate Court Construct GF N/A $3,000,000 $2,519,112 $2,489,112 $480,888 Construction

99% completion. Finishing touches being done. Grand 
opening was set for February, but delays such as sewage 
spills, elevator delay, electrical delay and generator delay 
have now moved project completion to May of 2026. 
Complete appropriation has been fully encumbered and 
99% expended. Contractors continued to collaborate well 
with AOC to address cost increase to include the following: 
Introduce end users to final design and walk through in 
January (completed); furniture order and installation 
(completed); new file room installed (completed); change 
order 8 to formally address those changes. All levels are 
completed.

G

I2004 9 2024 6/30/2028 Sandoval AOC Sandoval Co Magistrate Court Construct GF N/A $15,000,000 $150,000 $0 $14,850,000 Design

This project is still in the developmental stages with the 
following in place: Design is at 50%; Utilities (sewer) 
currently being relocated; Dist. 13 sourcing additional 
funding to finalize the project - which has been approved; 
AOC and district 13 are working on strategy and execution 
of an ITB once the final design is completed and approved; 
meetings and collaborations with the architect, AOC Legal 
Division, End users to finalize drawings.

R

I2005 10 2024 6/30/2028 Santa Fe AOC Santa Fe Co Magistrate Court Construct GF N/A $11,000,000 $110,000 $0 $10,890,000 Planning

Design was completed and ITB has been finalized and 
posted on multiple media outlets for maximum exposure - 
awaiting bids for construction. Ground breaking set to 
happen on April 5th, 2026.

R

Project on schedule Project behind schedule or confronting delays

Appropriation expended or project complete No activity, no reporting, bonds not sold, minimal expenditures, significant obstacles to 
completion
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I2006 11 2024 6/30/2026 Statewide AOC Dist. Court Info Tech & Equip Prchs Statewide GF N/A $4,000,000 $3,934,740 $3,934,740 $65,260 Other

100% of this appropriation was encumbered last quarter for 
the FTR (Audio/Visual IT) project - which continues to see 
installation progress throughout the State. Current projects 
in progress include the 2nd, 3rd, 6th, 7th, 8th, 9th, 10th, 
11th, 12th, 13th JDC's and the COA -  the project is no 
longer at 100% encumbered this quarter as some projects 
have come in under budget or have been put off for next 
fiscal year through an alternative budget. This 
appropriation remains at 97% completion and is on track to 
be fully expended by the end of the fiscal year. 

G

I2007 12 2024 6/30/2028 Statewide AOC Dist. Courts Improve Statewide GF N/A $10,000,000 $1,296,072 $1,296,072 $8,703,928 Construction

IGA's in place with ongoing statewide projects. Roosevelt, 
Grant, Santa Fe, Sandoval, Valencia and Luna County are 
all making progress towards renovations and 
improvements. Newly added projects for this quarter 
include Quay County for renovations on interior offices, as 
well as ADA compliant restroom renovation. 

G

I2008 13 2024 6/30/2028 Statewide AOC Magistrate Courts Equip Statewide GF N/A $2,000,000 $763,597 $745,935 $1,236,403 Construction

Large portion of this appropriation was used for the new 
Curry Magistrate Courthouse which is set for its grand 
opening in May - this included door repair, gate repair, 
filing storage, furnishing - now that has been completed the 
remaining will go to magistrate courthouses through out the 
state to help with renovation and repair based off of each 
magistrates need.  

G

J2001 14 2025 6/30/2029 Statewide AOC Magistrate Courts Improve STB Yes $10,000,000 $0 $0 $10,000,000 Planning
Planning and discussions underway with AOC and 
statewide Magistrate Courts for needed improvements - 
usage and progress currently at 0%.

R

 15 AGING AND LONG-TERM SERVICES DEPARTMENT

J4406 16 2019 6/30/2027 Taos Reauth - Taos Pueblo Senior Day Care Facility 
Construction GFR N/A $1,260,000 $1,260,000 $1,133,203 $0 Project Closed

Reauthorized in 2025 session. Project reauthorized from 
H4296. Construction is complete. Close-out contract and 
close-out funds.

B

17 2020 6/30/2024 Multiple 
Counties

2020 Senior Center Renovation - Code Compliance, 
Other Alterations, Equipment, Major Construction, and 
Vehicles (Multiple Counties Projects) 

GOB Yes $33,017,433 $32,713,411 $8,449,109 $304,022

Multiple Projects 
in Planning, 
Design, and 
Construction

Two projects received extensions through June 30, 2026. 
$5.9 million reverted from 54 projects. R

18 2022 6/30/2026 Multiple 
Counties

2022 Senior Center Renovation - Code Compliance, 
Other Alterations, Equipment, Major Construction, and 
Vehicles (Multiple Counties Projects) 

GOB Yes $24,199,165 $13,516,195 $9,902,565 $10,682,970

Multiple Projects 
in Planning, 
Design, and 
Construction

72 projects, including 38 with balances exceeding $500. 18 
projects have zero expenditures recorded in SHARE, with 
balances totaling $4.8 million.

R

G2019 19 2022 6/30/2026 Statewide Senior Center Emergency Repair & Vehicles Statewide STB Yes $1,000,000 $920,829 $550 $79,171 Other
74 out of 78 projects have been closed. 4 active projects. 
Will continue to manage spending and follow up with 
grantees on RFPs.

G

20 2023 6/30/2027 Multiple 
Counties

2023 Senior Center Renovation - Code Compliance, 
Other Alterations, Equipment, Major Construction, and 
Vehicles (Multiple Counties Projects) 

GF N/A $23,770,100 $9,812,541 $8,970,471 $13,957,559

Multiple Projects 
in Planning, 
Design, and 
Construction

32 projects with 2027 reversion dates in this appropriations 
package. 26 projects with active balances remaining. Y

H2068 21 2023 6/30/2027 Statewide ALTSD Statewide Emergency Projects GF N/A $3,000,000 $2,085,726 $1,142,744 $914,274 Other

38 of 56 projects closed; 19 active projects. Continue to 
manage spenddown with grantees. #36 - City of 
Alamogordo (project complete). #38 - Valencia County 
(project complete). #39 - City of Alamogordo (project 
complete).

G

I2023 22 2024 6/30/2028 Statewide ALTSD Senior Ctr Emergency Requests Statewide GF N/A $1,000,000 $0 $0 $1,000,000 Other Continue to spend down previous emergency grant 
monies. R

23 2024 6/30/2028 Multiple 
Counties

2024 Senior Center Renovation - Code Compliance, 
Other Alterations, Equipment, Major Construction, and 
Vehicles (Multiple Counties Projects) 

GOB Yes $30,436,000 $474,785 $0 $29,961,215

Multiple Projects 
in Planning, 
Design, and 
Construction

98 projects in this appropriations package. Bonds have all 
been sold. Y

J2036 24 2025 6/30/2029 Statewide ALTS Emergency Code Comply Statewide GF N/A $1,000,000 $0 $0 $1,000,000 Other No substantive progress reported in the last quarter. Y
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J2037 25 2025 6/30/2029 Statewide ALTS Senior Ctr Veh Prchs & Fclty Ren GF N/A $10,000,000 $38,200 $38,200 $9,961,800 Other
Continue to monitor spend down.  Individual project 
coordinators will update their status as quarterly meetings 
are held.

G

 26 BERNALILLO COUNTY METROPOLITAN COURT

I2025 27 2024 6/30/2028 Bernalillo BCMC Fire Safety Sys Rplc GF N/A $2,500,000 $1,879,022 $1,273,763 $620,978 Construction

The Court is working with a scaffolding contractor to 
provide access for final sprinkler installation. The parking 
structure alarm system will be starting next quarter. The 
court is expecting completion by end of year.   

G

J2038 28 2025 6/30/2029 Bernalillo BCMC HVAC & Mech Infra Install GF N/A $1,800,000 $483,263 $483,263 $1,316,737 Construction

The Court is expecting parking structure HVAC to begin 
construction in the late summer. The boilers are in place 
pending final tie in to Metasys. Multiple projects to work on 
the Mammoth have been started. Project is moving ahead 
as planned. 

G

 29 BORDER AUTHORITY

J4111 30 2019 6/30/2027 Doña Ana Reauth - Border Authority Santa Teresa to Sunland Park 
Rd Extension GFR N/A $5,400,000 $4,652,397 $2,198,019 $747,603 Design

Reauthorized in 2023 session for time extension and 
again in 2025 session. Final design 95 percent 
completed. Goal next quarter is to complete 98 percent 
design. 

R

I4103 31 2020 6/30/2026 Luna Reauth - Bordera Columbus POE Flood Control Infra STBR Yes $1,500,000 $0 $0 $1,500,000 Project in 
Construction

Reauthorized in 2024 session. Several funding sources 
are being applied to this project and utilized according to 
reversion date.

R

G2025 32 2022 6/30/2026 Doña Ana Border Authority Parking Improve STB Yes $1,200,000 $62,786 $62,786 $1,137,214 Planning Pending contract approval to generate p.o. Vendor has 
been selected. R

G2026 33 2022 6/30/2026 Doña Ana Santa Teresa Elevated Water Storage Tank STB Yes $4,450,000 $3,076,723 $2,936,379 $1,373,277 Construction Completed construction by 75% or more. Y

H2080 34 2023 6/30/2027 Statewide Border Auth Hwy Transport Corridors Ph 2 Plan GF N/A $2,000,000 $82,301 $82,301 $1,917,699 Design Complete task order 3. R
J2039 35 2025 6/30/2029 Luna Bordera Columbus POE Water Tank Construct GF N/A $1,700,000 $0 $0 $1,700,000 Planning No substantive progress reported in the last quarter. R

36 CUMBRES AND TOLTEC SCENIC RAILROAD

I2068 37 2024 6/30/2028 Rio Arriba CTSRRC Track Locomotive & Pssngr Car Rehab GF N/A $2,000,000 $1,463,847 $1,229,007 $536,153 Construction

Complete construction on FRA mandated capital 
maintenance and inspections of locomotives and 
passenger cars in preparation for the 2026 operating 
season. Work includes activities on five steam locomotives 
and preparation for fifteen year inspection and 
maintenance on an additional locomotive. Passenger car 
work includes capital maintenance on the entire fleet as 
well as conversion of an ADA car to improve customer 
experience. Continued work on an additional parlor car. 
Procurement and installation of materials for mandated 
capital track systems maintenance and related 
infrastructure. Continue work on roundhouse restoration 
and pavilion reconstruction.

G

J2069 38 2025 6/30/2029 Rio Arriba CTSRRC Track Locomotives & Cars Improve GF N/A $1,000,000 $117,938 $117,938 $882,062 Design
Project planning underway and procurement process 
initiated in January. Design ongoing and continues with 
construction to be initiated 4Q 2026.

G

 39 DEPARTMENT OF CULTURAL AFFAIRS

F2096 40 2021 6/30/2025 Statewide DCA Infrastructure Improvements Statewide STB Yes $6,000,000 $5,989,230 $305,022 $10,770 Closed Project closed, $10,770 reverted in Q1 2026. B

G2063 41 2022 6/30/2026 Statewide CAD Facility & Infrastructure Stabilize STB Yes $1,250,000 $1,202,412 $67,995 $47,588 Construction

Funds have been expended with minimal purchase orders 
opened. Final phases to all projects are winding down for 
completion. All invoices expected to be paid in full by the 
end of the fiscal year.

G

G2064 42 2022 6/30/2026 Statewide CAD Life Health & Safety Infrastructure & Facility 
Improvements STB Yes $2,500,000 $1,955,310 $354,882 $544,690 Construction Final funds are being procured for projects currently 

underway. R

G5372 43 2022 6/30/2026 Statewide 2022 CAD Public Library Resources & Equipment GOB Yes $6,000,000 $2,131,868 $1,259,366 $3,868,132 Construction

All final 2022 GO bond reimbursement requests from the 
Public libraries are due at the State Library by April 1, 
2026. This will allow the State Library to then review and 
approve all final requests, to work with community finance 
staff and library directors on any issues, and to then 
forward the required forms to DCA/DFA for payment before 
any unspent funds revert to the State in June.

R

Page 3 of 57



Capital Outlay Quarterly Report
(Appropriations ≥ $1 million)

as of April 2026

(Attachment A)

Appr ID Row # Original 
FY

Reversion 
Date County Project Description Funding 

Source
Bonds 
Sold Appropriation Amount Total Amount 

Expended
Amount Expended in 

Last Quarter Current Balance Project Phase Project Status Progress 
Rating

G5373 44 2022 6/30/2026 Statewide 2022 CAD Tribal Library Resources & Equipment GOB Yes $1,000,000 $184,260 $121,149 $815,740 Construction

All final 2022 GO bond reimbursement requests from the 
Tribal Public libraries are due at the State Library by April 
1, 2026.  This allows the State Library to then review and 
approve all final requests, to work with community finance 
staff and library directors on any issues, and to then 
forward the required forms to DCA/DFA for payment before 
any unspent funds revert to the State in June.

R

H2098 45 2023 6/30/2027 Bernalillo CAD NM Mus of Nat Hist & Sci Construct GF N/A $1,147,388 $1,118,616 $368,526 $28,772 Completed Project completed. Final invoices are being paid. G

H2114 46 2023 6/30/2027 Statewide CAD Repair Fclty Statewide GF N/A $2,855,500 $2,196,627 $740,014 $658,873 Construction

Funds have been encumbered for various projects. 
Projects completed include at Bosque Redondo; Arbors, 
seating and landscaping along ADA pathway have been 
completed. The field fence and the septic tanks have been 
completed.  Front patio concrete has been repaired at 
CNMA. Exterior improvements of road grading, drainage, 
and ADA have been completed. Fire remediation of tree 
trimming around property at Ft. Stanton has been 
completed. Asbestos remediation of the guard house and 
doctor's quarters at Fr. Stanton was completed. Fascia 
repair and museum roof at Ft. Stanton was completed. 
Mission stabilization at Jemez is currently underway and 
will continue. Bear-proof garbage cans have been put into 
place at Los Luceros. Restucco and parapets were 
completed at Los Luceros historical sites.  

G

I2048 47 2024 6/30/2028 Bernalillo NM Mus of Natural History & Sci Improve GF N/A $1,600,000 $1,600,000 $1,584,000 $0 Completed Project completed. All invoices paid. B

I2050 48 2024 6/30/2028 Dona Ana Taylor Reynolds Barela Mesilla Historic Site Improve GF N/A $3,125,000 $2,620,572 $2,123,755 $504,428 Construction

Various repairs and upgrades to Taylor residence, and 
Barela store completed before opening in November. 
Working on plan to reroof Taylor House, contracted with 
engineers to build plans.

G

I2053 49 2024 6/30/2028 Otero Mus of Space History Improve GF N/A $1,010,000 $223,613 $92,545 $786,387 Construction

Architectural designs in process for emergency exits. 
Drainage work for Museum Support Center  will begin as 
soon as PO is dispatched. Exhibit design process has 
begun. Scope of work has been written. Currently 
gathering quotes for construction on 5b and 4a. Beginning 
mockups for Hall of Fame exhibit on 5a.

G

I2066 50 2024 6/30/2028 Statewide CAD Fclty Life Health & Safety Statewide GF N/A $5,000,000 $2,850,299 $2,145,748 $2,149,701 Construction

Funds have been encumbered for various projects.  
NHCC, HLA replacement of roof sections have been 
completed, replacement of fire proof curtains have been 
ordered, installed and completed. Humidifier repairs at 
farm and ranch completed.  In addition, exterior and interior 
woodwork completed at farm and ranch. NM History 
Museum Domenici Bldg - cyclic replacement humidifiers 
have been repaired. In addition, stucco repairs and 
termination bars have been completed. MOA, HVAC unit 
for St. Francis auditorium has been completed. 

G

I5398 51 2024 6/30/2028 Statewide CAD Public Library Resources & Equip GOB Yes $6,000,000 $0 $0 $6,000,000 Other Bonds sold. No reporting R
I5399 52 2024 6/30/2028 Statewide CAD Tribal Library Resources GOB Yes $1,000,000 $0 $0 $1,000,000 Other Bonds sold. No reporting R

J2010 53 2025 6/30/2029 Statewide CAD Historic Sites & Museums Improve STB Yes $4,000,000 $361,635 $361,635 $3,638,365 Construction

Funds have been encumbered for some projects for Ft. 
Selden to add insulation to storage building.  Replacement 
of check valve and water pump repair with upgrades have 
been completed at Ft. Selden.  In addition, exterior painting 
has been completed.  Safety rails at Space have been 
completed. 

G

J2063 54 2025 6/30/2029 Santa Fe Museum Hill Property Acq GF N/A $5,100,000 $5,002,991 $5,002,991 $97,009 Design Building has been purchased; remaining funds will be used 
to renovate building for new purpose. G

Page 4 of 57



Capital Outlay Quarterly Report
(Appropriations ≥ $1 million)

as of April 2026

(Attachment A)

Appr ID Row # Original 
FY

Reversion 
Date County Project Description Funding 

Source
Bonds 
Sold Appropriation Amount Total Amount 

Expended
Amount Expended in 

Last Quarter Current Balance Project Phase Project Status Progress 
Rating

 55 DEPARTMENT OF FINANCE AND ADMINISTRATION

H4113 56 2019 6/30/2025 Lea Reauth - Lea County Courthouse Renovation GFR N/A $1,000,000 $668,472 $668,472 $331,528 Closed Reauthorized vetoed in 2025. Balance reverted. B

I4218 57 2019 6/30/2028 Santa Fe Reauth - Santa Fe Co Recovery Ctr Ren 52/116 GFR N/A $1,485,000 $0 $0 $1,485,000 Funds 
Reauthorized

Reauthorized in 2024 session and again in 2026 
session. No substantive progress reported in the last 
quarter.

R

I4040 58 2020 6/30/2026 Bernalillo Reauth - Bern Co Transitional Living & Recovery Ctr STBR Yes $1,000,000 $929,083 $35,419 $70,917 Construction

Reauthorized in 2024 session. Completion of badge 
access upgrade is about 95% complete.  Installing new 
surge protector on main service.  HEI installing generator, 
should be 50% complete, had to go out for further design.  
We have $188,000.00 left in grant, no plan on what to 
spend it on.

Y

I4013 59 2020 6/30/2026 Bernalillo Reauth - Alb Affordable Housing Construct STBR Yes $2,500,000 $2,500,000 $2,497,500 $0 Project Complete

Reauthorized in 2024 session. During this quarter, grant-
funded construction activities for the Gateway E and F 
Suites. Gateway Center B Wing,  E Suite Renovation have 
progressed substantially and this reimbursement 
represents the final pay request using 24-I4013 funds. As 
of this update, construction is approximately 55% 
complete. But this portion of the project funded by this 
grant is complete.

B

I4034 60 2020 6/30/2026 Bernalillo Reauth - Balloon Fiesta Park Improve STBR Yes $4,094,500 $3,344,525 $1,682,014 $749,975 Construction

Reauthorized in 2024 session. During this quarter, 
construction of infrastructure improvements at Balloon 
Fiesta Park is ongoing, including Vendor Row technology, 
security, and site infrastructure upgrades. Work is 
progressing as scheduled and remaining funds will support 
completion of the project infrastructure improvements.

Y

I4031 61 2020 6/30/2026 Bernalillo Reauth - Alb Westside Sports Complex Construct STBR Yes $1,072,000 $1,072,000 $887,755 $0 Project Complete

Reauthorized in 2024 session. No activity to report this 
quarter. Previous quarter update: During this reporting 
period, the project funded by this grant reached full 
completion. All grant funds have been obligated, 
expended, and fully reimbursed in accordance with the 
grant agreement.

B

I4050 62 2020 6/30/2026 Chaves Reauth - Chaves Co Industrial Site Utility & Infra Improve STBR Yes $5,000,000 $4,920,723 $1,755,658 $79,277 Completed

Reauthorized in 2024 session. The installation of the 
waterline phase II has successfully been completed. We 
are currently receiving final invoices from HDR and 
Whitecloud, we anticipate all invoices by first week of April.  
Final quote was approved and will be submitted for NOO 
approval today for Baker Utility Supply . This is for sewer 
pipes.  

Y

I4217 63 2020 6/30/2028 Santa Fe Reauth - Santa Fe Co Recov Ctr Prchs 52/123 STBR Yes $2,090,600 $20,906 $0 $2,069,694 Funds 
Reauthorized

Reauthorized in 2024 session and again in 2026 
session. No substantive progress reported in the last 
quarter.

R
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I4252 64 2020 6/30/2026 Taos Reauth - Taos Rgnl Airport Ren STBR Yes $5,400,000 $4,922,680 $4,166,823 $477,320 Construction

Reauthorized in 2024 session. As of the current reporting 
period, the Taos Regional Airport Improvement Project, 
authorized under Subsection 424 of Section 35 of Chapter 
81 of Laws 2020, is actively advancing towards its 
milestones with a focus on various critical interior 
components. The project team is coordinating with multiple 
subcontractors on essential tasks, including plumbing, 
mechanical, electrical systems, the installation of gabion 
walls, snow melt systems, and decorative metalwork. We 
are at or near the full amount of DFA's grant amount for 
this vendor. It is imperative to note that the reversion date 
of June 30, 2026, is swiftly approaching, necessitating 
expedited progress to ensure all planned expenditures 
occur before the deadline. Given the scope and complexity 
of the work involved, stakeholders should remain cognizant 
of the challenges posed by ongoing coordination with 
subcontractors. The next steps will involve intensive project 
monitoring and implementation strategies to facilitate timely 
completion of outstanding tasks and ensure effective 
utilization of allocated funds ahead of the fiscal year 2026 
deadline.

Y

J4032 65 2021 6/30/2027 Bernalillo Reauth - Albuquerque Fire Rescue Vehicle Purchase STBR Yes $1,610,000 $419,897 $0 $1,190,103 Planning
Reauthorized in 2025 session to extend time through 
fiscal year 2027. Reauthorized from F2609. No 
substantive progress reported in the last quarter.

R

J4043 66 2021 6/30/2027 Bernalillo Reauth - Albuquerque Performing and Visual Arts 
Education Center Construction STBR Yes $1,127,027 $190,920 $0 $936,107 Construction

Reauthorized in 2025 session to extend time through 
fiscal year 2027. Reauthorized from F2639. During this 
quarter, warehouse 508 renovation project is in active 
construction following completion of design phases. 
Current expenditures support ongoing construction and 
contract administration as the project advances toward 
completion of the public performing arts and education 
center.

Y

J4048 67 2021 6/30/2027 Bernalillo Reauth - Albuquerque Sawmill Old Town Pedestrian 
Streets Improvement STBR Yes $1,385,000 $951,730 $0 $433,270 Planning

Reauthorized in 2025 session to extend time through 
fiscal year 2027. Reauthorized from F2652. No 
substantive progress reported in the last quarter.

R

F2758 68 2021 6/30/2025 Grant Fort Bayard Building Improvements STB Yes $1,400,000 $1,400,000 $265,696 $0 Completed Project complete. B

J4154 69 2021 6/30/2027 Lea Reauth - Lea County Courthouse Renovation STBR Yes $1,000,000 $28,845 $0 $971,155 Planning
Reauthorized in 2025 session. Reauthorized from F2782 
to J4154. No substantive progress reported in the last 
quarter.

R

J4243 70 2021 6/30/2027 Rio Arriba Reauth - Rio Arriba County Housing & Residential Care 
Land Acquisition STBR Yes $1,000,000 $619,995 $0 $380,005 Construction

Reauthorized in 2025 session. Reauthorized from F2829 
to J4243. The construction of the Nursing Facility is 
currently in progress and is expected to be finished by 
October 2026. Following the completion of the building, the 
team will focus on enhancing the surrounding grounds 
through various land improvements. This approach will 
ensure that the entire funding amount is utilized before the 
deadline.

Y

J4370 71 2021 6/30/2027 Santa Fe Reauth - Santa Fe Parks Improvement STBR Yes $1,000,000 $849,904 $0 $150,096 Funds 
Reauthorized

Reauthorized in 2025 legislative session to extend time 
through fiscal year 2027. Reauthorized from F2900 to 
J4370. Start project.

R

J4371 72 2021 6/30/2027 Santa Fe Reauth - Santa Fe Southside Teen Center Construction STBR Yes $1,805,000 $118,685 $78,264 $1,686,315 Design
Reauthorized in 2025 legislative session to extend time 
through fiscal year 2027. Reauthorized from F2901 to 
J4371. Complete 8% of project.

R

J4369 73 2021 6/30/2027 Santa Fe Reauth - Santa Fe Midtown Infrastructure Construction STBR Yes $1,000,000 $879,436 $333,623 $120,564 Construction
Reauthorized in 2025 legislative session to extend time 
through fiscal year 2027. Reauthorized from F2903 
J4369. 60% completion.

Y
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J4404 74 2021 6/30/2027 Taos Reauth - Taos Regional Airport Entrance Road and 
Parking Lot Construction STBR Yes $1,375,000 $420,852 $57,190 $954,148 Design

Reauthorized in 2025 legislative session to extend time 
through fiscal year 2027. Reauthorized from F2916 to 
G4144 to J4404. As of the latest reporting period, the 
capital project aimed at planning, designing, constructing, 
and improving the entrance road and parking lot at the 
Taos Regional Airport remains in its initial stages. The 
project, originally authorized under Subsection 357 of 
Section 29 of Chapter 138 of Laws 2021 and reauthorized 
in Laws 2022, Chapter 52, Section 146, has experienced a 
setback in the procurement process, as no bids were 
received following the issuance of the request for 
proposals (RFP). The remaining balance is $954,148.02, 
offering sufficient funding until the project's reversion date 
of June 30, 2027, providing a timeline of 462 days 
remaining for the successful completion of the project. 
Stakeholders are currently exploring alternative strategies 
to enhance outreach and attract potential bidders, with the 
objective of catalyzing project momentum and ensuring 
adherence to fiscal timelines.

R

G2723 75 2022 6/30/2028 Bernalillo Albuquerque Visual Arts Education Center Prep STB Yes $1,766,000 $142,656 $131,671 $1,623,344 Funds 
Reauthorized

Reauthorized in 2026 session. During this quarter, 
remaining funds to be utilized for construction at the Visual 
Arts Gallery Space.

R

G2768 76 2022 6/30/2028 Catron Reserve Fire Department Expand STB Yes $1,000,000 $200,391 $161,646 $799,609 Funds 
Reauthorized

Reauthorized in 2026 session. No substantive progress 
reported in the last quarter. R

G2773 77 2022 6/30/2028 Chaves Roswell Air Center Improvements STB Yes $5,000,000 $1,894,249 $1,499,148 $3,105,751 Funds 
Reauthorized

Reauthorized in 2026 session. No substantive progress 
reported in the last quarter. R

G2906 78 2022 6/30/2026 McKinley McKinley County Addiction Treatment Facility Purchase STB Yes $2,035,000 $1,266,184 $0 $768,816 Design No substantive progress reported in the last quarter. R

G2919 79 2022 6/30/2026 Otero Alamogordo Golf Facility Irrigation System Replacement STB Yes $1,100,000 $1,092,386 $297,778 $7,614
Substantial 

Completion - 
Closeout

This project is substantially complete. A final review is 
being conducted and a final RFP will be submitted next 
week.

Y

I4173 80 2022 6/30/2026 San Juan Reauth - San Juan Co Sheriff's Ofc Helicopter Prchs STBR Yes $3,280,000 $3,013,145 $0 $266,855 Completed This project is complete. No other expenditures are 
expected. B

G2446 81 2022 6/30/2026 Statewide Youth Behavioral Health South Campus Construction STB Yes $2,500,000 $25,000 $0 $2,475,000 Appropriated No substantive progress reported in the last quarter. R

G3039 82 2022 6/30/2026 Taos Questa Business Park Improvements STB Yes $1,550,000 $1,524,033 $762,146 $25,967
Substantial 

Completion - 
Closeout

Construction was completed on12/15/2025. Fire Marshall 
Inspection completed 02/02/2026. As-built drawings 
received from Contractor 02/19/2026. Waiting on final 
invoice from engineering firm to complete project and close 
it out. Second request sent to engineering firm 03/20/2026.

G

G3043 83 2022 6/30/2026 Taos Taos County Courthouse Renovation STB Yes $2,168,120 $2,168,120 $249,067 $0 Completed Project complete. B

G2445 84 2022 6/30/2026 Statewide MFA NM Housing Trust Fund STB Yes $9,000,000 $8,999,998 $3,573,710 $2 Closed Project closed. B

H4051 85 2022 6/30/2026 Bernalillo Reauth - Bernalillo County Community Services Faci STBR No $1,222,000 $936,300 $924,080 $285,700 Other Reauthorized in 2023 session. Substantial completion 
achieved on 9/3/2025. Y

G2667 86 2022 6/30/2028 Bernalillo Albuquerque District 1 Splash Pads Construct STB Yes $1,000,000 $128,517 $40,604 $871,483 Funds 
Reauthorized

Reauthorized in 2026 session. During this quarter, 
preliminary design complete. Coordinating with design 
consultant for proposal for additional services to move 
forward with design.

R

G2674 87 2022 6/30/2028 Bernalillo Albuquerque Explora Museum Campus Expand STB Yes $1,375,000 $1,241,049 $453,447 $133,951 Funds 
Reauthorized

Reauthorized in 2026 session. During this quarter, funds 
from this appropriation have supported project design, 
required special inspections, and construction of the new 
Explora Brillante early learning center.

R
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G2733 88 2022 6/30/2028 Bernalillo Albuquerque Route 66 Visitor Center Improve STB Yes $1,009,742 $607,758 $586,952 $401,984 Funds 
Reauthorized

Reauthorized in 2026 session. During this quarter, the 
Route 66 Visitor Center and Sign Park project is in active 
construction and approximately 56% complete. Work to 
date includes earthwork, concrete, structural elements, and 
continued installation of historic and commissioned Route 
66 signage.

R

G2791 89 2022 6/30/2026 Colfax Raton Kearny Film Production Facility Renovations STB Yes $1,100,000 $624,787 $193,352 $475,213 Construction

The project has been further phased to better manage cost 
and scope within the available budget. Construction of 
Phase 1A is ongoing and includes essential structural 
repairs, building envelope improvements, and site work 
which is all currently underway. Design and specifications 
for Phase 1B are in development and are expected to be 
completed by May 2026.  

R

G2797 90 2022 6/30/2026 Colfax SCCCSHD Springer Long Term Care Construct STB Yes $15,000,000 $15,000,000 $1,882,330 $0 Other Just need to use AIPP money when construction is 
completed. B

G2815 91 2022 6/30/2026 Doña Ana Doña Ana Co Election Warehouse Construct STB Yes $1,705,000 $1,704,785 $1,535,259 $215 Completed
All work complete. Waiting on final invoice from vendor. 
Final payment request will be submitted to close out the 
grant.

B

G2823 92 2022 6/30/2026 Doña Ana Anthony Multigenerational Facility Construct STB Yes $1,500,000 $1,034,061 $0 $465,939 Other

This funding helped with the construction of the urgent 
care, and bringing the utilities to that location. At the 
moment staff is planning on using this funding to continue 
Dos Lagos improvements.

R

G2897 93 2022 6/30/2026 Luna Deming John Strand Municipal Office Renovation STB Yes $1,203,000 $508,372 $338,483 $694,628 Construction

NOO10 was submitted and approved for a total of 
$538,002.50 as of January 2026. White Sands 
Construction has begun the remodel of the previous city 
administration offices to be converted into the new public 
safety facility. Goal for the next quarter will be to have this 
project constructed and this capital appropriation 
completely expended. 

R

G2898 94 2022 6/30/2026 Luna Luna Co Emergency Operation Center Improve STB Yes $2,087,000 $2,012,291 $859,807 $74,709 Construction

Construction of the emergency operations center has been 
completed and is awaiting final inspection and final invoice 
upon inspection approval. Major building components, 
systems installation, and interior finishes are now in place, 
and the facility is fully constructed in accordance with 
project plans and specifications.

Y

J4252 95 2022 6/30/2026 Rio Arriba Reauth - Fire Station and Regional Training Facility 
Acquisition STBR Yes $3,125,000 $1,848,495 $0 $1,276,505 Funds 

Reauthorized

Reauthorized in 2025 session. Reauthorized from 
G2941. Waiting on grant agreement to get reimbursed for 
construction of the burn tower for training facility.

R

G3015 96 2022 6/30/2028 Santa Fe Santa Fe Co Recovery Center Facility Purchase STB No $1,550,000 $0 $0 $1,550,000 Funds 
Reauthorized

Reauthorized in 2026 session. The grant has been 
reauthorized and had a change in purpose which has been 
approved in the 2026 legislative session. 

R

G3017 97 2022 6/30/2026 Santa Fe Santa Fe Midtown Property Infrastructure Improve STB No $1,100,000 $1,100,000 $724,236 $0 Project Closed Balance expended. B

G3020 98 2022 6/30/2026 Sierra Sierra Co Fairgrounds Construct STB Yes $1,750,000 $1,721,108 $1,162,499 $28,892 Construction Construction has been completed,  final punchlist work in 
progress. G

G3029 99 2022 6/30/2026 Statewide Urgent & Emergency Infrastructure Fund Statewide STB Yes $4,843,000 $4,843,000 $35,000 $0 Completed

Expenditure Updates: To date four projects have been 
provided emergency funds for full amount of $4,843,000. 
Silver City Community Center $4,000,000.00 (fully 
expended); Rio Arriba County - Village of Truchas Fire 
Truck/Brush Truck $35,000.00 (fully expended); Columbus 
Well Emergency $200,200.00 (fully expended); and Ohkay 
Owingeh Irrigation System $607,800.00 (fully expended).

B
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G3038 100 2022 6/30/2026 Taos Taos Co Penasco Community Center Expand STB Yes $3,000,000 $1,636,950 $1,602,621 $1,363,050 Construction

As of the latest project update, the construction phase for 
the expansion of the Penasco Community Center in Taos 
County is underway, with the team diligently ensuring that 
construction progresses smoothly. The project team is 
actively managing the grant funds to ensure accountability 
and compliance with funding requirements, including the 
associated Art in Public Places (AIPP) allocation of 
$30,000. With a reversion date approaching on June 30, 
2026, there are 108 days remaining to effectively utilize the 
allocated funds. Challenges include the urgency to initiate 
construction activities before the reversion date, as timely 
execution is critical to meet project objectives. The next 
steps involve setting a definitive timeline for the 
commencement of construction activities and ensuring 
stakeholder engagement to maintain project momentum.

R

I4066 101 2023 6/30/2027 Dona Ana Reauth - UNM Doña Ana Co Reproductive Care Clinic GFR N/A $10,000,000 $1,513,542 $177,369 $8,486,458 Construction Reauthorized in 2024 session. Construction contract 
awarded and scheduling mobilization. R

H2515 102 2023 6/30/2027 Multiple 
Counties DFA Housing Projects Construct GF N/A $7,000,000 $70,000 $0 $6,930,000 Construction

Three projects provided funding to date for housing 
projects. Total - $6,930,000. Balance - $70,000. No 
expenditures to date. Albuquerque, City of Albuquerque 
Housing Authority - Casitas del Camino - $2,000,000; 
Santa Fe County - Affordable Housing Projects - 
$2,000,000; Bernalillo County - Bernalillo County Aldea del 
Rio project - $2,930,000.

R

H2516 103 2023 6/30/2027 Statewide Public Schools Food Security Equipment & Renovation GF N/A $20,000,000 $9,654,404 $5,133,180 $10,345,596 Other 87 schools awarded funds. Remaining funds are 
encumbered. Y

H2517 104 2023 6/30/2027 Statewide NM Acequia Commission Acequias Statewide Improve GF N/A $5,050,000 $2,080,650 $276,553 $2,969,350 Other

Grant County: $1,617,400; Exp $0; Bal $1,617,400. 
Citizens Ditch at Questa: $350,000; Exp $334,929.15; Bal 
$15,070.85. Turley (Manzanares) Ditch: $400,000; Exp 
$77,664.68; Bal $322,335.32. Acequia Madre Del Rio 
Lucero Del Arroyo Seco Ditch: $30,000; Exp $23,043.39; 
Bal $6,956.61. Acequia de Anton Chico$50,000; Exp 
$21,373.01; Bal $28,626.99. Acequia de las Canovas: 
$600,000; Exp $594,752.47; Bal $5,247.53. Cuarteles 
Ditch Association: $250,000; Exp $250,000; Bal $0.00. 
Acequia Del Cano: $250,000; Exp $109,266.98; Bal 
$140,733.02. Acequia de los Ortiz in Nambe: $325,000; 
Exp $322,068.26;  Bal $2,931.74. El Alcantar Ditch: 
$60,000; Exp $58,100; Bal $1,900. Acequia del Potrero: 
$85,577; Exp $23,940; Bal $61,637.

Y

H2756 105 2023 6/30/2027 Bernalillo Bern Co at Risk Fmly Intervention Fclty Construct GF N/A $1,241,490 $89,405 $76,990 $1,152,085 Planning Project is currently bidding. Project out for bid. Bids to open 
late February 2026. R

H2768 106 2023 6/30/2027 Bernalillo Bern Co Mental Health Family Svcs Ctr Construct GF N/A $1,251,490 $12,515 $0 $1,238,975 Design Meet special conditions for construction. Design nearly 
complete. R

H2777 107 2023 6/30/2027 Bernalillo Bern Co South Valley Family Svcs Fclty Construct GF N/A $1,375,000 $127,487 $113,737 $1,247,513 Other

Project is exploring the best alternatives to allow the design 
to proceed while addressing the delay of the Variance filing 
in District Court. Exploring option of a bid lot or separate 
phase and are attempting to design flexibility to address 
Phase 2 parking requirements and option to either build a 
second classroom or parking lot, which is dependent upon 
the outcome of the Variance Appeal. Hearing for Motion to 
dismiss is scheduled for March 25,2026. We are preparing 
an additive alternate for an additional classroom if the 
parking variance is approved.

R

H2782 108 2023 6/30/2027 Bernalillo Alb Balloon Fiesta Park Landing Sites Construct GF N/A $3,000,000 $244,750 $244,750 $2,755,250 Construction During this quarter, coordinating use of remaining funds. R
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H2784 109 2023 6/30/2027 Bernalillo Alb Affordable Housing Construct GF N/A $1,060,810 $362,898 $352,290 $697,912 Construction

No activity to report this quarter. Previous quarter update: 
During this reporting period, the city managed progress for 
Alb affordable housing construct in accordance with the 
approved scope. Financial activity this quarter includes 
expenditures of $0.

R

H2789 110 2023 6/30/2027 Bernalillo Alb Alameda Pedestrian Trail Construct GF N/A $3,000,000 $0 $0 $3,000,000 Planning

No activity to report this quarter. Previous quarter update: 
During this reporting period, the city managed progress for 
Alb Alameda pedestrian trail construct in accordance with 
the approved scope. Financial activity this quarter includes 
expenditures of $0.

R

H2796 111 2023 6/30/2027 Bernalillo Alb Balloon Fiesta Park Improve GF N/A $4,315,000 $4,055,645 $973,199 $259,355 Construction During this quarter, project under construction. G

H2807 112 2023 6/30/2027 Bernalillo Alb Coronado Pk Fire Rescue Train & Response Fclty GF N/A $5,225,000 $1,448,514 $625,192 $3,776,486 Construction

During this quarter, construction is underway for the fire 
rescue training and response facility at Coronado Park. 
Site mobilization, demolition, utility coordination, and 
contractor general conditions have been initiated, with 
approximately $555 thousand in construction progress to 
date.

G

H2817 113 2023 6/30/2027 Bernalillo Alb Sci Ctr & Children's Mus Construct GF N/A $2,223,114 $2,142,452 $2,120,221 $80,662 Construction
During this quarter, design development for Explora 
Brilliante is currently complete and RMKM is working on 
construction documents. Currently under construction.

G

H2818 114 2023 6/30/2027 Bernalillo Alb Families W/o Homes Preschool Construct GF N/A $1,356,490 $13,565 $0 $1,342,925 Planning 3/17/26 - In the construction planning phase. R

H2822 115 2023 6/30/2027 Bernalillo Alb Gateway Ctr Medical Trtmnt & Care Fclty Construct GF N/A $9,926,490 $9,036,812 $0 $889,678 Construction

During this quarter, construction of the Gateway Center 
medical treatment and care facility continues to advance, 
including development of the medical respite facility, 
sobering center, and first responder drop-off area.

G

J4027 116 2023 6/30/2027 Bernalillo Reauth - Dental Health Services Program Equipment 
Purchase GFR N/A $1,965,000 $51,225 $0 $1,913,775 Planning Reauthorized in 2025 session. During this quarter, placed 

order for dental equipment. R

H2851 117 2023 6/30/2027 Bernalillo Alb Museum Ed Ctr Construct GF N/A $1,440,000 $14,400 $0 $1,425,600 Design

No activity to report this quarter. Previous quarter update: 
During this reporting period, the city managed progress for 
Alb museum ed ctr construct in accordance with the 
approved scope. Financial activity this quarter includes 
expenditures of $0.00 and obligations of $24,328.

R

H2855 118 2023 6/30/2027 Bernalillo Alb Performing Arts & Ed Ctr Construct GF N/A $2,900,000 $29,000 $0 $2,871,000 Construction

During this quarter, construction activities have advanced 
into the rebuild phase. The project team is currently 
installing structural steel, completing rough-in electrical, 
and rough-in plumbing work.

Y

J4035 119 2023 6/30/2028 Bernalillo Reauth - Health Care Data Systems Information 
Technology Purchase GFR N/A $2,450,000 $24,500 $0 $2,425,500 Funds 

Reauthorized

Reauthorized in 2024 session, 2025 session, and again 
in 2026 session. 3/18/26 - Per DMD the state approved 
the use agreement submitted for J4035. Pending progress 
status regarding executed grant agreements.

R

H2875 120 2023 6/30/2027 Bernalillo Alb SE Area Apd Fcltys Construct GF N/A $1,500,000 $975,752 $103,860 $524,248 Construction

During this quarter, construction of the APD southeast area 
command substation is close to substantial completion. 
Grant funds have supported construction, perimeter 
fencing and gate installations, and furnishing of the facility. 
Latest pay request of $2,542.

G

H2894 121 2023 6/30/2027 Bernalillo Alb Westside & Eastside Animal Shelters Improve GF N/A $1,480,001 $14,800 $0 $1,465,201 Planning During this quarter, currently in design. Funding will be 
used for construction. R

H2898 122 2023 6/30/2027 Bernalillo Alb Youth Programs Fclty Ren GF N/A $1,091,490 $465,117 $30,930 $626,373 Construction
During this quarter, renovation work at the McKinley bicycle 
center supporting Boys and Girls program facilities has 
advanced into construction for Phases 2A and 2B.

G

H2899 123 2023 6/30/2027 Bernalillo Alb Youth Shelter Construct GF N/A $1,558,490 $1,182,771 $0 $375,719 Construction

During this quarter, second round of environmental has 
started. Remediation ongoing, demolition started, and 
design plans in process. Design underway for Phase 1, will 
be utilized for construction once design completed. 
Construction in process.

G
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J4012 124 2023 6/30/2027 Bernalillo Reauth - Bernalillo County Veterans Transitional 
Housing Furniture and Equipment Purchase GFR N/A $1,419,268 $426,086 $190,057 $993,182 Funds 

Reauthorized

Reauthorized in 2025 session and again in 2026 
session. The goal for this quarter is to consistently request 
updated quotes for additional eligible purchases, ensuring 
all opportunities within the legislative language are fully 
explored. This will allow us to identify any remaining 
allowable expenditures and be prepared to move forward 
quickly should funding or approvals become available.

R

H2930 125 2023 6/30/2027 Chaves Roswell Air Center Terminal Expand GF N/A $2,000,000 $109,701 $0 $1,890,299 Construction

The second phase of the project is underway, which 
includes additional bathroom installation/replacement. 
Anticipate completion by the end of April. The final phase 
includes a generator, and delivery is anticipated in late 
April as of now.

G

H2935 126 2023 6/30/2027 Cibola Milan Swimming Pool Improve GF N/A $2,560,000 $814,185 $570,588 $1,745,815 Design

Village ran into lots of mold and unsafe situations during 
the design phase and front portion of building has been 
torn down completely. We are working with Wilson & Co for 
a design of a new build for the lockers, showers, restrooms 
and lobby area.

R

H2947 127 2023 6/30/2027 Curry Clovis Behavioral Health Fclty Construct GF N/A $10,000,000 $2,258,516 $1,789,677 $7,741,484 Construction

Project is currently 30.6% complete in the design-build. 
Construction has begun on the walls of the building and 
sufficient time to complete the project with 487 days 
remaining. The $100,000 in AIPP has been set aside to 
enhance the facility's overall environment. Key challenges 
include ensuring timely completion within the projected 
budget and maintaining compliance with all regulatory 
requirements.

G

H2969 128 2023 6/30/2027 Dona Ana Anthony Health Ctr Construct GF N/A $1,750,000 $168,131 $150,631 $1,581,869 Planning
Urgent Care facility is up and running. The plan to use this 
funding will be for roadway acquisition and construction to 
the urgent care facility.

R

H2970 129 2023 6/30/2027 Dona Ana Anthony Public Safety Construct GF N/A $1,000,000 $555,964 $545,964 $444,036 Design
Wilson & Co, is finishing up the last details on the design of 
the Department of Public Safety Building. Staff is preparing 
reimbursement request.

Y

H2976 130 2023 6/30/2027 Dona Ana Dona Ana Co Elections Bur Warehouse Fclty Construct GF N/A $1,050,000 $1,050,000 $1,039,500 $0 Completed No funds remaining to be reverted. Final drawdown 
payment was approved and received. B

H2979 131 2023 6/30/2027 Dona Ana Las Cruces Improve GF N/A $1,025,000 $33,457 $33,457 $991,543 Design
3/10/2026: El Caldito and Casa De Peregrinos floor plan 
and kitchen equipment layout have been revised and 60% 
plans are ongoing. Demolition project is underway.

R

H2985 132 2023 6/30/2027 Dona Ana Las Cruces Intrnatl Airport Improve GF N/A $1,050,000 $115,500 $14,805 $934,500 Construction

1/2026: Project 26% complete. Design for reconstruct of 
runway 5-23 (formerly 4-22) is complete. Plans and specs 
submitted to purchasing. Bid process closed; Received two 
responses.

Y

H2986 133 2023 6/30/2027 Dona Ana Las Cruces Mesilla Valley Fclty Ren GF N/A $1,150,000 $1,134,464 $595,051 $15,537 Construction
3/10/2026: Part of MVCOH building #3 renovation. Original 
scope is 100% complete and the existing shower room 
renovation is underway, about 75% complete.

G

H2987 134 2023 6/30/2027 Dona Ana Las Cruces Mesquite Historical Dist. Ren GF N/A $1,025,000 $128,305 $4,711 $896,695 Design
2/17/2026: Working power distribution with EPE for 90% 
design; continue reaching out to property owners for 
easements and continue field visits. 

R

H3002 135 2023 6/30/2027 Dona Ana Sunland Park City Hall Muni Cmplx Construct GF N/A $1,365,000 $1,289,453 $1,222,141 $75,547 Construction
Purchase orders for construction has been issued. 
Construction has begun. Goal is for construction to be at 
50-75% completed by end of next quarter.

G

H3015 136 2023 6/30/2027 Grant Grant Co Crisis Intervention Fclty Construct GF N/A $1,000,000 $52,733 $1 $947,268 Planning
Successfully leveraged existing appropriations to cover 
initial project costs, preserving grant funds for subsequent 
phases.

R

H3046 137 2023 6/30/2027 Lea Hobbs Police Dept/Court Roof/Hvac Construct GF N/A $1,000,000 $5,250 $0 $994,750 Construction Contractor ordering materials for construction. Y

H3064 138 2023 6/30/2027 Los Alamos Los Alamos Co Fire Stn Construct GF N/A $2,000,000 $20,000 $0 $1,980,000 Design Project is in the design and development phase. Goal is to 
utilize funds for construction by June 30, 2026. R
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H3065 139 2023 6/30/2027 Luna Luna Co Emergency Operations Ctr Construct GF N/A $1,500,000 $625,801 $535,245 $874,199 Construction

Construction of the emergency operations center has been 
completed and is awaiting final inspection and final 
invoices. Major building components, systems installation, 
and interior finishes are now in place, and the facility is fully 
constructed in accordance with project plans and 
specifications.

G

H3071 140 2023 6/30/2027 McKinley Mckinley Co Domestic Violence Shelter Construct GF N/A $1,700,000 $576,107 $0 $1,123,893 Other Waiting for 2 more furniture pieces to be delivered. Y

H3078 141 2023 6/30/2027 McKinley Mckinley Co Red Rock Pk & RV Campground Improve GF N/A $2,000,000 $169,959 $0 $1,830,041 Design Still reviewing task list for Red Rock Park. R

H3079 142 2023 6/30/2027 McKinley Mckinley Co RMC Hospital Improve GF N/A $5,850,000 $5,655,707 $152,658 $194,293 Construction

As of the current reporting period, the rebuild of AHU #1 at 
the Rehoboth McKinley Christian Hospital is progressing 
well, with approximately 44 percent of this phase 
completed. The construction team has successfully 
completed several critical milestones, including the 
demolition of existing fan motors, fan assemblies, and plug 
fans. Additionally, new fan framing and a multi-fan array 
have been installed, and the sheet-metal bulkhead wall has 
been placed. The new chilled-water and heating-water 
coils have been properly connected to the existing piping, 
and electrical disconnection and reconnection for the new 
fans have been finalized. Initial startup and operational 
checkout activities are currently underway. Despite these 
significant advancements, attention must be paid to ensure 
that timelines remain on track amid the complexity of 
mechanical integrations. Financially, the project has an 
allocated budget of $5,850,000, with $5,444,549.30 
expended to date. Stakeholders are reminded that the 
reversion date for these funds is June 30, 2027, which 
allows ample time for project completion, but ongoing 
oversight will be essential to mitigate any potential 
challenges moving forward.

G

H3083 143 2023 6/30/2025 Mora Mora Co Ems/Sheriff Equip Prchs GF N/A $1,000,000 $999,197 $175,485 $803 Completed Balance reverted. B

H3106 144 2023 6/30/2027 Rio Arriba Rio Arriba Co Detention Fclty Ren GF N/A $2,325,000 $1,705,305 $1,573,883 $619,695 Construction

The security pod door project has been successfully 
completed, along with the installation of the hot water 
broiler. Currently, the Department of Finance and 
Administration is reviewing a notice of obligation for a new 
security system. This upgrade will expand the number of 
viewing points from 47 to 77, enhancing overall security 
coverage.

G

H3119 145 2023 6/30/2027 Roosevelt Roosevelt Co Roosevelt General Hospital ICU Construct GF N/A $1,625,000 $1,309,409 $0 $315,591 Completed This project is complete. G

H3129 146 2023 6/30/2027 San Juan Kirtland Splash Pad Construct GF N/A $1,500,000 $44,681 $44,681 $1,455,319 Design State approval to move forward with construction. Y

H3139 147 2023 6/30/2027 San Miguel Las Vegas Rodriguez Park Ren GF N/A $2,500,000 $899,401 $724,906 $1,600,599 Design

As of the current reporting period, the Rodriguez Park 
redevelopment project in Las Vegas, San Miguel County is 
progressing as scheduled. Stantec has commenced the 
planning and design phase, while Townsend Archeological 
Consultants successfully completed the necessary 
archeological survey.  As the next steps, we will finalize the 
design specifics and construction ready documents for the 
park. Additionally, we will continue to monitor and secure 
compliance with the AIPP amount of $25,000 associated 
with the project.  This is the first request for reimbursement 
totaling $10,335.09 with a balance of $2,464,664.10. 
However, once the engineering firm has completed the 
plan and design, there will be a larger request for 
reimbursement.

Y
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H3152 148 2023 6/30/2027 Sandoval Bernalillo Fire Stn Construct GF N/A $1,500,000 $573,370 $521,662 $926,630 Other

Our team is currently focused on advancing the Town of 
Bernalillo's Fire Station project through the bid phase while 
ensuring all pre-construction requirements stay on 
schedule. A key priority at this time is coordinating and 
completing the asbestos removal process, which is 
essential before moving forward with construction 
activities. Recently, the team successfully brought the 
project to the bid phase, marking a significant milestone in 
the overall timeline. This achievement reflects the 
completion of planning, design, and preparation efforts 
necessary to position the project for contractor selection 
and the next stages of development.

Y

H3158 149 2023 6/30/2027 Sandoval Corrales Fire Line Construct GF N/A $1,650,000 $711,244 $337,051 $938,756 Construction

The fire line is progressing and we are adding lines and 
hydrants through out Corrales. We will be utilizing grant 
funding  from the State Fire Council grant next to tie in the 
recreation center tank to the line this money has funded. 
This will add a third supply tank to the system. The 
recreation center tank has a very fast recovery well at 400 
gallons per minute. This is the fastest refill of any of our 
current tanks and will help ensure water availability if there 
is a lager fire.

Y

H3186 150 2023 6/30/2027 Santa Fe Edgewood Venus Pk Fcltys Construct GF N/A $1,223,000 $12,230 $0 $1,210,770 Grant Agreement 
Executed No substantive progress reported in the last quarter. R

J4367 151 2023 6/30/2027 Santa Fe Reauth - Fire Station Renovation GFR N/A $3,995,000 $39,950 $0 $3,955,050 Other Reauthorized in 2025 session. Reauthed from H3201. No 
substantive progress reported in the last quarter. R

H3203 152 2023 6/30/2027 Santa Fe Santa Fe Midtown Infra Improve GF N/A $4,900,000 $0 $0 $4,900,000 Design No substantive progress reported in the last quarter. R

H3206 153 2023 6/30/2027 Santa Fe Santa Fe Swan Park Ph 2 Improve GF N/A $2,400,000 $125,932 $0 $2,274,068 Design Project mgmt. 46.5% complete. Preliminary design 47.5% 
complete. R

H3219 154 2023 6/30/2027 Socorro Socorro Finley Gym Cmplx Improve GF N/A $1,000,000 $963,229 $963,229 $36,771 Construction

During this phase, classroom demolition was completed to 
provide access to the existing courtyard. All windows have 
been replaced, and the exterior walls have been stuccoed. 
New sewer and water lines installed along with a drainage 
system. Picnic tables and a fountain have been installed in 
the courtyard area, along with shade coverings. The 
covered entrance to the courtyard is approximately 80 
percent complete. The next steps will include landscaping, 
playground equipment, and paving of the parking area. The 
subsequent phase of the project will involve remodeling the 
interior of the west wing of the complex. Once completed 
this will become a beautiful entrance into the west wing of 
the Finley Complex and make available parking that is 
much needed.

G
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H3221 155 2023 6/30/2027 Statewide Urgent & Emergency Infra Fund Statewide GF N/A $4,428,500 $2,113,564 $672,757 $2,314,936 Other

11 entities provided emergency funds for a total of 
$4,419,734; balance $8,766. University of New Mexico 
press box - $1,500,000 ($0 expended). Albuquerque Safer 
& Smarter downtown ABQ project - $1,100,000  
($713,089.67 expended, $386,910.33 balance). San Juan 
Co helicopter hangar - $300,084 (fully expended). Socorro 
ambulance purchase - $340,000 (fully expended). 
Cloudcroft fire hydrants - $300,000 (fully expended). 
Grants ambulance purchase - $150,000 (fully expended). 
Alamogordo replacement of irrigation system - $505,250 
($321,749.59 expended, 183,500.41 balance). Gallup Boys 
& Girls Club doors/cameras - $10,000 ($6,418.06 
obligated, $0 expended). East Pecos MDWCA waterline 
project $200,000 (fully expended, project complete). 
Acequia de Potero debris removal/flooding $14,400 ($0 
expended).

G

H3227 156 2023 6/30/2027 Taos Taos Co Veterans Cemetery Construct GF N/A $3,470,000 $3,441,521 $36,962 $28,479 Construction

As of the latest update, the veterans cemetery project in 
Ranchos de Taos is progressing towards the completion of 
final procurement and the strategic expenditure of 
allocated funds. The current focus is on facilitating the 
procurement of essential final touches to ensure the timely 
and efficient completion of the project. However, the team 
is cognizant of potential challenges that may arise in the 
procurement process and is committed to addressing these 
proactively. Stakeholders are encouraged to remain 
engaged as we approach the next phase of 
implementation, ensuring that all activities align with 
regulatory requirements and community expectations.

G

H3230 157 2023 6/30/2027 Taos Taos Affordable Hsing Construct GF N/A $2,900,000 $95,526 $66,526 $2,804,474 Planning
Working on different phases for this grant. Milestone is to 
finish this phase in the next quarter and then concentrate 
on the majority of this grant funding in phase two.

R

H3238 158 2023 6/30/2027 Torrance Torrance Co Fairgrnds Improve GF N/A $1,050,000 $0 $0 $1,050,000 Construction
Site prep and foundation is complete. Metal building is 50% 
complete. Project is on schedule to be completed in July 
2026 for the fair to take place.

G

H3260 159 2023 6/30/2027 Bernalillo Alb Sports & Cultural Ctr Construct GF N/A $5,000,000 $4,619,167 $1,981,672 $380,833 Construction
During this quarter, construction continues on infrastructure 
improvements at Balloon Fiesta Park supporting Phase 1 
of the planned sports and cultural center.

G

I2487 160 2024 6/30/2028 Santa Fe City Park Improvements Statewide GF N/A $7,500,000 $708,687 $708,687 $6,791,313 Other

Awards issued to 7 entities. Grant agreements executed. 
Grantees are Artesia, Grant County, Portales and 
Roosevelt County, Raton, Red River, Sandoval County, 
and Zia Pueblo.

Y

I2488 161 2024 6/30/2028 Santa Fe DFA Capital Planning & Mgt Sys Info Tech GF N/A $1,000,000 $241,800 $216,374 $758,200 Other
Last update provided from Q1 2026 stated: quarter goal is 
to finish using C2 funds that expires first then continue 
enhancements to the system and start utilizing these funds.

G
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I2489 162 2024 6/30/2028 Statewide DFA Emergency Infra/Equip & Veh Prchs Statewide GF N/A $10,000,000 $4,265,025 $1,744,496 $5,734,975 Other

Provide emergency funds to 10 entities for for full $10M. 
Grant agreements fully executed

Entity Name
1. Village of Cuba $842,877.50 (Fully obligated; $0 exp)
2. Village of Ruidoso $1,500,000 ($822,481.02 exp; Bal 
677,518.92)
3. Village of Ruidoso $2,122,708 ($96,608.10 exp, Bal 
2,2026,099.90)
4. F. Sanchez South Ditch $725,000 ($99,225.10 
expended, Bal $625,744.90)
5. Alpine Village Sanitation District $898,211.93 
($266,391Obligated; $6,653.53 exp)
6. Town of Dexter, NM $1,464,323 ($856,286.08 exp, Bal 
$608036.92)
7. City of Grants $1M ($914,739.98 exp, 58,541.82)
8. Village of Pecos $750,000 ($746,585.69 exp; $3,414.31 
reverted)
9. Canada de Los Alamos MDWCA $53,343.75 
($52,201.16 exp; $1,142.59 reverted)
10. Rio Chiquito MDWCA $643,525.82 (fully obligated; fully 
expended)

G

I2491 163 2024 6/30/2028 Statewide Urgent & Emergency Infra Fund Statewide GF N/A $2,902,560 $2,104,306 $2,104,306 $798,254 Other

To date, seven entities have been provided funds for a 
total of $2,615,058.00. 

Updated expenditures: Jal Emergency Medical Facility 
$1,500,000.00 ($1.5M obligated); Raton Radio 
Communication System $250,000.00 ($249,772.99 
obligated; $249,772.99 exp); NM Department of Public 
Safety Surveillance Trailers $533,132.00 ($531,912.34 
exp; $1,219.66 revert); Fort Sumner Roof Repairs - PIT 
Recreation Ctr $90,000.00 (fully obligated; $45,459.24 
exp); White Cliffs MDWUA Reverse Osmosis Facility 
$41,926.00, $0 exp.; Santa Rosa EV Charging 
$100,000.00; $0.00 exp.; Pojoaque Pueblo Public Safety 
Parking Lot $100,000.00, $0 exp.

G

I2646 164 2024 6/30/2028 Bernalillo Bern Co Affordable Hsing Construct GF N/A $1,183,000 $0 $0 $1,183,000 Planning Entity states their goal is to complete due diligence and 
provide Realtor with Letter of Intent. Requested NOO. Y

I2656 165 2024 6/30/2026 Bernalillo Bern Co Fire & Rescue Aerial Platform Prchs GF N/A $1,000,000 $1,000,000 $1,000,000 $0 Completed Project is complete. B

I2661 166 2024 6/30/2028 Bernalillo Bern Co Hsing & Open Space Property Acq GF N/A $1,530,000 $0 $0 $1,530,000 Other Reauthorized 2026. No substantive progress reported in 
the last quarter. R

I2679 167 2024 6/30/2028 Bernalillo Bern Co Sheriff's Dept Info Tech Prchs GF N/A $1,130,000 $378,335 $378,335 $751,665 Other

BCSO received approval from DFA to purchase and 
update Night Vision Binoculars, Radios, and computer 
system to enhance our capabilities in combating crime. G

I2686 168 2024 6/30/2028 Bernalillo Bern Co Swede Scholer Mesa Del Sol Cmplx Construct GF N/A $5,040,000 $1,547,061 $975,746 $3,492,939 Construction
Phase 1C parking lot complete; Phase 4a/Covid memorial 
project earth moving complete; will begin construction of 
Covid Memorial Park in Spring 2026.

G

I2690 169 2024 6/30/2028 Bernalillo Bern Co W Gun Club Pk Construct GF N/A $1,050,000 $0 $0 $1,050,000 Planning
Planning process started to identify park program and 
publicly owned lands that could be potential location for 
park.

R

I2692 170 2024 6/30/2028 Bernalillo Bern Co Youth Recovery & Transitional Living Ctr I GF N/A $1,750,000 $17,500 $17,500 $1,732,500 Other No substantive progress reported in the last quarter. R

I2698 171 2024 6/30/2028 Bernalillo Alb Affordable Collaborative Hsing Construct GF N/A $1,100,000 $0 $0 $1,100,000 Planning

No activity to report this quarter. During the previous 
quarter, the City managed progress for Albuquerque 
Affordable Housing Construction in accordance with the 
approved scope. 

R
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I2710 172 2024 6/30/2028 Bernalillo Alb Balloon Fiesta Pk Improve GF N/A $15,575,000 $15,389,184 $979,234 $185,816 Construction

During this quarter, Balloon Fiesta Park infrastructure 
improvements continue with Vendor Row construction 
activities progressing, including technology, security, and 
site infrastructure work.

G

I2720 173 2024 6/30/2028 Bernalillo Alb Cibola Loop Multigenerational Ctr Construct GF N/A $1,200,000 $1,200,000 $932,288 $0 Completed During this quarter, phase one of construction is complete. B

I2740 174 2024 6/30/2028 Bernalillo Alb Fire Stn 12 Construct GF N/A $1,225,000 $294,548 $282,298 $930,452 Construction
During this quarter, construction of Fire Station 12 is 
nearing completion with approximately 92% of work 
completed.

G

I2741 175 2024 6/30/2028 Bernalillo Alb Fire Stn Ren GF N/A $2,634,900 $38,875 $38,875 $2,596,025 Design

During this quarter, funding used for bunk room design at 
various fire stations. Remaining funds to be utilized for 
construction of bunk rooms. Recent Notice of Obligation for 
the construction of bunk rooms at the new fire station 4.

Y

I2777 176 2024 6/30/2028 Bernalillo Alb Museum Ed Ctr Construct GF N/A $1,585,000 $15,850 $0 $1,569,150 Planning

No activity to report this quarter; financial activity includes 
expenditures of $0 and obligations of $0. Previous quarter 
update: During this reporting period, the City managed 
progress for Albuquerque Museum Ed. Center construction 
in accordance with the approved scope. 

R

I2793 177 2024 6/30/2028 Bernalillo Alb Professional Sound Studio Construct GF N/A $1,190,000 $11,900 $0 $1,178,100 Planning During this quarter, the project is currently in the planning 
and design phase. R

I2800 178 2024 6/30/2028 Bernalillo Alb Rail Yard Ren GF N/A $10,130,000 $8,367,755 $1,224,152 $1,762,245 Construction The construction is tightening up with focus on interiors 
and procurement of furniture and equipment. G

I2804 179 2024 6/30/2028 Bernalillo Alb Rio Grande State Pk Improve GF N/A $1,635,000 $0 $0 $1,635,000 Construction

Reauthorized in 2026. Valle Del Bosque Park: Repair 
existing ADA trail by clearing and grubbing any necessary 
vegetation in the 6' width of the trail. 

Bosque Trail Walking Path Improvements: NW Corner 
Central Ave Bridge & Sunset Rd, Alb Labor/Materials to 
install stabilized amaretto brown crusher fines. 

R

I2812 180 2024 6/30/2028 Bernalillo Alb Sci Ctr & Children's Mus Construct GF N/A $6,175,100 $432,178 $370,427 $5,742,922 Construction

No activity to report this quarter. Previous quarter update: 
the City managed progress for Albuquerque Science 
Center and Children's Museum construction in accordance 
with the approved scope.

G

I2821 181 2024 6/30/2028 Bernalillo Alb SW Pub Sfty Ctr Construct GF N/A $1,700,000 $1,584,856 $1,170,111 $115,144 Construction During this quarter, phase 1 under construction. G

I2844 182 2024 6/30/2028 Bernalillo Alb Youth Hsing Navigation Campus Construct GF N/A $1,175,000 $1,175,000 $1,163,250 $0 Completed

During this quarter, renovation of the San Mateo Inn facility 
is actively progressing under contract with Bruce Martin 
Construction to convert the building into a Young Adult 
Navigation Center. Current phase is complete and grant 
fully expended. 

B

I2854 183 2024 6/30/2028 Bernalillo North Domingo Baca Aquatic Ctr Construct GF N/A $1,050,000 $1,050,000 $1,039,500 $0 Completed

No activity to report this quarter. Previous quarter update: 
During this reporting period, the project funded by this 
grant reached full completion. All grant funds have been 
obligated, expended, and fully reimbursed in accordance 
with the grant agreement.

B

I2874 184 2024 6/30/2028 Chaves Roswell Air Center Improve GF N/A $3,000,000 $2,189,290 $0 $810,710 Construction
Making the bleacher changes to comply with FAA. 
Complete all foundation work and finalize changes 
required by the FAA.

G

I2885 185 2024 6/30/2028 Chaves Roswell World Champion Pk Fclty Upgrade GF N/A $1,000,000 $10,000 $0 $990,000 Design No substantive progress reported in the last quarter. R

I2900 186 2024 6/30/2028 Colfax SCCCSHD Long Term Care Ph 3 & 4 Construct GF N/A $5,000,000 $4,977,296 $4,977,296 $22,704 Construction Complete utilizing funds for current LTC project 
construction G

I2902 187 2024 6/30/2028 Curry Curry Co Recreation Cmplx Construct GF N/A $1,000,000 $10,000 $0 $990,000 Planning Reauthorized in 2026. No substantive progress reported 
in the last quarter. R

I2909 188 2024 6/30/2028 Dona Ana Chamberino MDWC & SA Office Cmplx Construct GF N/A $1,500,000 $15,000 $0 $1,485,000 Construction Reauthorized in 2026. Have NOO issued. R
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I2910 189 2024 6/30/2028 Dona Ana Dona Ana Co Betty McKnight Cmty Ctr Food Pantry Co GF N/A $1,300,000 $105,013 $105,013 $1,194,987 Design

Geographical services, topographic survey, and  design 
plan have been completed. DD1 was submitted and 
approved. Project went out to bid but cost came back 
higher than available funding. Additional design fees will be 
used to adjust the original design. 

Y

I2934 190 2024 6/30/2028 Dona Ana Las Cruces Integrated Health Care Bldg Construct GF N/A $2,550,000 $40,133 $40,133 $2,509,867 Design

3/11/2026: Design is 99% complete; design corrections 
have been sent out for review. The Historic Preservation 
Specialist is working on addressing feedback from SHPO 
on the mitigation measures. RFB has been sent to 
purchasing for review.

Y

I2935 191 2024 6/30/2028 Dona Ana Las Cruces Mesilla Valley Resource Campus Expand/A GF N/A $5,975,000 $2,486,279 $1,198,969 $3,488,721 Construction

03/2026-Wood framing of westside second story in 
progress. Welding of structural steel members ongoing. 
Roof trusses expected completion by end of month. 
Revised substantial completion date 12/2026; 37% 
complete.

G

I2937 192 2024 6/30/2028 Dona Ana Las Cruces Soup & Community Kitchen Construct GF N/A $1,150,000 $11,500 $11,500 $1,138,500 Construction

3/10/2026:  Gazebo Construction/Phase 1 - Gazebo 
complete.  Phase 2 Construction of Pergolas and sidewalk 
replacement is underway. Pergolas concrete footings have 
been placed.  Construction is 20% complete. $316,925.00 
obligated. 

G

I2947 193 2024 6/30/2028 Dona Ana Sunland Park City Hall Muni Cmplx Construct GF N/A $1,000,000 $72,504 $62,504 $927,496 Design Design is ongoing Y

I2985 194 2024 6/30/2028 Lea Hobbs Hazmat Rescue Veh Prchs GF N/A $1,500,000 $0 $0 $1,500,000 Other Reauthorized in 2026. Equipment P.O. issued 9/15/2025. 
NOO complete 9/8/2025 for $923,373. R

I2986 195 2024 6/30/2028 Lea Hobbs Pub Sfty Ctr Construct GF N/A $1,424,000 $531,217 $531,217 $892,783 Design
No substantive progress reported in the last quarter. FY26 
Q1 update stated NOO1 and NOO2 approved for purchase 
of fire tower and geotechnical study.

Y

I2987 196 2024 6/30/2028 Lea Jal Emergency Med Svc Stn Rplc GF N/A $1,000,000 $969,540 $471,716 $30,460 Construction

Project completion is anticipated for approximately 2 1/2 
months away. Entire building is sheet rocked taped, 
bedded and painted. Ceiling is painted out. 
Work in next 30 days work on Cabinets, flooring and 
carpet, final inspection of Electrical, All site work curb and 
gutter and paving. The fire Marshall must also sign off on 
all fire suppression. This is coordinated once all finals are 
complete with CID.

G

I3006 197 2024 6/30/2028 Luna Luna Co Learning Ctr Daycare Expand GF N/A $2,000,000 $113,222 $4,223 $1,886,778 Design

Two portable units, containing five classrooms and a 
kitchen, have been installed by HelpNM. Approximately 90 
percent of the design drawings for the addition have been 
completed. Quotes have been requested for the upgrade of 
the parking lot.

G

I3017 198 2024 6/30/2028 Mora Mora Co Ems Fclty Construct GF N/A $1,000,000 $10,000 $10,000 $990,000 Other No substantive progress reported in the last quarter. R

J4221 199 2024 6/30/2028 Otero Reauth - Otero County Roof Replacement GFR N/A $1,700,000 $0 $0 $1,700,000 Design No fully executed grant in the PARS system.  Awaiting that 
before contracts are signed. R

I3058 200 2024 6/30/2028 Rio Arriba Espanola Fire Dept Train Fclty Construct GF N/A $2,200,000 $22,000 $22,000 $2,178,000 Construction No substantive progress reported. R

I3071 201 2024 6/30/2026 San Juan Farmington Emergency Command Veh Prchs Equip GF N/A $2,135,000 $0 $0 $2,135,000 Other
Project is currently in procurement. PO has been issued 
and we are waiting on delivery of equipment. NOO#2 has 
been submitted for approval.

R

I3075 202 2024 6/30/2028 San Juan Farmington Police Stn Construct Ren GF N/A $3,000,000 $2,333,563 $1,939,737 $666,437 Construction

The renovation project for the police station in Farmington, 
San Juan County, is currently 77% complete and remains 
on schedule, with significant progress being made in recent 
weeks. The primary focus has shifted to the installation of 
the fire suppression system, alongside ongoing work on 
general finishings, including electrical wiring, plumbing, 
carpet installation, locker installation, painting and 
framework completion.

G
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I3098 203 2024 6/30/2028 Sandoval Sandoval Co Animal Shelter Construct GF N/A $2,120,000 $2,111,376 $294,405 $8,624 Construction

Currently working on the next phase of the project. The 
Animal Resource Center recently held a groundbreaking 
event on 2/19/25. Basic site preparation is complete, and 
construction began the week of February 23, 2026.

G

I3103 204 2024 6/30/2028 Sandoval Bernalillo Fire Stn Construct GF N/A $1,100,000 $20,171 $9,171 $1,079,829 Other

Molzen Corbin met with the Town of Bernalillo to review the 
90% construction drawings, gather feedback on the current 
design, and discuss next steps for advancing the project. 
The feasibility study for the fire station has also been 
completed, and the project will now move into the 
construction phase.

Y

I3114 205 2024 6/30/2028 Sandoval Rio Rancho Fire Stn 8 Construct GF N/A $1,034,250 $286,060 $286,060 $748,190 Design 03/2026: Submitted and received RR3. Project design is at 
substantial completion. G

I3136 206 2024 6/30/2028 Santa Fe Santa Fe Soccer Valley Construct GF N/A $3,425,000 $0 $0 $3,425,000 Other
No substantive progress reported in the last quarter. Last 
report was FY26 Q1 stating grant agreement was 
executed.

R

I3140 207 2024 6/30/2028 Santa Fe Santa Fe Co Recovery Ctr Expand GF N/A $1,100,000 $0 $0 $1,100,000 Planning Change in purpose is requiring to change the planning 
phase of the project. R

I3142 208 2024 6/30/2028 Santa Fe Santa Fe Fort Marcy Park Ren GF N/A $5,000,000 $73,843 $70,075 $4,926,157 Other No substantive progress reported in the last quarter. R

I3146 209 2024 6/30/2028 Santa Fe Santa Fe Regional Airport Phase 2 Improve GF N/A $2,000,000 $20,000 $20,000 $1,980,000 Other No substantive progress reported in the last quarter. R

I3150 210 2024 6/30/2028 Sierra Sierra Co Rehab And EMS Bldgs, SVH Construct GF N/A $1,500,000 $43,062 $43,062 $1,456,938 Design Programming and Schematic Design Phase. Y

I3176 211 2024 6/30/2028 Taos Taos Co Historic Cthse Ren GF N/A $5,370,505 $2,905,434 $2,072,896 $2,465,071 Construction

As of the latest status update, the capital project for the 
planning, design, construction, renovation, equipping, and 
furnishing of the historic county courthouse in Taos, Taos 
County, is progressing satisfactorily. Currently, the team is 
actively monitoring ongoing construction work, which is 
proceeding without any reported issues. The project team 
remains committed to maintaining oversight and facilitating 
timely progress as we advance toward the successful 
completion of this historic renovation endeavor. 
Stakeholder engagement will continue to be a priority as 
we move forward.

G

I3189 212 2024 6/30/2028 Torrance Torrance Co Fairground Improve GF N/A $2,910,000 $0 $0 $2,910,000 Construction Site work complete, foundation has been poured and metal 
building is 50% complete. G

J2488 213 2025 6/30/2029 Bernalillo MFA Cottage Hsing Construct GF N/A $1,960,000 $19,600 $19,600 $1,940,400 Other No substantive progress reported in the last quarter. R
J2489 214 2025 6/30/2029 Statewide DFA Capital Infra Info Tech Prchs GF N/A $1,000,000 $0 $0 $1,000,000 Other No substantive progress reported in the last quarter. R

J2490 215 2025 6/30/2029 Statewide DFA Emergency Capital Improve Statewide GF N/A $10,000,000 $1,649,240 $1,649,240 $8,350,760 Other

Three projects funded to date: 

25-J2490-1	Ruidoso	$1,500,000.00, Exp. $1,325,139.88, 
Bal $174,860.12 
25-J2490-2	Ruidoso	$350,000.00, Exp. $0.00, Bal 
$350,000.00 
25-J2490-3	Ruidoso	$932,000.00, Exp. $0.00, Bal 
$932,000.00 

G

J2491 216 2025 6/30/2029 Multiple Co DFA Housing Projects STW GF N/A $13,500,000 $786,765 $786,765 $12,713,235 Other No substantive progress reported in the last quarter. R
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J2492 217 2025 6/30/2029 Multiple Co Urgent & Emergency Infra Fund Statewide GF N/A $3,327,941 $0 $0 $3,327,941 Other

Two projects funded to date. Grants issued, not yet 
executed.

Santa Fe Siringo Road $800,000.00, $0 exp
NM Environment Department Hermits Peak-Calf Canyon 
Private Well Contamination Project $500,000.00, $0 exp

Y

J3418 218 2025 6/30/2029 Statewide DFA CDPF Capital Projects Completion Grants OSF N/A $24,000,000 $22,484,397 $22,484,397 $1,515,603 Other Grant agreements awarded to 41 entities. Total award to 
date $22,784,397; balance available $1,215,603. G

J2684 219 2025 6/30/2029 Bernalillo Bern Co Mental Health Fmly SVC Ctr Construct GF N/A $1,320,000 $13,200 $13,200 $1,306,800 Other

Meet special condition: DFA counsel must approve the 
lease and/or operating agreement(s) between the grantee 
and any private operator(s) submitted with the 
questionnaire.

R

J2687 220 2025 6/30/2029 Bernalillo Bern Co Near NV Life Ctr for All Ages Construct GF N/A $1,000,000 $10,000 $10,000 $990,000 Other
Waiting for grant agreement. Reimbursement amount 
being identified.  Initial scoping discussions with various 
county departments for design of renovations to buildings. 

R

J2693 221 2025 6/30/2027 Bernalillo Bern Co Sheriff Office Tech & Crime Prevent Equip 
Prchs GF N/A $1,725,000 $0 $0 $1,725,000 Planning

BCSO is on track to create PO for Axon for $1541519.32 in 
the beginning of FY27.
BCSO has $32855.00 encumbered on a PO to Lexis Nexis 
which will be expended in the next month. Both items have 
approved NOO's.

G

J2696 222 2025 6/30/2029 Bernalillo Bern Co So Valley Fmly Svcs Early Learn Fclty Construct GF N/A $1,050,000 $10,500 $10,500 $1,039,500 Other No substantive progress reported. R
J2699 223 2025 6/30/2029 Bernalillo Bern Co Transitional Living Ctr Ren GF N/A $1,810,000 $18,100 $18,100 $1,791,900 Other No substantive progress reported. R
J2707 224 2025 6/30/2029 Bernalillo Bern Co Youth Svc Ctr Fclty Improve Construct GF N/A $1,325,000 $13,250 $13,250 $1,311,750 Design YSC Medical Addition in programming phase. Will go to 

PVC for approval in Spring 2026. G
J2714 225 2025 6/30/2029 Bernalillo Alb Affordable Housing Acq GF N/A $7,562,000 $75,620 $75,620 $7,486,380 Planning No substantive progress reported. R

J2725 226 2025 6/30/2029 Bernalillo Alb Balloon Fiesta Landing Sites Acq GF N/A $2,000,000 $0 $0 $2,000,000 Planning

No activity to report this quarter. Previous quarter update: 
During this reporting period, the City managed progress for 
ALB BALLOON FIESTA LANDING SITES ACQ in 
accordance with the approved scope. Financial activity this 
quarter includes expenditures of $0.00 and obligations of 
$0.

Y

J2729 227 2025 6/30/2029 Bernalillo Alb Balloon Mus Playscape & Outdoor Improve GF N/A $1,060,000 $0 $0 $1,060,000 Planning

No activity to report this quarter. Previous quarter update: 
During this reporting period, the City managed progress for 
ALB BALLOON MUS PLAYSCAPE & OUTDOOR 
IMPROVE in accordance with the approved scope. 
Financial activity this quarter includes expenditures of $0.

Y

J2755 228 2025 6/30/2027 Bernalillo Alb Fire Stn 12 Pump Truck Prch GF N/A $1,118,000 $0 $0 $1,118,000 Planning During this quarter, submitting for Notice of Obligation for a 
new Squad and 2 new Pumpers for $1,118,000. G

J2756 229 2025 6/30/2027 Bernalillo Alb Fire Stn 13 Pumper Truck Prchs GF N/A $1,205,000 $0 $0 $1,205,000 Planning During this quarter, submitted Notice of Obligation for new 
Squad and 2 Pumpers for $1,205,000. G

J2799 230 2025 6/30/2029 Bernalillo Alb N Domingo Baca Aquatic Ctr Construct GF N/A $4,020,000 $40,200 $40,200 $3,979,800 Construction

No activity to report this quarter. Previous quarter update: 
During this reporting period, the City managed progress for 
ALB N DOMINGO BACA AQUATIC CTR CONSTRUCT in 
accordance with the approved scope. Financial activity this 
quarter includes expenditures of $0.

Y

J2817 231 2025 6/30/2027 Bernalillo Alb Police Technology Prchs GF N/A $2,575,000 $0 $0 $2,575,000 Planning During this quarter, aPD is planning on fully expending 
funds early part of July 2026, if not sooner. 03.16.2026. G

J2834 232 2025 6/30/2029 Bernalillo Alb Science Ctr & Children's Mus Construct GF N/A $1,270,000 $12,700 $12,700 $1,257,300 Planning During this quarter, city's Department of Arts and Culture to 
Submit Updated Agreement with Explora. G

J2898 233 2025 6/30/2029 Chaves Roswell Fire Stn 1 Expand GF N/A $1,200,000 $12,000 $12,000 $1,188,000 Construction On this project, we awarded the ITB to Waide Construction, 
and we just submitted our first NOO G

J2899 234 2025 6/30/2029 Chaves Roswell Police Dept Real-Time Crime Ctr Upgrade GF N/A $1,500,000 $15,000 $15,000 $1,485,000 Planning
Obtain other bids for the construction phase of this project 
and begin installation of the 225 city security cameras and 
20 automatic licence plate readers. 

G

J2904 235 2025 6/30/2029 Cibola Grants Fire Stn Construct GF N/A $2,100,000 $47,530 $47,530 $2,052,470 Design Full design. G
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J2912 236 2025 6/30/2029 Colfax Angel Fire Fire Stn Construct GF N/A $5,220,000 $219,786 $219,786 $5,000,214 Construction
RFP was completed and a NOA will given to Franken 
Construction. Contracts are being negotiated now. Project 
expected completion by Fall 2027

G

J2913 237 2025 6/30/2029 Colfax Angel Fire Veterans' Wellness Ctr Construct GF N/A $1,226,902 $12,269 $12,269 $1,214,633 Planning Establish contract with Fortified Builders from a CES bid. G

J2918 238 2025 6/30/2029 Colfax Sugarite Canyon State Pk Visitor Ctr Construct GF N/A $2,000,000 $20,000 $20,000 $1,980,000 Other Reauthorized in 2026. No substantive progress reported 
in the last quarter. R

J2919 239 2025 6/30/2029 Colfax SCCCSHD Long Term Care Construct GF N/A $7,475,000 $171,495 $171,495 $7,303,505 Construction Start utilizing funds for this project by February 2026 for 
consruction of East Wing and Furnishing and Equipement. G

J2933 240 2025 6/30/2029 Dona Ana Chamberino MDWC & SA Office Complex Construct GF N/A $1,400,000 $14,000 $14,000 $1,386,000 Construction Receive and execute grant agreement. R
J2949 241 2025 6/30/2029 Dona Ana Dona Ana Co Domestic Violence Shelter Construct GF N/A $1,500,000 $15,000 $15,000 $1,485,000 Other No substantive progress reported. R

J2957 242 2025 6/30/2029 Dona Ana Las Cruces Mental Health Crisis Stn Construct GF N/A $5,500,000 $0 $0 $5,500,000 Design

3/11/2026:  Design is 99 % complete - design corrections 
have been sent out for review. The Historic Preservation 
Specialist is working on addressing feedback from SHPO 
on the mitigation measures. Request for Bid has been sent 
to purchasing department for review.

G

J2961 243 2025 6/30/2029 Dona Ana Las Cruces Paseos Verdes Hsing Cmplx Construct GF N/A $1,050,000 $10,500 $10,500 $1,039,500 Design 03-2026 Issue arose with bidding process, had to go back 
out to bid; no percentage completion to report at this time Y

J2963 244 2025 6/30/2029 Dona Ana Las Cruces Police Dept Real-Time Crime Ctr Acq GF N/A $1,800,000 $18,000 $18,000 $1,782,000 Design 3.19.2026 In design and procuring stages. G
J2965 245 2025 6/30/2029 Dona Ana Las Cruces Soup & Cmty Kitchen Construct GF N/A $2,050,000 $20,500 $20,500 $2,029,500 Other Agreement not yet received. R
J2973 246 2025 6/30/2029 Dona Ana Sunland Park Muni Complex Improve GF N/A $1,000,000 $10,000 $10,000 $990,000 Design Schematic design to be complete. G
J2974 247 2025 6/30/2029 Dona Ana Sunland Pk Food Pantry Construct GF N/A $2,000,000 $20,000 $20,000 $1,980,000 Construction For construction to be at 50-75% completed by end of next 

quarter. G
J2978 248 2025 6/30/2029 Eddy Artesia City Hall Ren GF N/A $1,000,000 $10,000 $10,000 $990,000 Planning No substantive progress reported in the last quarter. R

J2983 249 2025 6/30/2029 Eddy Eddy Co Cthse Exterior Improve GF N/A $1,025,000 $10,250 $10,250 $1,014,750 Planning

No goals this quarter. Eddy County released it for an 
Request for Proposal (RFP), no one met the 
"qualifications" therefore we have to rework the RFP and 
will be releasing next week. 

Y

J3001 250 2025 6/30/2029 Guadalupe Santa Rosa Pks Construct GF N/A $1,900,000 $186,331 $186,331 $1,713,669 Construction

Close out documents have been completed for the Pump 
Track. Now the City is working on contracting with an 
Engineering firm to complete design of a Gateway sign to 
the Blue Hole and Park Lake entrance.

G

J3003 251 2025 6/30/2029 Harding Harding Co Housing Construct GF N/A $1,300,000 $13,000 $13,000 $1,287,000 Planning Waiting for grant agreement to be released. R
J3005 252 2025 6/30/2027 Hidalgo Hidalgo Co Law Enforcement Com Equip Prchs GF N/A $1,680,000 $0 $0 $1,680,000 Other No substantive progress reported in the last quarter. R
J3009 253 2025 6/30/2029 Lea Eunice Early Children & Family Fclty Construct GF N/A $2,500,000 $25,000 $25,000 $2,475,000 Other No substantive progress reported in the last quarter. R
J3012 254 2025 6/30/2029 Lea Hobbs Shipp St Plaza Improve GF N/A $1,000,000 $0 $0 $1,000,000 Design Design complete. Bidding second quarter 2026. G

J3016 255 2025 6/30/2029 Lea Nor-Lea Hosp Dist Behavioral Health Clinic Construct GF N/A $1,000,000 $10,000 $10,000 $990,000 Construction

Total Construction Cost is approximately $50,000,000 and 
any amounts above the Legislative Appropriations will be 
funded from cash reserves. As of January 31, 2026 the 
project is over 56% complete with the new building to be 
completed by July 2026.  The renovation of older spaces 
will then be underway.  The Notice of Obligation for 
Atmosphere Commercial Interiors has been submitted in 
PARS and approved for $198,000.00. Pay Requests will be 
submitted in PARS beginning May 2026.

G

J3062 256 2025 6/30/2029 Multiple Co Espanola Richard Lucero Rec Ctr Improve GF N/A $1,000,000 $0 $0 $1,000,000 Construction No substantive progress reported in the last quarter. R
J3064 257 2025 6/30/2029 Otero Otero Co Pub Sfty Fclty Construct GF N/A $3,125,000 $31,250 $31,250 $3,093,750 Other No substantive progress reported. R

J3068 258 2025 6/30/2027 Otero Alamogordo Police Camera Equip Prchs GF N/A $1,064,700 $0 $0 $1,064,700 Other

We received and signed the grant agreement.  DFA 
notified us that we will need a fiscal agent agreement.  We 
are in the process of entering into an agreement with 
SNMEDD to serve as our fiscal agent and will send the 
executed agreement to DFA as soon as it's available.

R
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J3079 259 2025 6/30/2029 Rio Arriba Rio Arriba Co Public Sfty Cmplx Dvlp GF N/A $3,300,000 $66,863 $66,863 $3,233,137 Design

The architect is in the process of developing the designs 
for the facility, having already identified a suitable location. 
To reduce expenses, a county building that already exists 
will be renovated instead of constructing a new one. At this 
stage, the architect is preparing preliminary designs for 
review and approval.

G

J3080 260 2025 6/30/2029 Rio Arriba Rio Arriba Co Skilled Nursing Fclty Construct GF N/A $4,870,000 $48,700 $48,700 $4,821,300 Other

Waiting for grant agreement to be release in order to use 
the funding.  Funding has special conditions - operator of 
the facility needs to have an executed lease for the facility. 
RAC has been in the process of obtaining a lease with the 
operator.  In negation phase.

R

J3084 261 2025 6/30/2029 Rio Arriba Espanola Fire Training Fclty Construct GF N/A $3,310,000 $33,100 $33,100 $3,276,900 Construction

Complete phase one and move to phase two, we started 
construction and should complete ground work and 
concrete pad for building by April and move to start 
construction of building by April 31st.

G

J3092 262 2025 6/30/2029 San Juan San Juan Co Clerk Ofc Expand GF N/A $2,500,000 $25,000 $25,000 $2,475,000 Design

Grant agreement has been received and signed by SJC. 
Awaiting final signatures from Bureau. Design is complete 
and reading for bid.  Waiting on fully executed grant to 
begin.

G

J3093 263 2025 6/30/2029 San Juan Bloomfield Police Dept Fclty Improve GF N/A $1,100,000 $11,000 $11,000 $1,089,000 Design 02/06/2026 NOO #1 Approved for Ameresco $97,587.33. 
02/16/2026 NTP for design issued. G

J3094 264 2025 6/30/2027 San Juan Farmington Fire Dept Rescue Veh Prchs GF N/A $1,000,000 $0 $0 $1,000,000 Planning
NOO#1 was submitted to entire grant amount for vendor 
AAA Firepro Equip and Supply. The next steps will to issue 
a purchase order.

G

J3098 265 2025 6/30/2029 San Juan San Juan Co Crisis Triage Ctr Construct GF N/A $7,000,000 $70,000 $70,000 $6,930,000 Planning

Developing the architect RFP.  Geotechnical services have 
been conducted for design and construction planning.  
Working on obtaining a surveyor to establish the property 
boundaries for this project.

G

J3109 266 2025 6/30/2029 Sandoval Sandoval Co Animal Shelter Construct GF N/A $1,250,000 $12,500 $12,500 $1,237,500 Construction Grant agreement executed 3/18/2026. Y
J3111 267 2025 6/30/2029 Sandoval Sandoval Co Courthosue Construct GF N/A $1,005,000 $10,050 $10,050 $994,950 Construction Grant agreement executed 3/18/2026. Y
J3115 268 2025 6/30/2029 Sandoval Bernalillo Fire Stn Construct GF N/A $5,400,000 $54,000 $54,000 $5,346,000 Planning No substantive progress reported in the last quarter. R

J3124 269 2025 6/30/2029 Sandoval Rio Rancho Fire Stn 8 Construct GF N/A $5,000,000 $50,000 $50,000 $4,950,000 Planning 3/2026: Awarded the contractor on 3/26/26 for construction 
phase.  Projected groundbreaking in April 2026. G

J3149 270 2025 6/30/2027 Santa Fe Santa Fe Fire Dept Ladder 7 Fire Truck GF N/A $1,900,000 $0 $0 $1,900,000 Other Complete Purchase Order. G
J3155 271 2025 6/30/2029 Santa Fe Santa Fe Mrc Soccer Valley Expand GF N/A $3,000,000 $0 $0 $3,000,000 Other Complete SOW G
J3161 272 2025 6/30/2029 Santa Fe Santa Fe Tierra Contenta Affordable Hsing Infra Ph 3 

Construct GF N/A $8,975,000 $0 $0 $8,975,000 Other No substantive progress reported. R

J3169 273 2025 6/30/2029 Socorro Socorro Co Next Gen Learning Ctr Construct GF N/A $1,780,000 $17,800 $17,800 $1,762,200 Other

Grant Agreement has not yet been received. On 3/13/2026 
Socorro County received notice that the appropriation was 
granted conditionally. NRAO, the entity the county is 
working with on this project, is assisting the county on 
writing a detailed project description which was one of the 
conditions and we hope to have it submitted for review 
soon. 

R

J3172 274 2025 6/30/2029 Socorro Socorro Police Dept Upgrade GF N/A $1,313,000 $13,130 $13,130 $1,299,870 Design No substantive progress reported in the last quarter. R

J3179 275 2025 6/30/2029 Taos Taos Recycling Ctr Construct GF N/A $8,000,000 $80,000 $80,000 $7,920,000 Planning

The RFP for design services has been prepared and is 
scheduled to go out on April 1st. The proposals are due 
back on May 4th.

We did meet with the Landfill Board and review the RFP 
with them and receiving their approval to send it out. 

G

J3180 276 2025 6/30/2029 Taos Taos Youth & Family Ctr Improve GF N/A $1,215,000 $188,186 $188,186 $1,026,814 Planning Equipment has been ordered and we paid the deposit 
necessary. It should arrive in August of 2026. G

J3188 277 2025 6/30/2029 Torrance Torrance County Admin Ofc Construct GF N/A $3,750,000 $37,500 $37,500 $3,712,500 Design Design contract amended, approved and accepted by 
BOCC.  Construction slated for 2028. G

J3195 278 2025 6/30/2029 Union Clayton Cmty Svc Bldg Construct GF N/A $1,134,000 $11,340 $11,340 $1,122,660 Other No substantive progress reported in the last quarter. R
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J3204 279 2025 6/30/2029 Valencia Valencia Co Sports Cmplx & Fairgrounds Construct GF N/A $1,100,000 $0 $0 $1,100,000 Planning
The property as of March 4 is under full ownership of the 
county. County will commence with procurement and 
design architect forthwith.

G

J3209 280 2025 6/30/2029 Valencia Valencia Co Acute Care Hospital Construct GF N/A $8,500,000 $471,123 $471,123 $8,028,877 Construction

The low voltage systems have been incorporated into the 
NOO 1 which has been submitted and approved, and the 
RFP 1 has been submitted and awaiting approval.  The 
expended monies are what have been invoiced thus far for 
this appropriation and are included in RFP1. 
Summary:
Low Voltage Equipment monies are encumbered into a PO 
and planning have commenced and will begin install in the 
near future.  The design drawings for the low voltage 
systems are in process and will be reviewed and modified 
as needed once reviewed by the team. The prime is 
prepping with rough in for these special low voltage 
systems as much as possible pending design completion.  
The hospital structure is going up and good progress is 
being made. 

G

281 DEPARTMENT OF HEALTH

I2493 282 2024 6/30/2026 Statewide DOH Equip & Instrumentation Infra Prchs GF N/A $2,000,000 $1,767,330 $860,104 $232,670 Construction No substantive progress reported in the last quarter. G
 283 DEPARTMENT OF HOMELAND SECURITY

I4214 284 2023 6/30/2026 Santa Fe Reauth - HSEMD Warehouse Construct STBR No $2,200,000 $1,459,895 $11,669 $740,105 Construction Reauthorized in 2024 session for time extension. The 
construction for the DHSEM warehouse is underway. Y

H2521 285 2023 6/30/2027 Lincoln Ruidoso Flood Damaged Infra Improve GF N/A $1,800,000 $1,420,257 $1,420,257 $379,743 Construction Completed culvert replace at white & lean farrar and 
contract with cutler to do patching on several streets. G

 286 DEPARTMENT OF INFORMATION TECHNOLOGY

J4389 287 2019 6/30/2027 Statewide Reauth - DOIT Rural Broadband Infrastructure 
Development GFR N/A $10,000,000 $8,768,260 $0 $1,231,740 Planning

Reauthorized in 2023 session and again in 2025 
session. They identified areas in and surrounding 
Chamita, Hernandez, and Alcalde that lack broadband 
connectivity. They plan to develop a project plan to address 
the lack of broadband in these areas and solicit 
bids/quotes for solutions.

R

J4390 288 2019 6/30/2027 Statewide Reauth - Department of Information Technology 
Statewide Library Broadband Expansion GFR N/A $1,000,000 $369,565 $23,016 $630,435 Funds 

Reauthorized
Reauthorized in 2025 session. No substantive progress 
reported in the last quarter. R

I4134 289 2020 6/30/2028 Multiple 
Counties Reauth - Navajo Nation Broadband Prjt Construct STBR No $3,000,000 $1,205,140 $0 $1,794,860 Funds 

Reauthorized

Reauthorized in 2024 session and again in 2026 
session. Discussed the funding with NN to determine 
where the spend will occur. Fund was extended by 
legislature.

R

J4388 290 2021 6/30/2027 Statewide Reauth - Department of Information Technology 
Broadband Imp STBR Yes $7,048,000 $2,723,728 $371,581 $4,324,272 Planning Reauthorized in 2025 session. No substantive progress 

reported in the last quarter. R

F2528 291 2021 6/30/2025 Statewide Public Safety Radio Communications System 
Improvements STB Yes $8,000,000 $7,998,588 $24,170 $1,412 Completed Completed project. $1,412 reverted. b

G2554 292 2022 6/30/2026 Statewide DOIT Public Safety Radio Communications System 
Stabilize STB Yes $26,000,000 $25,972,381 $2,244,616 $27,619 Construction

One deliverable is pending completion. The Roswell 
Correctional Facility upgrade is on schedule for completion 
April 2026.

Y

H2698 293 2023 6/30/2025 Statewide DOIT P25 Radio System Modernize GF N/A $26,000,000 $23,228,608 $14,225,172 $2,771,392 Construction

Continue deployment of remaining 15 ASR sites, and 3 
simulcast site deployments. Goal is to complete all quotes 
and PO for remaining site development equipment for 
deployment.  

G

I2613 294 2024 6/30/2028 Statewide DOIT Security & Surveillance Equip Statewide GF N/A $1,500,000 $1,045,516 $719,358 $454,484 Construction

Complete deployment of remaining equipment across all 
approved sites. Finalize and implement required site 
modifications related to the John F. Simms building 
remodel. Deployment Progress: Increase completed sites 
beyond the current 26 remote locations. Deploy a 
significant portion (or all, if feasible) of the 61 ready sites.

G
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I5435 295 2024 6/30/2028 Statewide DOIT Public Safety Radio Com Improve GOB Yes $10,000,000 $7,441,651 $7,441,651 $2,558,349 Construction

Obtain sign-off implementation of Critical Connect, begin 
deployment of the AXS consoles at Dispatch centers, 
continue deployment of DPS radios. Continue equipment 
orders for the remaining ASR sites in the 2024 Expansion 
project.

G

J2014 296 2025 6/30/2029 Statewide DOIT NM P25 Public Saftey Radio Com Sys Mod STB Yes $20,000,000 $1 $1 $19,999,999 Construction
Project Kick off meeting completed.  Completion of 
identification of all 29 sites.   Schedule sites walks for all 
sites.

G

 297 DEPARTMENT OF MILITARY AFFAIRS

F2956 298 2021 6/30/2025 Doña Ana MAD Las Cruces Armory Modernize & Improvement STB Yes $1,300,000 $1,291,075 $47,810 $8,925 Completed This project expired 6/30/2025 and has been completed 
with a reversion amount of $8,924.85. B

G3076 299 2022 6/30/2026 Statewide DMA NM Armory National Guard Readiness Centers 
Improvement STB Yes $5,000,000 $4,533,289 $970,993 $466,711 Construction

Invoice paid for pre-final design and kitchen consultation 
for Belen readiness renovation. Encumbrance created for 
equipment for area 1 of the 615th building #47 readiness 
center. Invoice requested from project manager for design 
services for Roswell readiness center, as well as Las 
Cruces readiness center.

R

H3261 300 2023 6/30/2027 Statewide DMA Armory National Guard Readiness Ctrs Improve GF N/A $5,000,000 $2,053,960 $1,584,234 $2,946,040 Construction

Invoices vouchered for the NMNG YCA Bldg 608 remodel 
including supervision, demolition, general conditions doors, 
frames and hardware, drywall and framing, and plumbing. 
Invoice vouchered for ASA architect for construction admin 
related to youth challenge renovations.

G

I3226 301 2024 6/30/2028 Chaves MAD Youth Challenge Bldg Ren GF N/A $2,000,000 $207,101 $187,101 $1,792,899 Construction

Invoices vouchered and paid for General Conditions, 
Supervision, Demolition, Doors, Frames and hardware, 
Drywall and Framing, and plumbing for the NMNG YCA 
Bldg 608 remodel.

G

I3227 302 2024 6/30/2028 Statewide MAD Readiness Ctr Infra Improve Statewide GF N/A $5,000,000 $987,122 $987,122 $4,012,878 Construction

Invoice paid for Rio Rancho Readiness Center to repair 
and fix stucco and roof. Expenditures received for Santa Fe 
JFQH for PME 9 & 12 Pad mount switch as well as for NG 
Albuquerque readiness center for replacement of 
inoperable AC unit. Invoice paid for State Active Duty 
Building for labor to insulate utility lines leading up to 
building.

G

J3216 303 2025 6/30/2029 Statewide DMA Readiness Ctr & Staging Area Improve GF N/A $2,500,000 $0 $0 $2,500,000 Planning
Design and installation of an emergency generator for bldg 
10, to provide resiliency and emergency response 
capability in the event of a grid failure.

G

 304 DEPARTMENT OF PUBLIC SAFETY

J3219 305 2025 6/30/2027 Statewide DPS NM State Police Helicopter GF N/A $10,000,000 $3,105,005 $3,105,005 $6,894,995 Construction

 Shipment Arrival: Our aircraft with assigned serial number 
(9868) arrived at a U.S. port on 5 December 2025.

Induction Into Production: Aircraft reached Airbus 
manufacturing (photos attached). It was formally inducted 
into the production line in January 2026.

Production Line Visit: We have coordinated with Davenport 
for a site visit during the production process. They have 
agreed to cover the costs, and we can adjust the timing of 
the visit to best match our needs. (Tentatively scheduled 
for April 2026). 

Paint & Airbus Completion Timeline: Painting is currently 
estimated for the May/June 2026 window. 

G

 306 DEPARTMENT OF TRANSPORTATION
H4125 307 2019 6/30/2025 McKinley Reauth - Allison Rd Improve McKinley County GFR N/A $1,500,000 $46,842 $0 $1,453,158 Closed Project appears to have reverted. B
I4195 308 2019 6/30/2026 Multiple 

Counties Reauth - Paseo Del Volcan Construction GFR N/A $3,911,500 $3,892,832 $26,204 $18,668 Appropriated Reauthorized in 2024 session. No substantive progress 
reported in the last quarter. R

H4185 309 2019 6/30/2025 San Juan Reauth - NM Hwy 371/Navajo Route 36 Traffic Signal GFR N/A $1,300,000 $0 $0 $1,300,000 Closed Reauthorization vetoed. Balance reverted. B
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H4299 310 2019 6/30/2025 Valencia Reauth - Belen Retention Pond Construct GFR N/A $1,735,000 $1,735,000 $1,617,471 $0 Project Closed

Reauthorized in 2023 session to extend time through 
fiscal year 2025. Appropriation expired 6/30/2025. 
Remaining funds reverted to DFA. Amount Expended: 
$117,528.86. Balance: $1,617,471.14.

B

I4044 311 2020 6/30/2026 Bernalillo Reauth - Paseo Del Norte NW Improve Alb STBR No $1,918,000 $16,672 $8,336 $1,901,328 Appropriated

Reauthorized in 2024 session. During this quarter, ROW 
activities on-going but due to condemnation activities 
checks for purchases were deposited with the court and 
cases have not yet been settled.

R

I4007 312 2020 6/30/2026 Bernalillo Reauth - Isleta Blvd Improve STBR No $1,050,000 $1,021,017 $1,021,017 $28,983 Project Complete Reauthorized in 2024 session. Project complete. Prepare 
final reimbursement and closeout packet to close. B

J4001 313 2021 6/30/2027 Bern/Sando Reauth - Paseo Del Volcan Improvement STBR Yes $2,780,000 $473,558 $14,479 $2,306,442 Design

Reauthorized in 2025 session to extend time through 
fiscal year 2027. Design 100% complete. Will be going out 
to bid in mid to late April for the PDV project and will start 
encumbering the funding as soon as the project starts. 

R

J4075 314 2021 6/30/2027 Bernalillo Reauth - Paseo Del Norte Blvd NW Expansion STBR Yes $2,050,000 $362,734 $292,500 $1,687,266 Planning

Reauthorized in 2025 session to extend time through 
fiscal year 2027. No activity to report this quarter. Previous 
quarter update: During this reporting period, the city has 
completed all preliminary steps necessary to prepare for 
the implementation of this new grant.

R

J4122 315 2021 6/30/2027 Doña Ana Reauth - Doña Ana Co Drainage Construct STBR Yes $3,125,000 $2,920,654 $2,356,690 $204,346 Construction

Reauthorized in 2025 session to extend time through 
fiscal year 2027. Contractor is making progress on 
Holman Road crossing. Minor delays incurred due to 
freezing temperatures limiting concrete pours. Floor and 
vertical walls of the CBC crossing structure are poured. Still 
need roof and wingwalls to be poured before redoing 
Holman Road. Contractor is on pace to finish the work by 
end of April 2026.

R

F3036 316 2021 6/30/2025 Roosevelt Kilgore St Improvements Portales STB Yes $1,300,088 $1,097,745 $1 $202,343 Completed Project completed, reported successfully, closed on time. 
Remaining balance of $202,343 reverted. B

J4282 317 2021 6/30/2027 San Juan Reauth - East Blanco Blvd Improvement STBR Yes $2,400,000 $2,400,000 $291,671 $0 Completed Reauthorized in 2025 session to extend time through 
fiscal year 2027. None, grant completed. B

G3110 318 2022 6/30/2028 Bernalillo Albuquerque Sawmill & Old Town St & Ped Route 
Improvements STB Yes $10,605,000 $8,470,640 $7,725,135 $2,134,360 Funds 

Reauthorized

Reauthorized in 2026 session. During this quarter, notice 
of obligation issued. Project in construction with an 
estimated completion of January 2026.

R

G3124 319 2022 6/30/2028 Bernalillo Paseo Del Norte & Unser Blvd Expand STB Yes $1,420,000 $346,225 $346,225 $1,073,775 Funds 
Reauthorized

Reauthorized in 2026 session. During this quarter, funds 
to be used for construction. Expect expenses and 
reimbursement by June 30th.

R

G3134 320 2022 6/30/2028 Doña Ana Doña Ana Co Doña Ana Flood Control Improve STB Yes $1,475,000 $918,835 $249,666 $556,165 Funds 
Reauthorized

Reauthorized in 2026 session. Waiting for new version of 
on call pricing agreements to be completed and approved 
by the BOCC. Scheduled to be reviewed at the Feb 24th 
BOCC meeting. Procurement of on call contractor will 
begin shortly thereafter.

R

G3142 321 2022 6/30/2028 Lea Joe Harvey Blvd & N Grimes St Wastewater Construct STB Yes $1,400,000 $134,135 $42,856 $1,265,865 Funds 
Reauthorized

Reauthorized in 2026 session. Project awarded March 2, 
2026. Pre-construction meeting scheduled for the first 
week of April 2026. Construction to begin mid April. 

R

G3165 322 2022 6/30/2026 Santa Fe Santa Fe Median Beautification Phase 1 Design STB No $1,170,000 $0 $0 $1,170,000 Planning Budget established. Resolution No. 2025-7 executed 
2/25/25. R

G3173 323 2022 6/30/2028 Taos DOT Dixon to Penasco Loop 1 Gas Pipeline Construct STB No $14,500,000 $2,283,258 $2,283,258 $12,216,742 Funds 
Reauthorized

Reauthorized in 2026 session. Project in the planning 
phase. Goal is to begin construction this quarter. R

G3174 324 2022 6/30/2028 Taos Taos Co NM Hwy 518 Loop 2 Gas Pipeline Construct STB No $3,000,000 $0 $0 $3,000,000 Funds 
Reauthorized

Reauthorized in 2026 session. Project in the planning 
phase. Goal is to begin construction this quarter. R

G3176 325 2022 6/30/2028 Valencia Belen Aragon Detention Pond Construct STB Yes $1,900,000 $1,832,021 $1,295,375 $67,979 Funds 
Reauthorized

Reauthorized in 2026 session. Project in the construction 
phase. R
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H3303 326 2023 6/30/2027 Bernalillo Paseo Del Norte Blvd New Expand GF N/A $4,435,000 $0 $0 $4,435,000 Construction During this quarter, notice of obligation issued for 
construction which was scheduled to begin on 1/12/26. Y

H3349 327 2023 6/30/2027 Sandoval Reauth - Paseo Del Volcan Construct GFR N/A $1,048,000 $0 $0 $1,048,000 Design
Design 100% complete. Will be going out to bid in mid to 
late April for the PDV project and will start encumbering the 
funding as soon as the project starts. 

R

H3351 328 2023 6/30/2027 Sandoval NM 165 & Frontage Road Improve Bernalillo Co GF N/A $2,500,000 $0 $0 $2,500,000 Funds 
Reauthorized

Reauthorized in 2026 session. No substantive progress 
reported in the last quarter. R

H3354 329 2023 6/30/2027 Sandoval San Felipe Pueblo Rds. Improve GF N/A $2,400,000 $1,593,135 $1,593,135 $806,865 Construction

Professional service agreement for design of two entrance 
roads into the main village are in process. Bridge to the Y 
pavement reconstruction Black Mesa South and bridge 
gate - Black Mesa North Extension.

Y

H3367 330 2023 6/30/2027 Valencia N I-25 Interchange Construct GF N/A $1,100,000 $0 $0 $1,100,000 Design This project is still in the design phase under appropriation 
G3183. R

I3260 331 2024 6/30/2028 Bernalillo Paseo Del Norte NW & Unser Blvd NW Construct GF N/A $2,800,000 $0 $0 $2,800,000 Planning No substantive progress reported in the last quarter. R
I3271 332 2024 6/30/2028 Curry Curry Co Rd Improve & Upgrade GF N/A $1,350,000 $1,184,273 $273,352 $165,727 Construction Complete final road as soon as weather permits, close out 

project. G

I3272 333 2024 6/30/2028 Curry Cameo St & Purdue St Drain Construct GF N/A $1,400,000 $1,400,000 $1,400,000 $0 Other All funds expended. Final completion of project is on hold 
during winter months. B

I3280 334 2024 6/30/2028 Dona Ana Dona Ana Co La Union Drain Improve GF N/A $3,250,000 $277,388 $277,388 $2,972,612 Construction

New water source secured and appropriate steps were 
taken to obligate money required to encumber the 
additional funds. Construction for Pond A is back in 
progress, and moving forward. Primary activities right now 
are earthwork. Rip Rap and concrete for outlet channel 
expected in February 2026. Scheduled to be completed 
May 2026.

G

I3284 335 2024 6/30/2028 Dona Ana Industrial Rd Overpass Ph 2 Construct GF N/A $3,500,000 $4,101 $4,101 $3,495,899 Other No substantive progress reported in the last quarter. R

I3289 336 2024 6/30/2028 Lea W County Rd/NM Hwy 208 Construct GF N/A $2,000,000 $2,000,000 $2,000,000 $0 Completed Project is complete. B
I3290 337 2024 6/30/2028 McKinley Mckinley Co Bridge Rplc GF N/A $3,150,000 $0 $0 $3,150,000 Design No substantive progress reported in the last quarter. R

I3300 338 2024 6/30/2028 San Juan Cr 4990 Construct GF N/A $1,921,000 $96,050 $0 $1,824,950 Planning Staff is reviewing the 100% complete design plans.  Still 
working with/through ROW Acquisition Documents. Y

I3308 339 2024 6/30/2028 Sandoval Paseo Del Volcan Improve GF N/A $1,878,000 $0 $0 $1,878,000 Design
Design 100% complete. Will be going out to bid in mid to 
late April for the PDV Project and will start encumbering the 
funding as soon as the project starts. 

Y

I3311 340 2024 6/30/2028 Sandoval Jemez Pueblo NM Hwy 4 Bypass Construct GF N/A $2,000,000 $0 $0 $2,000,000 Design

The Pueblo continuously reaches out to the NMDOT to 
obtain the status of design. To the best of our knowledge, 
the NMDOT will work on executing a contract with the 
engineer of record for the work.

R

I3318 341 2024 6/30/2028 Santa Fe NM Hwy 599-Sf Rgnl Airport Access Construct GF N/A $4,500,000 $207,742 $207,742 $4,292,258 Construction No substantive progress reported in the last quarter. R

I3324 342 2024 6/30/2028 Statewide DOT Electric Veh Infra Statewide GF N/A $15,000,000 $300,603 $300,603 $14,699,397 Other No substantive progress reported in the last quarter. R

I3328 343 2024 6/30/2028 Valencia N I-25 Interchange Construct GF N/A $1,000,000 $0 $0 $1,000,000 Planning No substantive progress reported in the last quarter. R

I3429 344 2024 6/30/2028 Dona Ana Dona Ana Co Intersect of Hwy S213 & 404 Improve STB No $45,000,000 $14,386 $14,386 $44,985,614 Other No substantive progress reported in the last quarter. R
I3430 345 2024 6/30/2028 Santa Fe Interstate 25 Milepost 276 to 291 Improve - Stb STB No $12,200,000 $0 $0 $12,200,000 Other No substantive progress reported in the last quarter. R
I3431 346 2024 6/30/2028 McKinley I40 Bridge East of Gallup Improve - Stb STB No $62,800,000 $2,563,675 $2,563,675 $60,236,325 Other No substantive progress reported in the last quarter. Y
I3432 347 2024 6/30/2028 Chaves/Lea Hwy 380 Roswell to State Line Improve - Stb STB No $45,000,000 $8,974,139 $8,974,139 $36,025,861 Other No substantive progress reported in the last quarter. G
I3433 348 2024 6/30/2028 Colfax I25 Intersection Raton & Us64 Improve - Stb STB No $0 $0 $0 $0 Other Project was not certified for funding. B
I3434 349 2024 6/30/2028 Eddy Hwy 180 Milepost 128.27 to 142.5 Improve - Stb STB No $0 $0 $0 $0 Other Project was not certified for funding. B
I3435 350 2024 6/30/2028 Valencia I25 Los Lunas Interchange at Milepost 202 Improve STB No $8,000,000 $0 $0 $8,000,000 Other No substantive progress reported in the last quarter. R
I3436 351 2024 6/30/2028 Lea NM Hwy 128 Milepost 28.8 to 50.5 Near Jal Improve STB No $40,000,000 $143,063 $143,063 $39,856,937 Other No substantive progress reported in the last quarter. R
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I3437 352 2024 6/30/2028 Bernalillo Rio Bravo Blvd Improve - Stb STB No $107,000,000 $175,219 $175,219 $106,824,781 Other No substantive progress reported in the last quarter. R
J3227 353 2025 6/30/2029 Bernalillo Bern Co Hsing Construct GF N/A $2,000,000 $0 $0 $2,000,000 Other No substantive progress reported in the last quarter. R

J3247 354 2025 6/30/2029 Bernalillo Bern Co Mtn View NBRHD Drain Construct GF N/A $1,000,000 $0 $0 $1,000,000 Construction
Grant was received and will be used for construction. 
Obtaining permits and updating certifications (using I3238 
funds). Anticipate bidding project in summer 2026.

G

J3254 355 2025 6/30/2029 Bernalillo Paseo Del Norte Blvd Construct GF N/A $1,930,000 $0 $0 $1,930,000 Planning

During this quarter, pending COA grant agreement 
signatures, then needs to be returned to NMDOT for them 
to execute before a Notice of Obligation can be requested 
for design.

R

J3269 356 2025 6/30/2029 Dona Ana Dona Ana Co Salem Drain Ph 1 Improve GF N/A $1,088,000 $0 $0 $1,088,000 Construction Funds will be used for construction. Anticipated for 
Summer 2026. G

J3271 357 2025 6/30/2029 Eddy US Hwy 285/Mill Rd Intrsect Signal Construct GF N/A $1,000,000 $0 $0 $1,000,000 Design

The primary goal established last quarter was to begin 
design coordination to advance the project to a 
construction-ready phase, with the expectation of 
beginning construction in July 2026. Work is continuing in 
collaboration with the engineering and design teams to 
support this timeline.

G

J3272 358 2025 6/30/2029 Eddy Carlsbad Affordable Hsing Infra Construct GF N/A $1,500,000 $0 $0 $1,500,000 0% No substantive progress reported in the last quarter. R
J3274 359 2025 6/30/2029 Lea Marland Blvd Construct GF N/A $2,050,000 $0 $0 $2,050,000 Other No substantive progress reported in the last quarter. R
J3284 360 2025 6/30/2029 Rio Arriba Hwy 74 & Po'pay Ave Intrsect Prjt Construct GF N/A $2,000,000 $0 $0 $2,000,000 Other No substantive progress reported in the last quarter. R
J3295 361 2025 6/30/2029 Santa Fe Towa Mussa Rd Construct GF N/A $1,200,000 $69,791 $69,791 $1,130,209 Design 95% Design Completed; Bid Documents Prepared; Design 

Documents submitted to DOT for approval. G
J3298 362 2025 6/30/2029 Statewide DOT Electric Vehicle Charging Infra GF N/A $10,000,000 $0 $0 $10,000,000 Other No substantive progress reported in the last quarter. R

363 DEPARTMENT OF VETERANS' SERVICES

J4399 364 2021 6/30/2027 Statewide Reauth - Veterans' Cemeteries and Monuments 
Improvement STBR Yes $2,300,000 $1,170,432 $70,105 $1,129,568 Construction

Reauthorized in 2025 legislative session to extend time 
through fiscal year 2027. 8 projects currently in various 
status from construction to warranty. Y

I4058 365 2020 6/30/2026 Santa Fe Reauth - Vietnam Veterans Memorial Angel Fire Improve STBR Yes $1,399,802 $1,312,952 $90,529 $86,850 Project Planning Reauthorized in 2024 session. No substantive progress 
reported in the last quarter. R

 366 EARLY CHILDHOOD EDUCATION AND CARE DEPARTMENT

I2074 367 2024 6/30/2028 Rio Arriba ECECD Jicarilla Apache Child & Family Education Ct GF N/A $2,102,000 $21,020 $21,020 $2,080,980 Planning

A meeting was February 26, 2026 for the building for 
JCFEC with Tammy Salazar.  It was to discuss the project 
planning and inspecting of the building.  Another zoom 
meeting was held on March 2, 2026 that included Ric 
Ramos, Lane Oka, Colleen Whitehead, Tammy Salazar, 
and Autumn Murray.  This meeting went over the contract 
that needed to be revised.   

Y

 368 EASTERN NEW MEXICO UNIVERSITY

H4303 369 2019 6/30/2025 Chaves Reauth - ENMU - Roswell Electrical Supply Line & 
Infrastructure GFR N/A $1,200,000 $1,096,498 $0 $103,502 Completed Project completed. B

G3207 370 2022 6/30/2028 Lincoln ENMU - Ruidoso Building Purchase STB Yes $1,200,000 $1,164,780 $1,164,780 $35,220 Funds 
Reauthorized

Reauthorized in 2026 session. Remaining funds have 
been reauthorized for the restroom project per HB332. R

G5376 371 2022 6/30/2026 Chaves ENMU - Roswell OT PE Arts & Science Centers Fire 
Suppression GOB Yes $2,475,000 $1,278,318 $1,005,299 $1,196,682 Construction OTC building is 90% complete. The PEC is at 50% 

completion. ASC is not yet started. Y

G5377 372 2022 6/30/2026 Roosevelt ENMU Student Academic Services Building Construction GOB Yes $9,000,000 $9,000,000 $6,395,049 $0 Closed Continued with interior finishes and began exterior brick 
work. Source fully expended. B

H3373 373 2023 6/30/2027 Chaves ENMU - Roswell Parking Walkway & Driveway Improve GF N/A $1,250,000 $952,333 $800,443 $297,667 Construction Continued construction. G

I3332 374 2024 6/30/2028 Chaves ENMU - Roswell Health Sci Nurse Ctr Expand GF N/A $2,000,000 $369,443 $369,443 $1,630,557 Construction HVAC, Electrical, and Utilities are complete.  Sheetrock 
and painting are complete. G

I3339 375 2024 6/30/2028 Roosevelt ENMU - Portales Student Acad Svc Bldg Construct GF N/A $12,000,000 $11,473,749 $11,233,749 $526,251 Construction Continued with interior finishes and began exterior brick 
work. G

I5402 376 2024 6/30/2028 Chaves ENMU - Roswell Aircraft Maint & Tech Lab Expand GOB Yes $5,300,000 $106,000 $106,000 $5,194,000 Design Continued with the design process. G
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I5403 377 2024 6/30/2028 Lincoln ENMU - Ruidoso Workforce Training Fclty Rplc GOB Yes $3,000,000 $60,000 $60,000 $2,940,000 Design
Pre-construction CMAR contract was signed with Jaynes, 
and requisition is in process ($10,000). The packet was 
submitted to HED for Capital Project approval.  

G

I5404 378 2024 6/30/2028 Roosevelt ENMU Campus Improve GOB Yes $2,000,000 $40,000 $40,000 $1,960,000 Planning Continued planning with architects. Y
J3310 379 2025 6/30/2029 Chaves ENMU - Roswell Fire Suppression Sys Improve GF N/A $1,500,000 $0 $0 $1,500,000 Construction No activity for quarter being reported - no grant agreement 

provided by NMHED to date. G

J3319 380 2025 6/30/2029 Roosevelt ENMU Science Bldg HVAC Improve GF N/A $2,500,000 $0 $0 $2,500,000 Planning Project is in the Construction Phase. We expect to 
complete the installation of the steel frame. G

J3321 381 2025 6/30/2029 Roosevelt ENMU - Portales Student Acad Svc Bldg Construct GF N/A $6,500,000 $65,000 $65,000 $6,435,000 Construction Grant agreement still pending from NMHED - 3/31/2026 G
382 ECONOMIC DEVELOPMENT DEPARTMENT

F2102 383 2021 6/30/2025 Statewide LEDA Projects Statewide STB Yes $12,500,000 $12,500,000 $550,000 $0 Completed Project is complete. B

J4395 384 2021 6/30/2027 Statewide Reauth - MainStreet & Arts & Cultural District 
Infrastructure Improvement STBR Yes $2,500,000 $2,027,201 $159,097 $472,799 Construction

Reauthorized in 2025 legislative session to extend time 
through fiscal year 2027. Thirteen projects were originally 
selected and awarded funding. 9 projects have been 
completed and closed. 4 of 13 original allocations are still 
open. Raton: 63% funds expended. Raton MS has gotten a 
new Executive Director. NOO on file is for $270,900. We 
are waiting for reimbursement requests for remaining 
balance. T or C: 44% expended. Construction commenced 
on January 5, 2026. Project timeline is projected to be 6 
months. Barriers: Uncovering issues with public utilities. 
Mora: 0% of funds expended. Grant agreement is in place. 
Mora has NOO for $55,499.25. It was submitted and 
approved on 2/20/2026 to two contractors. Materials and 
products orders have been placed. Completion is expected 
by end of 2026 Q4. Tucumcari: 66% expended. 
Construction documents are complete and are pending 
DOT approval prior to going out to bid. Work on light poles 
should commence within the next couple of weeks. Project 
timeline is still projected to finish by end of July. The 
addition of a midblock crosswalk created delays. All is 
resolved now.

R

G2074 385 2022 6/30/2028 Statewide 2022 MainStreet & Arts District Improvements STB Yes $10,000,000 $5,715,461 $4,661,259 $4,284,539 Construction
Reauthorized in 2026 session. 14 projects awarded 
funding through this appropriation. 4 projects have been 
completed and closed. 10 original allocations are still open.

R

G2075 386 2022 6/30/2026 Statewide EDD Next Generation Media Academy STB Yes $20,000,000 $11,132,433 $10,805,140 $8,867,567 Construction

Design complete. Interior buildout, final phase, 
commenced in January 2026. Equipment procurement 
underway. IGA with CNM in progress. The remaining 
balance for this quarter will be fully expended by June 30, 
2026.  On schedule for project completion June 30, 2026. 

Y

H2121 387 2023 6/30/2027 Statewide EDD Mainstreet & Arts Dist. Statewide Improve GF N/A $10,000,000 $1,420,082 $1,125,020 $8,579,918 Other

11 projects were selected and awarded funding. 1 project 
completed. 10 of 11 original allocations are still open. 
Grant agreements executed: 11. Projects fully expended: 1 
with 2 nearing completion (>94%).

Y
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I2081 388 2024 6/30/2028 Statewide EDD Mainstreet Arts & Cultural Dist Improve Statewide GF N/A $10,000,000 $1,928,243 $1,878,243 $8,071,757 Other

Twelve projects were selected and awarded funding. 1)  
Alamogordo - $1,000,000 for Great Blocks on MainStreet 
Construction; 2) Artesia - $350,000 for Land Sun Theater 
Rehabilitation; 3) Clayton - $1,090,000 for Clayton 
Entertainment & Food Container Park - Phase I; 4) Clayton 
$50,000 for Historic Luna Theater Rehabilitation; 5) Clovis 
$1,700,000 Great Blocks on MainStreet Construction & 
Design Updates; 6) Grants $70,000 MainStreet Lightscape 
Enhancement; 7) Las Vegas $900,000 for Great Blocks on 
MainStreet Final Phase Construction; 8) Raton $1,100,000 
for Raton Depot Renovation; 9) Santa Rosa - $830,000 for 
Mini Great Blocks: Community Crossroads on RT.66 
Project Construction; 10)  Silver City - Great Blocks on 
MainStreet Design - Bullard Street, Texas & Yankee 
Streets; 11) Truth or Consequences $910,000 for final 
Phase of the Great Blocks on MainStreet: South Foch 
Street project; 12) Tucumcari - $1,700,000 for Great Blocks 
on MainStreet: Phase 2 Construction.

G

 389 EDUCATIONAL RETIREMENT BOARD

H3497 390 2023 6/30/2027 Santa Fe ERB Headquarters Replace - ERF ERF N/A $4,500,000 $4,150,539 $2,632,252 $349,461 Completed A ribbon cutting ceremony took place on 2/27/2026. G
 391 ENERGY, MINERALS AND NATURAL RESOURCES DEPARTMENT

G2291 392 2022 6/30/2026 Statewide EMNRD Watershed Restoration STB Yes $10,000,000 $9,348,834 $1,013,902 $651,166 Construction The division will continue implementation of work on 2 
active projects. Y

H2362 393 2023 6/30/2027 Statewide EMNRD State Parks Water & WWater Infra Improve GF N/A $1,600,000 $1,561,868 $286,066 $38,132 Construction
The first phase of construction is almost complete and 
most of the funds are being expended. Construction is 
underway.

G

H3496 394 2023 6/30/2027 Statewide EMNRD Watershed Restoration - FLPR FLPR N/A $10,000,000 $5,862,084 $3,361,183 $4,137,916 Construction The division will continue implementation of work on 16 
active projects. G

I2337 395 2024 6/30/2028 Multiple 
Counties EMNRD State Forestry Hotshot Fclty & Equip Improve GF N/A $14,000,000 $238,430 $5,654 $13,761,570 Design

Socorro property: complete inspection to initiate purchase 
of target property. San Miguel property: complete bid 
process to initiate construction of new property.

Y

I2338 396 2024 6/30/2028 Statewide EMNRD Watershed Restoration Statewide GF N/A $5,000,000 $0 $0 $5,000,000 Construction
The Division will continue implementation of work on 2 
active projects and continue the development of work plans 
and encumber funds for identified and approved projects.

G

I2341 397 2024 6/30/2028 Statewide EMNRD State Parks Fclty & Infra Ren Statewide GF N/A $16,000,000 $12,557,580 $5,222,065 $3,442,420 Construction

General park improvements design and construction 
proceeding on various projects ($16M). All funds 
encumbered. G

J2012 398 2025 6/30/2029 Statewide EMNRD Forestry Div Infra Improve STB Yes $7,000,000 $21,743 $21,743 $6,978,257 Design Begin scheduling work on high priority need projects.  
Finalize purchase of modular building for Edith location. G

J2013 399 2025 6/30/2029 Statewide EMNRD State Parks Restore Statewide STB Yes $40,000,000 $6,018,800 $6,018,800 $33,981,200 Construction

Vault toilet and restroom design-build proceeding with 
contracts issued ($30M); General Park improvements 
design and construction proceeding on various projects 
($8.5M); Law enforcement vehicles purchase orders issued 
for procurement ($1.5M).

G

J2341 400 2025 6/30/2027 Statewide EMNRD Forestry Div Fire Engine Fleet Prchs GF N/A $5,000,000 $116,589 $116,589 $4,883,412 Design Initiate purchase of 3rd generation wildland fire engines 
and complete review of wildland fire needs. G

J2342 401 2025 6/30/2029 Statewide EMNRD Watershed Restoration GF N/A $10,000,000 $122,134 $122,134 $9,877,866 Construction Begin implantation of work on 3 identified projects. Actively 
reviewed additional projects work plans development. G

J3417 402 2025 6/30/2029 Statewide EMNRD Orphan Wells Plug Statewide - OGRF OSF N/A $16,000,000 $0 $0 $16,000,000 Planning Division is developing well plugging plan with statewide 
price agreement companies. G

 403 ENVIRONMENT DEPARTMENT

H4111 404 2019 6/30/2025 Hidalgo Reauth - Lordsburg Water System Improve GFR N/A $1,000,000 $747,037 $1 $252,963 Closed Closed. B
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J4061 405 2019 6/30/2027 Bernalillo Reauth - Alb - Bern County WUA Winrock Wwater Plant 
Construct GFR Yes $2,141,000 $2,141,000 $1,309,153 $0 Project Closed

Reauthorized in 2025 session to extend time through 
fiscal year 2027. This funding source has been spent 
down. We will be using other state capital outlay and loan 
to finish construction.

B

I4178 406 2020 6/30/2028 San Juan Reauth - Aztec Water Line Relocation STBR No $1,500,000 $1,355,466 $0 $144,534 Funds 
Reauthorized

Reauthorized in 2024 session and again in 2026 
session. No substantive progress reported in the last 
quarter.

R

I4182 407 2020 6/30/2026 San Juan Reauth - Farmington Chiller Plant Infra Rplc STBR No $1,315,000 $1,239,380 $3,498 $75,620 Project Complete

Reauthorized in 2024 session. No substantive progress 
reported in the last quarter. In Q1 2026, entity reported the 
project was completed and Amount Expended: 
$308,359.50; Balance: $71,544.31; Reversion: $71,544.31

G

J4207 408 2021 6/30/2027 Mora Reauth - Filtration System and Well Construction and 
Water Line Replacement STBR Yes $1,770,000 $748,987 $73,285 $1,021,013 Planning

Reauthorized in 2025 session. Reauthorized from F2342 
to J4207. Project scheduled to begin in April, with no active 
work planned until the spring season.

R

J4384 409 2021 6/30/2027 Socorro Reauth - Magdalena Benjamin Well Improvement STBR Yes $1,000,000 $215,146 $114,645 $784,854 Design

Reauthorized in 2025 legislative session to extend time 
through fiscal year 2027. The engineers are in project 
management and coordination stage with 60%-90% 
Design phase.

R

J4222 410 2022 6/30/2027 Otero Reauth - Cloudcroft Water and Wastewater System 
Improvement STBR Yes $1,500,000 $606,851 $1 $893,150 Design

Reauthorized in 2023 session and again in 2025 
session to extend time through fiscal year 2027. 
3/20/26: DFA compliance review complete. Project 
reauthorized and executed March 2026. Last DR submitted 
3/18/25, but approximately $192 thousand in accrued costs 
from 2024-2025 (H4165) were pending disbursement 
before reauthorization. NOO for prior $192 thousand 
requested from NMED on 3/17/26, so DR can be submitted 
against new agreement. PURe project found unviable. 
Smaller scale water reuse project denied by NMED. 
Working to design a package plant to solve ongoing 
WWTP challenges. Prepared to complete design by June 
2027. Significant cash flow challenges resulting from delay 
in reauthorization.

R

G2320 411 2022 6/30/2026 Curry Curry Co Eastern NM Water Utility Authority Water 
System Install STB Yes $20,000,000 $20,000,000 $17,507,274 $0

Substantial 
Completion - 

Closeout

During this quarter, construction on Raw Water 3 is 
progressing well, with temporary fencing installation 75% 
complete, topsoil removal 67% complete, and pipe 
installation 26% complete. Work will continue advancing 
along the alignment in the next reporting period. 
Construction of the Texico Lateral is also progressing, with 
crews completing trenchless crossings at Highways 108 
and 523, mobilizing the HDPE pipe fusing machine, and 
beginning pipe fusing operations. HDPE pipe is being 
staged along the alignment in preparation for continued 
installation. The project's substantial completion date is 
July 28, 2026, with final completion scheduled for 
September 27, 2026. The 90% design phase for the Water 
Treatment Plant administration and maintenance buildings 
has commenced, and early design planning for the system-
wide fiber and controls design is ongoing. Work related to 
the Water Treatment Plant continues as Farmer's Electric 
Cooperative advances power design and construction to 
support the pipeline project, with coordination ongoing to 
ensure electrical infrastructure aligns with the project 
schedule. On January 23, a client site visit and walkthrough 
were conducted at the Pilot Plant, where ongoing sampling 
and reporting of discharge water is being performed.

B

G2335 412 2022 6/30/2026 Eddy Artesia Water System Construct STB Yes $1,500,000 $1,219,108 $1,001,504 $280,892 Construction
Construction on the well has commenced, a task order has 
been submitted by the engineers to plug and abandon the 
well. We will seek another location to drill well.

Y
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G2382 413 2022 6/30/2026 San Juan Bloomfield Water System Improve & West Tank Replace STB Yes $2,100,000 $51,375 $8,169 $2,048,625 Construction

1/29/2025 - City commits federal trespass (a City employee 
directed by manager, graded outside of ROW). City 
immediately stopped work and self-reported to BLM. 
1/30/2025-3/17/2025 - City work with BLM on ramifications 
of trespass. 3/23/2025 - NTP issued (almost 1.5 months 
after trespass, we were ready to issue NTP on 2/2/2026).

R

G2414 414 2022 6/30/2028 Santa Fe Santa Fe Co Sewer Expand Agua Fria STB Yes $1,155,000 $1,155,000 $72,962 $0 Funds 
Reauthorized

Reauthorized in 2026 session. Work has been 
completed, need to submit final reimbursement request 
before grant can be closed out.

B

H4246 415 2022 6/30/2026 Santa Fe Reauth - Edgewood Water Quality Improve Facility 
Acquisition STBR Yes $1,150,000 $0 $0 $1,150,000 Other

Reauthorized in 2023 session. H4246 was reauthorized 
from G2417. We have not been able to expend this funding 
because we are not audit compliant.

R

G2420 416 2022 6/30/2026 Sierra Elephant Butte Wastewater Collection System Expand STB Yes $2,900,000 $2,875,867 $260,939 $24,133 Construction
This project is approximately 98% complete. The last item 
that needs to be completed for this project to be 100% is 
for the manholes to be placed.

G

G2423 417 2022 6/30/2026 Statewide NMED River Stewardship Program STB Yes $1,500,000 $1,440,014 $535,032 $59,986 Construction The remaining three projects are finishing up construction 
and plan to be completed by June 30, 2026. G

H2383 418 2023 6/30/2027 Bernalillo Alb-Bern Co WUA Water Reuse Sys Construct GF N/A $5,050,000 $2,793,474 $2,793,474 $2,256,526 Construction Construction in progress. G

H2420 419 2023 6/30/2027 Eddy Carlsbad Wet Well Construct GF N/A $1,000,000 $614,095 $614,095 $385,905 Design

The City is currently still waiting for construction to begin. 
The City submitted the equipment reimbursement request; 
however, the NMED project manager is holding the 
reimbursement until the installation is complete. This is for 
$614,094.55. 

Y

H2431 420 2023 6/30/2027 Lea Hobbs Swr Line Central Dr/Joe Harvey Blvd/N Grimes GF N/A $2,000,000 $0 $0 $2,000,000 Construction
Project awarded March 2, 2026. Pre-construction meeting 
scheduled for the first week of April 2026. Construction to 
begin mid-April. 

Y

H2437 421 2023 6/30/2027 Los Alamos Los Alamos Co Jemez Mountain Fire Protection Prjt GF N/A $7,000,000 $7,000,000 $6,405,225 $0 Closed Project closed. B

H2448 422 2023 6/30/2027 Otero Tularosa Water Sys Improve GF N/A $1,500,000 $0 $0 $1,500,000 Project in Design No substantive progress reported in the last quarter. R

H2449 423 2023 6/30/2027 Otero Tularosa Water Sys Improve GF N/A $1,000,000 $964,850 $336,241 $35,150 Project in 
Construction No substantive progress reported in the last quarter. Y

J4250 424 2023 6/30/2027 Rio Arriba Reauth - Chama Water Meter Purchase GFR N/A $1,000,000 $482,024 $90,961 $517,976 Construction
Reauthorized in 2025 session to extend time through 
fiscal year 2027. Phase 1 complete - replacement of all 
meters and lids. Beginning the procurement of phase 2. 

G

H2464 425 2023 6/30/2027 San Juan Flora Vista Mdwa Water Sys Improve GF N/A $3,800,000 $427,771 $91,234 $3,372,229 Design Submit preliminary plans to owner and NMED for review, 
revise BLM ROW application. R

H2466 426 2023 6/30/2027 San Juan Upper La Plata Dwc & Mswc Water Line Expansion GF N/A $2,900,000 $69,375 $14,199 $2,830,625 Planning Continue to get approved easement and right of way from 
the State Land Office. R

H2487 427 2023 6/30/2027 Santa Fe Santa Fe Co Agua Fria Village Utlty Sewer Sys Expa GF N/A $1,100,000 $402,776 $222,684 $697,224 Construction Current phase is complete, working towards the 
construction phase in the next quarter. Y

H2488 428 2023 6/30/2027 Santa Fe Santa Fe Co Water Trmnt Sys & Water Tanks Construct GF N/A $5,000,000 $99,960 $94,307 $4,900,040 Design Water tank design is underway. Goal for this quarter is to 
finish design. R

H2493 429 2023 6/30/2027 Statewide DOE River Stewardship Program GF N/A $1,500,000 $92,113 $92,113 $1,407,887 Planning

Projects are currently in the planning and design phase. 
One additional project was funded through the recent RFP. 
New Project: Rio Grande Bar 2 Restoration at the Pueblo 
of Santa Ana.

R

H2496 430 2023 6/30/2027 Taos El Prado Wad Water Sys And Infra Construct GF N/A $2,275,000 $2,275,000 $1,205,096 $0 Completed Completed construction of 6 pumphouse buildings. B

H2504 431 2023 6/30/2027 Taos Taos Ski Valley Water Sys Improve GF N/A $1,700,000 $1,457,824 $173,575 $242,176 Other
Continued plan, design, construct improvements to the 
Taos Ski Valley water system including repair of water line 
leaks system-wide.

G

H2510 432 2023 6/30/2027 Valencia Belen Water Trtmnt Plant Improve GF N/A $2,000,000 $473,408 $246,188 $1,526,592 Design

Consultant continues in design phase and looking at where 
improvements can be made while in design to utilize our 
funding. The city continues to seek out funding to complete 
this project. We have applied to the Water Trust Board.

G

I2357 433 2024 6/30/2028 Bernalillo Alb-Bern Co WUA Carnuel Water Sys Improve Construct GF N/A $2,000,000 $0 $0 $2,000,000 Design No substantive progress reported in the last quarter. R
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I2366 434 2024 6/30/2028 Cibola Milan Wwater Sys Improve GF N/A $1,500,000 $896,362 $896,362 $603,638 Construction No substantive progress reported in the last quarter. G

I2370 435 2024 6/30/2028 De Baca Fort Sumner Wwater Collection Line Rplc GF N/A $1,611,000 $121,284 $35,054 $1,489,716 Construction

A pre-bid conference was held on February 13, 2026, and 
was well attended. The construction bid was awarded 
during a Special Meeting of the Village Council on March 3, 
2026. Construction is scheduled to begin in mid-May 2026. 
At this time, we do not foresee any obstacles that would 
delay or hold up the project.

Y

I2383 436 2024 6/30/2028 Eddy Carlsbad Double Eagle Water Line Rplc GF N/A $1,000,000 $0 $0 $1,000,000 Design

The contract with Souder, Miller, and Associates has been 
reviewed and approved by NMFA and NMED. An NOO# in 
the amount of $217,827.26 was submitted to NMED for 
processing the approved contract. We anticipate beginning 
design on this project in the next few days. 

Y

I2386 437 2024 6/30/2028 Grant Bayard Wwater Sys Improve GF N/A $1,600,000 $19,790 $19,790 $1,580,210 Other

Mr. Trumm- Engineer and AB Powers provided a field 
report that was generated based on a site survey and 
power quality study. They are currently working with PNM 
to correct a power outage issue at the treatment plant. The 
City is currently obligating funds to purchase equipment to 
replace old equipment which is causing issues at the plant. 

Y

I2404 438 2024 6/30/2028 McKinley Gallup Wwater Treatment Plant Improve GF N/A $3,000,000 $127,682 $127,682 $2,872,318 Construction
The City is working with Eric Gartner to address some 
questions regarding one of the Notices of Obligation 
(NOO). 

Y

I2424 439 2024 6/30/2028 San Juan NorthStar DWCMFW Water Storage Sys Expand 
Construct GF N/A $1,925,000 $0 $0 $1,925,000 Other No substantive progress reported. R

I2425 440 2024 6/30/2028 San Juan Aztec Water Tank Rplc GF N/A $2,500,000 $4,860 $4,860 $2,495,140 Design
Bids received Dec 18, 2025.  Engineer issued 
recommendation to award to lowest bidder.  Award 
pending review and final approved by the City Commission.

G

I2435 441 2024 6/30/2028 San Miguel Pecos Water Sys Improve GF N/A $1,525,000 $435,691 $435,691 $1,089,309 Construction
Solicit bids for Phase III of Pecos Water System 
Improvement Project.  Portion of grant will be used for this 
Phase III.

G

I2454 442 2024 6/30/2028 Santa Fe Santa Fe Co Agua Fria Village Sewer Sys Expand GF N/A $5,455,000 $0 $0 $5,455,000 Construction Construction phase is currently out to bid with the goal of 
starting construction this quarter. G

I2455 443 2024 6/30/2028 Santa Fe Santa Fe Paseo Real Wwater Trtmnt Fclty Construct GF N/A $1,600,000 $16,000 $16,000 $1,584,000 Other No substantive progress reported in the last quarter. R

I2456 444 2024 6/30/2028 Santa Fe Santa Fe Co Glorieta Sewer Sys Construct GF N/A $1,000,000 $0 $0 $1,000,000 Construction Construction to begin this month, with the goal of 
completing the project within the quarter. G

I2460 445 2024 6/30/2028 Sierra T or C Water Distribution Line Rplc GF N/A $4,400,000 $620,954 $620,954 $3,779,046 Construction Construction in progress G

I2464 446 2024 6/30/2028 Statewide DOE River Stewardship Improve Statewide GF N/A $2,000,000 $0 $0 $2,000,000 Planning

Projects are currently in the planning and design phase. 
Three additional projects were awarded this funding from 
the recent RFP: El Rito Middle Reach Implementation, Rio 
Grande Bar 2 Restoration at the Pueblo of Santa Ana, and 
the Rio Tusas Restoration Project.

Y

I3418 447 2024 6/30/2028 Statewide Clean Water Revolving Fund State Match GF N/A $5,000,000 $5,000,000 $1,966,000 $0 Completed Complete. B

J2356 448 2025 6/30/2029 Bernalillo Alb - Bern Co WUA Water Reuse Trtmnt Plant Design GF N/A $10,295,000 $1,467,150 $1,467,150 $8,827,850 Design 30% Cost Estimate review meeting scheduled for March 
31st. G

J2360 449 2025 6/30/2029 Chaves Dexter Emergency Water & Wwater Infra Improve GF N/A $1,250,000 $396,535 $396,535 $853,465 Other
We requeste noo 7 for Siddons martin ambulance 
purchase and are waiting for approval of noo 8 for stryker 
to outfit the ambulance with correct emergency equipment. 

G

J2369 450 2025 6/30/2029 Cibola Grants Water & Wwater Sys Improve GF N/A $2,500,000 $0 $0 $2,500,000 Other No substantive progress reported. R

J2371 451 2025 6/30/2029 Colfax Maxwell Water Sys Improve GF N/A $1,704,500 $0 $0 $1,704,500 Construction

The project has been designed and advertised for 
construction. The Village is taking advantage of a state 
purchasing contract with GM Emulsion to get this project 
done which will improve the school route.

G

J2373 452 2025 6/30/2029 Curry Curry Co Water Lines Extend GF N/A $12,000,000 $0 $0 $12,000,000 Other No substantive progress reported in the last quarter. Y
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J2392 453 2025 6/30/2029 Eddy Carlsbad Double Eagle - Tatum Water Line Construct GF N/A $1,050,000 $0 $0 $1,050,000 Design

The City, NMFA, and NMED have approved the contract to 
Miller Engineering (Souder, Miller & Associates). This 
project is combined with an NMFA DWRLF Loan through 
the construction phase. The project is ready to begin. 

G

J2397 454 2025 6/30/2029 Grant Hurley Water Sys Improve GF N/A $1,500,000 $0 $0 $1,500,000 Construction
Executed Grant Agreement was received on January 9, 
2026. Currently working with NMED to approve our task 
order with the engineers to begin RFP for construction. 

G

J2400 455 2025 6/30/2029 Lea Hobbs Water Sys Improve GF N/A $1,500,000 $0 $0 $1,500,000 Construction Complete construction and expend all grant funding by the 
third quarter of 2026. G

J2404 456 2025 6/30/2029 Lincoln Lincoln Co Above Ground Water Strg Tank Construct GF N/A $1,000,000 $0 $0 $1,000,000 Other No substantive progress reported in the last quarter. Y

J2444 457 2025 6/30/2029 Sandoval Corrales Fire Suppression Sys Construct GF N/A $1,400,000 $0 $0 $1,400,000 Planning

The tank that will connect to the fire suppression waterline 
to be constructed on Angel Road with this funding is being 
constructed and should be completed in the first part of 
May 2026. We have issued NOO for valves that will 
connect the tank to the water line. Once the NOO is 
approved we will be moving on o the construction phase of 
this projects. 

G

J2445 458 2025 6/30/2029 Sandoval Cuba Desalination Fclty Construct GF N/A $1,500,000 $608,638 $608,638 $891,362 Other No substantive progress reported in the last quarter. G
J2455 459 2025 6/30/2029 Santa Fe Santa Fe Co AAMODT Ph 1 Water Lines Construct GF N/A $2,000,000 $0 $0 $2,000,000 Design Pending fully executed grant agreement from Environment 

to proceed in utilization of funding. Y

J2460 460 2025 6/30/2029 Sierra T or C Wwater Trtmnt Plant Construct GF N/A $1,000,000 $10,000 $10,000 $990,000 Planning Verified on call engineering services allowed. Met with 
engineer for proposal revision and identified tasks. G

J2466 461 2025 6/30/2029 Statewide DOE Clean Water Rlf Match GF N/A $5,150,000 $887,631 $887,631 $4,262,369 Planning

Funds are being expended to match FFY2024 Base and 
IIJA awards. Funds expended are in the form of long term 
loans receivable (133901), grant (547400) and principal 
forgiveness (547440. Funds expended as long term loans 
receivable are not budgeted in SHARE.

G

J2467 462 2025 6/30/2029 Statewide DOE River Stewardship Program GF N/A $5,000,000 $0 $0 $5,000,000 Planning

The RFP process was completed on March 21st. 9 new 
contracts were executed. A new RFP was issued on March 
19th and will utilize the remaining funds. 
New Projects:
El Rito Middle Reach Implementation 
Rio Gallinas Chama River Confluence Restoration 
Mora River Restoration Phase III - Rio Mora Wildlife 
Refuge
Phase II: Restoration of Natural Flow Dynamics in Canjilon 
Creek, Headwaters of the Rio Chama 
Phase II: San Antonio Headwaters Restoration 
Phase II: Spur Lake Headwaters Restoration 
Rio Grande Bar 2 Restoration at the Pueblo of Santa Ana
Rio Puerco Riparian and Beaver Habitat Restoration 
Rio Tusas Restoration Project.

G

463 GAME AND FISH DEPARTMENT

F3220 464 2021 6/30/2025 Statewide Fisheries Wildlife & Riparian Habitat Restore-BGEG BEGPF N/A $1,500,000 $1,500,000 $149,489 $0 Completed Project completed. B

G3322 465 2022 6/30/2026 Statewide GFD Native Trout Barriers - GPF GPF N/A $1,000,000 $1,000,000 $956,116 $0
Substantial 

Completion - 
Closeout

Substantial completion for the project. Overall the purpose 
of the appropriation was fulfilled by replacing this barrier. B

G3318 466 2022 6/30/2026 Statewide GFD Wildlife Habitat Restore - HMF HMF N/A $1,000,000 $979,448 $110,692 $20,552 Construction
In the third quarter of FY26, the Department started a 
project to repair and rebuild boundary fence on the 
Marquez/LBar wildlife management area.

G

G3319 467 2022 6/30/2026 Grant GFD Bear Canyon Dam - GPF GPF N/A $7,000,000 $41,086 $41,086 $6,958,914 Planning
There has been no current change to the project status and 
project is still needing funding. We are predicting to have a 
reversion for this A-code A22G3319.

R

G3320 468 2022 6/30/2026 Statewide GFD Hatchery Improvements - GPF GPF N/A $5,500,000 $5,333,392 $1,335,070 $166,608 Construction Bridge at Red River hatchery has been replaced and is 
substantially complete. Y
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G3327 469 2022 6/30/2026 Statewide GFD Wildlife Habitat Restore - BGPF BEGPF N/A $3,000,000 $2,615,910 $683,201 $384,090 Construction

In the third quarter of FY26, work was completed on the 
Black Mesa project with the Mt Taylor Ranger District.  
Work continued on a fence modification project for habitat 
connectivity on Taos Plateau, prescribed fire prep projects 
with the Santa Fe National and Cibola National Forests, a 
big game hunting access project on Luera Mountain, and a 
grassland restoration project on LBar WMA. 

Y

H3492 470 2023 6/30/2027 Statewide GFD Wildlife Habitat Restore Statewide - GPF GPF N/A $1,000,000 $925,605 $4,580 $74,395 Construction

In the third quarter of FY26, work continued to support an 
aquatic organism passage project on La Cueva Creek, a 
fish habitat restoration project on El Rito Creek, and 
prescribed fire restoration activities with both the Cibola 
and Santa Fe National Forests.

G

I3425 471 2024 6/30/2028 Statewide GFD Wildlife Habitat Restoration - HMF HMF N/A $2,000,000 $452,928 $358,594 $1,547,072 Planning

 In the third quarter of FY26, the Department continued 
major repair and rebuild project on the main supplemental 
irrigation well at Bernardo Wildlife Management Area, and 
continued a project to repair boundary fence and remove 
internal fence at the LBar WMA.

G

I3426 472 2024 6/30/2028 Statewide GFD Wildlife Habitat Restoration -  Sikes GPF GPF N/A $2,500,000 $1,300,370 $966,472 $1,199,630 Other

In the third quarter of FY26, the Department continued 
projects including fence modification projects for wildlife 
habitat connectivity on Taos Plateau and the Pyramid 
Mountains, forest restoration projects with the Carson and 
Cibola National Forests, fish habitat restoration project on 
El Rito Creek, Rito Pena Egras and Rio Cebolla and a 
riparian/wetland habitat restoration project on Rio de las 
Vacas with the Santa Fe National Forest.

G

I3428 473 2024 6/30/2028 Statewide GFD Wildlife Habitat Restoration - BEGPF BEGPF N/A $2,000,000 $1,272,526 $680,972 $727,474 Other

 In the third quarter of FY26, the Department continued to 
support prescribed fire forest restoration activities across 
the Carson, Cibola and Santa Fe National Forests, a 
wildlife habitat connectivity project in the Pyramid 
Mountains in southern New Mexico, and a big game 
hunting access project in the Luera Mountains. 

G

J3419 474 2025 6/30/2029 Statewide GFD Habitat Restoration - Sikes GPF GPF N/A $1,500,000 $58,101 $58,101 $1,441,899 Planning

In the third quarter of FY26, project work continued on a 
fish passage design project on the Santa Fe National 
Forest, a fish habitat restoration project on Diamond Creek, 
and a forest restoration project on the Cibola National 
Forest. 

G

 475 GENERAL SERVICES DEPARTMENT

J4357 476 2019 6/30/2027 Grant Reauth - DOH Fort Bayard Water Infrastructure 
Improvement GFR N/A $4,500,000 $806,823 $0 $3,693,177 Planning

Reauthorized in 2023 session and again in 2025 
session to extend time through fiscal year 2027. 
Working with DOH to prioritize project.

R

H4256 477 2019 6/30/2025 Santa Fe Reauth - DPS Evidence Records & Crime Lab Phases 1 
& 2 GFR N/A $30,000,000 $30,000,000 $190,202 $0 Completed Project complete. B

J4392 478 2019 6/30/2027 Statewide Reauth - GSD State Facilities Demolition/ Decommission GFR N/A $3,000,000 $2,562,148 $690,178 $437,852 Construction

Reauthorized in 2023 session and again in 2025 
session to extend time through fiscal year 2027. The 
multi structure demolition on Los Lunas Campus is under 
way. 

Y

I4204 479 2020 6/30/2026 Santa Fe Reauth - DPS Reality-Based Train Fclty Improve STBR No $1,000,000 $926,001 $717,241 $73,999 Construction Reauthorized in 2024 session. The construction for the 
Reality Based Training facility is underway. G

I4236 480 2020 6/30/2026 Statewide Reauth - DPS Fclty Infra Construct Statewide STBR No $9,000,000 $9,000,000 $773,605 $0 Project Complete Reauthorized in 2024 session for change of purpose. 
Project complete. B

I4238 481 2020 6/30/2026 Statewide Reauth - GSD Fclty Decommission & Demolish STBR No $1,500,000 $1,339,283 $383,764 $160,717 Construction
Reauthorized in 2024 session to extend time through 
fiscal year 2026. The Demolitions in Los Lunas are 
underway. The demolition of the Casitas will begin in April.

Y

I4237 482 2021 6/30/2026 Statewide Reauth - ECECD Fclty Statewide Improve STBR No $4,740,455 $4,363,881 $248,083 $376,574 Construction
Reauthorized in 2024 session. The Old Vital Records 
Renovation for ECECD is complete. Working with ECECD 
to prioritize projects.

Y
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J4394 483 2021 6/30/2027 Statewide Reauth - Health Care Authority Facility Infrastructure 
Improvement Statewide GFR N/A $1,500,000 $1,414,541 $47,423 $85,459 Construction

Reauthorized in 2025 session. Reauthorized from F3169 
to J4394. 13 projects currently in various status from 
construction to warranty.

G

F2074 484 2021 6/30/2025 Santa Fe DPS Crime Lab Construct STB Yes $5,000,000 $4,877,004 $2,462 $122,996 Completed Project complete. B

J4356 485 2021 6/30/2027 Santa Fe Reauth - CYFD PERA Building Ren STBR Yes $1,500,000 $1,369,991 $13,991 $130,009 Construction
Reauthorized in 2025 session to extend time through 
fiscal year 2027. Working with CYFD leadership to 
prioritize projects at the PERA building.

Y

J4391 486 2021 6/30/2027 Statewide Early Childhood Education and Care Department Publ STBR Yes $1,500,000 $356,006 $0 $1,143,994 Planning Reauthorized in 2025 session. Currently working with 
ECECD leadership to identify projects. R

J4372 487 2021 6/30/2027 Santa Fe Reauth - Santa Fe State Building Renovation STBR Yes $4,000,000 $526,973 $402,458 $3,473,027 Design

Reauthorized in 2025 session. Reauthorized from F2076 
to J4372. The Executive Office Building is currently at 50% 
schematic design. The Demo/Abatement of the Casitas 
and Concha Ortiz buildings are currently underway.

Y

J4359 488 2021 6/30/2027 Santa Fe Reauth - John F. Simms Bldg. Ren STBR Yes $4,000,000 $1,340,325 $90,530 $2,659,675 Construction

Reauthorized in 2025 session to extend time through 
fiscal year 2027. Work is continuing for 2nd floor partial 
occupancy being done June. We will move 1st floor to 2nd 
floor and abate the 1st floor before demolition work to start 
on 1st floor in July/September.

Y

F2081 489 2021 6/30/2025 Statewide DPS State Police Facility Improve Statewide STB Yes $2,250,000 $2,250,000 $56,664 $0 Completed Project complete. B

F2080 490 2021 6/30/2025 Statewide DOH Infra & Equip Improve STB Yes $10,250,000 $10,247,927 $53,506 $2,073 Completed Completed all projects B

F2078 491 2021 6/30/2025 Statewide Correctional Facility Security Upgrades Statewide STB Yes $10,000,000 $9,947,272 $702,736 $52,728 Completed Project complete. B

J4387 492 2021 6/30/2027 Statewide Reauth - CYFD Facility Improvement STBR Yes $2,862,000 $1,200,838 $190,952 $1,661,162 Construction
Reauthorized in 2025 legislative session to extend time 
through fiscal year 2027. 14 projects currently in various 
status from construction to warranty.

Y

F2082 493 2021 6/30/2025 Statewide GSD State Facility Improve Statewide STB Yes $8,000,000 $7,864,319 $460,306 $135,681 Completed Closed out all projects. B

G2031 494 2022 6/30/2028 San Miguel NMBHI Forensics Building Construct STB Yes $5,000,000 $4,297,198 $156,182 $702,802 Funds 
Reauthorized

Reauthorized in 2026 session. The Forensic Facility is in 
construction. Dirt work is currently 95% complete. Change 
order is in process to encumber additional funds. The Fund 
will be reauthorized. 

R

G2034 495 2022 6/30/2028 Santa Fe DOIT John F. Simms Jr. Building Renovation STB Yes $9,180,000 $1,912,605 $1,148,832 $7,267,395 Funds 
Reauthorized

Reauthorized in 2026 session. Work is continuing for 2nd 
floor. Partial occupancy being done June. We will move 1st 
floor to 2nd floor and abate the 1st floor before demolition 
work to start on first floor in July/Sept.

R

G2037 496 2022 6/30/2028 Sierra DOH NM Veterans' Home New Fclty Construct STB Yes $20,000,000 $17,025,284 $327,158 $2,974,716 Funds 
Reauthorized

Reauthorized in 2026 session. The NM Vet's Home Small 
Homes are complete and are in Warranty. Funds will be 
reauthorized. 

R

I4243 497 2022 6/30/2026 Statewide Reauth - WSD Office Construct/Ren STBR No $1,222,000 $1,198,946 $559,770 $23,054 Construction
Reauthorized in 2024 session. 17 projects currently in 
various status from construction to warranty. G

G2039 498 2022 6/30/2026 Statewide CYFD Facility Upgrade Statewide STB Yes $3,555,000 $3,137,917 $962,341 $417,083 Construction 16 projects in various status from design to warranty. Y

G2043 499 2022 6/30/2026 Statewide DOH Health Life & Safety Facility Improve STB Yes $4,000,000 $3,683,127 $250,086 $316,873 Construction 74 projects in various status from design to warranty. Y

G2044 500 2022 6/30/2026 Statewide DPS Statewide Facility Upgrades STB Yes $5,000,000 $4,153,639 $1,385,562 $846,361 Construction 37 projects in various status from design to warranty. Y

G2038 501 2022 6/30/2026 Statewide Corrections Dept Security Fire & Safety Upgrade STB Yes $10,000,000 $9,954,046 $662,973 $45,954 Construction 28 projects in various status from construction to warranty. G

G2045 502 2022 6/30/2026 Statewide GSD Statewide Facility Renew STB Yes $10,400,000 $10,191,784 $489,357 $208,216 Construction 92 projects in various status from design to warranty. Y
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G2028 503 2022 6/30/2028 Bernalillo DPS Metro Admin Building Construct STB Yes $20,000,000 $1,563,041 $667,515 $18,436,959 Funds 
Reauthorized

Reauthorized in 2026 session. Completed design 
development. Project will be out to bid in late spring. R

H4254 504 2022 6/30/2026 Santa Fe Reauth - CYFD Field Services Building Prchs STBR Yes $8,500,000 $255,000 $255,000 $8,245,000 Construction Reauthorized in 2023 session. The closing for the 
building acquisition is nearly complete. Y

G2033 505 2022 6/30/2026 Santa Fe NMED Harold Runnels Building Lab Renovation STB Yes $1,500,000 $1,366,857 $75,079 $133,143 Construction The runnels lab construction is complete and in warranty. G

G2035 506 2022 6/30/2026 Santa Fe DPS Headquarters Building Ren STB Yes $3,000,000 $1,529,790 $1,315,878 $1,470,210 Construction The LERB renovations is nearly complete and the 
mailroom/HR renovation is currently out to bid. R

G2036 507 2022 6/30/2028 Santa Fe Executive Office Building Construct STB Yes $15,000,000 $2,778,399 $1,559,357 $12,221,601 Construction

Reauthorized in 2026 session. The Executive Office 
Building is currently at 50% schematic design. The 
demo/abatement of the casitas and Concha Ortiz buildings 
are currently underway. 

Y

J4393 508 2022 6/30/2027 Santa Fe Reauth - Executive Office Building Construct GFR N/A $70,000,000 $1,031,145 $1,031,145 $68,968,855 Construction See above. This funding was a special appropriation in 
HB2 that was reauthorized. Y

I4234 509 2022 6/30/2026 Statewide Reauth - CYFD Property Acq & Improve Statewide 
203/275 STBR Yes $3,000,000 $2,836,785 $1,802,933 $163,215 Construction

Reauthorized in 2023 session. 4 projects currently in 
construction including the YDDC Parenting and Life Skills 
building and the Cottage Renovations.

Y

I4210 510 2023 6/30/2026 Statewide Reauth - CYFD Property Acq & Improve 8/15 STBR No $1,000,000 $602,159 $572,159 $397,841 Construction
Reauthorized in 2024 session. 4 projects currently in 
construction including the YDDC locker room and restroom 
remodel.

Y

I4233 511 2022 6/30/2026 Statewide Reauth - CYFD Property Acq & Improve 8/13 STBR Yes $3,750,000 $1,708,387 $1,462,225 $2,041,613 Construction
Reauthorized in 2023 session. 3 projects currently in 
construction including the Eagles Nest kitchen and the 
CYFD energy savings project.

R

H2081 512 2023 6/30/2027 Bernalillo Corrections Dept Gara Bldg. Improve GF N/A $2,000,000 $2,000,000 $1,537,244 $0 Completed Project is complete. B

H2082 513 2023 6/30/2027 Chaves GSD Chaves Co Fclty Construct GF N/A $5,500,000 $540,009 $80,239 $4,959,991 Design The construction was put out to bid. The bids came in over 
budget and the project will need to be rebid. R

I4135 514 2023 6/30/2027 Multiple 
Counties Reauth - Northern NM State Ofc Bldg Construct GFR N/A $1,500,000 $60,000 $0 $1,440,000 Planning Reauthorized in 2024 session. GSD is currently working 

on cost negotiations for a new facility. R

H2085 515 2023 6/30/2027 San Miguel NMBHI Forensics Unit Construct GF N/A $68,000,000 $42,123,893 $29,068,915 $25,876,107 Construction
The forensic facility is in construction. Dirt work is currently 
95% complete. Change order is in process to encumber 
additional funds.

G

H2086 516 2023 6/30/2027 Santa Fe DPS Law Enforce Reality-Based Train Fclty Improve GF N/A $2,000,000 $1,618,164 $1,162,404 $381,836 Construction The construction for the reality based training facility is 
underway. G

H2087 517 2023 6/30/2027 Santa Fe GSD PRC Bldg. Prch & Ren GF N/A $2,500,000 $2,413,255 $3,418 $86,745 Construction The purchase of the facility has been completed. G

H2088 518 2023 6/30/2027 Santa Fe TRD Info Tech Division Upgrade GF N/A $1,449,000 $1,360,235 $8,518 $88,765 Construction The project is complete. Waiting on final billing. G

H2090 519 2023 6/30/2027 Statewide Corrections Dept Fclty Security & Safety Upgrade GF N/A $20,000,000 $18,448,686 $2,917,967 $1,551,314 Construction 46 projects in various status from construction to warranty. G

H2091 520 2023 6/30/2027 Statewide CYFD Fclty Improve Statewide GF N/A $2,300,000 $205,596 $114,089 $2,094,404 Construction 8 projects currently in construction including the CYFD 
energy savings projects. Y

H2092 521 2023 6/30/2027 Statewide DOH Fclty Statewide Repairs & Patient/Resident Saf GF N/A $5,000,000 $3,202,691 $18,757 $1,797,309 Construction 42 projects in various status from construction to warranty. G

H2093 522 2023 6/30/2027 Statewide DPS Facilities Infra Improve Statewide GF N/A $3,000,000 $1,264,876 $442,127 $1,735,124 Construction 18 projects in various status from construction to warranty. G

H2094 523 2023 6/30/2027 Statewide GSD Fclty Ren Statewide GF N/A $12,000,000 $11,301,726 $532,518 $698,274 Construction 121 projects in various status from design to warranty. G

H2095 524 2023 6/30/2027 Statewide VSD Cemetery & Memorial Improve GF N/A $1,500,000 $45,774 $774 $1,454,226 Project Planning No substantive progress reported in the last quarter. R

H2096 525 2023 6/30/2027 Statewide WSD Fclty Ren Statewide GF N/A $1,200,000 $786,277 $0 $413,723 Construction 3 projects completed. Working with DWS to prioritize 
additional projects. Y

H2518 526 2023 6/30/2027 Santa Fe GSD Transportation Services Airplane Prch GF N/A $9,000,000 $7,473,979 $41,082 $1,526,021 Design The plan purchase is complete. Engineering on the TSD 
Hangar is ongoing. G

I2027 527 2024 6/30/2028 San Miguel NMBHI Forensics Fclty Construct GF N/A $30,000,000 $1,688,701 $614,425 $28,311,299 Construction
The Forensic Facility is in Construction. Dirt work is 
currently 95% complete. Change Order is in process to 
encumber additional funds.

G

I2028 528 2024 6/30/2028 Santa Fe HSEMD Rgnl Fire Train Acad & Fighter Mem Construct GF N/A $3,000,000 $2,017,232 $1,803,310 $982,768 Construction Construction contract has been awarded to Franken. 
Construction will start in early April G

I2029 529 2024 6/30/2028 Santa Fe Bataan Bldg Restoration GF N/A $5,000,000 $300,035 $136,457 $4,699,965 Design The Red Room renovation is currently at 50% CDs Y
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I2030 530 2024 6/30/2028 Santa Fe DPS Santa Fe Reality Based Training Fclty Ren GF N/A $2,250,000 $67,500 $0 $2,182,500 Construction
The construction for the Reality Based Training facility is 
underway. G

I2031 531 2024 6/30/2028 Santa Fe ECECD Bldg Ren GF N/A $2,000,000 $747,871 $207,466 $1,252,129 Construction The Old Vital Records Renovation for ECECD is complete. 
Work with ECECD to prioritize projects. G

J4374 532 2024 6/30/2028 Santa Fe Reauth - SCBC Supreme Court Bldg Ren GFR N/A $4,000,000 $303,878 $263,878 $3,696,122 Construction

Elevator Modernization project currently in progress. Main 
elevator cab has been installed and passed inspection. 
Contractor is currently working on HVAC portion of the 
elevator. 

G

I2035 533 2024 6/30/2028 Socorro HSEMD Socorro Fire Training Academy Ren GF N/A $2,000,000 $123,989 $63,989 $1,876,011 Design This project is in design and currently at 65% construction 
documents. Y

I2036 534 2024 6/30/2028 Statewide CD Fclty Master Plan Statewide GF N/A $1,000,000 $774,455 $334,523 $225,545 Planning GSD and NMCD are reviewing the draft master plan. G

I2037 535 2024 6/30/2028 Statewide Corrections Dept Fclty Security & Safety Upgrade S GF N/A $9,000,000 $5,764,602 $1,923,038 $3,235,398 Construction 20 projects in various status from construction to warranty. G

I2038 536 2024 6/30/2028 Statewide CYFD Fclty Ren Statewide GF N/A $5,000,000 $486,101 $486,101 $4,513,899 Construction
7 projects in various status of design and construction 
including the Henry Perea Water Heater and the YDDC 
Network upgrades. 

G

I2039 537 2024 6/30/2028 Statewide DOH Patient Fclty Health & Safety Improve GF N/A $5,000,000 $2,878,922 $2,042,249 $2,121,078 Construction 60 projects in various status from design to warranty i G

I2040 538 2024 6/30/2028 Statewide DPS Fclty Upgrades Statewide GF N/A $3,000,000 $291,353 $201,353 $2,708,647 Construction
7 projects are currently in construction, including the Las 
Cruces Lighting Upgrades and the DPs Reality Based 
training Facility.

G

I2041 539 2024 6/30/2028 Statewide GSD Fclty Ren Statewide GF N/A $10,000,000 $9,501,556 $1,866,277 $498,444 Construction 91 projects in various status from design to warranty G

I2042 540 2024 6/30/2028 Statewide VSD Cemeteries & Memorials Improve Statewide GF N/A $3,000,000 $498,604 $498,604 $2,501,396 Construction The DVS Gallup and Angel Fire Cemetery Site Work 
design is complete and ITBs are being drafted. G

I2043 541 2024 6/30/2028 Statewide Workforce Solutions Fclty Ren Statewide GF N/A $3,500,000 $290,240 $185,240 $3,209,760 Construction The Las Vegas Renovation is in Design. Currently working 
with DWS to prioritize projects. Y

I2045 542 2024 6/30/2028 Statewide VSD Veterans' Resource Ctr Plan GF N/A $1,200,000 $91,000 $55,000 $1,109,000 Planning The feasibility study is complete. GSD and DVS are 
developing a scope of work to get an A/E contract initiated. Y

I2492 543 2024 6/30/2028 Bernalillo GSD Bernalillo Co State Fclty Master Plan GF N/A $1,500,000 $504,919 $359,268 $995,081 Planning The draft report is being reviewed by GSD. G

I3427 544 2024 6/30/2028 Santa Fe Bataan Memorial Bldg Improve - CBRF CBRF No $5,000,000 $50,000 $50,000 $4,950,000 Design The Red Room renovation is currently at 50% CDs Y

J2002 545 2025 6/30/2029 Bernalillo VSD NM Veterans' Resource Center STB Yes $10,000,000 $100,000 $100,000 $9,900,000 Planning The feasibility study is complete. GSD and DVS are 
developing a scope of work to get an A/E contract initiated. G

J2003 546 2025 6/30/2029 Mora GSD FMD Mora County Courthouse Improve STB Yes $5,000,000 $307,939 $307,939 $4,692,061 Design

The design to the design to complete the Mora County 
Courthouse is underway. Construction documents are 
almost complete and the construction will be out to bid 
soon. 

G

J2004 547 2025 6/30/2029 Statewide HSEMD Santa Fe Fire Training Acad Construct STB Yes $40,000,000 $580,559 $580,559 $39,419,441 Construction Construction contract has been awarded to Franken. 
Construction will start in early April. G

J2005 548 2025 6/30/2029 San Miguel NMBHI Forensic Unit Construct STB Yes $40,000,000 $200,000 $200,000 $39,800,000 Construction
The Forensic Facility is in Construction. Dirt work is 
currently 95% complete. Change Order is in process to 
encumber additional funds.

G

J2006 549 2025 6/30/2029 Santa Fe DPS Reality-Based Training Fclty Construct STB Yes $7,000,000 $70,000 $70,000 $6,930,000 Construction The construction for the Reality Based Training facility is 
underway. G

J2007 550 2025 6/30/2029 Statewide CD Correctional Fclty Safety Improve STB Yes $8,000,000 $1,552,190 $1,552,190 $6,447,810 Construction
 6 projects currently in construction, including the Central 
Level 1 exterior camera upgrades and the Central Level 2 
Roof Replacement.

G

J2008 551 2025 6/30/2029 Statewide DOH Fclty Improve Statewide STB Yes $5,000,000 $1,912,677 $1,912,677 $3,087,323 Construction 17 projects currently in design and construction. G
J2009 552 2025 6/30/2029 Statewide DPS Faclty Improve Statewide STB Yes $5,000,000 $0 $0 $5,000,000 Planning GSD is working with DPS to prioritize projects. Y
J2040 553 2025 6/30/2029 Bernalillo DOE Analytic Lab Construct GF N/A $4,000,000 $40,000 $40,000 $3,960,000 Other On DFA ABU list for lack of readiness, according to 

questionnaire. R

J2041 554 2025 6/30/2029 Mora GSD FMD Mora County Courthouse Improve GF N/A $3,000,000 $200,061 $200,061 $2,799,939 Construction

The design to the design to complete the Mora County 
Courthouse is underway. Construction documents are 
almost complete and the construction will be out to bid 
soon. 

G

J2042 555 2025 6/30/2029 Santa Fe GSD Santa Fe Forte Marcy Pk Entrance Improve GF N/A $1,000,000 $0 $0 $1,000,000 Construction The contract for the Fort Marcy Improvements has been 
awarded. G

J2043 556 2025 6/30/2029 Statewide DOIT Data Ctr & Com Room Improve GF N/A $2,000,000 $1,169,833 $1,169,833 $830,167 Construction Construction is going and 75% complete. G
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J2044 557 2025 6/30/2029 Statewide GSD FMD DOT Patrol Yards Improve Statewide GF N/A $6,000,000 $1,060,710 $1,060,710 $4,939,290 Construction 22 projects currently in construction. G
J2045 558 2025 6/30/2029 Statewide GSD State-Owned Fclty Improve Statewide GF N/A $10,000,000 $5,121,804 $5,121,804 $4,878,196 Construction 41 projects in various status from design to warranty. G
J2046 559 2025 6/30/2029 Statewide VSD Cemetery Safety & Security Improve GF N/A $4,000,000 $0 $0 $4,000,000 Planning Working with DVS to prioritize projects. Y
J2047 560 2025 6/30/2029 Statewide WSD Job Ctr Improve GF N/A $2,000,000 $0 $0 $2,000,000 Planning Working with DWS to prioritize projects. Y
J3421 561 2025 6/30/2029 Santa Fe HSEMD Emergency Operations Ctr Ren FPF N/A $1,000,000 $0 $0 $1,000,000 Other THIS IS NOT A GSD PROJECT G

J3423 562 2025 6/30/2029 Santa Fe DFA Historic Bataan Memorial Bldg Restore CBRF N/A $5,000,000 $0 $0 $5,000,000 Other
THIS IS THE INCORRECT PROJECT NUMBER. THE 
MORA COURTHOUSE IS J2003 AND J2041 G

J3424 563 2025 6/30/2029 Santa Fe DOIT John F. Simms Bldg Ren - CBRF CBRF N/A $5,000,000 $0 $0 $5,000,000 Planning Waiting on DHSEM to budget funds so GSD can budget on 
their side. G

564 HIGHER EDUCATION DEPARTMENT

A5118 565 2016 6/30/2021 Bernalillo SIPI Library & Buildings Renovations GOB Yes $2,000,000 $781,015 $781,015 $1,218,985 Project Closed

A5118 is fully expended as far as we could get it to. The 
total amount paid out was $781,015.47. We were able to 
work with SBOF to make a payment in February to get to 
that total. We consider this project closed.

B

E5310 566 2020 6/30/2025 McKinley Navajo Tech University Science & Trades Building 
Renovation GOB Yes $1,400,000 $1,386,000 $2,774 $0 Project Complete No substantive progress reported in the last quarter. B

E5314 567 2020 6/30/2025 San Miguel LCC HVAC Improvements GOB Yes $1,000,000 $996,814 $996,814 $3,186 Construction

The project is currently 97% complete and is in the final 
phase of implementation. Remaining work is focused on 
the building automation and control systems. The 
contractor, in coordination with subcontractors, is 
completing the installation and programming of the controls 
necessary to enable full desktop operation and monitoring 
of the HVAC system. This includes system integration, 
testing, and calibration to ensure optimal performance and 
user accessibility. Upon completion of the controls work, 
the project will proceed to final testing, commissioning, and 
closeout. At this time, no significant delays are anticipated, 
and the project remains on track for completion.

G

F3073 568 2021 6/30/2025 Bernalillo/ 
Sandoval CNMCC Infrastructure Renovations & Replacements STB Yes $2,000,000 $1,996,987 $0 $3,013 Completed Project closed in prior fiscal year. remaining balance 

reverted. B

F3079 569 2021 6/30/2025 Curry Clovis Community College Fire Alarm & Sprinkler 
System Upgrade STB Yes $1,050,000 $1,048,903 $1 $1,097 Completed This project has been completed within the reversion date 

of June 30, 2025. B

G3188 570 2022 6/30/2026 Bernalillo SIPI Water Lines & Roofs Replace STB Yes $2,100,000 $0 $0 $2,100,000 Planning
Continue development of project approach and preparation 
to complete a project acquisition package to encumber 
funds before reversion date.

R

G3189 571 2022 6/30/2026 Curry Clovis Community College Health Triage Center Expand STB Yes $2,000,000 $1,966,184 $1,310,519 $33,816 Construction Interior finish work proceeding: floors, walls, and cabinetry. 
Mechanical system commissioning week of March 30. G

G3196 572 2022 6/30/2026 San Juan San Juan College Health Center Construct STB Yes $1,100,000 $993,343 $1,004 $106,657 Construction

This quarter focused on procurement coordination and 
NOO (Notice of Obligation). Multiple NOOs were submitted 
or updated with HED, including those for Top Notch, 
Jaynes, and Beck, along with draw 13 for reimbursement. 
Several purchases remain pending, and final NOO 
approvals and PO issuance are in progress as the project 
moves toward expending the remaining appropriation 
balance.

G
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G5374 573 2022 6/30/2026 Statewide 2022 HED Academic Library Resources GOB Yes $6,000,000 $5,726,724 $740,361 $273,276 Other

All institutions receive a distribution of this approximately 
$6 million appropriation. All but four institutions have drawn 
down a percentage of this appropriation. Four institutions 
have not spent funds - Dine College, SIPI, MCC, and UNM-
Los Alamos. They have stated either internal slow down to 
process invoices, a lack of internal processes to expend, or 
lack of knowledge to expend. All four schools with 100% 
have been contacted. NMCAL and NMHED capital division 
collaborate to remind institutions to spend down funds 
moving forward toward the end of year reversion date.

R

G5379 574 2022 6/30/2026 Curry Clovis Community College Infrastructure Improvements GOB Yes $1,685,000 $1,533,530 $1,533,530 $151,470 Construction Contract issued for Mesa Theater parking lot. Construction 
to begin week of April 6. Estimated four weeks to complete. G

G5381 575 2022 6/30/2026 McKinley Navajo Tech University Interdisciplinary Building 
Construction GOB Yes $4,000,000 $80,000 $0 $3,920,000 Design Design complete and contractor selected. R

G5382 576 2022 6/30/2026 San Juan Dine College-South Campus Student Services Facility 
Plan GOB Yes $5,000,000 $50,000 $50,000 $4,950,000 Design

New Mexico Higher Education Approved project on April 
8th with conditions - Architectural contract language 
stipulating design building capabilities of college architect. 
Completion of quarterly report 3 target finder information 
included in CTPS system. Dyron Murphy architects 
designing student services building. Progress at 50 
percent. Architect completion of construction documents 
stipulated by May 30th or prior. Jaynes Corporation 
selected for construction of the building, June 1, 2026. 
College will encumber full amount of $5,000,000 before 
June 30, 2026.

R

G5383 577 2022 6/30/2026 San Juan SJC Information Technology Infrastructure Master Plan 
& Construction GOB Yes $3,000,000 $2,986,614 $459,996 $13,386 Construction

Work at HHPC continued throughout the quarter, with 
primary efforts focused on completing the southside while 
preparing to transition to the northside. Progress included 
testing, cleanup, and ongoing adjustments to scheduling, 
resulting in slight delays, but work remains active and 
moving forward. The southside is expected to be 
completed soon, with northside work to follow, along with 
final campus-wide cleanup to close out the project. 
Remaining appropriation stands at $13,385.63, pending 
final invoices.

G

G5384 578 2022 6/30/2026 San Miguel Luna Community College HVAC Upgrade GOB Yes $1,500,000 $1,500,000 $1,500,000 $0 Closed

The HVAC replacement project for the Luna Community 
College cafeteria is currently in the final stages of 
Architecture and Engineering (A&E) design. Pre-
construction staging activities are in the planning phase 
and equipment lead times remain on schedule. The project 
continues to progress as planned toward the upcoming 
construction phase.

B

G5385 579 2022 6/30/2026 Santa Fe SFCC Main & West Buildings HVAC & Infrastructure 
Improvements GOB Yes $2,300,000 $1,797,776 $1,717,650 $502,224 Construction

Continued construction at a good pace despite a slight 
setback. Project will continue construction utilizing 
$75,294.42 from I2096 and LGOB2024 funds once this 
source is fully spent.

Y

H2130 580 2023 6/30/2027 Lea NMJC Bob Moran Hall/Panel Lib Improve GF N/A $1,125,000 $716,837 $667,738 $408,163 Construction No activity for quarter being reported. Y

H2131 581 2023 6/30/2027 Lea NMJC Moran Hall/Ben Alexander Ctr Roof Rplc GF N/A $1,000,000 $0 $0 $1,000,000 Planning No activity for this quarter. R
H2132 582 2023 6/30/2027 McKinley Navajo Tech University Safety & Accessibility Impr GF N/A $1,700,000 $297,741 $297,741 $1,402,259 Construction No substantive progress reported in the last quarter. Y
H2136 583 2023 6/30/2027 San Juan SJC South Campus Ren GF N/A $1,125,000 $1,125,000 $2,062 $0 Completed This quarter's activities focused on project closeout and 

final procurement actions. B

H2143 584 2023 6/30/2027 Sandoval CNMCC Applied Technology Prgrms Bldg. Construct GF N/A $1,082,000 $1,082,000 $1,071,180 $0 Completed Project complete. Final draw submitted. B
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H2146 585 2023 6/30/2027 Santa Fe SFCC Loop Rd & Emergency Evac Rt Infra Improve GF N/A $1,095,338 $248,405 $74,581 $846,933 Construction

Project went for HED approval on 3/11/26. We were asked 
to submit a contingency to the project description which is 
pending HED approval. Construction contract was 
approved by the SFCC Board. Once project receives final 
approval from HED, the NOO to fully encumber this 
appropriation will be submitted.

Y

I2096 586 2024 6/30/2028 Santa Fe HED SFCC Infra & Energy Efficiency Upgrades GF N/A $1,087,000 $937,343 $0 $149,657 Other
This funding source supports two ongoing projects. 
Construction began for AHU project. Received permission 
to operate for the Microgrid project from PNM.

G

I3421 587 2024 6/30/2028 Statewide HED Literacy Bldg Construct - PSCOF PSCOF Yes $30,000,000 $5,056,560 $5,056,560 $24,943,440 Construction

In SB240, the project was appropriated an additional $10 
million during the 2026 (FY27 budget) legislative session to 
support completion on construction costs in a later phase. 
This additional funding will support the completion of the 
project on time.

The project started construction January 5, 2026, with the 
following activities underway: footers, rebar, concrete, and 
landscaping. The project is on track to be completed by 
December 2026. The site is near UNM. 
A ribbon cutting is still on track for December 2026.

G

I5400 588 2024 6/30/2028 Statewide HED Academic Library Resources GOB Yes $6,000,000 $2,619,908 $2,619,908 $3,380,092 Other

This is a distribution of funds from GO2024 for academic 
libraries across all higher education institutions. The total 
distribution is approximately $6,000,000. Because 
institutions are not permitted to expend these funds until 
their GO2022 academic library balances (G5374) are 
expended, most institutions have not begun to draw down 
from this appropriation. Ten institutions have begun to 
access and expend these funds. 

Continued collaboration with NMCAL and reminders to 
institutions are going out to expend academic library funds.

G

I5406 589 2024 6/30/2028 Bernalillo CNMCC Health & Safety Corrections GOB Yes $6,000,000 $120,000 $120,000 $5,880,000 Planning Project is out to RFP. G

I5407 590 2024 6/30/2028 Curry CCC Cosmetology & Classroom S Bldg Improve GOB Yes $2,000,000 $20,000 $20,000 $1,980,000 Planning Facility tour and initial project discussion with engineer and 
architect, awaiting project design proposal. Y

I5410 591 2024 6/30/2028 McKinley Navajo Tech Univ Improve GOB Yes $1,000,000 $20,000 $20,000 $980,000 Planning 2% expended, in planning phase. Y

I5412 592 2024 6/30/2028 San Juan SJC Boilers & BLDF Sys Rplc GOB Yes $3,250,000 $0 $0 $3,250,000 Design

Design work for the boiler project progressed to 
approximately 65% completion this quarter, supported by 
ongoing weekly meetings and site visits. Contracts and 
purchase orders issued to both Bridgers and NCI, and 
additional procurement documentation in progress.

Y

I5415 593 2024 6/30/2028 Santa Fe SFCC Student Hub Ren GOB Yes $3,700,000 $159,539 $159,539 $3,540,461 Design

Programming phase of design was substantially completed 
with presentation of multiple design options presented to 
SFCC community. First draw for reimbursement was 
submitted 3/25/2026.

G

I5405 594 2024 6/30/2028 Bernalillo CNMCC Fuse Makerspace Construct GOB Yes $10,000,000 $100,000 $100,000 $9,900,000 Other No activity for quarter being reported - no grant agreement 
provided by NMHED to date. R

I5408 595 2024 6/30/2028 Eddy Southeast NM College Trades & Tech Bldg Improve GOB Yes $5,000,000 $50,000 $50,000 $4,950,000 Construction Project is in the Construction Phase. We expect to 
complete the installation of the steel frame. G

I5409 596 2024 6/30/2028 Lea NMJC Mansur Hall Ren GOB Yes $4,000,000 $40,000 $40,000 $3,960,000 Design Grant agreement still pending from NMHED - 3/31/2026 R
I5411 597 2024 6/30/2028 San Juan Dine College S Campus Improve GOB Yes $1,000,000 $10,000 $10,000 $990,000 Other Bonds sold. No reporting R
I5413 598 2024 6/30/2028 San Miguel LCC Campus Improve GOB Yes $1,000,000 $0 $0 $1,000,000 Other Bonds sold. No reporting R
J2011 599 2025 6/30/2029 Bernalillo CNMCC Film School Construct STB Yes $10,000,000 $2,422,323 $2,422,323 $7,577,677 Construction The construction is tightening up with focus on interiors 

and procurement of furniture and equipment. G

J2079 600 2025 6/30/2029 Lea NMJC Campus Safety & Infra Improve GF N/A $2,000,000 $2,000,000 $2,000,000 $0 Completed Work Completed. Final draw to be submitted to HED today 
for reimbursement. B

J2081 601 2025 6/30/2029 McKinley Navajo Tech University Acad Bldg Construct GF N/A $1,500,000 $15,001 $15,001 $1,484,999 Construction Design completed and out for BID. G
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J2083 602 2025 6/30/2029 San Juan San Juan College Infra Improve GF N/A $4,500,000 $0 $0 $4,500,000 Design

Progress this quarter focused on finalizing the Fiscal Agent 
Agreement with San Juan County, which received County 
Commission and HED approval and is now in final review. 
The team held multiple coordination meetings with county 
officials and HED, developed internal processes, and 
circulated draft agreements for stakeholder feedback. 
Project implementation also advanced, with a Notice of 
Award issued to NCI and a signed Honeywell contract 
submitted to initiate the Notice of Obligation (NOO).

G

J2090 603 2025 6/30/2029 Santa Fe SFCC Library & 500's Wing Ren GF N/A $1,000,000 $20,000 $20,000 $980,000 Planning No substantive progress reported in the last quarter. Y

J3412 604 2025 6/30/2029 Bernalillo HED Stem Institute Construct PSCOF Yes $20,000,000 $200,000 $200,000 $19,800,000 Planning

The design process is soon to be completed. GSD closed 
the design RFP in March and submissions are under 
review. The selected design submission will be announced 
in April 2026. The property identified for the project is still 
under negotiation with UNM. The project was appropriated 
an additional $10 million during the 2026 (FY27 budget) 
legislative session to support completion on construction 
costs in a later phase.  Funding in SB240. Screenshot 
attached with bill language.

Y

 605 INDIAN AFFAIRS DEPARTMENT

 606 2020 6/30/2024 Statewide 2020 Tribal Infrastructure Fund STB Yes $19,896,635 $16,579,885 $192,500 $3,316,750

Multiple Projects 
in Planning, 

Design, 
Construction,

and Completion

One of 14 projects remain outstanding (Navajo Nation 
Mariano Lake Chapter multi-purpose building renovation). 
The remaining project for Alamo Chapter new water wells 
and filtration plant connection received a time extension 
through January 13, 2026. (See Attachment D for list of 
projects.)

G

 607 2021 6/30/2025 Statewide 2021 Tribal Infrastructure Fund STB Yes $26,630,794 $22,300,178 $1,435,360 $4,330,616

Multiple Projects 
in Planning, 

Design, 
Construction,

and Completion

The 2021 TIF awarded funding to 17 projects, 13 of which 
have been completely or nearly completely expended. 4 
awards have not been fully expended, two of which have 
less than 5% expended (NM Highway 74 PoPay Avenue 
Intersection Improvement Project, 0% expended, and 
Crownpoint Chapter Regional Beacon Bisti N9 Lateral 
Water Supply Project, 5% expended).

Y

608 2022 6/30/2026 Statewide 2022 Tribal Infrastructure Fund STB Yes $38,140,000 $23,877,935 $4,371,705 $14,262,065

Multiple Projects 
in Planning, 

Design, 
Construction,

and Completion

14 of 17 projects remain outstanding. Three projects 
reported no progress and no expenditures in Ohkay 
Owingeh, Huerfano Chapter, and Mescalero Apache Tribe. 
(See Attachment D for list of projects.)

Y

609 2023 6/30/2027 Statewide 2023 Tribal Infrastructure Fund STB Yes $67,500,000 $23,805,233 $9,145,683 $43,694,767

Multiple Projects 
in Planning, 
Design, and 
Construction

32 of 34 projects remain outstanding. One project reports 
not having executed intergovernmental grant agreements 
in the Jicarilla Apache Nation. (See Attachment D for list 
of projects.)

Y

610 2024 6/30/2028 Statewide 2024 Tribal Infrastructure Fund STB Yes $62,310,000 $21,028,504 $21,028,504 $41,281,496 Completed

14 of 17 projects remain outstanding. 8 projects have 0% 
expenditure. projects with complete or near complete 
expenditure include the Sandia Pueblo Child Development 
Center Expansion, Mescalero Apache Tribe Road Project 
No. 4 Service Route 4, and the Santa Clara Pueblo 
Wastewater System Improvements Southern Service Area 
Expansion Phase II.

Y

611 2025 6/30/2029 Statewide 2025 Tribal Infrastructure Fund STB Yes $80,574,147 $466,687 $466,687 $80,107,460
Multiple Projects 
in Planning and 

Design

28 projects were awarded funding in 2025. Four projects 
have expenditures, the largest of which is Mescalero 
Apache Ad’diidi ni’kuwaa Mescalero Permanent Supportive 
Housing, which has expended 11% of its award.

Y

J4212 612 2019 6/30/2027 Multiple 
Counties

Reauth - Navajo Nation Code Talkers Museum and 
Veterans' Ce GFR N/A $1,054,473 $189,839 $0 $864,634 Funds 

Reauthorized
Reauthorized in 2025 session. No substantive progress 
reported in the last quarter. R
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H4133 613 2019 6/30/2025 McKinley Reauth - Tse Bonito Judicial Complex Master Plan GFR N/A $1,200,000 $1,198,907 $0 $1,093 Closed Balance reverted. B

J4205 614 2019 6/30/2027 McKinley Reauth - Zuni Pueblo Wastewater Infrastructure 
Construction GFR N/A $2,000,000 $157,152 $0 $1,842,848 Design

Reauthorized in 2025 session. Construction documents 
in progress. Construction to start when all construction 
funding is secured.

R

J4376 615 2019 6/30/2027 Santa Fe Reauth - Tesuque Pueblo Storm Drainage System 
Construction GFR N/A $1,500,000 $183,893 $0 $1,316,107 Design

Reauthorized in 2025 session. NOO was approved for 
design, design expected to be completed by June. 
Construction bidding expected in late summer and 
construction to begin in fall.

R

I4174 616 2020 6/30/2026 San Juan Reauth - Shiprock Chp Emergency Response Ctr 
8170/75 GFR N/A $3,000,000 $1,398,135 $1,061,838 $1,601,865 Construction

Reauthorized in 2024 session. The Shiprock First 
Responders (a.k.a. Shiprock Incident Command Center) 
project is at 96% complete. The FF&E contract is at the 
OPVP for signature. The FF&E will be purchased under a 
GSA purchase. The elevator & generators are in and 
tested. The paving of the parking lot will be done by March 
27 and striping after 7 days. Punch listing  meeting is 
scheduled for 4-16-26.

G

I4053 617 2021 6/30/2026 Cibola Reauth - Acoma Pueblo Broadband Network Operations 
Ctr STBR No $1,800,000 $19,200 $1,200 $1,780,800 Planning

Reauthorized in 2024 session. RFP for design/build 
contract issued. Architect firm selected and NOA letter 
sent. Currently negotiating contract with Buffalo Design 
Architects.

R

J4199 618 2021 6/30/2027 McKinley Reauth - Tohatchi Chapter Public Safety Complex 
Construct STBR Yes $1,000,000 $809,860 $0 $190,140 Design

Reauthorized in 2025 session. Navajo Nation has 
received the IGA, pending Navajo Nation President's 
signature.

R

J4375 619 2021 6/30/2027 Santa Fe Reauth - SFIS Wide Area Network Construction GFR N/A $5,000,000 $1,347,184 $47,110 $3,652,816 Other

Reauthorized in 2025 legislative session to extend time 
through fiscal year 2027. The goal is to have a close to 
final route and work started on environmental clearances. 
Work to get some design work done on the route. 

R

G2511 620 2022 6/30/2026 San Juan Navajo Prep School Building 32 Construction STB Yes $1,000,000 $929,866 $0 $70,134 Construction Construction is 60% complete. G

G2549 621 2022 6/30/2026 Santa Fe SFIS Paolo Soleri Amphitheater Construction STB Yes $3,000,000 $2,053,528 $196,513 $946,472 Other
Project Status: Bidding in process with proposals due 
4/6/2026. Goals/Milestone: Release RFP, conduct review, 
and award issuing a notice to proceed. 

R

G3280 622 2022 6/30/2025 McKinley Church Rock Chapter Warehouse Design GF N/A $2,000,000 $1,820,000 $17,855 $180,000 Closed Project closed, remaining balance reverts June 2026. B

G3283 623 2022 6/30/2025 McKinley Zuni Pueblo Sports Complex Design & Construct GF N/A $1,200,000 $1,200,000 $898,140 $0 Complete Project closed, remaining balance reverts June 2026. B

G3288 624 2022 6/30/2025 Rio Arriba Jicarilla Apache Nation Utility Lines Construct GF N/A $1,159,946 $1,090,502 $1,090,502 $69,444 Construction

Second Reimbursement submitted to IAD on March 18, 
2026 for $441847.96.  Additional invoices will be submitted 
at a later date before the deadline.  Director confident on 
completing project by deadline.  I will need to ask 
$1,205.88 balance that is not in a NOO, if it will also need 
to be requested.  This may be forthcoming in the future for 
a NOO for the amount. 

Y

G3289 625 2022 6/30/2025 Rio Arriba Ohkay Owingeh Storm/Surface Water Control Improve GF N/A $1,200,000 $75,795 $37,055 $1,124,205 Other No substantive progress reported in the last quarter. 
Remaining balance reverts June 2026. R

G3293 626 2022 6/30/2025 Sandoval San Felipe Pueblo Soccer Field Improvement GF N/A $1,200,000 $1,183,813 $1,128,622 $16,187 Construction Construction of project is 100% complete. remaining 
balance will revert. B

G3295 627 2022 6/30/2025 Sandoval Cochiti Pueblo Plaza Housing Renovation GF N/A $1,205,000 $0 $0 $1,205,000 Design
This project will be fasted tracked to ensure completion by 
the expiration date. As of May 2026, $407,491 is 
encumbered, but none is expended.

R

G3296 628 2022 6/30/2025 Sandoval Walatowa Early Childhood Learning Center 
Building/Grounds Construct GF N/A $2,000,000 $1,526,260 $0 $473,740 Other The purchase of equipment/furnishings is underway. Y
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G3297 629 2022 6/30/2025 Sandoval Santo Domingo Pueblo Housing Construction GF N/A $1,200,000 $1,099,347 $112,532 $100,653 Construction

M Atencio
Â· 1st floor 75% floor complete
Â· Base board trim is being installed
Â· Bathrooms we are waiting on plumber to finish shower 
pan
Â· Tile will be put in after completion of pan
Â· Porches are going to be painted
Â· Needs exterior touch ups
Â· Stairway materials ordered

F Nieto
Â· Trusses and joists are complete
Â· Decking of OSB 50% complete
Â· After decking pro panel will be put down
Â· HVAC is being worked on will be installed sometime 
next week

D Aguilar
Â· Adobe work is on the 7th layer

R. Crespin
Â· Slab was poured
Â· Will be prepped to start adobe work

J. Aguilar
Â· To be marked out to start forming
Â· Meeting to be held with Joe Aguilar regarding family 
home.  

Y

G3302 630 2022 6/30/2025 Santa Fe Pojoaque Pueblo Early Childhood Development Center 
Construction GF N/A $1,200,000 $1,033,470 $0 $166,530 Design Waiting on changes of the design of the new facility to fully 

expend grant. Y

G3303 631 2022 6/30/2025 Santa Fe San Ildefonso Pueblo Housing Development Construct GF N/A $1,000,000 $998,428 $317,030 $1,572 Construction

The project is currently at 95% complete this quarter, with 
remaining work focused on finalizing utility coordination 
and closing out the last construction elements needed to 
prepare the site for full operational readiness.  on-going 
coordination efforts with Pueblo de San Ildefonso Housing 
Authority and NV5 for dry utilities scope of work.  

G

G3304 632 2022 6/30/2025 Santa Fe Tesuque Pueblo Utility Auth Complex Construct GF N/A $1,200,000 $156,544 $0 $1,043,456 Construction Construction contract is in progress. R

G3306 633 2022 6/30/2025 Taos Picuris Pueblo Community Activity Building Construct GF N/A $1,480,000 $1,364,800 $0 $115,200 Other No substantive progress reported in the last quarter. Y

G3308 634 2022 6/30/2025 Taos Taos Pueblo Justice Center Onsite Infrastructure 
Construct GF N/A $1,200,000 $1,200,000 $4,970 $0 Completed Project completed. B

I4042 635 2023 6/30/2027 Bernalillo Reauth - Indian Pueblo Cultural Ctr Fclty Expand GFR N/A $2,830,000 $2,701,816 $0 $128,184 Construction Reauthorized in 2024 session. Continuing modernization 
improvements on property. G

H2527 636 2023 6/30/2027 Bernalillo To'Hajiilee Chp Water Supply Sys Construct GF N/A $1,000,000 $0 $0 $1,000,000 Planning Waiting for IGA. Will be added to existing contract via 
contract amendment. R

H2531 637 2023 6/30/2027 Cibola Acoma Pueblo Water Sys Improve GF N/A $2,900,000 $1,219,684 $970,609 $1,680,316 Construction Pour concrete pad for metal building. G

H2532 638 2023 6/30/2027 Cibola Laguna Pueblo Fire Stn Construct GF N/A $2,700,000 $689,534 $178,627 $2,010,466 Construction

An inspection of the original contact items to establish 
substantial completion of the project has been concluded 
and a punch list was created. The punch list has been 
completed. Items added to the project beyond the original 
contract are currently being installed. Purchasing of FF&E 
continues to progress.

G

J4211 639 2023 6/30/2027 Multiple 
Counties

Reauth - Navajo Nation Code Talker Museum Property 
Acquisition and Construction GFR N/A $6,400,000 $64,000 $0 $6,336,000 Funds 

Reauthorized
Reauthorized in 2025 session. No substantive progress 
reported in the last quarter. R

H2545 640 2023 6/30/2027 McKinley Baca Chp Water Line Extension Construct GF N/A $1,300,000 $0 $0 $1,300,000 Planning No work has been completed to date, we don't have a 
contract to complete work. Working on getting a contract. R
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H2550 641 2023 6/30/2027 McKinley Chichiltah Chp Daycare & Head Start Fclty Construct GF N/A $2,800,000 $28,000 $0 $2,772,000 Purchase in 
Process - Ad/Bid No substantive progress reported in the last quarter. R

H2568 642 2023 6/30/2027 McKinley Pinedale Chp Bathroom Renovation GF N/A $1,000,000 $10,000 $0 $990,000 Grant Agreement 
Fully Executed No substantive progress reported in the last quarter. R

H2570 643 2023 6/30/2027 McKinley Pueblo Pintado Scattered Power Lines Construct GF N/A $1,475,000 $0 $0 $1,475,000 Grant Agreement 
Issued No substantive progress reported in the last quarter. R

H2577 644 2023 6/30/2027 McKinley Tohatchi Chp Pub Safety Cmplx Construct GF N/A $1,000,000 $10,000 $0 $990,000 Design

Schematic design is complete. Going into design 
development. Consultants are continuing to meet with 
stakeholders to complete design development and to move 
into construction documents sometime this winter. NDOC 
is working on general contractor's contract to be made 
final. We are also working with NTUA for the utility analyst 
and the coordination of other necessary utilities like gas, 
water and IT.

Y

H2588 645 2023 6/30/2027 McKinley Zuni Pueblo Tribal Admin Bldg. Construct GF N/A $1,010,000 $52,024 $41,720 $957,976 Planning
Internal team meetings scheduled. The consultant will be 
updated after internal meetings to proceed with project 
planning.

R

H2595 646 2023 6/30/2027 Otero Mescalero Apache Tribe Windy Point III Hsing Expan GF N/A $2,815,000 $2,461,254 $2,069,015 $353,746 Construction Funding will be spent before 6/2027. Y

H2600 647 2023 6/30/2027 Rio Arriba Jicarilla Apache Nation Water & Wwater Sys Improve GF N/A $1,180,000 $0 $0 $1,180,000 Other

The IGA was received. The director of Utility Authority was 
replaced, and the assistant director also left for a different 
position. I need to have a conference with the new 
personnel to update on all the projects that need to be 
started, before the deadlines.

R

H2606 648 2023 6/30/2027 Rio Arriba Santa Clara Pueblo Admin Cmplx Construct GF N/A $1,500,000 $1,314,912 $0 $185,088 Design Goal is to complete design. Y

H2607 649 2023 6/30/2027 Rio Arriba Santa Clara Pueblo Cultural Heritage Ctr Construct GF N/A $1,000,000 $286,924 $227,424 $713,076 Design Final draft was provided, and is currently being reviewed by 
the pueblo. Y

H2608 650 2023 6/30/2027 Rio Arriba Santa Clara Pueblo Wellness Ctr Construct GF N/A $1,000,000 $346,462 $286,962 $653,538 Design Project is being reviewed for final site layouts. Y

H2617 651 2023 6/30/2027 San Juan Naschitti Chp Scattered Power Lines Construct GF N/A $1,200,000 $0 $0 $1,200,000 Grant Agreement 
Fully Executed No substantive progress reported in the last quarter. R

H2626 652 2023 6/30/2027 San Juan Shiprock Chp Incident Command Ctr Construct GF N/A $8,600,000 $7,664,404 $300,916 $935,596 Construction

The Shiprock First Responders (a.k.a. Shiprock Incident 
Command Center) project is at 96% complete. The FF&E 
contract is at the OPVP for signature. The FF&E will be 
purchased under a GSA purchase. The elevator & 
generators are in & tested. The paving of the parking lot 
will be done by March 27 and striping after 7 days. Punch 
listing  meeting is scheduled for 4-16-26.

G

H2631 653 2023 6/30/2027 San Juan Two Grey Hills Chp Bldg. Ren GF N/A $1,050,000 $10,500 $0 $1,039,500 Grant Agreement 
Fully Executed No substantive progress reported in the last quarter. R

H2640 654 2023 6/30/2027 Sandoval Santa Ana Pueblo Electrical Grid Construct GF N/A $1,400,000 $1,240,003 $340,805 $159,997 Construction Project is ongoing. Vendor is working homes and will 
submit final invoice on homes that will be completed. G

H2644 655 2023 6/30/2027 Sandoval Cochiti Pueblo Head Start Bldg. Construct GF N/A $1,525,000 $697,214 $584,088 $827,786 Construction Construction for project is on-going and should be 
completed by 8/31/2026. G

H2655 656 2023 6/30/2027 Sandoval Santa Ana Pueblo Pub Sfty & Judicial Cmplx Construct GF N/A $2,000,000 $1,401,807 $296,857 $598,193 Construction Will submit a final NOO to obligate the full amount. G

H2656 657 2023 6/30/2027 Sandoval Santo Domingo Pueblo Hsing Rehab Prjt GF N/A $2,500,000 $1,888,207 $926,499 $611,793 Construction

Meet with homeowners to review plan and design. Plans to 
demolish the one home by next quarter. Assess any future 
remodels or reconstruction. Start construction of five 
homes.

G

H2658 658 2023 6/30/2027 Sandoval Santo Domingo Pueblo Water Sys Construct GF N/A $1,000,000 $0 $0 $1,000,000 Design
Contract was awarded in December 2025 to High Water 
Mark for design. To date, March 2026, completed utilities, 
topographic, and geotechnical surveys.

R
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J4334 659 2023 6/30/2027 Sandoval Reauth - Zia Pueblo Gas Station Construction GFR N/A $2,000,000 $20,000 $0 $1,980,000 Planning

Reauthorized in 2025 session. We have held meetings 
with three experienced contractors who specialize in 
constructing convenience stores (C-Stores) specifically 
tailored for tribal communities. Each contractor has 
submitted a comprehensive bid proposal outlining their 
approach, design concepts, timelines, and pricing for the 
project. At this stage, we are carefully evaluating these 
proposals, taking into consideration factors such as the 
contractor's previous work with similar communities, their 
understanding of our unique needs, and the overall 
feasibility of their plans. This thorough assessment will help 
us determine the best fit for our project's goals and 
objectives. Our goal is to make a contractor selection by 
April 30, 2026. 

R

H2667 660 2023 6/30/2027 Santa Fe Nambe Pueblo Water Sys Ph 2 Improve GF N/A $1,000,000 $0 $0 $1,000,000 Grant Agreement 
Fully Executed There was no activity for this quarter. R

H2676 661 2023 6/30/2027 Santa Fe San Ildefonso Pueblo Water Sys Expand GF N/A $1,700,000 $0 $0 $1,700,000 Design

Ongoing design for the wastewater treatment plant for the 
Pueblo is being performed by Souder, Miller & Associates. 
It is anticipated that the project will be ready for 
construction in July 2026.

R

H2682 662 2023 6/30/2027 Santa Fe Tesuque Pueblo Utility Auth Cmplx Construct GF N/A $1,330,000 $13,300 $0 $1,316,700 Construction Construction contract is in progress. R

H2687 663 2023 6/30/2027 Statewide Tribal Urgent & Emergency Infra Fund Statewide GF N/A $1,188,040 $1,105,182 $636,039 $82,858 Other 12 projects awarded in total. 9 projects closed/fully 
expended. 3 active. G

H2689 664 2023 6/30/2027 Taos Picuris Pueblo Police Dept Construct GF N/A $2,000,000 $1,533,505 $729,080 $466,495 Project in 
Construction No substantive progress reported in the last quarter. Y

H2697 665 2023 6/30/2027 Taos Taos Pueblo Law Enforce Bldg. Construct GF N/A $1,200,000 $576,424 $369,655 $623,576 Construction Contractor to complete punch list items. G

J4210 666 2024 6/30/2028 Multiple 
Counties

Reauth - Navajo Code Talkers Museum Acquisition and 
Construction GFR N/A $1,500,000 $15,000 $0 $1,485,000 Other No substantive progress reported in the last quarter. R

I2536 667 2024 6/30/2028 McKinley Zuni Pueblo Fire/Ems Fclty Construct GF N/A $1,580,000 $38,014 $22,214 $1,541,986 Design Construction documents in progress. Other grant 
appropriation to be expended first. Y

I2543 668 2024 6/30/2028 Otero Mescalero Apache Tribe Fire Substn Construct GF N/A $1,000,000 $10,000 $0 $990,000 Planning The goal is to selection project design contractor by the 
end of quarter. R

I2554 669 2024 6/30/2028 Rio Arriba Santa Clara Pueblo Police Stn Construct GF N/A $2,600,000 $80,322 $80,322 $2,519,679 Construction Construction is to begin May 2026 G

I2556 670 2024 6/30/2028 San Juan Shiprock Chp Incident Command Ctr Construct GF N/A $1,000,000 $568,360 $558,360 $431,640 Construction

The Shiprock First Responders (a.k.a. Shiprock Incident 
Command Center) Project is at 96% complete. The FF&E 
contract is at the OPVP for signature. the FF&E will be 
purchased under a GSA purchase. the elevator & 
generators are in & tested . The paving of the parking lot 
will be done by March 27 and striping after 7 days. Punch 
listing  meeting is scheduled for 4-16-26.

G

I2559 671 2024 6/30/2028 San Juan Navajo Prep Schl Dorm Construct GF N/A $1,900,000 $19,000 $0 $1,881,000 Other No substantive progress reported in the last quarter. R

I2583 672 2024 6/30/2028 Sandoval Santa Ana Pueblo Elec Grid & Appurtenances Construct GF N/A $2,000,000 $349,548 $178,326 $1,650,452 Construction The next phase is to electrify additional homes. G

I2589 673 2024 6/30/2028 Sandoval Zia Pueblo Turquoise Kiva/Society Houses Construct GF N/A $1,000,000 $806,000 $479,000 $194,000 Construction No progress reported in the last quarter. G

I2595 674 2024 6/30/2028 Santa Fe Pojoaque Pueblo Hsing Dvlp Construct GF N/A $2,725,000 $2,725,000 $1,678,528 $0 Construction Grant is fully expended. B
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I2598 675 2024 6/30/2028 Santa Fe San Ildefonso Pueblo Cmty Wellness Ctr Construct GF N/A $1,200,000 $1,131,437 $294,461 $68,563 Other

Performing 11-Month Warranty Walkthrough with the 
professional design services team, Anchor Engineering 
and Subcontractor, Young Guns.  The Pueblo de San 
Ildefonso is proactively leading a coordinated effort to 
address the construction and design deficiencies identified 
at the facility.  Numerous Immediately Dangerous to Life 
and Health deficiencies were identified. What this means 
for the Pueblo is straightforward: there are immediate 
safety risks, regulatory and legal exposure, and potential 
operational impacts if corrective actions are delayed. Some 
issues that were identified include: The building was 
occupied without functioning fire protection systems, no 
operational fire sprinklers and no working fire alarm. Non-
compliant fire shutter, inadequate exit lighting, electrical 
hazards, mechanical and ventilation issues, and structural 
concerns such as unsecured fixtures and inadequate 
clearances around equipment. ADA accessibility violations. 
Additional code required punch list items - missing fire 
extinguishers, missing emergency lighting, unsealed fire 
rated penetrations, improper storage in mechanical rooms, 
and missing documentation such as O&M manuals and 
test reports. Following the March 13, 2026, ICC inspection 
reports, which documented significant design related non-
compliance issues, the Pueblo has initiated a structured 
process to ensure that all corrective actions are technically 
sound, jurisdictionally clear, and aligned with Pueblo 
sovereignty. 

R

I2602 676 2024 6/30/2028 Santa Fe SFIS Info Tech Ctr Construct GF N/A $3,500,000 $384,747 $369,679 $3,115,253 Other
Project Status: Bidding in process with proposals due 
4/6/2026. Goal/Milestone achieved: Release RFP conduct 
review and award issuing a notice to proceed. 

G

I2606 677 2024 6/30/2028 Taos Picuris Pueblo Volunteer Fire/Ems Bldg Construct GF N/A $2,500,000 $2,473,825 $470,725 $26,175 Completed Project complete. G

I2610 678 2024 6/30/2028 Taos Taos Pueblo Senior Day Care Fclty Construct GF N/A $1,000,000 $1,000,000 $990,000 $0 Completed Project complete. B

I2611 679 2024 6/30/2028 Rio Arriba Ohkay Owingeh Wwater Trtmnt Plant Construct GF N/A $1,600,000 $1,516,000 $38,668 $84,000 Construction No progress reported in the last quarter. G

I3438 680 2024 6/30/2028 Multiple 
Counties Tribal Community Projects STB N/A $30,000,000 $9,465,987 $9,465,987 $20,534,013 Other 18 projects awarded, 1 closed/fully expended, 17 active 

projects G
J2493 681 2025 6/30/2029 Bernalillo Isleta Pueblo Westside Treatment Plant Construct GF N/A $2,000,000 $20,000 $20,000 $1,980,000 Other No substantive progress reported in the last quarter. R

J2503 682 2025 6/30/2029 Cibola Laguna Pueblo Pgrnd Construct GF N/A $1,500,000 $0 $0 $1,500,000 Design

The Pueblo has determined that the existing plans and 
specifications for this project are outdated and require 
updates. We have received new playground equipment 
proposals and we are seeking updated project plans which 
will be in line with the current project site conditions and 
existing playground equipment specifications.

G

J2519 683 2025 6/30/2029 McKinley Chichiltah Chp Head Start & Daycare Fclty Construct GF N/A $1,200,000 $12,000 $12,000 $1,188,000 Other No substantive progress reported in the last quarter. R
J2541 684 2025 6/30/2029 Multiple Co Navajo Nation Code Talkers Museum Construct GF N/A $1,000,000 $10,000 $10,000 $990,000 Other No substantive progress reported in the last quarter. R
J2542 685 2025 6/30/2029 Otero Mescalero Apache Tribe Childcare Ctr Construct GF N/A $1,500,000 $15,000 $15,000 $1,485,000 Other This quarter we will obtain the signed IGA and complete 

the RFP process to select a contractor. R
J2549 686 2025 6/30/2029 Rio Arriba Santa Clara Pueblo Governor's Office Construct GF N/A $1,000,000 $10,000 $10,000 $990,000 Construction Project in construction, pay applications pending G

J2550 687 2025 6/30/2029 San Juan Shiprock Chp Incident Command Ctr Construct GF N/A $1,245,000 $12,450 $12,450 $1,232,550 Construction

The Shiprock First Responders (a.k.a. Shiprock Incident 
Command Center) Project is at 96% complete. The FF&E 
contract is at the OPVP for signature. the FF&E will be 
purchased under a GSA purchase. the elevator & 
generators are in & tested . The paving of the parking lot 
will be done by March 27 and striping after 7 days. Punch 
listing  meeting is scheduled for 4-16-26.

G
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J2558 688 2025 6/30/2029 San Juan Navajo Prep Schl Drainage & Infra Improve GF N/A $1,000,000 $0 $0 $1,000,000 Other No substantive progress reported in the last quarter. Y
J2559 689 2025 6/30/2029 San Juan Navajo Prep Schl Fclty Improve GF N/A $2,000,000 $20,000 $20,000 $1,980,000 Other No substantive progress reported in the last quarter. Y

J2575 690 2025 6/30/2029 Sandoval Jemez Pueblo Cmty Svc Complex Construct GF N/A $3,000,000 $30,000 $30,000 $2,970,000 Construction
Construction is underway and expected to be completed by 
end of 2026. Fixtures, furnishings, and equipment are 
expected to be purchased in 2027.

G

J2581 691 2025 6/30/2029 Sandoval San Felipe Pueblo Head Start Fclty Construct GF N/A $1,500,000 $15,000 $15,000 $1,485,000 Planning

Final contract executed Jan 21. 2026. Planning and Design 
Phase. Draft Geotechnical report received, final draft 
should be received soon. Topographical survey is also 
completed.

G

J2584 692 2025 6/30/2029 Sandoval Sandia Pueblo Health Ctr Expand GF N/A $1,500,000 $15,000 $15,000 $1,485,000 Other
IGA was executed on March 10, 2026. The Pueblo will 
begin the RFP Process for construction of the Health 
Center.  

G

J2589 693 2025 6/30/2029 Sandoval Santa Ana Pueblo Tamaya Old Village Hsing Ren GF N/A $1,500,000 $689,150 $689,150 $810,850 Construction

This quarter the goal is to start the construction is to 
prepare the foundation, pour the foundation and start 
construction of the four homes that need to be built and 
rehabilitated. 

G

J2592 694 2025 6/30/2029 Sandoval Santo Domingo Pueblo Hsing Construct GF N/A $1,000,000 $10,000 $10,000 $990,000 Other No substantive progress reported in the last quarter. R

J2595 695 2025 6/30/2029 Sandoval Zia Pueblo Housing Improve GF N/A $1,500,000 $248,844 $248,844 $1,251,156 Other

Window replacements have been completed for 14 homes, 
including both adobe and stick-built structures. Additionally, 
window replacements were carried out for 5 more stick-
built homes. We have also provided accessibility 
rehabilitation for bathrooms in 5 homes, and completed 
roof replacements for 3 homes. Finally, one home 
underwent rehabilitation, including updates to the flooring, 
supporting rock walls, and electrical systems. 

Goals for the next quarter include roof replacements, water 
heater replacements, stucco work on homes, and electrical 
updates. 

G

J2596 696 2025 6/30/2029 Santa Fe Pojoaque Downs Facility Improve GF N/A $4,000,000 $3,995,954 $3,995,954 $4,046 Construction
Complete Phase 1 Young Guns Construction to complete 
mass grading.  Start pavilion & soccer fields.  Utility and 
ROW Coordination.

G

J2597 697 2025 6/30/2029 Santa Fe San Ildefonso Pueblo Lib Construct GF N/A $2,000,000 $20,000 $20,000 $1,980,000 Design

Engineering Design at 90% Completion.

The Pueblo has advanced architectural and engineering 
design to a near final stage.  Key accomplishments this 
quarter include:
Schematic Design Package for the Tribal Library 
Renovation and Addition submitted to the Pueblo on 
January 29, 2026.
Architectural design package at 90% completion, published 
for stakeholder review on January 26, 2026.
Ongoing coordination between Education stakeholders and 
Dekker Architectural Firm to finalize remaining design 
elements.
Integration of geotechnical findings, site constraints, and 
community feedback into the near final design to ensure 
accuracy, feasibility, and alignment with project goals.

G

J2598 698 2025 6/30/2029 Santa Fe Pojoaque Pueblo Behavioral Health Fclty Construct GF N/A $1,000,000 $13,000 $13,000 $987,000 Planning Waiting on Heinrich's funding (August) to fully fund the 
project.   G

J2601 699 2025 6/30/2029 Santa Fe Pojoaque Pueblo Wwater Sys Improve GF N/A $1,837,059 $361,290 $361,290 $1,475,769 Construction

Bai Engineering completed the design and replacement of 
the membranes, gate access control updated, lighting 
protection installed at the Wastewater Treatment Plant and 
headworks, new radiator at the Wastewater Treatment 
Plant installed, electrical boxes replaced.  The balance of 
the grant to be expended on the Treatment Facility 
Renovations.

G

J2608 700 2025 6/30/2029 Taos Picuris Pueblo Outdoor Amphitheater & Mercado 
Construct GF N/A $1,800,000 $18,000 $18,000 $1,782,000 Other No substantive progress reported in the last quarter. R
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J2611 701 2025 6/30/2029 Taos Taos Pueblo Spider Rock Rd Hsing Dvlp Ph 2 Infra 
Construct GF N/A $1,500,000 $15,000 $15,000 $1,485,000 Construction Negotiate change order to existing contract to construct 

work. G
J3414 702 2025 6/30/2029 San Juan Navajo Prep Schl Infra & Drainage Improve PSCOF Yes $3,000,000 $0 $0 $3,000,000 Other No substantive progress reported in the last quarter. R

J3415 703 2025 6/30/2029 Santa Fe SFIS Paolo Soleri Amphitheater Construct PSCOF Yes $3,000,000 $30,000 $30,000 $2,970,000 Other
Project Status: Bidding in process with proposals due 
4/6/2026. Goals/Milestone: Release RFP conduct review 
and award issuing a notice to proceed.  

G

 704 MINERS' COLFAX MEDICAL CENTER

H3490 705 2023 6/30/2025 Colfax MCMC Hosp & Long-Term Care Fclty Equip Prchs - MTF MTF N/A $1,000,000 $990,978 $19,312 $9,022 Completed Balance reverted. B

I3228 706 2024 6/30/2026 Colfax MCMC Hospital & Long-Term Care Fclty Equip GF N/A $1,500,000 $1,500,000 $413,931 $0 Completed Project was completed 06/30/2025 B

J3217 707 2025 6/30/2027 Colfax Miner's Hospital Equip Prchs GF N/A $1,000,000 $531,356 $531,356 $468,644 Planning Purchased and installed hospital and long term care 
equipment. G

708 MORTGAGE FINANCE AUTHORITY

709 2023 6/30/2026 Statewide 2023 Housing Trust Fund STB N/A $37,530,000 $28,704,168 $6,235,215 $8,825,832

Multiple Projects 
in Planning, 
Design, and 
Construction

32 total projects. Anticipated impact to 2,237 households. 
(See Attachment E for list of projects.) Y

710 2024 6/30/2027 Statewide 2024 Housing Trust Fund STB N/A $47,055,642 $21,304,876 $7,877,885 $25,750,766

Multiple Projects 
in Planning, 
Design, and 
Construction

In 2024, the HTF received $47,055,642 in appropriations 
across 31 projects, impacting an estimated 2,975 
households. 45% has been spent as of March 2026. The 
highest appropriation was for home ownership first down 
payment assistance ($8,370,000). The next biggest 
appropriations were for rental and single housing 
developments across the state.

G

711 2024 N/A Statewide 2024 Housing Trust Fund Special Appropriation GF N/A $50,000,000 $21,304,876 $14,602,751 $25,750,766

Multiple Projects 
in Planning, 
Design, and 
Construction

NMMFA received $50M in special appropriations in 2025 
for 31 projects, with $47,055,642 awarded as of march 
2026 and 43% of awards spent. Most projects are for rental 
and single family property development, or emergency 
repairs. 

G

712 2025 6/30/2028 Statewide 2025 Housing Trust Fund STB N/A $44,800,000 $8,636,033 $8,636,033 $36,163,967

Multiple Projects 
in Planning, 
Design, and 
Construction

In 2025, the HTF awarded $28,099,845 in appropriations 
across 16 projects, estimated to impact 3,231 households. 
As of march 2026, 8,636,033 has been expended. The 
largest appropriations went to First Down Plus down 
payment assistance ($6,763,415). The next biggest 
appropriations were for rental and single housing 
developments across the state.

G

 713 NEW MEXICO FINANCE AUTHORITY

714 2021 6/30/2025 Statewide 2021 Water Project Fund STB Yes $51,035,918 $48,187,130 $0 $2,848,788
Multiple Projects 
in Construction 
and Completion

27 projects complete, two active project remaining. 
Remaining two projects were awarded from SB275 set-
aside for construction costs overrun. (See Attachment B 
for list of projects.)

R

715 2021 6/30/2025 Statewide 2021 Colonias Infrastructure Project Fund STB Yes $25,772,112 $25,578,243 $1,931,693 $193,869
Multiple Projects 

in Design and 
Construction

32 projects complete, one active projects remaining. Entity 
returned funds for remaining project. Unable to secure 
ROW/easements. Colonias board recertified amount to be 
added to 2024 Colonias funding cycle/awards.  (See 
Attachment C for list of projects.)

B

716 2022 6/30/2026 Statewide 2022 Water Project Fund STB Yes $72,038,000 $57,243,356 $9,985,023 $14,794,644
Multiple Projects 

in Design and 
Construction

23 projects complete, 9 active projects remaining. $5.1 
million set-aside for construction cost overruns. (See 
Attachment B for list of projects.)

Y

717 2022 6/30/2026 Statewide 2022 Colonias Infrastructure Project Fund STB Yes $38,113,984 $33,622,566 $2,807,999 $4,491,418

Multiple Projects 
in Planning, 
Design, and 
Construction

22 projects complete, 12 active projects remaining. $2.6 
million set-aside for construction cost overruns. (See 
Attachment C for list of projects.)

Y

Page 47 of 57



Capital Outlay Quarterly Report
(Appropriations ≥ $1 million)

as of April 2026

(Attachment A)

Appr ID Row # Original 
FY

Reversion 
Date County Project Description Funding 

Source
Bonds 
Sold Appropriation Amount Total Amount 

Expended
Amount Expended in 

Last Quarter Current Balance Project Phase Project Status Progress 
Rating

718 2023 6/30/2027 Statewide 2023 Water Project Fund STB Yes $125,228,000 $60,312,056 $40,225,485 $64,915,944

Multiple Projects 
in Planning, 
Design, and 
Construction

23 projects complete, 27 projects in progress. (See 
Attachment B for list of projects.) G

719 2023 6/30/2027 Statewide 2023 Colonias Infrastructure Project Fund STB Yes $66,941,810 $31,408,963 $13,938,743 $35,532,847

Multiple Projects 
in Planning, 
Design, and 
Construction

12 project complete. 18 projects in progress. (See 
Attachment C for list of projects.) G

720 2024 6/30/2028 Statewide 2024 Water Project Fund STB Yes $162,330,963 $52,743,969 $37,727,030 $109,586,994

Multiple Projects 
in Planning, 
Design, and 
Construction

In 2024, the WPF issued $156,313,839 in grants and loans 
across 52 projects. As of March 2026, $46,726,845 has 
been expended. Significant projects include Eastern 
NMWUA raw water facilities ($20M), Farmington water 
treatment plans ($20M), Truth or Consequences line 
replacement ($16M), Middle Rio grande CD Socorro 
division conveyance construction ($10M), Santa Fe 
Canyon Road WTP construction ($7.75M), and Pendaries 
Village MDWCA water system improvements ($7M).

G

721 2024 6/30/2028 Statewide 2024 Colonias Infrastructure Project Fund STB Yes $62,300,000 $9,678,555 $9,185,524 $52,621,445

Multiple Projects 
in Planning, 
Design, and 
Construction

In 2024, the CIPF awarded $63,168,682 for 35 projects, 
16% of which has been expended. Significant projects 
include $6.8M for Grant Little Walnut road construction, 
$5.7M for Tyrone W&WA waterline and service line 
replacements, $4.4M for Truth or Consequences waterline 
replacements, and $3.9M for Grant Construct Arenas 
Valley road.

G

722 2025 6/30/2029 Statewide 2025 Water Project Fund STB Yes $200,234,900 $1,688,163 $1,688,163 $198,546,737 Other

In 2025, the WPF received $200,234,900 in appropriations 
across 68 projects. As of March 2026, $1,688,163 has 
been expended. Significant projects include $18.7M for 
Eastern NMWUA construction; $17.6M for Española 
waterline replacements, municipal wells, and tank repairs; 
$14M for ABCWUA arsenic treatment plant construction; 
$14M for EMTW Regional WA McIntosh system 
construction; and $12M for Portales storage tank 
construction.

G

723 2025 6/30/2029 Statewide 2025 Colonias Infrastructure Project Fund STB Yes $80,600,000 $3,263,829 $0 $77,336,171 Other

In 2025, the CIPF awarded $77,336,171 across 43 
projects. 31 projects were regular appropriations, 5 
projects were 2025 second iterations, and 7 projects were 
for emergency assistance. Significant projects include 
$10M for South Central Solid Waste Authority, $5.9M for 
Grant County roadways in Arenas Valley, and $5.5M for 
Doña Ana MDWCA.

G

 724 NEW MEXICO HIGHLANDS UNIVERSITY

G5387 725 2022 6/30/2026 San Miguel NMHU Facility Building Demolition, Abatement & 
Construction GOB Yes $4,500,000 $4,472,478 $941,488 $27,522 Construction Project is at 90% completion.  HVAC and electrical 

components to be placed in March and April 2026. G

J4313 726 2023 6/30/2027 San Miguel Reauth - NMHU Facility Services Building Renovation GFR N/A $4,500,000 $4,069,507 $8,362 $430,493 Construction
Reauthorized in 2025 session. Use the reauthorized 
balance from project H3390 to continue construction on 
projects G5387 and I3342.

G

H3391 727 2023 6/30/2027 San Miguel NMHU Student Wellness Ctr Construct GF N/A $1,025,000 $765,879 $521,988 $259,121 Construction Finalizing. Complete next quarter. G

I3342 728 2024 6/30/2028 San Miguel NMHU Fclty Bldg Ren GF N/A $3,000,000 $2,636,889 $2,579,684 $363,111 Construction Project is at 90% completion.  HVAC and electrical 
components to be placed in March and April 2026 G

I5417 729 2024 6/30/2028 San Miguel NMHU Ivan Hilton Sci Bldg Improve GOB Yes $4,360,000 $43,600 $43,600 $4,316,400 Design
Project under review for NMHED approval in April 2026.  
Upon anticipated approval, project will move to 
construction phase.  

Y

J2015 730 2025 6/30/2029 San Miguel NMHU Infra Improve STB Yes $3,000,000 $182,648 $182,648 $2,817,352 Other

Felix Martinez Building:  Windows completed.  Douglas 
Hall: Installed 13 windows.  Bathroom renovations for six 
restrooms completed.  Lora Shields Building:  Roof 
replaced.

G

J3328 731 2025 6/30/2029 San Miguel NMHU Thomas C. Donnelly Library Ren GF N/A $1,500,000 $39,982 $39,982 $1,460,018 Other No substantive progress reported in last quarter. Y
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J3329 732 2025 6/30/2029 San Miguel NMHU Track Improve GF N/A $1,200,000 $316,163 $316,163 $883,837 Design

90% design elements with 100% CD anticipated in April 
2026 for Package A of this project.  Working on both 
Package A for track facilities renovation and Package B for 
expanded services of grandstands, press boxes and other 
ancillary areas.  

G

 733 NEW MEXICO INSTITUTE OF MINING AND TECHNOLOGY

G5388 734 2022 6/30/2026 Socorro NMIMT Playas Research Center Infrastructure Upgrades GOB Yes $5,000,000 $1,590 $1,590 $4,998,410 Design Constructions docs are complete and HED capital projects 
committee approved the project to begin. R

H3396 735 2023 6/30/2027 Socorro NMIMT Data Ctr Infra Improve GF N/A $1,771,570 $361,518 $289,811 $1,410,052 Construction Site work is complete. Racks, UPS, and CDU's have 
arrived on site. Chiller and generator have been ordered. Y

I3347 736 2024 6/30/2026 Socorro NMIMT Equip Prchs GF N/A $1,450,000 $1,029,131 $920,875 $420,869 Other  Instructional and Research equipment is continuing to be 
purchased. G

I3348 737 2024 6/30/2028 Socorro NMIMT Kelly Hall Phase 1 Construct GF N/A $3,500,000 $3,500,000 $3,071,844 $0 Construction
Exterior EIFS complete, 2nd story slab and framing 
complete.  1st and 2nd floor interior framing and sheetrock 
complete.

B

I5418 738 2024 6/30/2028 Socorro NMIMT Kelly Hall Ph 2 Construct GOB Yes $8,500,000 $5,211,945 $5,211,945 $3,288,055 Construction
Exterior EIFS complete, 2nd story slab and framing 
complete.  1st and 2nd floor interior framing and sheetrock 
complete.

G

J3333 739 2025 6/30/2029 Socorro NMIMT Fidel Sewer Line Rplc GF N/A $6,000,000 $0 $0 $6,000,000 Design Design documents are being completed. G
 740 NEW MEXICO MILITARY INSTITUTE

G5390 741 2022 6/30/2026 Chaves NMMI Bates Hall Dining Hall Expand GOB Yes $4,000,000 $4,000,000 $1,735,024 $0
Substantial 

Completion - 
Closeout

Substantial completion. Final walk through and final 
payment to contractor. B

H3392 742 2023 6/30/2027 Chaves NMMI Barracks & Sink Room Ph 2 Ren GF N/A $5,000,000 $2,050,245 $1,815,718 $2,949,755 Construction Continue working on troop sinkrooms. G

I5419 743 2024 6/30/2028 Chaves Willson Hall HVAC Improve GOB Yes $2,100,000 $41,216 $41,216 $2,058,784 Design Design Development by A&E and possibly Schematic 
Design Y

J3330 744 2025 6/30/2029 Chaves NMMI Phys Perf Bldg Improve GF N/A $1,000,000 $10,000 $10,000 $990,000 Planning Continue planning stage. G
 745 NEW MEXICO SCHOOL FOR THE DEAF

J4364 746 2021 6/30/2027 Santa Fe Reauth - NMSD Central Plant & James A. Little Theater 
Improvements STBR Yes $3,500,000 $1,121,870 $0 $2,378,130 Funds 

Reauthorized

Reauthorized in 2025 session to extend time through 
fiscal year 2027. No substantive progress reported in the 
last quarter.

R

G5391 747 2022 6/30/2026 Santa Fe NMSD Preschool Addition Construction & Renovation GOB Yes $1,400,000 $14,000 $14,000 $1,386,000 Appropriated No substantive progress reported in the last quarter. R
I5420 748 2024 6/30/2028 Bernalillo NMSD Albuquerque Preschl Ren GOB Yes $3,000,000 $30,000 $30,000 $2,970,000 Other Bonds sold. No reporting R

 749 NEW MEXICO STATE FAIR

H4059 750 2019 6/30/2025 Bernalillo Reauth - Expo NM African American Performing Arts 
Center Kitchen Addition GFR N/A $1,700,000 $1,700,000 $1,683,000 $0 Project Closed

Reauthorized in 2023 session. Funds to be reverted 
back. Amount Expended: $0. Balance: $1,683,000. 
Reversion: $1,683,000.00

B

F2404 751 2021 6/30/2025 Bernalillo SFC NM State Fair Electrical & Site Improvements STB Yes $3,000,000 $2,991,996 $0 $8,004 Completed Project complete. B

G2443 752 2022 6/30/2026 Bernalillo SFC NM State Fair Infrastructure Improvements STB Yes $4,500,000 $4,457,176 $16,573 $42,824 Construction Projects in progress on task to be completed by June 30, 
2026. G

H2513 753 2023 6/30/2027 Bernalillo NM State Fair Infra & Electrical Upgrades GF N/A $6,000,000 $5,808,480 $2,556,495 $191,520 Construction Projects in progress on task to be completed by June 30, 
2026. G

I2486 754 2024 6/30/2028 Bernalillo SFC NM State Fair Infra & Electrical Improve GF N/A $8,000,000 $6,582,445 $5,471,356 $1,417,555 Construction Masterplan is almost complete and other constructions 
projects are in progress. G

J2487 755 2025 6/30/2029 Statewide Expo NM Fairgrounds Infra Improve & Site Acq GF N/A $14,000,000 $280,000 $280,000 $13,720,000 Planning
Reauthorized in 2026 session. This project went through 
the reauthorization process to have the language changed 
during the 2026 Legislative Session.

R

 756 NEW MEXICO STATE UNIVERSITY

E5326 757 2020 6/30/2025 Doña Ana NMSU - Doña Ana Security & Infrastructure 
Improvements GOB Yes $1,860,000 $1,728,240 $0 $131,760 Purchase 

Complete Project closed. B

F3123 758 2021 6/30/2025 Doña Ana NMSU Utility Tunnel Repair STB Yes $3,000,000 $2,962,175 $0 $37,825 Completed Under warranty. B

G3233 759 2022 6/30/2026 Otero NMSU - Alamogordo Rehovec Theatre Roof Replace STB Yes $1,000,000 $68,250 $68,250 $931,750 Construction 25% construction. Y

G5392 760 2022 6/30/2026 Doña Ana NMSU College of Engineering/Thomas & Brown Hall 
Replacement GOB Yes $22,500,000 $10,549,051 $8,324,695 $11,950,949 Construction No substantive progress reported in the last quarter. Y

G5393 761 2022 6/30/2026 Doña Ana NMSU Health & Social Science Building & O'Donnell 
Hall GOB Yes $13,500,000 $9,671,308 $6,181,029 $3,828,692 Construction No substantive progress reported in the last quarter. Y
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G5395 762 2022 6/30/2026 Doña Ana NMSU - Dona Ana Community College Infrastructure & 
Roof Improvement GOB Yes $1,350,000 $1,346,009 $212,482 $3,991 Completed No substantive progress reported in the last quarter. G

G5396 763 2022 6/30/2026 Cibola NMSU - Grants Martinez Hall Improvement GOB Yes $1,250,000 $1,087,671 $1,054,137 $162,329 Construction Construction complete. G

G5397 764 2022 6/30/2026 Doña Ana NMSU - NM Department of Agriculture Building, Phase 3 
Renovation GOB Yes $10,500,000 $5,509,420 $4,453,444 $4,990,580 Construction Substantial completion 10.31.2026. Y

H3403 765 2023 6/30/2027 Cibola NMSU - Grants Martinez Hall Ext Ren GF N/A $1,600,000 $1,262,988 $255,094 $337,012 Construction Construction complete. G

H3406 766 2023 6/30/2027 Dona Ana NMSU - Dona Ana Cc Gadsden Ctr Roof Rplc GF N/A $1,200,000 $1,084,447 $1,035,623 $115,553 Completed Substantial completion. Final walk through and final 
payment to contractor. G

H3407 767 2023 6/30/2027 Dona Ana NMDA Ph 4 Bldg. Ren GF N/A $10,900,000 $2,887,751 $2,432,251 $8,012,249 Construction Substantial completion 10.31.2026. G

H3409 768 2023 6/30/2027 Dona Ana NMSU Biomedical Research Bldg. Construct GF N/A $4,800,000 $170,519 $116,587 $4,629,481 Construction Construction. Substantial completion 3.4.2027. G

H3410 769 2023 6/30/2027 Dona Ana NMSU Chemistry Bldg. HVAC Improve GF N/A $6,977,513 $458,940 $28,115 $6,518,573 Construction 75% construction documents. Y

H3414 770 2023 6/30/2027 Dona Ana NMSU Football Stadium Improvements GF N/A $2,200,000 $2,098,909 $38,920 $101,091 Construction Project is in construction. G

H3429 771 2023 6/30/2027 Statewide NMSU Ag Science CTR Improve GF N/A $5,000,000 $3,020,048 $1,932,640 $1,979,952 Design
Project in design. Part of allocation for Farmington and 
Artesia project design complete pending HED approval to 
award construction contract.

Y

I3355 772 2024 6/30/2028 Dona Ana NMSU Cole Village Demolition GF N/A $4,700,000 $177,306 $51,040 $4,522,694 Construction Project is in construction. G

I3358 773 2024 6/30/2028 Dona Ana NMSU Multipurpose Fld & Band Tower Improve GF N/A $2,050,000 $52,304 $52,304 $1,997,696 Design Design phase to be fully completed by the end of the 
current quarter Y

I3359 774 2024 6/30/2028 Dona Ana NMSU NM Dept of Agriculture Ph 5 Bldg Ren GF N/A $7,000,000 $240,660 $170,660 $6,759,340 Construction Substantial Completion 10.31.2026 G

I3362 775 2024 6/30/2028 Dona Ana NMSU Thomas & Brown Hall Rplc GF N/A $10,000,000 $829,857 $618,282 $9,170,143 Construction Project in construction G

I3365 776 2024 6/30/2028 Mora NMSU Reforestation Ctr Construct GF N/A $10,000,000 $1,609,824 $1,509,824 $8,390,176 Design Volume 1 design complete and out for construction bid.  
Bids due end of March G

I3366 777 2024 6/30/2028 Otero NMSU - Alamogordo Fclty Demolition GF N/A $1,125,000 $0 $0 $1,125,000 Construction 75% construction documents. Y

I3367 778 2024 6/30/2028 Otero NMSU - Alamogordo Rohovec Fine Arts Theatre Ren GF N/A $1,500,000 $32,900 $15,000 $1,467,100 Construction 25% construction. G
I5421 779 2024 6/30/2028 Cibola NMSU - Grants Martinez Hall Upgrade GOB Yes $3,000,000 $60,000 $60,000 $2,940,000 Planning construction documents 30% G

I5422 780 2024 6/30/2028 Dona Ana NMSU Creative Media Fclty Construct GOB Yes $10,000,000 $399,225 $399,225 $9,600,775 Design The project is now in the RFP selection process for the 
Design phase of the multi-disciplinary academic building. G

I5423 781 2024 6/30/2028 Dona Ana NMSU Steam Tunnel & Elec Infra Upgrade GOB Yes $20,000,000 $0 $0 $20,000,000 Design Design Development G
I5424 782 2024 6/30/2028 Dona Ana NMSU - DACC Gadsden Ctr Access Rd Improve GOB Yes $1,575,000 $114,312 $114,312 $1,460,688 Design Design 95% G
I5425 783 2024 6/30/2028 Otero NMSU - Alamogordo Classroom Bldg Rplc GOB Yes $1,000,000 $10,033 $10,033 $989,967 Design 75% construction documents G
I5426 784 2024 6/30/2028 Statewide NMSU Aces Ag & Experiment Stns Improve Statewide GOB Yes $15,000,000 $278,346 $278,346 $14,721,654 Design Design G
J2016 785 2025 6/30/2029 Dona Ana NMSU Biomedical Research Bldg Construct STB Yes $4,500,000 $144,217 $144,217 $4,355,783 Construction Construction, Substantial Completion 3.4.2027 G
J2017 786 2025 6/30/2029 Dona Ana NMSU O'Donnell Hall Renovate STB Yes $1,500,000 $183,781 $183,781 $1,316,219 Construction Project in construction G
J2018 787 2025 6/30/2029 Dona Ana NMSU Water Sys Infra Improve STB Yes $7,000,000 $29,292 $29,292 $6,970,708 Design Construction Contract G
J3339 788 2025 6/30/2027 Dona Ana NMSU BB & Softball Turf Rplc GF N/A $2,000,000 $1,955,505 $1,955,505 $44,495 Completed Substantial Completion 1.9.2026 G
J3341 789 2025 6/30/2029 Dona Ana NMSU Campus Sfty Improve GF N/A $1,525,000 $0 $0 $1,525,000 Planning Planning to Design G
J3343 790 2025 6/30/2029 Dona Ana NMSU Cole Village Demolish GF N/A $10,000,000 $138,821 $138,821 $9,861,179 Construction Project is in construction. G
J3355 791 2025 6/30/2029 Dona Ana NMSU-Dona Ana Espina Campus Steam Infra Replc GF N/A $1,475,000 $1,475,000 $1,475,000 $0 Design Construction Contract B

 792 NORTHERN NEW MEXICO COLLEGE

E5331 793 2020 6/30/2025 Rio Arriba NNMSS Parking Drain & Infra Improvements GOB Yes $2,500,000 $1,334,515 $356,241 $1,165,485 Construction Installation of three new pedestrian bridge walkways to 
provide safe, formal crossing points across the arroyo. R

Page 50 of 57



Capital Outlay Quarterly Report
(Appropriations ≥ $1 million)

as of April 2026

(Attachment A)

Appr ID Row # Original 
FY

Reversion 
Date County Project Description Funding 

Source
Bonds 
Sold Appropriation Amount Total Amount 

Expended
Amount Expended in 

Last Quarter Current Balance Project Phase Project Status Progress 
Rating

J4238 794 2021 6/30/2027 Rio Arriba Reauth - NNMSS HVAC System & Control 
Improvements STBR Yes $1,000,000 $230,266 $131,042 $769,734 Other

Reauthorized in 2025 session to extend time through 
fiscal year 2027. HVAC replacements are currently 
underway at three campus locations, with the Metal Trades 
building identified as the final site in this modernization 
phase. We are presently conducting a technical 
assessment and gathering vendor quotes for the Metal 
Trades building to ensure existing funding is sufficient to 
complete the project.

Y

G3243 795 2022 6/30/2028 Rio Arriba NNMSS Infrastructure & Roofs Improvements STB Yes $3,000,000 $2,556,513 $5,998 $443,487 Funds 
Reauthorized

Reauthorized in 2026 session. No substantive progress 
reported in the last quarter. R

G5398 796 2022 6/30/2026 Rio Arriba NNMSS Campus Wide Infrastructure Upgrades GOB Yes $3,000,000 $935,240 $935,240 $2,064,760 Other

The project will commence upon the finalization of 
approvals from the Capital Outlay Committee and the 
Board of Finance (BOF), with a scheduled groundbreaking 
date set for May 2026. This comprehensive scope of work 
includes the full replacement of the HVAC system and a 
total modernization of the fire monitoring infrastructure.

R

I3378 797 2024 6/30/2028 Rio Arriba NNMSS Trades & Workforce Develop Ctr Ren GF N/A $1,000,000 $10,000 $10,000 $990,000 Planning

To optimize campus utilization, we have initiated a space-
use evaluation across our Española and El Rito locations. 
In tandem, the college is identifying external funding 
streams and collaborative opportunities to bolster our CTE 
curriculum and facility capabilities.

Y

I5427 798 2024 6/30/2028 Rio Arriba NNMSS - Espanola Classroom & Fclty Improve GOB Yes $5,000,000 $50,000 $50,000 $4,950,000 Other

The project will commence upon the finalization of 
approvals from  the Capital Outlay Committee and the 
Board of Finance (BOF), with a scheduled groundbreaking 
date set for May 2026.

G

J3374 799 2025 6/30/2029 Rio Arriba NNMSS Amphitheater Construct GF N/A $1,000,000 $10,000 $10,000 $990,000 Construction

The project will commence upon the finalization of 
approvals from  the Capital Outlay Committee and the 
Board of Finance (BOF), with a scheduled groundbreaking 
date set for May 2026.

G

J3375 800 2025 6/30/2029 Rio Arriba NNMSS Espanola Infra & Security Improve GF N/A $3,500,000 $0 $0 $3,500,000 Planning

We are currently conducting a comprehensive valuation of 
vendor quotes and accounting for potential cost escalation 
to ensure that existing funding remains adequate for the 
installation of fencing, surveillance cameras, and 
integrated access control systems.

G

 801 OFFICE OF THE STATE ENGINEER

I4164 802 2020 6/30/2028 San Juan Reauth - Bloomfield Irrigation Dist Spillgate STBR No $1,000,000 $65,543 $65,543 $934,457 Funds 
Reauthorized

Reauthorized in 2024 session and again in 2026 
session. No substantive progress reported in the last 
quarter.

R

I4064 803 2021 6/30/2026 Doña Ana Reauth - Doña Ana Co Spring Canyon Dam Construct STBR No $2,500,000 $1,826,581 $0 $673,419 Completed Reauthorized in 2024 session. No substantive progress 
reported in the last quarter. Y

J4398 804 2021 6/30/2027 Statewide Reauth - OSE Dam Rehab Statewide STBR Yes $5,000,000 $52,546 $26,274 $4,947,454 Construction
Reauthorized in 2025 legislative session to extend time 
through fiscal year 2027. No substantive progress 
reported in the last quarter.

R

G2293 805 2022 6/30/2028 Doña Ana Doña Ana Co Brahman Diversion Channel Construct STB Yes $1,700,000 $1,197,154 $485,518 $502,846 Funds 
Reauthorized

Reauthorized in 2026 session. County has declared 
Spartan in default and has terminated contract. Working 
with surety to navigate filing a claim on the performance 
bond. Reauthorization filed on these funds for extension of 
time due to delays from Spartan.

R

G2298 806 2022 6/30/2028 Statewide OSE River Restore & Endangered Species Protect STB Yes $1,500,000 $541,518 $221,745 $958,482 Funds 
Reauthorized

Reauthorized in 2026 session. Reauthorized to 
6/30/2028. Compliance and design in progress for 
additional projects.

R

G2299 807 2022 6/30/2026 Statewide OSE Surface & Ground Water Measurement STB Yes $2,100,000 $2,095,269 $834,434 $4,731 Construction

Ongoing installation, upgrading, and construction in San 
Juan/Animas, Mimbres, lower Rio Grande, upper/lower 
Pecos, upper Rio Grande, and Canadian Basins. Phase 
close to completion.

G

H2366 808 2023 6/30/2027 Dona Ana Dona Ana Co Brahman Diversion Channel Construct GF N/A $1,200,000 $45,393 $45,393 $1,154,607 Construction

County has declared Spartan in default and has terminated 
contract. Working with surety to navigate filing a claim on 
the performance bond. Goal is to obligate these funds in 
late Spring to continue work.

R
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H2367 809 2023 6/30/2027 San Juan Bloomfield Irrig Dist. Rd 4599 Flume Prjt Construct GF N/A $1,200,000 $1,055,833 $17,624 $144,167 Construction
Received final documents from Engineer. A few punch list 
items after the project is being reviewed for approval and 
completion before final close out of project.

G

H2368 810 2023 6/30/2027 San Juan Aztec Water Reservoir 1 Improve GF N/A $2,000,000 $1,947,832 $115,359 $52,168 Design Design pending for additional ditch lining. G

H2369 811 2023 6/30/2027 San Miguel Las Vegas Peterson Dam Rehab GF N/A $8,000,000 $0 $0 $8,000,000 Design
AECOM Technical Services, Inc. is working on the plan 
and design for the Peterson Dam. The plans are 85% 
completed.

R

H2371 812 2023 6/30/2027 Statewide OSE Dam Rehab Statewide GF N/A $5,000,000 $0 $0 $5,000,000 Planning Funds expire in 2027.  Other funds are being used for 
design and construction of dams. R

H2372 813 2023 6/30/2027 Statewide OSE Lower Rio Grande Aquifers  Improve GF N/A $30,000,000 $12,374,412 $8,348,452 $17,625,588 Construction Phase II drilling operations to begin. G

H2373 814 2023 6/30/2027 Statewide OSE River & Habitat Restore & Flood Control GF N/A $10,000,000 $1,928,863 $1,928,863 $8,071,137 Planning
Coordination with US Bureau of Reclamation on 2 major 
river maintenance projects for unencumbered funds 
(RM161 and delta channel O&M).

R

H2374 815 2023 6/30/2027 Statewide OSE Surface & Ground Water Measurement Sys 
Statewide GF N/A $2,000,000 $1,919,286 $1,703,128 $80,714 Construction

Ongoing installation and construction of groundwater 
meters in the Lower Rio Grande with approximately 170 
groundwater meters fully installed. Ongoing rehabilitation 
and new construction or surface water measurement in the 
San Juan/Animas, upper/lower Pecos, upper Rio Grande 
and Canadian Basins.

G

H2738 816 2023 6/30/2027 San Miguel Acequia Madre De Las Vegas Improve Construct GF N/A $1,110,000 $2,634 $0 $1,107,366 Planning
In process of updating designs to reflect SHPO request. 
We are currently in process of contracting a historical 
surveyor in order to obtain permit.

R

I2344 817 2024 6/30/2028 Dona Ana Dona Ana Co Brahman Diversion Channel Dragonfly Ex GF N/A $2,235,000 $160,084 $160,084 $2,074,916 Construction

Contractor is making progress on Holman Road Crossing. 
Minor delays incurred due to freezing temperatures limiting 
concrete pours. Floor and vertical walls of the CBC 
Crossing structure are poured. Still need roof and 
wingwalls to be poured before redoing Holman Road. 
Contractor is on pace to finish the work by end of April 
2026. 

G

I2346 818 2024 6/30/2028 San Juan Bloomfield Irrigation Dist Siphon Rplc GF N/A $2,949,000 $90,685 $90,685 $2,858,315 Design

Have had numerous meetings with Engineer to discuss 
plan and design. Time line for 30 percent completion was 
set back a small amount waiting on some pipe clarification 
from pipe manufacturer.

Y

I2349 819 2024 6/30/2028 Statewide OSE Elephant Butte Delta & River Channel Improve GF N/A $1,000,000 $0 $0 $1,000,000 Other No substantive progress reported in the last quarter. R

I2350 820 2024 6/30/2028 Statewide OSE Rio Grande Habitat Restore & Flood Control Con GF N/A $9,000,000 $0 $0 $9,000,000 Planning Planning, final design and compliance in progress for Delta 
Channel Realignment. Y

I2351 821 2024 6/30/2028 Statewide OSE Strategic Water Reserve Acq GF N/A $1,000,000 $0 $0 $1,000,000 Planning No substantive progress reported in the last quarter. R

I2352 822 2024 6/30/2028 Statewide OSE Surface & Ground Water Measure GF N/A $1,000,000 $284,681 $284,681 $715,319 Construction

Continued installation and construction of groundwater 
meters in the Lower Rio Grande, with a goal of 10 
installation per week. Continued rehabilitation and new 
construction or surface water measurement around the 
State in the San Juan/Animas, Upper/Lower Pecos, Upper 
Rio Grande and Canadian Basins, also working with 
Pueblos, Tribes, and Nation to install measurement station 
on their respective lands.

G

I2642 823 2024 6/30/2028 Statewide Acequia Improve Statewide GF N/A $5,000,000 $3,134,054 $1,914,696 $1,865,946 Construction
Obligate remaining balance on acequia projects for 
FY2027.  Applications for funding from acequias are due 
May 9, 2026.

G

J2653 824 2025 6/30/2029 Statewide ISC Acequia & Community Ditch Improve GF N/A $2,500,000 $0 $0 $2,500,000 Planning Obligate funds towards US Army Corps of Engineers 
acequia projects requiring a state cost-share match. G

J2344 825 2025 6/30/2029 Bernalillo Alb Area Stormwater Infra Improve GF N/A $1,000,000 $0 $0 $1,000,000 Planning

No activity to report this quarter. Previous quarter update: 
During this reporting period, the City has completed all 
preliminary steps necessary to prepare for the 
implementation of this new grant.

Y

J2345 826 2025 6/30/2029 Dona Ana Dona Ana Co Brahman Diversion Channel Construct GF N/A $1,000,000 $0 $0 $1,000,000 Construction Expected to obligate funds in Summer/Fall 2026 for an 
undetermined phase within Ph 2-4. G

J2346 827 2025 6/30/2029 Statewide SEO Ute Reservoir Improve GF N/A $1,000,000 $66,890 $66,890 $933,110 Other Currently in RFP process. G
J2349 828 2025 6/30/2029 Statewide SEO Elephant Butte Delta & River Channel Improve GF N/A $1,000,000 $0 $0 $1,000,000 Other No substantive progress reported in the last quarter. R
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J2350 829 2025 6/30/2029 Statewide SEO River Channel & Habitat Restore GF N/A $7,000,000 $0 $0 $7,000,000 Planning No substantive progress reported in the last quarter. R
J2351 830 2025 6/30/2029 Statewide SEO Surface & Grnd Water Measure Statewide GF N/A $1,000,000 $0 $0 $1,000,000 Planning Project is in planning stage. G

 831  PUBLIC EDUCATION DEPARTMENT

G2248 832 2022 6/30/2028 Otero Alamogordo High School Field Improve STB Yes $1,300,000 $1,285,559 $0 $14,441 Funds 
Reauthorized Reauthorized in 2026 session. Soccer field was installed. G

G5375 833 2022 6/30/2026 Statewide PED Public School Library Resources GOB Yes $6,000,000 $4,906,297 $1,664,698 $1,093,703 Other Continue approving RFRs before funds revert. R

J4333 834 2023 6/30/2027 Sandoval Reauth - Enchanted Hills Elem Schl Fire Protection Sys 
Improve GFR N/A $1,000,000 $366,730 $366,730 $633,270 Planning

Reauthorized in 2025 session to extend time through 
fiscal year 2027. No substantive progress reported in the 
last quarter.

R

H2358 835 2023 6/30/2027 Taos Taos MSD Auxiliary Gym Construct GF N/A $3,510,000 $2,192,275 $2,157,175 $1,317,725 Construction Continued construction of phase 1. G

J4397 836 2023 6/30/2027 Statewide Reauth - PED School Bus Replacement Statewide - 
PSCOF PSCOFR Yes $16,700,000 $14,486,274 $369,399 $2,213,726 Other

Reauthorized in 2025 legislative session to extend time 
through fiscal year 2027. Continue approving RfRs for 
buses that have been delivered to LEAs.

Y

H3486 837 2023 6/30/2027 Statewide PED Tribal Libraries & Ed Centers Construct - PSCOF PSCOF Yes $20,000,000 $2,835,872 $2,738,069 $17,164,128 Other Continue encouraging tribal entities to spend the available 
funding. R

I2264 838 2024 6/30/2028 Dona Ana Las Cruces PSD Family Sup Ctr Ren GF N/A $2,380,000 $472,825 $418,260 $1,907,175 Construction Construction is in progress and our goal is to be about 40% 
complete. G

I2316 839 2024 6/30/2028 Santa Fe Estancia Valley Classical Acad Fld Construct GF N/A $1,650,000 $1,575,919 $1,575,919 $74,081 Construction

Estimated work completed 98%. Original Ribbon Cutting 
Ceremony was postponed due to work not being 
completed and availablity of those on the list who we want 
there specifically for the  cutting to April 2nd, 2026. The 
work should now be completed January 30th, 2026.

G

I2333 840 2024 6/30/2028 Taos Taos MSD Sports Fclty Construct GF N/A $1,500,000 $546,277 $330,411 $953,723 Other Furnish and equip G

I2335 841 2024 6/30/2028 Valencia School of Dreams Academy Fclty Design GF N/A $1,000,000 $68,098 $68,098 $931,902 Design The school submitted their first RfR. Y

I3422 842 2024 6/30/2028 Santa Fe PED Elec Bus Charging Stn Infra - PSCOF PSCOF Yes $1,500,000 $806,200 $806,200 $693,800 Other Continue approving RfRs for infrastructure. G

I3424 843 2024 6/30/2028 Statewide PED Schl Bus Rplc Statewide PSCOF Yes $29,166,640 $5,752,829 $5,109,663 $23,413,811 Other Continue approving RfRs for newly received buses that 
have been delivered to LEAs. G

I5401 844 2024 6/30/2028 Statewide PED Public School Library Resources GOB Yes $6,000,000 $9,026 $9,026 $5,990,974 Other Continue approving RfRs and encourage LEAs to spend. Y
J2215 845 2025 6/30/2029 Bernalillo Robert F. Kennedy Ch Schl Fclty Construct GF N/A $1,150,000 $11,500 $11,500 $1,138,500 Other No substantive progress reported in the last quarter. Y
J2266 846 2025 6/30/2029 Lea Lovington High Schl Fclty Ren GF N/A $1,048,717 $10,487 $10,487 $1,038,230 Planning No substantive progress reported in the last quarter. Y
J2322 847 2025 6/30/2029 Santa Fe Santa Fe PSD Early Learning Ctr Improve GF N/A $2,000,000 $20,000 $20,000 $1,980,000 Construction The project has been initiated and the District is working 

with the contractors to monitor progress. G

J2325 848 2025 6/30/2029 Santa Fe Santa Fe PSD Perf Arts Fclty HVAC Rplc GF N/A $1,000,000 $0 $0 $1,000,000 Planning
PED approved the District's RTOF on 03/30/2026.  The 
District is beginning to work with contractors to initiate the 
final planning and design.

G

J3413 849 2025 6/30/2029 Statewide PED Alternatively Fueled Veh Stations Construct PSCOF Yes $1,500,000 $0 $0 $1,500,000 Other Continue to promote the infrastructure and encourage the 
funding. Y

 850 PUBLIC SCHOOL FACILITIES AUTHORITY

F3214 851 2021 6/30/2025 Bernalillo PSFA Pre-K Facility Infrastructure Improvements PSCOF Yes $4,000,000 $401,435 $0 $3,598,565

Multiple Projects 
in Planning, 
Design and 
Construction

Appropriation appears to be for Bernalillo and may have 
been directed to the district directly, rather than through 
PSFA oversight. Although a DeptID was established in 
SHARE, no corresponding budget was submitted. This 
suggests that no funding was awarded or distributed from 
the appropriation. We will investigate further to confirm.

R

G3314 852 2022 6/30/2026 Statewide PSFA Pre-K Classrooms & Infra Construct PSCOF Yes $5,000,000 $0 $0 $5,000,000

Multiple Projects 
in Planning, 
Design and 
Construction

A DeptID and budget were established in SHARE; 
however, no funds have been awarded to date. We will 
work with the team to research this further.

R

H3489 853 2023 6/30/2027 Statewide PSFA Pre-K Classroom Construct - PSCOF PSCOF Yes $5,000,000 $0 $0 $5,000,000 Not Reported

Although a DeptID was established in SHARE, no 
corresponding budget was submitted. This suggests that 
no funding was awarded or distributed from the 
appropriation. We will investigate further to confirm.

R

J3416 854 2025 6/30/2029 Statewide PSFA Schl District Distributions - PSCOF PSCOF Yes $50,000,000 $50,000,000 $50,000,000 $0 Completed Project complete. B
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855 SECRETARY OF STATE
H3265 856 2023 6/30/2025 Statewide SOS Tabulators & Tabulation Sys Install GF N/A $1,200,000 $1,196,039 $448,500 $3,961 Project Closed Balance reverted. B

 857 SCHOOL FOR THE BLIND AND VISUALLY IMPAIRED

G5386 858 2022 6/30/2026 Otero NMBVI Residential Cottage Construction GOB Yes $4,000,000 $2,866,606 $1,029,972 $1,133,394
Substantial 

Completion - 
Closeout

Project has achieved substantial completion and is now in 
the punch list correction stage. G

H3480 859 2023 6/30/2027 Otero NMBVI Maint Garage Roofs & Fencing Rplc Construct GF N/A $1,300,000 $857,377 $237,523 $442,624 Project in 
Construction No substantive progress reported in the last quarter. Y

I5416 860 2024 6/30/2028 Bernalillo NMBVI Early Childhood Fclty Ren GOB Yes $4,800,000 $548,702 $548,702 $4,251,298 Design Obtain approved re-zoning for project site from City of 
Albuquerque, and complete 100% construction documents. Y

 861 SPACEPORT AUTHORITY

J4378 862 2020 6/30/2027 Sierra Reauth - SPA Master Planning and Payload Facility 
Construction GFR N/A $10,000,000 $2,664,719 $649,408 $7,335,281 Construction

Reauthorized in 2023 session and again in 2025 
session to extend time through fiscal year 2027. 
Construction continues. Contractor has completed 
mobilization, executed sub-contracts, and continues with 
the project submittal process. Weekly construction 
progress meetings are underway. Contractor has 
completed clearing and grubbing and has started mass 
excavation. Minor concrete work such as site trench drains 
is underway. Contractor has completed setting up of on-
site concrete batch plant. Underground utility work 
continues. Forming and concrete placement is expected to 
be started this quarter. Installation of reinforced concrete 
pipe is expected to start this quarter. 

Y

I4227 863 2020 6/30/2026 Sierra Reauth - SPA Spaceport America Info Tech Ctr 
Construct STBR No $10,000,000 $3,218,220 $1,871,889 $6,781,780 Construction

Reauthorized in 2024 session. Summit construction has 
mobilized, installed required fencing, and established a 
material staging yard. Mass excavation is underway, and 
the foundation pad is complete. Parking lot grading is in 
progress. Foundation piers and associated foundation work 
are anticipated to be complete by the end of April 2026. 
Building design is progressing, with construction 
documents approximately 50 percent complete and 
expected to be finalized by the end of April. The project 
remains on schedule.

Y

J4379 864 2021 6/30/2027 Sierra Reauth - Spaceport America Improvements GFR N/A $16,000,000 $15,786,252 $1,741,719 $213,748 Construction

Reauthorized in 2025 legislative session to extend time 
through fiscal year 2027. Archaeological mitigation has 
been approved and is complete. All utilities are also 
complete. Highland Enterprises remobilized during the first 
week of March and is currently performing mass earthwork, 
excavation, compaction, and placement of base material. 
Roadway construction is anticipated to be complete by the 
end of April.

Y

G3079 865 2022 6/30/2026 Sierra SPA Infra Improve & Upgrade STB Yes $1,500,000 $1,471,695 $148,363 $28,305 Construction

Final inspections and completion of the reverse osmosis 
system retention pond are nearing completion. The 
previously noted monitoring wells have been procured 
under separate funding. The remaining bond balance is in 
the process of being expended. Procurement and 
installation of small facility technology infrastructure are 
underway.

G
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G3080 866 2022 6/30/2026 Sierra SPA Spaceway Taxiway Renovation STB Yes $2,000,000 $1,617,900 $1,617,620 $382,100 Construction

Construction continues. Contractor has completed 
mobilization, executed sub-contracts and continues with 
the project submittal process. Weekly construction 
progress meeting are underway. Contractor has competed 
clearing and grubbing and has started mass excavation. 
Minor concrete work such as site trench drains is 
underway. Contractor has completed setting up of on-site 
concrete batch plant. Underground utility work continues. 
Forming and concrete placement is expected to be started 
this quarter. Installation of reinforced concrete pipe is 
expected to start this quarter. 

G

I3230 867 2024 6/30/2028 Sierra SPA Roof & Infra Improve GF N/A $3,200,000 $316,029 $270,582 $2,883,971 Construction

Purchase Order 3479 was issued to Nine Degrees 
Construction on January 8, 2026. The contractor is 
currently progressing through submittals and procurement 
of materials. Mobilization is anticipated during the first 
week of April 2026. The project remains on schedule with 
no known setbacks or risks to established milestones.

G

J3220 868 2025 6/30/2029 Sierra Spaceport America Infra/Runway Improve GF N/A $4,000,000 $223,579 $223,579 $3,776,421 Design

Pavement Maintenance Engineering Report (PMER) 
(Report for Runway Existing Conditions) is complete.  
Purchase order for Molzen Corbin to compile bid package 
has been submitted.  Molzen Corbin anticipated to take 
approximately 6 weeks to complete bid documents.  Upon 
completion of bid documents, project bidding will 
commence.   

G

869 STATE LAND OFFICE

J3411 870 2025 6/30/2029 Santa Fe SLO Elevator Fire Alarm Sys & Stucco Improve - LMF SLMF N/A $1,550,000 $422,636 $422,636 $1,127,364 Planning

Contracts signed for elevator modernization. Waiting on 
parts to be delivered; Getting quotes for fire alarm system 
fixture replacement; Working on getting bids for stucco 
replacement (price agreement).

G

871 SUPREME COURT

G3081 872 2022 6/30/2026 Santa Fe Supreme Court Bldg. Ren STB Yes $1,343,000 $1,012,090 $75,278 $330,910 Construction
Sewer rerouting plans received and approved by the court. 
Contract is in place with the contractor. We should be 
scheduling the work to begin within the next few weeks. 

Y

H3266 873 2023 6/30/2027 Santa Fe Supreme Court Basement Ren GF N/A $2,000,000 $401,564 $62,523 $1,598,436 Planning

The basement project is proceeding with a design option 
chosen by the building commission for further design 
development. The final design will be presented for 
approval by the commission and the State Historical 
Preservation Office before construction bids are requested.

Y

874 THIRD JUDICIAL DISTRICT COURT

I4063 875 2023 6/30/2027 Dona Ana Reauth - Doña Ana Co 3rd Jud Dist Court Construct GFR N/A $1,651,000 $16,510 $0 $1,634,490 Design
Reauthorized in 2024 session. Architectural services are 
25% complete. DD#1 will be submitted after the review is 
approved. 

R

876 THIRTEEN JUDICIAL DISTRICT COURT

J4322 877 2024 3/30/2028 Sandoval Reauth - Sandoval Co 13th Jud Dist Courthouse 
Construct GFR N/A $1,150,000 $11,500 $0 $1,138,500 Construction

Sewer and storm drain utilities construction has 
commenced. Valid contracts are in place between 
Sandoval County and vendors. IGA between the Thirteenth 
Judicial District Court and Sandoval County should be in 
place before Q4 report is due. 

G

 878 UNIVERSITY OF NEW MEXICO

E5332 879 2020 6/30/2025 Bernalillo UNM Academic & Research Infrastructure Improvements GOB Yes $13,200,000 $12,297,663 $0 $902,337 Completed The project was completed 6/30/25. B

J4215 880 2021 6/30/2027 Multiple 
Counties

Reauth - UNM Health Care Simulations Labs 
Improvement STBR Yes $1,900,000 $1,029,152 $682,029 $870,848 Construction

Reauthorized in 2025 session to extend time through 
fiscal year 2027. No substantive progress reported in the 
last quarter.

R

G3256 881 2022 6/30/2028 Bernalillo UNM Quantum Materials Lab Renovations STB Yes $100,000 $0 $0 $100,000 Funds 
Reauthorized Reauthorized in 2026 session. Project in design. R

G5399 882 2022 6/30/2026 Bernalillo UNM Center for Collaborative Art & Tech Construction GOB Yes $45,000,000 $25,853,457 $14,791,267 $19,146,543 Construction
Superstructure work continues, envelope system in 
progress, Basement MEP work continues, acoustical CMU 
at Concert Hall continues.

Y
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G5400 883 2022 6/30/2026 Bernalillo UNM HSC Children's Psychiatric Center Construction 
Expand GOB Yes $36,000,000 $33,387,029 $18,370,026 $2,612,971 Construction

Building exterior finish installation ongoing in with roofing 
complete, stucco complete, and window installation 
ongoing. Interior gypsum board installed, with rough-in for 
mechanical , electrical, and plumbing ongoing.

Y

G5401 884 2022 6/30/2026 McKinley UNM - Gallup Gurley Hall Infrastructure Improvements GOB Yes $3,000,000 $216,219 $59,479 $2,783,781 Design Design is complete. R

H3446 885 2023 6/30/2027 Bernalillo UNM Health Sci Ctr Library 2nd Floor Ren GF N/A $2,850,000 $2,247,106 $472,811 $602,894 Completed Project completed. G

H3447 886 2023 6/30/2027 Bernalillo UNM Interprofessional Health Sim Ctr Ren GF N/A $5,000,000 $1,685,379 $1,188,163 $3,314,621 Construction Steel structure erected; work is underway to complete 
building dry-in and roof close-out. G

H3456 887 2023 6/30/2027 Bernalillo UNM Safety & Security Improve GF N/A $1,400,000 $503,023 $133,717 $896,977 Planning The project has been submitted for a PO so equipment can 
be ordered and installation scheduled for January 2026. Y

H3457 888 2023 6/30/2027 Bernalillo UNM School of Public Health Bldg. Construct GF N/A $1,550,000 $186,259 $0 $1,363,741 Planning
Preliminary feasibility and programming study completed, 
we are exploring the opportunity of incorporating the 
project into larger campus strategic planning decisions.

R

H3462 889 2023 6/30/2027 Bernalillo UNM Tow Diehm Athletic Fclty Ren GF N/A $3,965,000 $3,965,000 $3,543,126 $0 Closed Project closed. B

H3463 890 2023 6/30/2027 Bernalillo UNM University Arena Improve GF N/A $2,000,000 $1,389,341 $16,608 $610,659 Planning

A substantial portion of this appropriation (75%) was spent 
in 2024 upgrading various technologies throughout 
university arena. 25% of the appropriation remains. This 
remaining 25% of the project is targeted for renovated 
therapy tubs for men's and women's basketball. This last 
phase of the project is in the planning phase.

Y

H3466 891 2023 6/30/2027 Los Alamos UNM - Los Alamos Open Space Infra Improve GF N/A $1,131,750 $1,131,750 $1,064,902 $0 Closed Asphalt paving was completed B

J4179 892 2023 6/30/2027 McKinley
Reauth - UNM - Gallup Career Technology and 
Education Center and Construction Technology Building 
Renovation

GFR N/A $1,800,000 $897,120 $1,782 $902,880 Construction Reauthorized in 2025 session. Project is 90% complete. G

H3469 893 2023 6/30/2027 McKinley UNM - Gallup Infra & Fclty Ren GF N/A $1,000,000 $496,350 $0 $503,650 Construction
RTU have been rec'd and operational, however automated 
controls are still being worked on. Substantial completion 
achieved with change order work ongoing.

G

H3471 894 2023 6/30/2027 Taos UNM - Taos Fclty Ren GF N/A $1,980,000 $1,980,000 $1,703,217 $0 Completed This project was completed 12/1/2025. B

I3395 895 2024 6/30/2028 Bernalillo UNM Health Sciences Cancer Ctr Ren GF N/A $15,000,000 $150,000 $150,000 $14,850,000 Other No substantive progress reported in the last quarter. R

I3397 896 2024 6/30/2028 Bernalillo UNM Humanities & Social Science Fclty Construct GF N/A $2,000,000 $1,791,012 $1,131,595 $208,988 Construction
100% schematic design documents turned in for review 
and cost estimating. Design team authorized to move into 
design development. 

Y

I3403 897 2024 6/30/2028 Bernalillo UNM Popejoy Hall Improve GF N/A $1,070,000 $67,830 $10,700 $1,002,170 Design Design work being completed for loading dock door and 
concessions space. Y

I3406 898 2024 6/30/2028 Bernalillo UNM Tow Diehm Bldng Ren GF N/A $2,825,000 $28,250 $28,250 $2,796,750 Other No substantive progress reported in the last quarter. Y

I3410 899 2024 6/30/2028 Los Alamos UNM - Los Alamos Campus Infra Mprove GF N/A $3,620,000 $36,200 $0 $3,583,800 Other No substantive progress reported in the last quarter. R

I3411 900 2024 6/30/2028 McKinley UNM - Gallup Gurley Hall Improve Ph 1 & 2 GF N/A $3,900,000 $1,103,935 $1,103,935 $2,796,065 Construction Construction is 98% complete, final punch list walk to be in 
January 2026. G

I5428 901 2024 6/30/2028 Bernalillo UNM Health Sciences Ctr College of Pharm Ren GOB Yes $35,000,000 $200,000 $200,000 $34,800,000 Other No substantive progress reported in the last quarter. R

I5429 902 2024 6/30/2028 Bernalillo UNM Humanities & Social Sci Complex Improve GOB Yes $52,000,000 $3,421,054 $3,421,054 $48,578,946 Construction Demolition and removal of the existing humanities building 
is complete. Project has a $20M funding shortfall. R

I5430 903 2024 6/30/2028 Los Alamos UNM - Los Alamos Campus Improve GOB Yes $1,000,000 $10,000 $10,000 $990,000 Other No substantive progress reported in the last quarter. R
I5431 904 2024 6/30/2028 McKinley UNM - Gallup Gurley Hall Ph 3 Ren GOB Yes $4,000,000 $40,000 $40,000 $3,960,000 Other No substantive progress reported in the last quarter. R
I5432 905 2024 6/30/2028 Taos UNM - Taos Sci & Space Ed Ctr Construct GOB Yes $1,500,000 $62,077 $62,077 $1,437,923 Design Design was completed and permit submitted for. G
I5433 906 2024 6/30/2028 Valencia UNM - Valencia Campus Improve GOB Yes $1,000,000 $10,000 $10,000 $990,000 Other Bonds sold. No reporting R
J2019 907 2025 6/30/2029 Bernalillo UNM Health Sciences Ctr College of Pharmacy Ren STB Yes $25,000,000 $200,000 $200,000 $24,800,000 Other No substantive progress reported in the last quarter. Y

J2020 908 2025 6/30/2029 Bernalillo UNM Humanities & Social Sci Cmplx Construct STB No $40,000,000 $200,000 $200,000 $39,800,000 Other
On DFA ABU list. Entity stated they could wait for a 
future sale. No substantive progress reported in the last 
quarter.

R
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J3379 909 2025 6/30/2029 Bernalillo UNM Campus Pkg Construct GF N/A $2,000,000 $0 $0 $2,000,000 Other No substantive progress reported in the last quarter. Y
J3389 910 2025 6/30/2029 Bernalillo UNM McKinnon Tennis Ct Improve GF N/A $1,750,000 $1,149,407 $1,149,407 $600,593 Other No substantive progress reported in the last quarter. G
J3392 911 2025 6/30/2029 Bernalillo UNM Schl of Medicine Fclty Construct GF N/A $30,000,000 $3,409,329 $3,409,329 $26,590,671 Other No substantive progress reported in the last quarter. G
J3393 912 2025 6/30/2029 Bernalillo UNM Stadium Plan GF N/A $11,000,000 $1,507,721 $1,507,721 $9,492,279 Other No substantive progress reported in the last quarter. G
J3397 913 2025 6/30/2029 Los Alamos UNM - Los Alamos Open Space Ph 2 Upgrade GF N/A $1,000,000 $40,547 $40,547 $959,453 Other No substantive progress reported in the last quarter. G
J3401 914 2025 6/30/2029 McKinley UNM - Gallup Fclty Improve GF N/A $1,000,000 $0 $0 $1,000,000 Other No substantive progress reported in the last quarter. Y
J3402 915 2025 6/30/2029 Multiple Co UNM Reproductive Health Clinic N Construct GF N/A $10,000,000 $100,000 $100,000 $9,900,000 Other No substantive progress reported in the last quarter. Y

916 WESTERN NEW MEXICO UNIVERSITY

G5405 917 2022 6/30/2026 Luna WNMU Learning Center Construction GOB Yes $2,000,000 $1,967,021 $128,761 $32,979 Construction Complete remaining building needs to expend remaining 
funding.  G

G5406 918 2022 6/30/2026 Grant WNMU Graham Gym Renovation GOB Yes $2,000,000 $1,433,546 $1,280,972 $566,454 Construction Complete construction. Y

H3478 919 2023 6/30/2027 Grant WNMU Early Childhood Dvlp Fclty Construction GF N/A $5,000,000 $1,057,473 $286,621 $3,942,527 Planning
Reauthorized in 2026 session. Negotiate purchase of 6th 
St. Elementary from Silver Consolidated schools and begin 
design on building renovation.

R

I5434 920 2024 6/30/2028 Grant WNMU Early Childhood Dvlp Ctr Construction GOB Yes $9,000,000 $90,000 $90,000 $8,910,000 Planning Continue planning of renovation. Y
921 $5,474,484,758 $1,962,118,864 $893,606,153 $3,509,393,192

G                                  346 
Y                                  174 

R                                  268 

                                 788 

B                                    86  Appropriation expended or expired or project 
complete 

LEGEND 
 Project on schedule 

 Behind Schedule 

 No activity, no reporting, bonds not sold, or 
significant obstacles to completion 

Total Active Projects ≥ $1 million
Other report information:
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