
                                                              

New Mexico Behavioral Health Institute at Las Vegas 

Meadows Home 

A Long Term Care Facility 

                    

This construction project is a master‐planned 180‐bed, long‐term care facility designed to replace the existing 
52‐bed Meadows Nursing Home built in 1948 (32,396 sq ft) and the 110‐bed Ponderosa Nursing Home built in 
1955 (45,501 sq ft) located on the campus of the New Mexico Behavioral Health Institute in Las Vegas, NM.  
 
Construction of Phase 1 which included the primary entrance to the facility, lobby, overhead canopy, resident 
& visitor parking, administrative offices, residential gathering, meeting & entertainment areas, a “Main Street” 
concept consisting of various types of stores & shops  (staffed by NMBHI employees) that allow residents to 
experience small city life or village shopping (e.g. beauty/barber shops, meditation room, convenience store, 
library, canteen, rehabilitation services, visiting nursing services), enclosed courtyards  for outdoor activities, 
utility  expansion  connectivity  for  the  additional  planned  phases  of  the  project  and  the  initial  36‐bed 
“neighborhood” of  the  facility.   This phase was completion  in December 2011 and meets  the national LEED 
“Silver”  certification.    This  phase  was  designed  to  provide  the  necessary  termination  points  for  data  & 
telecommunications connectivity for the remaining two phases as is the case for all utilities, HVAC, electrical, 
gas, cable, nurse call systems, fire protection, water and sewage. 
 

 

“Main Street” 



            
                                                                            The Courtyards 

Phase  2,  currently  nearing  completion  (scheduled  for  late  January  2014)  consists  of  two  additional 
“neighborhoods” each  containing 36‐residential beds.     The  funding  stream of  cigarette  tobacco  tax bonds 
authorized  by  the  New Mexico  Finance  Authority  in  the  amount  of  8.9 million  coupled with  a  legislative 
appropriation  of  4.3 million  authorized  in  September  2011 with  additional  funding  of  4.7 million  that was 
appropriated by the legislature in January 2012 has completed the funding stream for Phase 2 except for the 
Furniture, Fixtures and Equipment of 900,000 which was appropriated in the last legislative session.  Gearing 
up for the demolition of the “original” Meadows, the rerouting of utilities, phone, data, excavation and other 
site improvements, the legislative body authorized an additional 2.1 million during the 2013 session. 
 
Phase 3 will consist of two additional “neighborhoods” each with 36‐beds and will mirror the “neighborhood” 
concept of Phase 2.     
      

Funding Stream 

Phase 1  
Total Building & Site Construction included FF&E & Gross Receipt Taxes:         $17,485,863 

2007 Cigarette Tobacco Tax                                         $  1,100,000   NMFA 

Laws 2008, Ch 80, Sec.10 Item C5                          $10,000,000   GOB 

Laws 2010, Ch4, Sec.4, Item 8                             $  7,000,000   STB 

Phase 2  

Total Building & Site Construction included FF&E & Gross Receipt Taxes:         $17,919,060 

Cigarette Tobacco Tax       $8,900.000   NMFA 

September 2011                  $4,300,000   STB 

January 2012                            $4,700,000   STB 

Phase 3  

Architect estimate of probable construction costs including FF&E & Gross Receipt Taxes:    $23,381,500 

 



Projected Time Line 

Demolition of “old” Meadows & the site preparation for Phase 3 construction, which is the addition of 
the  72 beds that will complete the 180 bed facility, will be undertaken at the conclusion of Phase 2 
construction once the Certificate of Occupancy is obtained and residents are relocated into their” new 
home”. 

Funding requested in the DOH ICIP 2015‐2019 cycle (submitted July 2013 for consideration in January 
2014) of 23.4 million does NOT include FF&E of 900,000 

Design Development phase to be completed 

Construction Documents created, reviewed & accepted 

Quality Based Request for Proposal issued by PCD   ‐   late August 2014 

Proposals received at  ‐  late October, selection & award of contract   ‐   November 2014 

Contract Negotiations  ‐  90 days from award of contract 

Notice to Proceed issued by PCD   ‐   January 2015 

Construction timeframe   ‐   15‐18 months 

Construction of Phase 3 completed   ‐  June 2016 

 

 

 

 

 

 

                                                               


