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DOE Owned Facility 

 Annual Budget Approx. $300 million
 Management and Operations 

Contractor:  Nuclear Waste Partnership 
– AECom
 Los Alamos National Laboratory –

Carlsbad
 Sandia National Laboratory –

Carlsbad
 Portage‐ Northwind ‐ Service    

Support Contractor
 Cast  ‐ Transportation Contractor
 1100 employees
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WIPP Configuration
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Transuranic Waste Cycle

TRU waste was generated during the 
production of nuclear weapons at DOE 
facilities across the country 

After 1970, transuranic waste was put into 
containers such as 55‐gallon drums and 
stored in above‐ground and shallow‐burial 
facilities for eventual retrieval and disposal
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WIPP Routes
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Emplacement Considerations
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Factors Affecting Shipping

Shipping priorities are based on many factors, including:
• Need to mix waste streams from around the complex to avoid 

concentration of VOC generating waste in one location
• Need to mix waste types to manage curie limits for the Waste 

Handling Building during processing
• Need to receive packages that can be stacked in a manner that 

maximizes use of limited disposal area
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Ground Control Status
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Panel 7 Status

• Bulkhead were placed at both ends of Room 7 
to isolate waste following events – remains 
closed

• Rock fall occurred in Room 4 on November 3, 
2016 – fall was predicted and room was already 
prohibited

• Room 6 is prohibited due to ground control –
also contains abandoned equipment
• Room 6 Rock Fall predicted to occur in a few weeks

• Rooms 1, 2, 3 and 5 are safe and usable for 
waste emplacement

• Currently available disposal capacity in Panel 7 
should last approximately 3‐4 years, depending 
on shipping rates
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Rock Fall Predicted
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Mining of Panel 8

• Needs to be complete 
before Panel 7 is full

• Emplacement will be in 
clean space

• Estimated Completion 2021

Mining of Panel 8
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Capital Projects

New Permanent Ventilation System 
• New safety significant confinement system connected to the 

existing exhaust shaft through a salt reduction facility and 
then to a new Filter Building with HEPA filters and exhaust fans 

 100% Design Complete
 CD 2/3 is expected in March 2018
 CD 4 March 2021



www.energy.gov/EM 13

Capital Projects

Permanent Ventilation System 
• Geotechnical core drilling to 2,300 ft. 

complete
• 90% Design Complete
• Using top‐down drilling method
• Critical Decision 2/3 expected  

Spring 2018
• CD 4 forecast Spring 2021
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Future Expansion 



www.energy.gov/EM 15

• Shipments through 11/13/17
• Idaho Site – 70
• Savannah River Site – 9
• Waste Control Specialists – 15
• Oak Ridge National Laboratory ‐ 13
• Los Alamos National Laboratory ‐1
• EM – LANL  ‐ Future

• Additional Sites in the out‐years:
• Lawrence Livermore National Laboratory
• Sandia National Laboratory
• Argonne National Laboratory

Shipping Sites
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Out‐Year Projected Shipments



www.energy.gov/EM 17

Questions
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