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Today’s Topics 

 Current status of cleanup 

 Shift in priorities to address highest risk 

 Removal of above-ground waste 

 Continued focus on protecting water resources 
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Environmental Programs Mission 

 Repack and ship legacy 
transuranic waste containers 

 Investigate and remediate Cold 
War (legacy) hazardous and 
radioactive waste areas 

 Demolish unused buildings 

 Disposition solid waste from 
Laboratory operations 

 Lifecycle cost nearly $3 billion 
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What Has Happened in the Last Year 

 Successfully closed out projects 
funded by the American  
Recovery and Reinvestment Act 

 Reached agreement on near-
term priorities 
• Framework agreement with 

the New Mexico Environment 
Department 

 Shifted personnel and contracts 
to align with these priorities 
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Cleanup Status and Accomplishments 

 Partnership between the National Nuclear Security Administration’s 
Los Alamos Site Office, DOE Carlsbad Field Office, New Mexico 
Environment Department, and contractor staff has enabled 
unprecedented cleanup progress 

 Progress on TRU campaign is well ahead of plan 
• To date, have completed 132 shipments vs. 104 planned 
• Shipped 502 cubic meters of above-ground waste (vs. 277 planned) 
• Removed 11,249 PE Ci of material at risk (vs. 9,411 planned) 

 Continued focus on protecting water resources 

 All consent order commitments delivered on time or ahead of schedule 
 



  

 

Operated by Los Alamos National Security, LLC for the U.S. Department of Energy’s NNSA 

 U N C L A S S I F I E D  FY12-ADEP-00182-ADEP/mcc-6 
LA-UR-12-22029 

Partnering with DOE/NNSA and NMED on Priorities 

 Made the shift from lower-risk 
activities to address highest-risk 
above-ground TRU waste 

 Continuing priority on protecting 
groundwater and surface water 

 With NMED, have aligned remaining 
efforts on priority cleanup 
• Similar steps under way for FY13 
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Framework Agreement 

 Risk-based realignment of 
environmental priorities 

 Focus of January 5, 2012 Citizens 
Advisory Board meeting 

 The 2005 Order on Consent 
remains in place 
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 “DOE/NNSA commits to complete removal of all non-cemented above-
ground EM Legacy TRU and newly generated TRU currently-stored at 
Area G as of October 1, 2011, by no later than June 30, 2014.  This 
inventory of above-ground TRU is defined as 3706 cubic meters of 
material.” 

 DOE commits to the complete removal of all newly generated TRU 
received in Area G during FY 2012 and 2013 by no later than 
December 31, 2014.” 

 “Based on projected funding profiles, DOE/NNSA will develop by 
December 31, 2012, a schedule, including pacing milestones, for 
disposition of the below-ground TRU requiring retrieval at Area G.” 

 

 

 

Key Framework Agreement Deliverables 
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Lower Priority Waste for 
Removal 

830 Cubic Meters 

Above Ground Inventory 
October 1, 2011 

4,536 Cubic Meters 

Highest Priority Waste for 
Removal 

3,706 Cubic Meters 

Transuranic Waste Inventory 
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20% Drums 

10%  
Standard  

Waste Boxes 

70% 
Oversized Containers 

Drums Standard Waste Boxes Oversized Containers 

3,706 Cubic Meters 
Removed By 

June 30, 2014 

LANL Transuranic Waste Removal Campaign Scope 
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Store Safely 

Pre-Screen  
for 

Prohibited Items 

Remediate 
and  

Repackage 

Characterize  
and  

Certify 

Build Payloads 
And Ship 

 
 

 
 

 

Waste Characterization, 
Reduction, and 

Repackaging Facility 

Dome 231 
Permacon 

 
(FY 12 Only) 

 

High Efficiency 
Neutron Counter 

Real Time 
Radiography 

Drums – 905 Cubic Meters 
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Store Safely 

Remediate 
and  

Repackage 

Characterize  
and  

Certify 

Build Payloads 
and 
Ship 

 
 

 

 

Building 412 
Box Line 

Dome 231 
Permacon 
Box Line 

 

“Super” 
High Efficiency Neutron 

Counter 

High Energy  
Real Time Radiography 

Dome 375 
Box Line 

 
(FY13) 

Oversized Containers – 2,801 Cubic Meters 
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Removal Performance 

Presenter
Presentation Notes
Current inventory of waste containers at Area G:  approximately 6,000 containers above ground and approximately 5,000 containers below ground

https://adep.lanl.gov/adepimageslib/TA21 Images/2011/LANL-11-5Y3T9449.jpg�
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Total Shipments to WIPP 

1000th 
Shipment Committee invited to 

attend event on June 26 

Presenter
Presentation Notes
1,000th shipment celebration planned for June 26.  Invitation mailed to all committee members; would also like to extend a personal invitation.
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 Remediation: high activity and 
complex media 

 Packaging: size reduction of 
oversized containers 

 Prioritization and planning to 
address highest risk 

 Workforce expansion, training, 
and qualification 

 New capability construction and 
commissioning 

Challenges 
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 Putting New Mexicans to work (more 
than 75 new jobs) 

 Ahead of schedule - 502 cubic 
meters of waste removed (277 
planned) 

 New facilities in domes 375 and 231 
nearing completion 

 Strategy working – 2012 transition 
year to full operation in 2013 and 
2014 

 May was the best month ever at 
LANL – 165 cubic meters removed 

Bottom Line 

https://adep.lanl.gov/adepimageslib/TA21 Images/2012/LANL-11-5Y3T6211.jpg�
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Another Priority:  Protecting Water Resources 
 Continuing to monitor area 

groundwater and surface water and 
protect watersheds 

• Including chromium plume in Mortandad 
Canyon 

• Sample at 186 locations, which include 
three groundwater zones, surface 
water, and springs. 

 Beginning seasonal monitoring efforts 

 

• Gearing up for monsoon season 

• 2011 data indicate no LANL-related contaminants in runoff water from 
storms  

• Interagency team led by New Mexico Department of Health to issue news 
release indicating no risks from post-2011 runoff  

 



  

 

Operated by Los Alamos National Security, LLC for the U.S. Department of Energy’s NNSA 

 U N C L A S S I F I E D  FY12-ADEP-00182-ADEP/mcc-18 
LA-UR-12-22029 

Buckman Direct Diversion 

 Provide support for the Buckman 
Direct Diversion Project 

 Storm water runoff flows toward the 
Rio Grande (and Santa Fe) 

 Large-scale mitigations in place to 
minimize effects of runoff 

 Automated gauges at key points in 
canyon detect water flow levels, take 
samples, send wireless signals to 
Buckman operators 
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Priorities for Fiscal Year 2013 

 President’s Budget Request:   $235 million 

 House Proposed Appropriation:  $215 million 

 Senate Proposed Appropriation:  $235 million 

 

 

Working with NMED on priorities beyond TRU waste 
disposal and water protection 
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