



Legislative Finance Committee Hearing December 2019

Revenue and Budget

July 2019 Road Fund Forecast

NMDOT State Revenue Sources	- Fisca	l Years	2007 th	ıru 202	3																
Table 1	A	В	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	(Q-O)	(Q-O/O)	R	S
	FY07	FY08	FY09	FY10	FY11	FY12	FY13	FY14	FY15	FY16	FY17	FY18	FY	19	FY	20	FY21	FY20 to	FY21	FY22	FY23
(Dollars in thousands)													Jan-18	Jul-19	Jan-19	Jul-19	Jul-19	Budget	Croudh	Jul-19	Jul-19
													Leg. Bud.	Revenue	Leg. Bud.	Revenue	Bud.Req.	buuget	drowin	Long Run	Long Run
	<u>Actual</u>	Actual	<u>Actual</u>	<u>Actual</u>	Estimate	<u>Update</u>	Estimate	Estimate	Estimate	\$ Change	% Diff	Estimate	Estimate								
Road Fund:																					
Road Fund Ordinary Revenue:																					
1 Gasoline Tax	114,577	107,671	108,125	109,163	109,282	104,987	111,795	107,998	110,672	110,892	113,022	116,147	113,300	117,000	115,500	115,800	114,600	(900)	-0.8%	113,500	112,400
2 Special Fuel Tax	97,008	101,483	85,559	88,029	91,078	92,326	92,563	92,923	97,566	97,341	100,066	108,141	105,700	112,800	113,600	114,200	116,400	2,800	2.5%	118,200	120,000
3 Weight/Distance	88,365	77,424	75,485	69,598	74,916	72,786	73,489	75,367	79,985	82,990	84,008	86,278	89,700	94,150	94,100	95,400	97,300	3,200	3.4%	99,300	101,200
4 Trip Tax	7,557	4,904	5,776	5,488	5,973	5,689	5,045	4,666	5,232	5,973	5,951	6,124	5,900	6,750	6,690	7,100	7,150	460	6.9%	7,160	7,150
5 Vehicle Registration	73,512	73,679	72,190	72,863	73,445	75,626	74,135	76,218	75,455	80,774	79,232	80,204	80,000	82,000	81,950	82,500	82,480	530	0.6%	84,630	83,810
6 Vehicle Transaction	1,191	1,165	1,070	1,041	1,065	1,114	1,163	1,200	1,173	1,298	1,158		1,130	1,150	1,150	1,150	1,150	-	0.0%	1,150	1,150
7 Driver's License	4,329	4,738	4,622	4,493	4,718	4,424	4,227	4,193	4,158	3,841	3,816	4,191	4,010	4,110	4,180	4,170	4,200	20	0.5%	4,230	4,270
8 Oversize/Overweight	4,590	4,961	4,539	3,778		4,820	4,805	5,026	5,229	4,997	5,104	6,412	5,730	7,200	6,860	7,380	7,470	610	8.9%	7,570	7,620
9 Public Regulatory Commission Fees (UCR)	377	866	2,286	1,420	2,740	881	3,191	2,009	3,362	3,403	3,291	3,359	3,400	5,400	3,300	3,300	3,300	-	0.0%	3,300	3,300
10 MVD Miscelleneous	2,452	2,570	2,569	2,735	2,725	2,991	3,100	3,302	3,509	5,426	5,260	6,322	6,000	6,300	6,300	6,300	6,300	-	0.0%	6,300	6,300
11 Motor Vehicle Excise Tax*	-	-	-	-	-	-	-	-	-	-	-	-	-	6,560	6,730	6,770	6,920	190	2.8%	49,570	50,600
12 Subtotal Ordinary Income	393,958	379,461	362,221	358,609	370,629	365,645	373,513	372,902	386,340	396,935	400,910	418,330	414,870	443,420	440,360	444,070	447,270	6,910	1.6%	494,910	497,800
Road Fund Extraordinary Income:																					
13 All Other (Reimbursements, Asset Sales, etc.)	4,140	2,240	4.758	6,568	6,584	10,375	10,354	6,493	12,365	5.442	5,594	6,094	2,200	8,195	2,200	2,200	2,200		0.0%	2,200	2,200
14 Rail Runner Track Maintenance Fees	4,140	2,240	4,738	2,000	2,350	10,373	2,014	1,782	2,143	3,031	4,989		2,200	2,760	2,200	2,200	2,200	-	0.0%	2,200	2,200
15 Road Fund Interest	708	0	4,080	2,000	2,330	108	2,014	80	39	133	310	1,037	1,030	3,970	3,010	990	1,010	(2,000)	-66.4%	1,020	1,020
16 Subtotal Extraordinary Income	4.848	2,240	8.857	8.584	9.029	10.500	12,576	8.355	14.547	8.607	10.893	11,333	5,230	14,926	7,210	5.190	5.210	(2,000)	-27.7%	5.220	5,220
17 TOTAL (Recurring) ROAD FUND	,		-,	-,	-,-	-,		-,		405.542	-,		420.100			449.260	452.480	4,910	1.1%	500,130	503,020
` ",	330,000	301,/01	3/1,000	307,133	3/3,036	370,143	300,003	301,237	400,007	,-	411,003	-,	420,100	430,340	447,370	449,200	. ,	4,310	1.170	300,130	303,020
18 WIPP Settlement (Nonrecurring) 19 Motor Vehicle Excise Tax to D2 (1% point)										7,200	-	26,800	-	-	-	54,400	55,610	55,610		-	
20 TOTAL ROAD FUND	200 006	201 701	271 000	267 102	270 659	276 1/15	206 000	201 257	400 997	112 712	<i>1</i> 11 902	156 162	420.100	458.346	447.570	503.660	508.090	60.520	13.5%	500.130	503.020
* 0 120/ points till FV21: 0 070/ points in FV2	,	, .	3/1,080	307,193	3/3,038	3/0,145	300,089	301,237	400,067	412,742	+11,003	450,403	420,100	430,346	447,570	303,000	506,090	00,520	15.5%	300,130	303,020

- * 0.12% points till FY21; 0.87% points in FY22 and thereafter
- This July 2019 forecast is one of two annual forecasts of NMDOT revenues. Another update will be released next January before FY 2021 budget is set.
- This update slightly increases FY 2020 Road Fund Recurring revenue expectations (line 17) by \$1.7 million from the January 2019 legislative budget estimate, while it substantially increases FY 2020 Total Road Fund revenues (line 20) by \$56 million (a 12.5% increase). Almost all of this additional revenue comes from the new Motor Vehicle Excise Tax distribution, passed during the 2019 Legislative Session, that dedicates 1 percentage point of Motor Vehicle Excise Tax to District 2 to mitigate the emergency road conditions related to activity in the oil field.
- FY 2021 Road Fund Recurring revenues are estimated at \$452.5 million. This represents a 1.1% or \$4.9 million growth from the FY 2020 budget, while Total Road Fund revenues are estimated at \$508 million, representing a 13.5% increase.
- The continuing positive outlook of this forecast is mainly driven by the oil and gas boom in the Permian Basin region and by a continuous positive outlook of the US economy.
 - Gasoline revenue continues to benefit from relatively low and stable petroleum prices, and from a shift in consumers' preference from passenger cars
 to SUVs and light trucks. Nevertheless, increasing passenger vehicle efficiency and only modest increases in NM's population will keep gasoline revenue
 flat or declining in the following fiscal years. Vehicle Registration also is expected to remain pretty stable around \$82-84 million.
 - Weight Distance and Special Fuel revenues that more closely track the national economy are expected to grow. Weight Distance, after growing strongly in FY 19, is expected to grow on average about 1.8%, while Special Fuel is expected to grow at a modest rate of about 1.6%, and to surpass gasoline revenue by FY 2021.
- Total Road Fund Recurring revenues are expected to stay flat in FY 2021 and to grow by about 10.5% in FY 2022, when the State Road Fund will start receiving an additional piece of Motor Vehicle Excise revenue.

NMDOT State Revenue Sources - Fiscal Years 2007 thru 2023

Table 2	Α	В	C	D	E	F	G	Н	I	J	K	L	M	N	O	P	Q	(Q-O) (Q-O/O)	R	S
	FY07	FY08	FY09	FY10	FY11	FY12	FY13	FY14	FY15	FY16	FY17	FY18	FY	19	FY	20	FY21	FY20 to	FY21	FY22	FY23
(Dollars in thousands)													Jan-18	Jul-19	Jul-18	Jul-19	Jul-19			Jul-19	Jul-19
													Leg. Bud.	Revenue	Bud.Req.	Leg. Bud.	Long Run	Budget G	rowtn	Long Run	Long Run
	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Estimate	Update	Estimate	Estimate	Estimate	\$ Change	% Diff	Estimate	Estimate
Other Funds:																					
Highway Infrastructure Fund:																					
21 Leased Vehicle Gross Receipts	4,844	6,963	5,444	5,397	5,657	5,731	5,214	5,889	5,773	5,949	5,964	6,220	6,010	6,700	6,510	6,850	6,970	460	7.1%	7,160	7,370
22 Tire Recycling Fees	1,758	1,782	1,604	1,791	1,806	1,831	1,807	1,836	1,810	1,943	1,868	1,878	1,900	1,910	1,905	1,915	1,915	10	0.5%	1,950	1,935
23 Interest	164	164	99	18	16	16	25	7	6	13	11	13	28	70	40	20	20	(20)	-50.0%	21	21
24 Total Highway Infrastructure Fund	6,766	8,909	7,147	7,206	7,479	7,579	7,047	7,047	7,589	7,905	7,842	8,111	7,938	8,680	8,455	8,785	8,905	450	5.3%	9,131	9,326
25 Total State Infrastructure Bank	540	135	300	597	83	29	45	15	17	45	105	177	379	540	440	140	140	(300)	-68.2%	140	140
23 Total State Illiastracture Bank	340	133	300	337				- 13			103	177	3,3	340	440	140	140	(300)	00.270		140
Local Governments Road Fund:																		()			
26 From Interest	966	243	143	24	33	30	46	15	19		115		430			190	190	(350)	-64.8%	190	190
27 From Special Fuel	10,105	10,489	8,980	9,200	9,546	9,659	9,709	9,753	10,218	10,185	10,478		11,080		,	11,940	12,170	260	2.2%	12,370	12,560
28 From PPL Fee	7,073	6,936	6,711	6,725	6,775	6,612	6,926	6,768	6,986	7,000	7,165				,	7,620	7,640	40	0.5%	7,640	7,650
29 From DWI reinstatement fees & ID cards	1,068	1,113	1,129	784	1,015	971	929	896	896	919	783	787	720			790	790	10	1.3% -0.7%	790	790
30 From Gasoline Tax (MAP) 31 Leased Vehicle Gross Receipts	2,248 1,615	2,116 2,321	2,126 1,815	2,145 1,799	2,147 1,886	2,066 1,910	2,195 1,738	2,123 1,963	2,174 1,924	2,178 1,983	2,218 1,988		2,224 2,000		2,265 2,170	2,271 2,280	2,249 2,320	(16) 150	6.9%	2,227 2,390	2,206 2,460
32 Motor Vehicle Excise Tax (0.75% points)	1,615	2,321	1,615	1,799	1,000	1,910	1,/30	1,903	1,924	1,965	1,900	2,073	2,000	2,230	2,170	2,200	2,320	150	0.9%	42,520	43,400
33 Total Local Governments Road Fund	23,075	23,218	20,903	20,677	21,402	21,249	21,543	21,518	22,217	22,314	22,748	24,130	23,774	25,514	25,265	25,091	25,359	94	0.4%	68,127	69,256
33 Total Local Governments Road Fund	23,073	23,210	20,303	20,077	21,402	21,245	21,343	21,316	22,217	22,314	22,740	24,130	23,774	23,314	23,203	23,031	23,333	34	0.470	00,127	03,230
Aviation Fund:																					
34 Gasoline Taxes (Aviation)	406	382	384	387	387	372	395	383	392	393	400	411	401		409	410	406	(3)	-0.7%	402	398
35 Aviation Jet Fuel	826	932	1,314	1,852	1,667	2,808	1,952	1,542	1,243	661	639	, ,	790		1,170	1,110	1,100	(70)	-6.0%	1,150	1,190
36 Aircraft License Fees	74		73	74	66	68	60	69	48	64	50		50			50	50	-	0.0%	50	50
37 0.046% General Fund GRT (Air Service)	883	891	783	779	855	747	0	1,106	1,009	931	951	1,103	1,000		,	1,290	1,330	100	8.1%	sunset	sunset
38 General Fund (2007 Enhancement)		960	1,917	3,000	3,000	3,000	3,000	3,000	3,000	3,000	3,000	, ,	3,000		3,000	3,000	3,000	-	0.0%	3,000	3,000
39 Aviation Fund Interest Earnings		107	34	8	16	20	36	12	14	31	56	98	196		270	100	100	(170)	-63.0%	100	100
40 Total Aviation Fund Income	2,189	3,347	4,504	6,100	5,991	7,016	5,443	6,112	5,707	5,080	5,097	5,706	5,437	6,204	6,129	5,960	5,986	(143)	-2.3%	4,702	4,738
Transportation Fund:																					
41 Motorcycle Registration (Fund 20600)	93		131	130	135	138	135	133	135	133	114	127	106	122	125	122	122	(3)	-2.4%	122	122
42 Motorcycle Train. Fund Interest (20600)	5		2	1	0	0	0	0	0	0	0	0	-	-	1	-	-	(1)	-100.0%	-	-
43 Driver Improvement Fees (10020)	205	208	193	331	349	340	319	271	274	256	226		230	230	230	230	230	-	0.0%	230	230
44 DWI Prevention (20700)	282	331	458	650	486	530	513	517	487	472	421	434	390	440	440	440	440		0.0%	440	440
45 Traffic Safety Fees (Fund 20800)	412	474	473	469	446	419	390	526	404	1,090	632		510	610	650	610	610	(40)	-6.2%	610	610
46 Traffic Safety Fees Interest (20800)	92	95	35	3	3	2	2	1	0	2	7	11	28	50	27	13	13	(14)	-51.9%	13	13
47 Community DWI Prevention Fee (20800)	700	1,021	1,150	1,000	1,017	838	789	363	426	513	375		350	355	355	355	355	-	0.0%	355	355
48 Red Light Fees (from AOC) (20800)			25.4	700	2 222	144	153	158	109	0	0	0	-	-	-	-	-		NA 1 201	-	-
49 Traffic Safety - Interlock Device (82600) 50 Total Transportation Fund Income	900 2,690	775 3,033	854 3,296	700 3,284	2,029 4,466	1,167 3,578	1,054 3,356	810 2,779	777 2,611	755 3,221	704 2,480		385 1,999	423 2,230	415 2,243	420 2,190	420 2,190	5 (53)	1.2% -2.4%	420 2,190	420 2,190
•							· ·		-		<u> </u>		,		,						-
51 TOTAL (Recurring) NIADOT Revenue	35,260	-	36,149	37,863	39,421	39,450	37,434	37,471	38,141	38,564	38,271		39,527	43,168	42,532	42,166	42,580	48	0.1%	84,290	85,650
52 TOTAL (Recurring) NMDOT Revenue	434,066	420,343	407,229	405,056	419,079	415,595	423,523	418,728	439,028	444,106	450,074		459,627	501,514	490,102	491,426	495,060	4,958	1.0%	584,420	588,670
53 WIPP Settlement (Nonrecurring)										7,200		26,800	-	-	-	- E 4 400	- EE C10	-		-	-
54 Motor Vehicle Excise Tax to D2 (1% point)																54,400	55,610	-			
55 TOTAL NMDOT STATE REVENUES	434,066	420,343	407,229	405,056	419,079	415,595	423,523	418,728	439,028	451,306	450,074	496,820	459,627	501,514	490,102	545,826	550,670	60,568	12.4%	584,420	588,670

- Overall NMDOT state funds are forecast at \$550.7 million in FY 2021 representing a growth of 12.4% or \$60.6 million from the FY 2020 budget.
- In FY 2022 and thereafter, the Local Governments Road Fund will receive about \$43 million of additional revenue from the new Motor Vehicle Excise Tax distribution, passed during the 2019 Legislative Session.
- The Aviation Fund, which suffered significant revenue losses in FY 2016 and FY 2017, has fully recovered. However, in FY 2022 it will be negatively impacted by the sunset of the gross receipts tax distribution (§7-1-6.7.C).

	Distribution of State	Road User Revenues	Ju	ly 2019	Foreca	st		
	Distribution of state	Roda Oser Revenues					% of total	al (FY 2020)
			2018	2019	2020	2021	<u>Road Fund</u> Vi	MDOT State Rev
	→ 	5.76% to County Government Road Fund 0.13% to Motorboat Fuel Tax Fund	9.1 0.2	9.2 0.2	9.1 0.2	9.0 0.2		
	Gasoline Tax	0.26% to State Aviation Fund	0.4	0.4	0.4	0.4		
	→	10.38% to Municipalities and Counties	16.1	16.5	16.4	16.2		
-0	(17.0 cents / gallon) →		116.1	117.0	115.8	114.6	<u>25.8%</u>	21.2%
	 	5.76% to Municipalities 1.44% to Municipal Arterial Program (MAP)	9.1 2.3	9.2 2.3	9.1 2.3	9.0 2.2		
□ 2	Special Fuel (Diesel) Tax (21.0 cents/gallon effective	90.48% to State Road Fund - (19 cents per gallon)	108.1	112.8	114.2	116.4	<u>25.4%</u>	20.9%
<u> </u>	7/1/2004) →	9.52% to Local Governments Road Fund	11.4	11.9	12.0	12.2		
	Petroleum Products Loading Fee →		7.5	7.6	7.6	7.6		
	(1.875 cents/gallon) →	= 73.33% to Corrective Action Fund (NM Environment Department)	20.6	21.0	21.0	21.0		
\Box 3	Weight Distance Tax (1¢-4¢/mile) →	= 100% to State Road Fund	86.3	94.2	95.4	97.3	<u>21.2%</u>	17.5%
	Trip Tax (7¢-16¢/mile) →	= 100% to State Road Fund	6.1	6.8	7.1	7.2	<u>1.6%</u>	1.3%
•	Oversize / Overweight Fees →	= 100% to State Road Fund	6.4	7.2	7.4	7.5	<u>1.6%</u>	1.4%
	Motor Trans. Regulatory Fees →	= 1000/ A. Chat. D. ad Fd	3.4	5.4	3.3	3.3	0.7%	0.6%
	Wiotor Trans. Regulatory rees	= 100% to State Road Fund	J. 	3.4	3.3	3.3	0.770	0.070
		= 50 cents on Each Registration to Beautification Fund						
		= \$2.00 of each Motorcycle Registration to Motorcycle Training Fund						
		= \$2.00 of each Motorcycle Registration to the Taxation & Revenue Department = 100% of Placard Fees to Taxation and Revenue Department						
	Temele negistration rees	= 100% of Traffic Safety Training Fee (from Penalty Assessments) and Amateur Radio Fees to State Road Fund						
		= Tire Recycling Fee (effective 7/1/2003):						
		\$ 1.00 Each Motorcycle → 50% to Highway Infrastructure Fund						
		\$ 0.50 per wheel of each bu - 50% to Tire Recycling Fund						
	A similar distribution applies to	\$ 1.50 each car or light truc → \$1.00 to Highway Infrastructure Fund						
_	many Miscellaneous Motor	\$ 1.50 each heavy truck → \$0.50 to Tire Recycling Fund						
4	Vehicle Fees (but only Vehicle							
	Desistration Fee value and amounts	Effective March 1, 2004 remaining revenues go to:		~~ ~	00.5	00.5	40.40/	45 40/
	are shown in revenue table)	 74.65% to State Road Fund 7.60% to County General Funds (allocated by Registration Fees on Vehicles in Each County) 	80.2 8.2	82.0 8.3	82.5 8.4	82.5 8.4	<u>18.4%</u>	15.1%
	are snown in revenue table)	7.60% to County Road Funds (allocated by Registration Fees on Venicles in Each County) 7.60% to County Road Funds (allocated by miles of public Roads maintained)	8.2	8.3	8.4	8.4		
	→	4.06% to Municipal Street Funds (allocated by property Tax net Taxable value)	4.4	4.5	4.5	4.5		
	→	6.09% to County and Municipal General Funds (allocated by property Tax amounts due)	6.5	6.7	6.7	6.7		
		= 3.11% to State Road Fund in FY20 & FY21	0.0	6.6	6.8	6.9	<u>1.5%</u>	1.2%
		= 25.00% to District 2 in FY20 & FY21			54.4	55.6		
	→	= 71.89% to State General Fund in FY20 & FY21	153.4	151.6	156.5	160.0		
	→	\$5 or \$6 to Municipal, County or Fee AGENTS						
	Transaction Fees	Remaining revenues from Transaction Fees go to:						
	(\$3 per Title or Registration)	50% to State Road Fund 50% to County Page Fund (allocated by miles of myblic roads maintained)	1.2	1.2	1.2	1.2	<u>0.3%</u>	0.2%
		50% to County Road Fund (allocated by miles of public roads maintained)	1.2	1.2	1.2	1.2		
	→	= \$6 or \$7 per License to Municipal, County or Fee Agents						
	Deiver Lieenee Feee	= 100% of Remaining Drivers License Fee to S Road Fund = 100% Limited License Fees to DWI Prevention and Education Fund	4.2	4.1	4.2	4.2 *	<u>0.9%</u>	0.8%
	Striver License Fees (\$10 per 4 year period + \$3 EDL + \$3 Driver Safety) →	= 100% DWI Reinstatement Fees and remainder of ID Cards to Local Gov. Road Fund	0.4	0.8	0.8	0.8		
	· · · · · · · · · · · · · · · · · · ·		2.1	*	*	*		
	→	= 100% Driver Safety Fee (\$3) to public schools for DWI education	1.7	*	*	*		
	* no estimates available							
		Total Local Governments Road Fund Total Amount Distributed to Local Governments & other Recipients		25.5 259.7	25.1 264.5	25.4 267.9		
		Total of Gasoline, Diesel, W/D & Registrations NMDOT	390.8	406.0	407.9	410.8	90.8%	74.7%
		Total State Road Fund Revenues	429.7	458.3	449.3	452.5	100.0%	<u>82.3%</u>
		Total NMDOT State Revenues	496.8	501.5	545.8	550.7	NA	100%

			ı					1								
						N.a.		Marrian Da		- f T						+
									•	of Transport		n				
						Ва	ase	Budget fo	or FY 2020 -	- as of 11/1!	5/19					
H		Δ	В	С	D	E	F	G	н	1	-	К	L	М		+
1		Program	CAT	BR	Class	Original		Budget	Adj.	Encumbrance	e	Expense		Remaining	Z	1
2		J				Budget		Adj.	Budget	Dollar	%	Dollar	%	Balance	%	2
3		P562	200	120	D0000	26,404,800		-	26,404,800	-	0%	8,030,110	30%	18,374,690	70%	3
4		Project	300	120	D0000	341,886,700		-	341,886,700	158,390,518	46%	6,834,952	2%	176,661,229	52%	4
5		Design	400	120	D0000	189,246,100		4,500,000	193,746,100	24,148,872	12%	76,960,454	40%	92,636,774	48%	5
6		Construction	500	120	D0000	-		-	-	-	0%	<u> </u>	0%	-	0%	6
7						557,537,600		4,500,000	562,037,600	182,539,390	32%	91,825,516	16%	287,672,694	51%	7
8																8
9		P563	200	120	D0000	109,630,800		-	109,630,800	47.025.220	0%	36,724,941	33%	72,905,859	67%	9
10 11		Highway	300 400	120 120	D0000 D0000	54,698,600 87,250,800		-	54,698,600 87,250,800	17,025,238 23,515,327	31% 27%	11,271,969 21,534,201	21% 25%	26,401,394 42,201,272	48%	10 11
12	Н	Operations	500	120	D0000	67,250,800		-	01,250,800	23,313,327	0%	21,334,201	0%	42,201,2/2	48% 0%	11
13			300	120	20000	251,580,200		-	251,580,200	40,540,565	16%	69,531,110	28%	141,508,525	56%	13
14						231,300,200			231,300,200	40,540,505	10/0	33,331,110	20/0	1,500,525	3070	14
15		P564	200	120	D0000	25,698,500		-	25,698,500	-	0%	12,072,800	47%	13,625,700	53%	15
16		Business	300	120	D0000	4,615,400		-	4,615,400	1,470,858	32%	1,829,559	40%	1,314,984	28%	16
17		Support	400	120	D0000	13,292,800		-	13,292,800	2,473,605	19%	4,266,169	32%	6,553,025	49%	17
18			500	120	D0000	1		10,000,000	10,000,000	-	0%	10,000,000	100%	-	0%	18
19						43,606,700		10,000,000	53,606,700	3,944,463	7%	28,168,528	53%	21,493,709	40%	19
20																20
21		P565	200	120	D0000	5,453,000		-	5,453,000	-	0%	1,548,357	28%	3,904,643	72%	21
22		Modal	300	120	D0000	32,224,900		-	32,224,900	9,016,916	28%	4,590,346	14%	18,617,638	58%	22
23			400	120	D0000	29,905,100		-	29,905,100	22,767,862	76%	524,043	2%	6,613,195	22%	23
24						67,583,000		-	67,583,000	31,784,778	47%	6,662,745	10%	29,135,476	43%	24
25					Cub Tabel	020 207 500		44 500 000	024 007 500	350 000 407	200/	400 407 000	21%	470.040.404	F40/	25 26
26 27					Sub Total	920,307,500	ı	14,500,000	934,807,500	258,809,197	28%	196,187,899	21%	479,810,404	51%	26
28							l									28
29																29
30						Mi	ıl+i	Voor EV20	110/EV2020) - as of 11/	15/1	۵				30
		B	CAT		61		IICI							B		
31 32		Program	CAT	BR	Class	Original Budget		Budget Adj.	Adj. Budget	Encumbrance Dollar	e %	Expense Dollar	%	Remaining Balance	%	31 32
33		P562	200	120	D5099	buuget		Auj.	buuget	Dollar	0%	Dollar	0%	Dalance	0%	33
34		Project	300	120	D5099	-		463,654,545	463,654,545	330,793,078	71%	119,192,733	26%	13,668,734	3%	34
35		Design	400	120	D5099	-		19,043,412	19,043,412	14,566,075	76%	3,851,967	20%	625,370	3%	35
36		Construction				-		482,697,957	482,697,957	345,359,153	72%	123,044,700	25%	14,294,104	3%	36
37																37
38		P563	200	120	D5099	-		-	-	=	0%	-	0%		0%	38
39		Highway	300	120	D5099	i		26,065,424	26,065,424	11,375,866	44%	13,041,378	50%	1,648,180	6%	39
40		Operations	400	120	D5099	-		8,607,436	8,607,436	1,595,513	19%	5,853,393	68%	1,158,530	13%	40
41	Ш					-		34,672,860	34,672,860	12,971,379	37%	18,894,771	54%	2,806,710	8%	41
42	Н	DECE.	200	426	DEGGG						001		001		00/	42 43
43 44	Н	P565 Modal	200 300	120 120	D5099 D5099	-		14,608,572	14,608,572	11,972,673	0% 82%	1,720,227	0% 12%	915,672	0% 6%	43
44	H	ivioaai	400	120	D5099 D5099	-		29,745,850	29,745,850	23,049,094	77%	5,061,240	17%	1,635,516	5%	44
46	Н		400	120	בבטכט	-		44,354,422	44,354,422	35,021,767	79%	6,781,467	15%	2,551,188	5% 6%	45
47	H							,554,422	,554,422	55,021,757	. 378	5,.01,701		_,,_	070	47
48					Sub Total	-		561,725,239	561,725,239	393,352,299		148,720,938	26%	19,652,002	3%	48
49					Total	920,307,500		576,225,239	1,496,532,739	652,161,496		344,908,837	23%	499,462,406	33%	49
50																50
П																

General Fund Overview

				LAVACO	F 2010 CHART	TD 72. OVEDVIEW		
						R 73: OVERVIEW		
						Study- Rio Grande Gorge		
				LAWS OF	2018 CHAPTER 73	SECTION 5 ITEM 102	5.º . IS.	
District	County	Budget	Expensed	Encumbrance	Remaining Balance	Estimated Date of Encumbrance	Estimated Date of Completion	Locations
DISTRICT	Taos	30,000.00	30,000.00	<u>Elicumbrance</u>	Remaining balance	<u>of Effcumbrance</u>	Completed	Rio Grande Gorge Safety Study
GRAND TOTAL	1403	30,000.00	30.000.00	-	-		completed	Mo Grande Gorge Sarety Study
0.0.00		30,000.00	55,555.55					
				ZC	5603- \$400 Thous	and (NM 128)		
				LAWS OF	2018 CHAPTER 73	SECTION 5 ITEM 103		
						Estimated Date	Estimated Date	
<u>District</u>	<u>County</u>	<u>Budget</u>	<u>Expensed</u>	Encumbrance	Remaining Balance	of Encumbrance	of Completion	<u>Locations</u>
	Eddy	400,000.00	400,000.00	-	-		Completed	NM 128 24.8-25.9- Mill/Scarification & Repaving
GRAND TOTAL		400,000.00	400,000.00	-	-			
						a a · III ·		
					ZC5604- \$44.0			
	· · · · · · · · · · · · · · · · · · ·			LAWS OF	2018 CHAPTER 73	SECTION 5 ITEM 104		
	_					Estimated Date	Estimated Date	
<u>District</u>	County	<u>Budget</u>	Expensed	<u>Encumbrance</u>	Remaining Balance	of Encumbrance	of Completion	<u>Locations</u>
2	Dona Ana	7,333,333.33	7,333,333.33	- 0.075.07	- 0.24	-	Completed	NM 188 MP 1.4-3
3	De Baca Bernalillo	7,333,333.33 7,333,333.33	7,325,257.12	8,075.87 7,333,333.00	0.34 0.33	-	Completed 6/30/2020	US 84 near Fort Sumner MP .62 I-25 MP 215.8-219.7
4	Union	7,333,333.33	6,183,150.35	753,337.15	396,845.83	-	12/30/2019	US 87 MP 0.0-5.0
5	Santa Fe	7,333,333.33	6,900,862.68	69,137.33	363,333.32	_	3/1/2020	I-25 MP 290-294 Pavement Preservation
6	Mckinley	7,333,333.35	7,270,190.71	63,142.63	0.01	-	Completed	I-40 MP 37.6-42.8
GRAND TOTAL	,	44,000,000.00	35,012,794.19	8,227,025.98	760,179.83		<u> </u>	
					ZC5605- \$20.0 Mi	llion (LGRF)		
				LAWS OF	2018 CHAPTER 73	SECTION 5 ITEM 105		
						Estimated Date	Estimated Date	
<u>District</u>	<u>County</u>	<u>Budget</u>	<u>Expensed</u>	<u>Encumbrance</u>	Remaining Balance	of Encumbrance	of Completion	<u>LGRF</u>
ALL	Various	20,000,000.00	19,793,030.80	22,248.00	184,721.20		6/30/2020	Formula based program
Grand Total		20,000,000.00	19,793,030.80	22,248.00	184,721.20			
				7	C5606- \$4.0 Millio	n /Doct Aves		
					•	•		
				LAWS OF	2018 CHAPTER /3	SECTION 5 ITEM 106	Fatimated Data	
District	County	Budget	Expensed	Encumbrance	Pomaining Palanco	Rest Area Scope	Estimated Date of Completion	Rest Area
DISTRICT	County	buuget	Expensed	LITCUMPRANCE	Remaining Balance	ADA Improvements	or completion	vest Atea
1	Dona Ana	700,000.00	675,881.56	23,079.89	1,038.55	Well Replacement	11/29/2019	Anthony, Ft. Seldon, Scenic View
-	De Baca		2.2,002.00	_3,0,0.00	1,000.00	Improvements to	,, 2020	,,
								II
	Lea					Infrastructure &		
2		1,000,000.00	836,483.94	-	163,516.06	Infrastructure & Parking Lot Improvements	5/1/2020	Mesa, Maljamar, Waldrop
2	Lea	1,000,000.00	836,483.94	-	163,516.06		5/1/2020	Mesa, Maljamar, Waldrop
2	Lea	1,000,000.00	836,483.94 37,032.10	120,456.92	163,516.06 1,592,510.98	Parking Lot Improvements	5/1/2020 6/10/2020	Mesa, Maljamar, Waldrop NewKirk
	Lea Chavez Guadalupe		,		,	Parking Lot Improvements Utility Improvements & Micro Surfacing		
	Lea Chavez Guadalupe Taos		,		,	Parking Lot Improvements Utility Improvements & Micro Surfacing Plumbing/Heating, Bathroom		
4	Lea Chavez Guadalupe Taos Santa Fe	1,750,000.00	37,032.10	120,456.92	1,592,510.98	Parking Lot Improvements Utility Improvements & Micro Surfacing Plumbing/Heating, Bathroom Renovations & Parking Lot	6/10/2020	NewKirk
5	Lea Chavez Guadalupe Taos Santa Fe Torrence	1,750,000.00	,	120,456.92 25,082.86	1,592,510.98 114,557.90	Parking Lot Improvements Utility Improvements & Micro Surfacing Plumbing/Heating, Bathroom Renovations & Parking Lot Improvements.	6/10/2020	NewKirk Taos, La Bajada, Rattle Snake
4	Lea Chavez Guadalupe Taos Santa Fe	1,750,000.00	37,032.10	120,456.92	1,592,510.98	Parking Lot Improvements Utility Improvements & Micro Surfacing Plumbing/Heating, Bathroom Renovations & Parking Lot	6/10/2020	NewKirk

ZD1201 \$250 Million

Г						2D1201	Letting Date		7
							Construction Start		
	District	County	<u>Budget</u>	Expensed	<u>Encumbrance</u>	Remaining Balance	Production Date	<u>Locations</u>	
							11/20/2020		7
							2021 Start		
1	1	Dona Ana	9,181,923.00	-	-	9,181,923.00	9/21/2020	NM 404/I-10- Bridge (Anthony Drive to W of DACC)	1
							10/20/2021		
							NO DATE		
2	1	Dona Ana	8,818,077.00	-	-	8,818,077.00	NO DATE	NM 404- Adding Capacity/Widening (I-10 to NM 2013)	2
							8/21/2020		
							2020 Start		
3	1	Hidalgo	3,000,000.00	-	-	3,000,000.00	6/22/2020	I-10- Bridge Replacement (Lordsburg)	3
							3/20/2020		
							2020 START		
4	1	Grant	10,000,000.00	-	-	10,000,000.00	1/27/2020	I-10- Minor Rehabilitation (Separ to Gage)	4
5	District One	e Total	31,000,000.00	-	-	31,000,000.00	-		5
							3/6/2020		7
							2020 Start		
6	2	Eddy	42,900,000.00	-	-	42,900,000.00	12/23/2019	US 285- Reconstruction (East of TX State Line to Loving)	6
7	District Two	o Total	42,900,000.00	-	-	42,900,000.00			7
							Local Lead		
8	3	Valencia	55,000,000.00	-	-	55,000,000.00	7/1/2021	Los Lunas East/West corridor	8
9	3	Bernalillo	8,000,000.00	-	-	8,000,000.00	Design/Build	I-25- Adding Capacity/Widening (Sunport to Cesar Chavez)	9
							8/25/2014		
							N/A Start		
10	3	Sandoval	3,000,000.00	-	-	3,000,000.00	8/25/2014	Paseo del Volcan- ROW	10
11	3	N/A	2,000,000.00	-	-	2,000,000.00	TBD	Rail Runner	11
12 I	District Two	o Total	68,000,000.00	-	-	68,000,000.00			12
							6/15/2021		
							2021 Start		
13	4	Harding	21,000,000.00	-	-	21,000,000.00	12/26/2022	NM Highway 39- Pavement Overlay (North of Logan)	13
							6/21/2019		
							2018 Start	US Highway 54 Phase I- Adding Capacity/Widening	
14	4	Quay	2,839,267.00	-	2,839,267.00	-	4/22/2019	(Jct. I-40/ US54)	14
							6/19/2020		
- [2020 Start	US Highway 54 Phase II- Adding Capacity/Widening	
15	4	Quay	8,500,000.00	-	-	8,500,000.00	4/27/2020	(Jct. I-40/ US54)	15
- [6/19/2020		
							2020 Start	US Highway 54 Phase III- Adding Capacity/Widening	
16	4	Quay	4,500,000.00	-	-	4,500,000.00	4/27/2020	(Jct. I-40/ US 54)	16
17 I	District Fou	r Total	36,839,267.00	-	2,839,267.00	34,000,000.00			17

ZD1201 \$250 Million

						-	<u>Letting Date</u>		
							Construction Start		
	<u>District</u>	<u>County</u>	<u>Budget</u>	<u>Expensed</u>	<u>Encumbrance</u>	Remaining Balance	Production Date	<u>Locations</u>	
							8/19/2022		
							10/19/2022		
18	5	Santa Fe	20,000,000.00	-	-	20,000,000.00	6/27/2022	I-25- Slop Mitigation (La Bajada)	18
							4/17/2020		
							2020 Start		
19	5	Rio Arriba	10,500,000.00	-	-	10,500,000.00	2/24/2020	NM 68- Reconstruction (Alcalde)	19
20	District Five	e Total	30,500,000.00	-	-	30,500,000.00			20
							1/20/2023		
							N/A Start		1
21	6	Mckinley	1,000,000.00	-	-	1,000,000.00	11/21/2022	Design US 491/ 9th Intersection and Carbon Coal	21
							1/2/2021		1
							3/2/2021		1
22	6	Mckinley	11,000,000.00	-	-	11,000,000.00	11/5/2020	US 491/9th Street Intersection and Carbon Coal	22
							12/1/2019		
23	6	Mckinley	4,500,000.00	-	-	4,500,000.00	2/1/2020	Design Allison Corridor (Maloney Dr to NM 118)	23
							11/8/2020		
							3/1/2021		
24	6	Cibola	16,500,000.00	-	-	16,500,000.00	10/26/2020	I-40 Rehablitlation (Casa Blanca to Mesita)	24
25	6	Sandoval	3,000,000.00	-	-	3,000,000.00	TBD	NM 4 By Pass; Design Only	25
	District Six	Total	36,000,000.00	-	-	36,000,000.00			26
27									27
28	Agency Tot	al	245,239,267.00	-	2,839,267.00	242,400,000.00			28

ZD1202- \$89 MILLION

										Estimated	Estimated		
										Date of	Date of		1
	District	County	Budget		Expense	Eı	ncumbrance	1	Remaining	Encumbrance	Completion	<u>Description</u>	
1	D1	Dona Ana	\$ 3,831,253.00	\$	3,668,400.25	\$	162,852.23	\$	0.52		11/7/19	I-10 MM 116 to 144	1
2	D1	Hidalgo	\$ 5,000,000.00	\$	-	\$	4,969,785.41	\$	30,214.59		12/31/19	(Motel Drive)/Main Street - Lordsburg	2
3	D1	Catron	\$ 3,900,000.00	\$	2,167,527.16	\$	7,704.90	\$	1,724,767.94		6/30/20	US 180 MM 47 to 67	3
4	D1	Hidalgo	\$ 700,000.00	\$	-	\$	-	\$	700,000.00	11/30/19	6/30/20	I-10 MM 144.0- 164.2	4
5	D1	Dona Ana	\$ 399,000.00	\$	398,735.14	\$	-	\$	264.86		11/8/19	US 70 (Picacho Avenue)MM 141.5- 147.0	5
6	D1	District Wide	\$ 1,003,080.00	\$	-	\$	199,103.96	\$	803,976.04	11/30/19	6/30/20	Various Locations: District Wide Fencing.	6
7 8	D1	Grand Total	\$ 14,833,333.00	\$	6,234,662.55	\$	5,339,446.50	\$	3,259,223.95				7 8
9	D2	Curry/ Roosevelt	\$ 7,330,000.00	\$	-	\$	7,329,999.00	\$	1.00		12/1/19	US 70 (Between Clovis & Portales, Curry County)	9
10	D2	Lincoln/Torrance	\$ 6,503,333.00	\$	-	\$	6,440,615.79	\$	62,717.21		12/19/19	US 54 (Between Vaughn & Corona, Torrance County)	10
11	D2	District Wide	\$ 1,000,000.00	\$	-	\$	999,996.45	\$	3.55		12/19/19	District Wide: Signing & Striping (Various Counties).	11
12 13	D2	Grand Total	\$ 14,833,333.00	\$	-	\$	14,770,611.24	\$	62,721.76				12 13
14	D3	District Wide	\$ 500,000.00	\$	54,904.60	\$	445,095.40	\$	-		12/30/23	Construction Augmentation	14
15	D3	Bernalillo	\$ 165,000.00	\$	-	\$	-	\$	165,000.00	3/1/20	5/1/20	I-25 Frontage Roads	15
16	D3	Bernalillo	\$ 7,388,333.00	\$	-	\$	-	\$	7,388,333.00	5/1/20	10/30/20	I-40/I-25 Interchange	16
17	D3	Bernalillo	\$ 800,000.00	\$	185,203.91	\$	-	\$	614,796.09	6/1/20	7/1/20	I-40: MM 132-143	17
18	D3	Sandoval	\$ 103,592.57	\$	-	\$	103,592.57	\$	-		12/20/19	NM 313: Fencing	18
19	D3	Sandoval	\$ 1,071,250.90	\$	-	\$	1,068,294.59	\$	2,956.31		11/13/19	NM 313 (NM 473 to US 550)	19
20	D3	Valencia	\$ 1,475,156.53	\$	416,698.10	\$	1,058,458.43	\$	-		12/20/19	NM 314 (NM 6 to NM 45)	20
21	D3	Bernalillo	\$ 250,000.00	\$	-	\$	232,938.47	_	17,061.53		5/1/20	NM 333 MM 6-16.3	21
22	D3	Bernalillo	\$ 500,000.00	\$	-	\$	499,946.69	\$	53.31		4/30/20	Tramway(NM 556) (from I40 to Montogomery)	22
23	D3	Bernalillo	\$ 1,400,000.00	<u> </u>	-	\$	-	\$	1,400,000.00	6/30/20	6/30/20	NM 45 (St. Joseph to Central)	23
24	D3	Sandoval	\$ 350,000.00		185,824.20	\$	109,942.21	\$	54,233.59		4/30/20	NM 528 MM 9.5-13.5	24
25	D3	Socorro	\$ 830,000.00	\$	-	\$	-	\$	830,000.00	3/1/20	6/1/20	US 60 (I-25 to NM 47).	25
26 27	D3	Grand Total	\$ 14,833,333.00	\$	842,630.81	\$	3,518,268.36	\$	10,472,433.83				26 27

ZD1202- \$89 MILLION

									·	Estimated	Estimated		٦
										Date of	Date of		
	District	County	Budget		<u>Expense</u>	<u>Er</u>	<u>ncumbrance</u>	<u> </u>	Remaining	Encumbrance	Completion	<u>Description</u>	
28	D4	San Miguel	\$ 2,850,200.00	\$	2,690,971.77	\$	-	\$	159,228.23		Completed	1-25 (MM 309-319)	28
29	D4	Union	\$ 4,045,750.00	\$	2,766,462.74	\$	1,279,282.05	\$	5.21		4/30/20	US 64/87 (MM 406- 418 EB Lanes Only).	29
30	D4	Colfax/ Union	\$ 2,080,000.00	\$	-	\$	2,075,599.33	\$	4,400.67		5/31/20	US 56 (MM 20-35 and MM 44-60.3)	30
31	D4	San Miguel	\$ 300,600.00	\$	-	\$	300,472.89	\$	127.11		10/30/19	NM 329 (MM 0- 1.9)	31
32	D4	San Miguel	\$ 737,713.00	\$	-	\$	737,615.53	\$	97.47		5/30/20	NM 65 (MM 0 - 5.1)	32
33	D4	San Miguel	\$ 237,300.00	\$	-	\$	237,131.53	\$	168.47		5/30/20	Grand Avenue (Loop 15)(MM 1.8-3.0)	33
34	D4	Mora	\$ 1,213,050.00	\$	-	\$	1,185,653.46	\$	27,396.54		10/30/19	NM 518 (MM 30.5-44.3)	34
35	D4	Quay	\$ 548,200.00	\$	163,825.32	\$	384,361.72	\$	12.96		10/30/19	I-40 (MM 362.9-373.4)	35
36	D4	Quay	\$ 683,850.00	\$	-	\$	683,840.20	\$	9.80		10/30/19	US 54 (MM 326-355.3)	36
37	D4	Curry/Quay	\$ 131,983.00	\$	-	\$	131,641.70	\$	341.30		10/30/19	NM 209 (MM 35.5- 45)	37
38	D4	District Wide	\$ 504,687.00	\$	-	\$	-	\$	504,687.00	12/20/19	3/30/20	District Wide: Crushing(Raton Area/ Las Vagas Area)	38
39	D4	Colfax	\$ 1,500,000.00	\$	-	\$	-	\$	1,500,000.00	4/30/20	5/30/20	US 64/87 1-25 Interchange: Study (MM 451)	39
40 41	D4	Grand Total	\$ 14,833,333.00	\$	5,621,259.83	\$	7,015,598.41	\$	2,196,474.76				40 41
42	D5	Santa Fe	\$ 2,500,000.00	\$	2,252,860.01	\$	242,770.07	\$	4,369.92		12/30/19	NM 599 (MM 0.0-7.2)	42
43	D5	Rio Arriba/ Taos	\$ 3,014,375.00	\$	1,952,353.96	\$	1,052,219.68	\$	9,801.36		6/30/20	NM 68 (MM 23.0-12.7)	43
44	D5	Santa Fe	\$ 4,899,572.00	\$	2,397,138.50	\$	2,502,433.50	\$	-		12/30/19	NM 599 (MM 7.2-14.2)	44
45	D5	District Wide	\$ 300,000.00	\$	-	\$	-	\$	300,000.00	4/1/20	12/30/21	District Wide: Rockfall mitigration study	45
46	D5	District Wide	\$ 1,100,000.00	\$	-	\$	-	\$	1,100,000.00	9/5/20	6/30/21	District Wide: Highway on ramp wrong way warning	46
47	D5	Santa Fe	\$ 1,004,386.00	\$	-	\$	-	\$	1,004,386.00	3/1/21	12/30/22	Cerrillos Rd. from St. Michaels to St. Francis	47
48	D5	San Juan	\$ 440,000.00	\$	-	\$	-	\$	440,000.00	4/1/20	12/30/20	Shiprock East Intersection of US 491 and US 64	48
49	D5	San Juan	\$ 1,200,000.00	\$	-	\$	-	\$	1,200,000.00	3/1/20	12/30/20	NM 511 (MM 13.2-13.8) and NM 539 (MM 5.0-5.8)	49
50		Rio Arriba	\$ 250,000.00	\$	-	\$	-	\$	250,000.00	3/1/21	12/30/22	S. McCurdy: Study	50
51	D5	Rio Arriba	\$ 125,000.00	\$	-	\$	-	\$	125,000.00	3/1/21	12/30/22	NM 68 (Riverside) Drive: Study	51
52 53		Grand Total	\$ 14,833,333.00	\$	6,602,352.47	\$	3,797,423.25	\$	4,433,557.28				52 53
54	D6	Mckinley	\$ 2,468,660.56	\$	2,468,660.56	\$	-	\$	-		Completed	I-40(MM 45-47)	54
55	D6	Various	\$ 86,000.00	_	86,000.00	\$	-	\$	-		Completed	Trucking	55
56	D6	Mckinley	\$ 1,227,323.55	\$	1,227,323.55	\$	-	\$	-		Completed	I-40 (MM 43.9-45.0)	56
57	D6	Mckinley	\$ 11,051,348.89	\$	-	\$	-	\$	11,051,348.89	4/30/20	12/31/21	US 491 (MM 62.0-67.7)	57
58 59	D6	Grand Total	\$ 14,833,333.00	\$	3,781,984.11	\$	-	\$	11,051,348.89				58 59
60 61	GR	AND TOTAL	88,999,998.00		23,082,889.77		34,441,347.76		31,475,760.47				60 61

ZD1203 \$50 Million- LGTPF

	<u>District</u>	<u>County</u>	<u>Entity</u>	Budget	<u>Expense</u>	<u>Encumbrance</u>	Remaining	<u>Location</u>	I I
1	1	Dona Ana	City of Sunland Park	454,575.00	-	-	454,575.00	Memorial Pines Roadway & Drainage Improvements	1
2	1	Dona Ana	Lincoln County	574,750.00	-	-	574,750.00	Lisa Drive Connectivity Project- Roadway Enhancements	2
3	1	Grant	Grant County	1,476,159.40	-	1,476,159.40	-	North Hurley roads and drainage project	3
4	1	Dona Ana	Town of Mesilla**	844,000.00	-	801,800.00	42,200.00	Calle del Norte Multi-Use Path Phase II	4
5	1	Luna	Village of Columbus	418,000.00	-	418,000.00	-	NM 11 Culvert Crossing, located in the Intersection of NM11/Altura Avenue	5
6	1	Grant	Village of Santa Clara**	836,000.00	-	794,200.00	41,800.00	Maple Street Bridge Rehabilitation	6
7	1	Luna	City of Deming	2,465,714.55	-	2,465,714.55	-	Industrial Park Business Loop Reconstruction	7
8	District C	ne Grand Total		7,069,198.95	-	5,955,873.95	1,113,325.00		8
9	2	Lea	City of Jal	3,800,000.00	-	3,800,000.00	-	NM 128 Relief Route	9
10	2	Lincoln	Lincoln County	1,791,225.00	-	1,791,225.00	-	Fort Stanton Road	10
11	2	Curry	Curry County	1,385,100.00	-	1,385,100.00	-	County Road 7 from US70 to NM467	11
12	2	Chavez	City of Roswell	712,500.00	-	-	712,500.00	(70/285)/Country Club Road Traffic Signal Replacement	12
13	2	Lea	City of Lovington	149,227.90	149,227.90	-	-	Various City Streets	13
14	2	Lincoln	Village of Ruidoso	237,500.00	-	237,500.00	-	US HWY 70 / NM 48 Intersection Roundabout Project	14
15	2	Eddy	City of Carlsbad	950,000.00	-	950,000.00	-	Cherry Lane Improvements	15
16	2	Lea	City of Lovington	507,960.25	507,960.25	-	-	West Jackson Avenue	16
17	2	Otero	Mescalero Apache Tribe	2,253,611.85	-	-	2,253,611.85	White Mountain Drive	17
18	District T	wo Grand Total		11,787,125.00	657,188.15	8,163,825.00	2,966,111.85		18
19	3	Valencia	Town of Peralta	441,750.00	-	441,750.00	-	La Ladera Improvements Phase II	19
20	3	Bernalillo	Village of Tijeras	142,500.00	-	142,500.00	-	Torres Trail	20
21	3	Bernalillo	Village of Tijeras	95,000.00	-	-	95,000.00	Gonzales Road	21
22	3	Valencia	Valencia County	285,000.00	-	285,000.00	-	Van Camp Blvd	22
23	3	Sandoval	Town of Bernalillo	688,750.00	-	688,750.00	-	Highway 44 Rehabilitation	23
24	3	District Wide	Rio Metro Regional Transit Dist	510,150.00	-	-	510,150.00	Rail Runner Station Parking Lot	24
25	3	Sandoval	City of Rio Rancho	1,662,500.00	-	1,662,500.00	-	Unser Blvd Phase 11B Right of Way Acquisition and Preliminary Engineering	25
26	3	Valencia	City of Rio Communities	245,054.40	-	245,054.40	-	Golf Course Lane (aka Country Club Lane)	26
27	3	Sandoval	City of Rio Rancho	760,000.00	-	760,000.00	-	Southern Blvd Reconstruction	27
28	3	Sandoval	Pueblo of Santa Ana*	746,031.20	_	746,031.20	-	Eagle Estates Road	28
29	District T	hree Grand Tot	al	5,576,735.60	-	4,971,585.60	605,150.00		29

ZD1203 \$50 Million- LGTPF

	District	County	<u>Entity</u>	Budget	<u>Expense</u>	Encumbrance	Remaining	<u>Location</u>	1
30	4	Colfax	Village of Eagle Nest**	1,200,000.00	-	1,140,000.00	60,000.00	Fishermans Lane Improvements	30
31	4	San Miguel	City of Las Vegas**	1,617,562.00	-	1,536,683.90	80,878.10	National Avenue and Bridge Street	31
32	4	Guadalupe	City of Santa Rosa**	830,408.00	-	788,887.60	41,520.40	Riverside Drive Project	32
33	4	Quay	City of Tucumcari**	500,000.00	-	475,000.00	25,000.00	2nd Street	33
34	4	Colfax	Colfax County	503,500.00	-	503,500.00	-	Gardner Bridge	34
35	4	Quay	Quay County**	3,243,647.37	-	3,081,465.00	162,182.37	Historic Route 66 Bridge #1625	35
36	4	San Miguel	San Miguel County**	595,394.83	-	565,625.00	29,769.83	Gonzales Ranch Road Improvement Project	36
37	4	Quay	Village of San Jon	118,750.00	-	118,750.00	-	Safety Lighting Project	37
38	4	Colfax	Village of Angel Fire**	940,000.00	-	893,000.00	47,000.00	Phase III of Camino Grande Improvements	38
39	District Fo	our Grand Tot	al	9,549,262.20	-	9,102,911.50	446,350.70		39
40	5	Taos	Taos County	190,043.70	-	190,043.70	-	Ski Valley Road/Leos Road Slope Stabilization, Drainage, Erosion Mitigation, Paving, a	1 40
41	5	Taos	Town of Red River	255,550.00	-	255,550.00	-	NMSR 38 Sidewalk Replacement	41
42	5	Torrence	Town of Mountainair	199,500.00	-	199,500.00	-	Various Roads	42
43	5	Santa Fe	Town of Edgewood	98,000.00	-	-	98,000.00	Edgewood 7	43
44	5	Taos	Taos County	669,512.50	-	669,512.50	-	West Rim Road Project	44
45	5	San Juan	San Juan County	2,375,000.00	-	-	2,375,000.00	County Road 5500 Bridge Replacement Project	45
46	5	Los Alamos	Los Alamos County	237,500.00	-	237,500.00	-	NM 502/Trinity Drive -Diamond to Oppenheimer Dr.	46
47	5	Santa Fe	City of Santa Fe	712,500.00	-	-	712,500.00	Guadalupe/Santa Fe River Bridge Deck Rehabilitation	47
48	5	San Juan	City of Farmington	546,250.00	-	-	546,250.00	San Juan Boulevard Resurfacing Project	48
49	5	San Juan	City of Bloomfield	90,250.00	-	90,250.00	-	East Blanco Bridge Project Phase II, City of Bloomfield	49
50	5	Taos	Taos Ski Valley	261,725.00	-	-	261,725.00	Twining Road Improvement Project	50
51	District Fi	ve Grand Tot	al	5,635,831.20	-	1,642,356.20	3,993,475.00		51
52	6	Cibola	Cibola County	902,500.00	-	902,500.00	-	County Road 18b	52
53	6	Cibola	Village of Milan**	126,576.96	-	120,248.11	6,328.85	Haystack Phase II	53
54	6	Catron	Village of Reserve**	422,571.00	-	-	422,571.00	Petrita Avenue Repaving Improvements	54
55	6	Sandoval	Village of San Ysidro**	292,137.00	-	277,530.15	14,606.85	San Ysidro Walkway Project	55
56	6	Mckinley	McKinley County	2,850,000.00	-	-	2,850,000.00	Manuelito Canyon Bridge and Road	56
57	6	Mckinley	City of Gallup	332,500.00	-	-	332,500.00	East Nizhoni Blvd Reconstruction Project Preliminary Engineering	57
58	6	Cibola	City of Grants	1,425,000.00	-	1,425,000.00	-	Washington Bridge Replacement	58
59	6	Cibola	Pueblo of Laguna	1,900,000.00	-	1,900,000.00	-	Interstate 40 Concrete Box Underpass	59
60	6	Sandoval	Pueblo of Zia	351,254.90	-	-	351,254.90	Jemez River Bridge (M133) Replacement Design	60
61	6	Mckinley	Navajo Nation	281,437.50	-	-	281,437.50	Baahaali Transfer Station Access Road Improvement Project (Baahaali Chapter)	61
62	6	Mckinley	Navajo Nation	142,500.00	-	-	· · · · · · · · · · · · · · · · · · ·	Roadway Safety Audit (Bahastl'ah Chapter)	62
63	6	Mckinley	Navajo Nation	19,000.00	-	-	19,000.00	Navajo Route 30 and U.S. Highway 491 Safety Audit (Mexican Springs Chapter)	63
64	6	Mckinley	Navajo Nation	71,250.00	-	-	71,250.00	Road Safety Audit (Tohatchi Community Chapter)	64
65	6	Cibola	Pueblo of Acoma*	1,136,911.55	-	1,136,911.55	-	SP 130 Veterans Boulevard roadway project	65
66	6	Sandoval	Pueblo of Jemez*	21,028.25	-	21,028.25	-	NM 4 Traffic Calming Project	66
67	District Si	x Grand Total		10,274,667.16	-	5,783,218.06	4,491,449.10		67
68		GRAND TOTAL		49,892,820.11	657,188.15	35,619,770.31	13,615,861.65		68
1		*Tribal Entity Eur	ded through State Road Fund						

^{*}Tribal Entity Funded through State Road Fund

^{**} Entity approved for Hardship Waiver.

DISTRICT ONE

						DISTRICT ONE		
					<u>Up</u>	dated as of 11/15	<u>/2019</u>	
						ZC5604- \$44.0 Millio		
					LAWS OF 2	018 CHAPTER 73 SECT	ON 5 ITEM 104	
						Estimated Date	Estimated Date	
District	County	Budget	Expensed	Encumbrance	Remaining Balance	of Encumbrance	of Completion	<u>Locations</u>
1	Dona Ana	7,333,333.33	7,333,333.33	=	-	=	Completed	NM 188 MP 1.4-3
					Z	C5605- \$20.0 Million (I	-GRF)	
		ļ.			LAWS OF 20	018 CHAPTER 73 SECT	i i	
						Estimated Date	Estimated Date	
<u>District</u>	<u>County</u>	<u>Budget</u>	<u>Expensed</u>	Encumbrance Programme Encumbrance Encumb	Remaining Balance	of Encumbrance	of Completion	<u>LGRF</u>
1	Various	6,240,349.67	6,240,349.67	-	-	-	Completed- Sent Payment	Various Locations
						606- \$4.0 Million (Res	· · · · · · · · · · · · · · · · · · ·	
					LAWS OF 20	018 CHAPTER 73 SECT	ON 5 ITEM 106	
District	County	Budget	Expensed	<u>Encumbrance</u>	Remaining Balance	Estimated Date of Completion	Rest Area Plan	Rest Area
							ADA Improvements &	
1	Dona Ana	700,000.00	675,881.56	23,079.89	1,038.55	11/29/19	Replace Water Well	Anthony, Ft. Seldon, Scenic View

DISTRICT ONE Updated as of 11/15/2019

ZD1201- \$250.0 Million

LAWS OF 2019 CHAPTER 271 SECTION 9 ITEM 1

				I .	1	Lattina Data	1	
						<u>Letting Date</u>		
						Construction Start	Estimated Date	
District	County	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	Production Date	of Completion	<u>Location</u>
						11/20/2020		
						2021 Start		
1	Dona Ana	9,181,923.00			9,181,923.00	9/21/2020	July 2022	NM 404/I-10- Bridge (Anthony Drive to W of DACC)
						8/23/2021		
						NO DATE		
1	Dona Ana	8,818,077.00			8,818,077.00	12/17/2021	December 2023	NM 404- Adding Capacity/Widening (I-10 to NM 2013)
						3/20/2020		
						2020 START		
1	Hidalgo	10,000,000.00			10,000,000.00	1/27/2020	August 2020	I-10- Bridge Replacement (Lordsburg)
						8/21/2020		
						2020 Start		
1	Grant	3,000,000.00			3,000,000.00	6/22/2020	December 2021	I-10- Minor Rehabilitation (Separ to Gage)
TOTAL		31,000,000.00	-	-	31,000,000.00	·	'	

ZD1202- \$89.0 Million

LAWS OF 2019 CHAPTER 271 SECTION 9 ITEM 2

						Estimated Date	Estimated Date	
District	<u>County</u>	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	of Encumbrance	of Completion	<u>Locations</u>
1	Dona Ana	3,831,253.00	3,668,400.25	162,852.23	0.52		11/7/19	I-10 MM 116 to 144
1	Hidalgo	5,000,000.00	-	4,969,785.41	30,214.59		12/31/19	(Motel Drive)/Main Street - Lordsburg
1	Catron	3,900,000.00	2,167,527.16	7,704.90	1,724,767.94		6/30/20	US 180 MM 47 to 67
1	Hidalgo	700,000.00	-	-	700,000.00	11/30/19	6/30/20	I-10 MM 144.0- 164.2
1	Dona Ana	399,000.00	398,735.14	-	264.86		11/8/19	US 70 (Picacho Avenue)MM 141.5- 147.0
1	District Wide	1,003,080.00	_	199,103.96	803,976.04	11/30/19	6/30/20	Various Locations: District Wide Fencing.
TOTAL		14,833,333.00	6,234,662.55	5,339,446.50	3,259,223.95	'		

ZD1203- \$50.0 Million (LGTPF)

District	County	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	Executed Agreement	<u>Entity</u>	<u>Locations</u>
1	Dona Ana	454,575.00			454,575.00	NO	City of Sunland Park	Memorial Pines Roadway & Drainage Improvements
1	Dona Ana	574,750.00			574,750.00	NO	Dona Ana County	Lisa Drive Connectivity Project- Roadway Enhancements
1	Grant	1,476,159.40		1,476,159.40	-	YES	Grant County	North Hurley roads and drainage project
1	Dona Ana	844,000.00		801,800.00	42,200.00	YES	Town of Mesilla	Calle del Norte Multi-Use Path Phase II
1	Luna	418,000.00		418,000.00	-	YES	Village of Columbus	NM 11 Culvert Crossing, Intersection of NM11/Altura Ave.
1	Grant	836,000.00		794,200.00	41,800.00	YES	Village of Santa Clara	Maple Street Bridge Rehabilitation
1	Luna	2,465,714.55		2,465,714.55	-	YES	City of Deming	Industrial Park Business Loop Reconstruction
TOTAL		7,069,198.95	-	5,955,873.95	1,113,325.00	•		

			DISTR	ICT ONE		<u> </u>	
			DISTRICT ONE I	MMEDIATE NEEDS			
				Study Completed or is a study	Design Completed or		Estimated
District	Location	Scope of Work	Cost	needed	estimated completion date	Letting Date or estimated Letting date	Completion Date
1	NM 404 Corridor from I-10 east to NM 213	4-lane, Reconstruction w/ Added Capacity	\$17,500,000	N/A	Design is at 60%. Est. Completion date; June 2020	Oct-22	2023
1	I-10, MP 44-55 WB	Pavement Rehab	\$10,000,000	N/A	PS&E as shelf project	Not in STIP; could program/ construct when we receive funding	N/A
1	I-10, MP 24.9-35	Pavement Preservation	\$16,000,000	N/A	PS&E as shelf project	Not in STIP; could program/ construct when we receive funding	N/A
1	I-25, MP 14-24	Pavement Preservation	\$11,500,000	N/A	PS&E as shelf project	Not in STIP; could program/ construct when we receive funding	N/A
1	I-10, MP 15-20.1	Pavement Preservation	\$13,000,000	N/A	Design complete; submitted to PS&E as shelf project	Not in STIP; could program/ construct when we receive funding	N/A
			DISTRICT ONE IN	IVESTMENT NEEDS			
			<u>DISTRICT OILE II</u>	VESTMENT NEEDS			
				Study Completed or is a study	Design Completed or		Estimated
District	Location	Scope of Work	Cost	needed	estimated completion date	Letting Date or estimated Letting date	Completion Date
1	I-25 MP 3.0-9.5	6-lane, Reconstruction w/ Added Capacity	\$75,000,000	RFP (Study)- October 2019; estimated completion date- Dec. 2020	2022	not currently in STIP	not currently in STIP
1	I-25 at Nogal Canyon	Bridge Replacement	\$30,000,000	Study Completion- Dec. 2019	2024	not currently in STIP	not currently in STIP
1	US180 Deming to Bayard	Reconstruction (4-lane or alternating passing lanes depending on study)	\$90,000,000	RFP (Study)- October 2019; estimated completion date- Dec. 2020	2022	not currently in STIP	not currently in STIP
1	I-10 Corridor Reconstruction	Reconstruction	\$850,000,000	Study needed; not funded		not currently in STIP	not currently in STIP
1	I-25 MP 0-1	6-lane	\$30,000,000	Study Not needed; Noise study may be needed.	2025	not currently in STIP	not currently in STIP
		,	Expense	s Vs. Needs		1	
	Average Yearly Maintenance			Average Yearly Maintenance			
	Contractual (Expense)*	5,173,441.00		Maint./Fld Supplies (Expense)*	6,798,834.00		
	Contractual (Needs)	27,500,000.00		Maint./Fld Supplies (Needs)	7,300,000.00		
	GAP for Contract Maintenance	22,326,559.00		GAP for Maint./Field Supplies	501,166.00		
<u> </u>	Average Yearly Equipment (Expense)*	3,148,888.33					
	Average Yearly Equipment (Needs)	4,000,000.00		* "			
	GAP for Equipment	851,111.67		*all expenses= 3 year average			

DISTRICT TWO

						DISTRICT TWO		
					<u>Up</u>	dated as of 11/15	<u>/2019</u>	
						705004	-	
					LAWS OF 20	ZC5604- \$44.0 Millio 218 CHAPTER 73 SECTION		
					LAWS OF 20	710 CHAPTER 75 SECTIO	ON 3 ITEM 104	
						Estimated Date	Estimated Date	
District	County	Budget	Expensed	Encumbrance	Remaining Balance	of Encumbrance	of Completion	Locations
2	De Baca	7,333,333.33	7,325,257.12	8,075.87	0.34	-	Completed	US 84 Near Ft. Sumner MP 0.62
					70	5605- \$20.0 Million (L	GRF)	
						18 CHAPTER 73 SECTION	•	
						Estimated Date	Estimated Date	
District	County	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	of Encumbrance	of Completion	<u>LGRF</u>
2	Various	4,316,100.13	4,316,100.13	-	-	-	Completed- Sent Payment	Various Locations
					ZC5	606- \$4.0 Million (Rest	t Area)	
					LAWS OF 20	18 CHAPTER 73 SECTION	ON 5 ITEM 106	
						Estimated Date		
District	<u>County</u>	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	of Completion	Rest Area Plan	Rest Area
	De Baca							
	Lea						Improvements to Infrastructure & Pavement	
2	Chavez	1,000,000.00	836,483.94	-	163,516.06	5/1/20	Parking Improvements	Mesa, Maljamar, Waldrop

DISTRICT TWO Updated as of 11/15/2019

ZD1201- \$250.0 Million LAWS OF 2019 CHAPTER 271 SECTION 9 ITEM 1

					LAWSOIZ	LOTS CHAPTER 271 SEC	ION STILINIT	
						Letting Date		
						Construction Start	Estimated Date	
District	County	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	Production Date	of Completion	<u>Location</u>
						3/6/2020		
						2020 Start		
2	Eddy	42,900,000.00			42,900,000.00	12/23/2019	December 2021	US 285- Reconstruction (East of TX State Line to Loving)
TOTAL		42.900.000.00	_		42.900.000.00		•	

ZD1202- \$89.0 Million LAWS OF 2019 CHAPTER 271 SECTION 9 ITEM 2

						Estimated Date	Estimated Date	
District	County	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	of Encumbrance	of Completion	<u>Locations</u>
2	Curry/ Roosevelt	7,330,000.00	-	7,329,999.00	1.00		12/1/19	US 70 (Between Clovis & Portales, Curry County)
2	Lincoln/Torrance	6,503,333.00	-	6,440,615.79	62,717.21		12/19/19	US 54 (Between Vaughn & Corona, Torrance County)
2	District Wide	1,000,000.00	-	999,996.45	3.55		12/19/19	District Wide: Signing & Striping (Various Counties).
TOTAL		14 833 333 00	_	14 770 611 24	62 721 76			

ZD1203- \$50.0 Million (LGTPF) LAWS OF 2019 CHAPTER 271 SECTION 9 ITEM 3

District	County	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	Executed Agreement	<u>Entity</u>	<u>Locations</u>
2	Lea	3,800,000.00		3,800,000.00	-	YES	City of Jal	NM 128 Relief Route
2	Lincoln	1,791,225.00		1,791,225.00	-	YES	Lincoln County	Fort Stanton Road
2	Curry	1,385,100.00		1,385,100.00	-	YES	Curry County	County Road 7 from US70 to NM467
2	Chavez	712,500.00			712,500.00	NO	City of Roswell	Country Club Road Traffic Signal Replacement
2	Lea	149,227.90	149,227.90	-	-	YES	City of Lovington	Various City Streets
2	Lincoln	237,500.00		237,500.00	-	YES	Village of Ruidoso	US HWY 70 / NM 48 Intersection Roundabout
2	Eddy	950,000.00		950,000.00	-	YES	City of Carlsbad	Cherry Lane Improvements
2	Lea	507,960.25	507,960.25	-	-	YES	City of Lovington	West Jackson Avenue
2	Otero	2,253,611.85			2,253,611.85	NO	Mescalero Apache Tribe	White Mountain Drive
TOTAL		11.787.125.00	657.188.15	8.163.825.00	2.966.111.85			

		DI	STRICT TV	VO			
		DISTRICT TV	O IMMEI	DIATE NEEDS			
				Study Completed or is a study	Design Completed or	Letting Date or estimated	Estimated Completion
District	Location	Scope of Work	Cost	needed	estimated completion date	Letting date	Date
2	US 380 MM 157-242 Roswell to Tatum to State Line	Roswell to Tatum to State Line – Phase A/B study will determine needed capacity improvements. Preliminary Scope alternating passing lanes equivalent spacing throughout corridor	\$75,000,000	Needed	Unknown	7/17/2020	11/24/2021
2	US 60 MM 385.5-388.7 Clovis and Cannon AFB	Roadway Reconstruction, ADA improvements, traffic signal upgrades, and major drainage improvements	\$40,000,000	Completed	9/25/2021	10/15/2021	9/30/2023
2	NM 128 MM 11.8-28.8 West of Jal	Major Pavement Rehabilitation, Full Depth Reclamation	\$12,500,000	Shelf Project	Yes	FY21	200 days
2	US 54 MM 145.2-152.4 West of Vaughn	Roadway Reconstruction, Addition of Shoulders, passing lanes and drainage improvements	\$15,000,000	Yes	3/25/2020	5/6/2020	6/30/2021
2	NM 2 MM 6-17.9	Roadway Reconstruction, Addition of Shoulders, drainage improvements	\$20,000,000	Yes	Design	n entering 90% need to complete	2

		DISTRICT TW	O IIIVESTI				
				Study Completed or is a study	Design Completed or	Letting Date or estimated	Estimated Completion
District	Location	Scope of Work	Cost	needed	estimated completion date	Letting date	Date
2 NM 1	18 MM 58 to 71 Lovington to Hobbs	Minor Pavement Rehabilitation, 3" Mill and Inlay	\$32,000,000	No/ No	No	Unknown	Unknown
2 NM 1	18 MM 9.5 to 48 Hobbs to Jal	Major Pavement Rehabilitation, Full Depth Reclamation	\$92,400,000	No/ No	No	Unknown	Unknown
2 US 54	4 MM 0 to 55 South of Alamogordo	Minor Pavement Rehabilitation, 3" Mill and Inlay	\$55,000,000	No/ No	No	Unknown	Unknown
2 US 70	0 MM 339 to 419 Roswell to Portales	Minor Pavement Rehabilitation, 3" Mill and Inlay	\$80,000,000	No/ No	No	Unknown	Unknown
US 82	2 MM 139 to 171 West of Lovington	Roadway Reconstruction, Addition of Shoulders, passing lanes and drainage improvement	\$64,000,000	No/ No	No	Unknown	Unknown

	<u>Expe</u>	enses Vs. Needs		
Average Yearly Maintenance		Average Yearly Maintenance		
Contractual (Expense)*	5,068,377.00	Maint./Fld Supplies (Expense)*	5,816,396.00	
Contractual (Needs)	45,000,000.00	Maint./Fld Supplies (Needs)	10,000,000.00	
GAP for Contract Maintenance	39,931,623.00	GAP for Maint./Field Supplies	4,183,604.00	
Average Yearly Equipment (Expenses)*	5,956,350.00			
Average Yearly Equipment (Needs)	6,000,000.00			
GAP for Equipment	43,650.00	*all expenses = 3 year average		

DISTRICT THREE

					D	ISTRICT THREE		
						ed as of 11/15/20	n10	
					<u>Opuati</u>	eu as oi 11/13/20	<u>019</u>	
					ZC.	5604- \$44.0 Million		
						CHAPTER 73 SECTION	15 ITEM 104	
		·				Estimated Date	Estimated Date	
<u>District</u>	<u>County</u>	<u>Budget</u>	Expensed	<u>Encumbrance</u>	Remaining Balance	of Encumbrance	of Completion	<u>Locations</u>
3	Bernalillo	7,333,333.33	-	7,333,333.00	0.33	-	6/30/20	I-25 MP 215.8-219.7
					ZC560	5- \$20.0 Million (LGR	RF)	
						5- \$20.0 Million (LGF CHAPTER 73 SECTION	·	
						•	·	
District	<u>County</u>	<u>Budget</u>	<u>Expensed</u>	<u>Encumbrance</u>		CHAPTER 73 SECTION	5 ITEM 105	<u>LGRF</u>
<u>District</u>	<u>County</u>	Budget	<u>Expensed</u>	<u>Encumbrance</u>	LAWS OF 2018 C	CHAPTER 73 SECTION Estimated Date	5 ITEM 105 Estimated Date of Completion	<u>LGRF</u>
District	County	Budget	<u>Expensed</u>	Encumbrance	LAWS OF 2018 C	CHAPTER 73 SECTION Estimated Date of Encumbrance	5 ITEM 105 Estimated Date of Completion	<u>LGRF</u>
District	County	<u>Budget</u>	<u>Expensed</u>	Encumbrance	LAWS OF 2018 C	CHAPTER 73 SECTION Estimated Date of Encumbrance	5 ITEM 105 Estimated Date of Completion	<u>LGRF</u>
<u>District</u>	County	<u>Budget</u>	Expensed	Encumbrance	LAWS OF 2018 C Remaining Balance D3 RECEIVED OPE	CHAPTER 73 SECTION Estimated Date of Encumbrance	5 ITEM 105 Estimated Date of Completion S PROGRAM	<u>LGRF</u>
District	County	Budget	Expensed	Encumbrance	LAWS OF 2018 C Remaining Balance D3 RECEIVED OPE ZC5606-	CHAPTER 73 SECTION Estimated Date of Encumbrance RATION FUNDING FOR THI	Estimated Date of Completion S PROGRAM	<u>LGRF</u>

DISTRICT THREE Updated as of 11/15/2019

ZD1201- \$250.0 Million

LAWS OF 2019 CHAPTER 271 SECTION 9 ITEM 1

					2,,,,,,	JIIAI ILIK Z/I SECIIC	,	
						Letting Date		
						Construction Start	Estimated Date	
District	County	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	Production Date	of Completion	<u>Location</u>
							Design to be completed late 2021	
						Local Lead	Construction to be completed	
3	Valencia	55,000,000.00			55,000,000.00	7/1/2021	Jan/March 2024	Los Lunas East/West corridor
3	Bernalillo	8,000,000.00			8,000,000.00	Design/Build	December 2022	I-25- Adding Capacity/Widening (Sunport to Cesar Chavez)
						8/25/2014		
						N/A Start		
3	Sandoval	3,000,000.00			3,000,000.00	8/25/2014	December 2022	Paseo del Volcan- ROW
3	N/A	2,000,000.00	-		2,000,000.00	TBD	December 2021	Rail Runner
TOTAL		68,000,000.00	-	-	68,000,000.00			

ZD1202- \$89.0 Million

						Estimated Date	Estimated Date	
District	County	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	of Encumbrance	of Completion	<u>Locations</u>
3	District Wide	500,000.00	54,904.60	445,095.40	-		12/30/23	Construction Augmentation
3	Bernalillo	165,000.00	-	-	165,000.00	3/1/20	5/1/20	I-25 Frontage Roads
3	Bernalillo	7,388,333.00	-	-	7,388,333.00	5/1/20	10/30/20	I-40/I-25 Interchange
3	Bernalillo	800,000.00	185,203.91	-	614,796.09	6/1/20	7/1/20	I-40: MM 132-143
3	Sandoval	103,592.57	-	103,592.57	-		12/20/19	NM 313: Fencing
3	Sandoval	1,071,250.90	-	1,068,294.59	2,956.31		11/13/19	NM 313 (NM 473 to US 550)
3	Valencia	1,475,156.53	416,698.10	1,058,458.43	-		12/20/19	NM 314 (NM 6 to NM 45)
3	Bernalillo	250,000.00	-	232,938.47	17,061.53		5/1/20	NM 333 MM 6-16.3
3	Bernalillo	500,000.00	-	499,946.69	53.31		4/30/20	Tramway(NM 556) (from I40 to Montogomery)
3	Bernalillo	1,400,000.00	-	-	1,400,000.00	6/30/20	6/30/20	NM 45 (St. Joseph to Central)
3	Sandoval	350,000.00	185,824.20	109,942.21	54,233.59	-	4/30/20	NM 528 MM 9.5-13.5
3	Socorro	830,000.00	-	-	830,000.00	3/1/20	6/1/20	US 60 (I-25 to NM 47).
TOTAL		14.833.333.00	842.630.81	3.518.268.36	10.472.433.83			

DISTRICT THREE Updated as of 11/15/2019

ZD1203- \$50.0 Million (LGTPF) LAWS OF 2019 CHAPTER 271 SECTION 9 ITEM 3 District County Budget Expensed Encumbrance Remaining Balance **Executed Agreement** Locations La Ladera Improvements Phase II 3 Valencia 441,750.00 441,750.00 Town of Peralta 3 142,500.00 142,500.00 Bernalillo YES Village of Tijeras Torres Trail 95,000.00 3 Bernalillo 95,000.00 NO Village of Tijeras Gonzales Road 3 Valencia 285,000.00 285,000.00 YES Valencia County Van Camp Blvd 3 688,750.00 688,750.00 YES Town of Bernalillo Highway 44 Rehabilitation Sandoval 3 510,150.00 510,150.00 Rail Runner Station Parking Lot District Wide NO Rio Metro Regional Transit 3 Sandoval 1,662,500.00 1,662,500.00 YES City of Rio Rancho Unser Blvd Phase 11B ROW Acquisition & Preliminary Eng. 3 Valencia 245,054.40 245,054.40 YES City of Rio Communities Golf Course Lane (aka Country Club Lane) 3 Sandoval 760,000.00 760,000.00 YES City of Rio Rancho Southern Blvd Reconstruction 3 746,031.20 746,031.20 YES Sandoval Pueblo of Santa Ana Eagle Estates Road **TOTAL** 4,971,585.60 5,576,735.60 605,150.00

	DISTRICT THREE													
	<u>DISTRICT THREE IMMEDIATE NEEDS</u>													
	Design Completed or Letting Date or estimated													
District	Location	Scope of Work	Cost	Study Completed or is a study needed	estimated completion date	Letting date	Date							
3	I-25 Montgomery Interchange	Reconstruction	\$70,000,000	Completed	2021	2021	2023							
3	I-25 Gibson Interchange	Reconstruction	\$90,000,000	Completed	2022	2022	2024							
3	I-40 Carnuel to Tijeras	Pavement Preservation	\$15,000,000	N/A	2020	2020	2021							
3	I-40 Tijeras to Sedillo Hill	Pavement Preservation	\$15,000,000	N/A	2020	2020	2021							
3	I-40 Coors to Atrisco Vista	Pavement Preservation	\$20,000,000	N/A	2020	2020	2021							

	<u>DISTRICT THREE INVESTMENT NEEDS</u>													
	Design Completed or Letting Date or estimated Estimated Completion													
District	Location	Scope of Work	Cost	Study Completed or is a study needed	estimated completion date	Letting date	Date							
3	I-25 Sunport to Big I (S-curve)	Reconstruction/Add Capacity	\$500,000,000	Completed	TBD	TBD	TBD							
3	Albuquerque River Crossing	New Construction		Needs Study	TBD	TBD	TBD							
3	I-40 WB Wyoming to Pennsylvania	Reconstruction/Geotechnical	\$15,000,000	Needs Study	TBD	TBD	TBD							
3	NM 45 NM 500 to Eduardo	Reconstruction	\$40,000,000	Needs Study Update	TBD	TBD	TBD							
3	NM 45 Malpais to NM 500	Reconstruction	\$40,000,000	Needs Study Update	TBD	TBD	TBD							

		Expenses Vs. Needs		
Average Yearly Maintenance		Average Yearly Maintenance		
Contractual (Expense)*	7,462,309.00	Maint./Fld Supplies (Expense)*	2,579,618.00	
Contractual (Needs)	11,146,729.00	Maint./Fld Supplies (Needs)	3,853,271.00	
GAP for Contract Maintenance	3,684,420.00	GAP for Maint./Field Supplies	1,273,653.00	
Average Yearly Equipment (Expense)*	2,653,467.00			
Average Yearly Equipment (Needs)	3,000,000.00			
GAP for Equipment	346,533.00	*all expenses= 3 year average		

DISTRICT FOUR

	DISTRICT FOUR												
	Updated as of 11/15/2019												
	ZC5604- \$44.0 Million												
	LAWS OF 2018 CHAPTER 73 SECTION 5 ITEM 104												
Fallward Date Fallward Date													
District	County	Budget	Expensed	Encumbrance	Remaining Balance	Estimated Date of Encumbrance	Estimated Date of Completion	Locations					
4	Union	7,333,333.33	6,183,150.35	753,337.15	396,845.83	or Encumbrance	12/30/19	US 87 MP 0.0-5.0					
7	Oillon	1,333,333.33	0,103,130.33	733,337.13	330,843.83	<u> </u>	12,30/13	03 07 HIF 0.0-3.0					
					ZC5605-	\$20.0 Million (LGRF)							
						APTER 73 SECTION 5							
						Estimated Date	Estimated Date						
District	County	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	of Encumbrance	of Completion	<u>LGRF</u>					
4	Various	6,190,628.00	6,190,628.00	-	-	-	Completed- Sent Payment	Various Locations					
					ZC5606- \$4	I.0 Million (Rest Area	a)						
LAWS OF 2018 CHAPTER 73 SECTION 5 ITEM 106													
						Estimated Date							
District	County	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	of Completion	Rest Area Plan	Rest Area					
							Utility Improvements &						
4	Guadalupe	1,750,000.00	37,032.10	120,456.92	1,592,510.98	6/10/20	Micro Surfacing	NewKirk					

DISTRICT FOUR Updated as of 11/15/2019

ZD1201- \$250.0 Million LAWS OF 2019 CHAPTER 271 SECTION 9 ITEM 1

					LAWS OF LOTS CIT	AI ILIX E/I SECTION	J 11 LIVI 1	
District	County	Budget	Expensed	Encumbrance	Remaining Balance	Letting Date Construction Start Production Date	Estimated Date of Completion	Location
						6/15/2021		
						2021 Start		
4	Harding	21,000,000.00			21,000,000.00	12/26/2022	December 2023	NM Highway 39- Pavement Overlay (North of Logan)
						6/21/2019		
						2019 Start		US Highway 54 Phase I- Adding Capacity/Widening
4	Quay	2,839,267.00		2,839,267.00	-	4/22/2019	December 2020	(Jct. I-40/ US54)
						6/19/2020		
						2020 Start		US Highway 54 Phase II- Adding Capacity/Widening
4	Quay	8,500,000.00			8,500,000.00	4/27/2020	December 2022	(Jct. I-40/ US54)
						6/19/2020		
						2020 Start		US Highway 54 Phase III- Adding Capacity/Widening
4	Quay	4,500,000.00			4,500,000.00	4/27/2020	December 2022	(Jct. I-40/ US 54)
TOTAL		36,839,267.00	-	2,839,267.00	34,000,000.00			

ZD1202- \$89.0 Million LAWS OF 2019 CHAPTER 271 SECTION 9 ITEM 2

	1		1					I
						Estimated Date	Estimated Date	
District	<u>County</u>	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	of Encumbrance	of Completion	<u>Locations</u>
4	San Miguel	2,850,200.00	2,690,971.77	-	159,228.23		Completed	1-25 (MM 309-319)
4	Union	4,045,750.00	2,766,462.74	1,279,282.05	5.21		4/30/20	US 64/87 (MM 406- 418 EB Lanes Only).
4	Colfax/ Union	2,080,000.00	-	2,075,599.33	4,400.67		5/31/20	US 56 (MM 20-35 and MM 44-60.3)
4	San Miguel	300,600.00	-	300,472.89	127.11		10/30/19	NM 329 (MM 0- 1.9)
4	San Miguel	737,713.00	-	737,615.53	97.47		5/30/20	NM 65 (MM 0 - 5.1)
4	San Miguel	237,300.00	-	237,131.53	168.47		5/30/20	Grand Avenue (Loop 15)(MM 1.8-3.0)
4	Mora	1,213,050.00	-	1,185,653.46	27,396.54		10/30/19	NM 518 (MM 30.5-44.3)
4	Quay	548,200.00	163,825.32	384,361.72	12.96		10/30/19	I-40 (MM 362.9-373.4)
4	Quay	683,850.00	-	683,840.20	9.80		10/30/19	US 54 (MM 326-355.3)
4	Curry/Quay	131,983.00	-	131,641.70	341.30		10/30/19	NM 209 (MM 35.5- 45)
4	District Wide	504,687.00	-	-	504,687.00	12/20/19	3/30/20	District Wide: Crushing(Raton Area/ Las Vagas Area)
4	Colfax	1,500,000.00	-	-	1,500,000.00	4/30/20	5/30/20	US 64/87 1-25 Interchange: Study (MM 451)
TOTAL	'	14,833,333.00	5,621,259.83	7,015,598.41	2,196,474.76			

DISTRICT FOUR Updated as of 11/15/2019

ZD1203- \$50.0 Million (LGTPF)

District	<u>County</u>	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	Executed Agreement	<u>Entity</u>	<u>Locations</u>				
4	Colfax	1,200,000.00		1,140,000.00	60,000.00	YES	Village of Eagle Nest	Fishermans Lane Improvements				
4	San Miguel	1,617,562.00		1,536,683.90	80,878.10	YES	City of Las Vegas	National Avenue and Bridge Street				
4	Guadalupe	830,408.00		788,887.60	41,520.40	YES	City of Santa Rosa	Riverside Drive Project				
4	Quay	500,000.00		475,000.00	25,000.00	YES	City of Tucumcari	2nd Street				
4	Colfax	503,500.00		503,500.00	-	YES	Colfax County	Gardner Bridge				
4	Quay	3,243,647.37		3,081,465.00	162,182.37	YES	Quay County	Historic Route 66 Bridge #1625				
4	San Miguel	595,394.83		565,625.00	29,769.83	YES	San Miguel County	Gonzales Ranch Road Improvement Project				
4	Quay	118,750.00		118,750.00	=	YES	Village of San Jon	Safety Lighting Project				
4	Colfax	940,000.00		893,000.00	47,000.00	YES	Village of Angel Fire	Phase III of Camino Grande Improvements				
TOTAL		9,549,262.20	-	9,102,911.50	446,350.70							

		DISTRICT FOUR					
		DISTRICT FOUR IMMEDIATE NEEDS					
				Study Completed or is a study	Design Completed or	Letting Date or estimated	Estimated Completion
District	Location	Scope of Work	Cost	needed	estimated completion date	Letting date	Date
		Rehabilitation with spot reconstruction of I-40 from 0.2 miles west of I-40, Exit 313 (Montoya) to 3.8 miles east of I-40, Exit 313 (Montoya). I-40 is a major east-				Could be let as early as	
4	I-40, MP 313.0 to MP 317.0	west transportation corridor through New Mexico. The rehabilitation of this corridor would enhance safety, enhance economic development, improve	\$8,000,000	No Study Needed	Design Completed	February 2020 if funding	1 year after letting
		mobility, and increase tourism for the northeast portion of the state.				available	
		Rehabilitation with spot reconstruction of I-25 from Exit 414 (Springer North Interchange) to 6 miles North of Exit 414 (Springer North Interchange). The				Could be let as early as	
4	I-25, MP 415.0 to MP 421.0	rehabilitation of this corridor would enhance safety, enhance economic development, improve mobility, and increase tourism for the northeast portion of the	\$8,000,000	No Study Needed	Design Completed	February 2020 if funding	1 year after letting
		state.				available	
	I-25, MP 455.1 to MP 459.3	Rehabilitation with spot reconstruction of I-25 from Exit 414 (Springer North Interchange) to 6 miles North of Exit 414 (Springer North Interchange). The rehabilitation of this corridor would enhance safety, enhance economic development, improve mobility, and increase tourism for the northeast portion of the	\$8,000,000	No Study Needed	95% Design Completed; Jan 2020	Could Let as early as April	2 years after letting
4	1-25, MP 455.1 to MP 459.3	renabilitation of this corridor would enhance safety, enhance economic development, improve mobility, and increase tourism for the northeast portion of the state.	\$8,000,000	No Study Needed	95% Design Completed; Jan 2020	2020 if funding available	2 years after letting
		Rehabilitation with spot reconstruction of I-25 from 0.1 Miles North of Exit 356 (Onava) to 7.6 miles North of Exit 356 (Onava). I-25 is a major north-south				Could be let as early as	
4	I-25, MP 356.0 to MP 364.0	transportation corridor through New Mexico. The rehabilitation of this corridor would enhance safety, enhance economic development, improve mobility,	\$8,000,000	No Study Needed	15% Design Completed; May/Jun	August 2020 if funding	1 year after letting
•	,	and increase tourism for the northeast portion of the state.	+-,,	,	2020	available	- /
		Rehabilitation with spot reconstruction of I-25 from 7.6 Miles North of Exit 356 (Onava) to 13.6 miles North of Exit 356 (Onava). I-25 is a major north-south				Could be let as early as	
4	I-25, MP 364.0 to MP370.0	transportation corridor through New Mexico. The rehabilitation of this corridor would enhance safety, enhance economic development, improve mobility,	\$8,000,000	No Study Needed	15% Design Completed; Jun/Jul	September 2020 if funding	1 year after letting
		and increase tourism for the northeast portion of the state.		·	2020	available	,
		DISTRICT FOUR INVESTMENT NEEDS					
				Study Completed or is a study	Design Completed or	Letting Date or estimated	Estimated Completion
District	Location	Scope of Work	Cost	needed	estimated completion date	Letting date	Date
	NIA 20 A4D 20 to 14D 20 C	Pavement has met its structural life and is in need of reconstruction/rehabilitation. The rehabilitation of this corridor would enhance safety, enhance			10% Design; Completed January	March 2021; if funding	2
4	NM 39, MP 30 to MP 39.6	economic development, improve mobility, and increase tourism for the northeast portion of the state.	\$15,000,000	No Study Needed	2021	available	2 years after letting
		Reconstruction and widening of NM 434 thru Coyote Creek Canyon. NM 434 is a narrow, mountainous roadway that is utilized by tourist and local resident.			60% - 4100382; Completed	4100382 - March 2021;	
	NM 434, MP 19.66 to MP 25.5	The reconstruction and widening of this corridor would enhance safety, enhance economic development, improve mobility, and increase tourism for the			January 2021 40% 4100383;	4100383 - March 2022; if	3 years after letting
4		Mora, Angel Fire, Eagle Nest areas. Projects are currently under design.	\$40,000,000	Study/Design in Progress	Completed January 2022	funding available	
		Reconstruction of the I25/US64/87 interchange at exit 451 in Raton. I-25/US64/87 Interchange is a major interchange on the Ports-to-Plains Alliance Corridor					
		in New Mexico. It is currently heavily utilized by tourists, commercial vehicles and local residents. The Reconstruction of this interchange will elevate the				January 2023; if funding	
	I-25/US64-87 Interchange	major safety concern of traffic backup on the Interstate as a result of congestion at this interchange. In addition, the reconstruction of the interchange would				available	2 years after letting
		also help to improve geometric deficiencies and other safety concerns. Project development has not yet started for this project.		RFP for Consultant	0% Design; Completed January		
4			\$20,000,000	February 2020.	2023		2.2
	US 54. MP 306.1 to MP 356.2	Reconstruction or Major Rehabilitation; US 54 is heavily utilized to transport freight and provide mobility for the traveling public in the eastern part of the			0% Design; Completed January	January 2023; if funding	2-3 years after letting; depending on size of
4	03 34, IVIF 300.1 to IVIF 330.2	state.	\$80,000,000	No Study Needed	2023	available	project(s)
- 4		Rehabilitation from Raton to Clayton. US 64/87 is part of the Ports-to-Plains Alliance Corridor and continues to see an increase in both freight and tourist	380,000,000	No study Needed	2023		2-3 years after letting;
	US 64/87. MP 349.4 to MP 404	retriating to During the GRIP era, US 64/87 was expanded to 4 lanes, however, no funding was allocated for the rehabilitation of the existing two lanes of the			0% Design; Completed January	January 2023; if funding	depending on size of
4		corridor.	\$120,000,000	No Study Needed	2023	available	project(s)
		10. 10.	., .,,		1		, ,,,,,,
		Expenses Vs. Needs					
	Average Yearly Maintenance			Average Yearly Maintenance			
	Contractual (Expense)*	4,804,327.00		Maint./Fld Supplies (Expense)*	6,388,593.00		
	Contractual (Needs)	10,000,000.00		Maint./Fld Supplies (Needs)	8,000,000.00		
	GAP for Contract Maintenance	5,195,673.00		GAP for Maint./Field Supplies	1,611,407.00		
		3,851,072.00			i	1	
	Average Yearly Equipment (Expense)*						
	Average Yearly Equipment (Expense)* Average Yearly Equipment (Needs) GAP for Equipment	5,000,000.00		* all expenses= 3 year average			

DISTRICT FIVE

	DISTRICT FIVE												
	<u>Updated as of 11/15/2019</u>												
	TOTOGA ČAA O BAHILING												
	ZC5604- \$44.0 Million												
	LAWS OF 2018 CHAPTER 73 SECTION 5 ITEM 104												
						Estimated Date	Estimated Date						
District	County	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	of Encumbrance	of Completion	<u>Locations</u>					
5	Santa Fe	7,333,333.33	6,900,862.68	69,137.33	363,333.32	-	3/1/20	I-25 MP 290-294 Pavement Preservation					
	ZC5605- \$20.0 Million (LGRF)												
	LAWS OF 2018 CHAPTER 73 SECTION 5 ITEM 105												
						Estimated Date	Estimated Date						
District	<u>County</u>	<u>Budget</u>	Expensed	<u>Encumbrance</u>	Remaining Balance	of Encumbrance	of Completion	<u>LGRF</u>					
5	Various	1,199,777.00	1,199,777.00	-	-	-	Completed- Sent Payment	Various Locations					
					ZC560	6- \$4.0 Million (Rest	Area)						
					LAWS OF 2018	CHAPTER 73 SECTIO	ON 5 ITEM 106						
	Estimated Date												
District	<u>County</u>	<u>Budget</u>	Expensed	<u>Encumbrance</u>	Remaining Balance	of Completion	Rest Area Plan	Rest Area					
	Taos						Pluming/Heating, Bathroom						
	Santa Fe						Renovations, Parking Lot						
5	Torrence	300,000.00	160,359.24	25,082.86	114,557.90	4/30/20	Improvements	Taos, La Bajada, Rattle Snake					

DISTRICT FIVE Updated as of 11/15/2019

ZD1201- \$250.0 Million

LAWS OF 2019 CHAPTER 271 SECTION 9 ITEM 1

					LAWS OF 201	.9 CHAPTER 2/1 SECT	ION 3 ITEINI I	
						Letting Date		
						Construction Start	Estimated Date	
District	County	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	Production Date	of Completion	<u>Location</u>
						8/19/2022		
						10/19/2022		
5	Santa Fe	20,000,000.00			20,000,000.00	6/27/2022	December 2023	I-25- Slop Mitigation (La Bajada)
						4/17/2020		
						2020 Start		
5	Rio Arriba	10,500,000.00			10,500,000.00	2/24/2020	November 2021	NM 68- Reconstruction (Alcalde)
TOTAL		30,500,000.00	-	-	30,500,000.00	'	· ·	

ZD1202- \$89.0 Million

LAWS OF 2019 CHAPTER 271 SECTION 9 ITEM 2

						Estimated Date	Estimated Date	
District	<u>County</u>	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	of Encumbrance	of Completion	<u>Locations</u>
5	Santa Fe	2,500,000.00	2,252,860.01	242,770.07	4,369.92		12/30/19	NM 599 (MM 0.0-7.2)
5	Rio Arriba/ Taos	3,014,375.00	1,952,353.96	1,052,219.68	9,801.36		6/30/20	NM 68 (MM 23.0-12.7)
5	Santa Fe	4,899,572.00	2,397,138.50	2,502,433.50	-		12/30/19	NM 599 (MM 7.2-14.2)
5	District Wide	300,000.00	-	-	300,000.00	4/1/20	12/30/21	District Wide: Rockfall mitigration study
5	District Wide	1,100,000.00	-	-	1,100,000.00	9/5/20	6/30/21	District Wide: Highway on ramp wrong way warning
5	Santa Fe	1,004,386.00	-	-	1,004,386.00	3/1/21	12/30/22	Cerrillos Rd. from St. Michaels to St. Francis
5	San Juan	440,000.00	-	-	440,000.00	4/1/20	12/30/20	Shiprock East Intersection of US 491 and US 64
5	San Juan	1,200,000.00	-		1,200,000.00	3/1/20	12/30/20	NM 511 (MM 13.2-13.8) and NM 539 (MM 5.0-5.8)
5	Rio Arriba	250,000.00	-	-	250,000.00	3/1/21	12/30/22	S. McCurdy: Study
5	Rio Arriba	125,000.00	-	-	125,000.00	3/1/21	12/30/22	NM 68 (Riverside) Drive: Study
TOTAL		14,833,333.00	6,602,352.47	3,797,423.25	4,433,557.28			

ZD1203- \$50.0 Million (LGTPF)

					LAWS OF 201	LO CHAPTER 2/1 SEC	I ION 3 II LIVI 3	
District	County	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	Executed Agreement	<u>Entity</u>	<u>Locations</u>
5	Taos	190,043.70		190,043.70	-	YES	Taos County	Ski Valley Road/Leos Road Slope
5	Taos	255,550.00		255,550.00	-	YES	Town of Red River	NMSR 38 Sidewalk Replacement
5	Torrence	199,500.00		199,500.00	-	YES	Town of Mountainair	Various Roads
5	Santa Fe	98,000.00			98,000.00	NO	Town of Edgewood	Edgewood 7
5	Taos	669,512.50		669,512.50	-	YES	Taos County	West Rim Road Project
5	San Juan	2,375,000.00			2,375,000.00	NO	San Juan County	County Road 5500 Bridge Replacement Project
5	Los Alamos	237,500.00		237,500.00		YES	Los Alamos County	NM 502/Trinity Drive -Diamond to Oppenheimer Dr.
5	Santa Fe	712,500.00			712,500.00	NO	City of Santa Fe	Guadalupe/Santa Fe River Bridge Deck Rehabilitation
5	San Juan	546,250.00			546,250.00	NO	City of Farmington	San Juan Boulevard Resurfacing Project
5	San Juan	90,250.00		90,250.00	-	YES	City of Bloomfield	East Blanco Bridge Project Phase II, City of Bloomfield
5	Taos	261,725.00			261,725.00	NO	Taos Ski Valley	Twining Road Improvement Project
TOTAL		5,635,831.20	-	1,642,356.20	3,993,475.00			

	DISTRICT FIVE										
	DISTRICT FIVE IMMEDIATE NEEDS										
	Design Completed or Letting Date or estimated Estimated Completion										
District	Location	Scope of Work	Cost	Study Completed or is a study needed	estimated completion date	Letting date	Date				
5	U.S. 64, Mile Marker 0 – 20.5 (Shiprock to Arizona, in phases)	Roadway Reconstruction	\$34,000,000	In progress	4/1/2021	6/1/2021	11/1/2023				
5	U.S. 550 Mile Marker 161.0–174.50 (Aztec to Colorado)	Roadway Reconstruction	\$32,500,000	Needed	4/1/2021	6/1/2021	9/1/2023				
5	NM 68 Mile Marker 4.0 – 7.0	Roadway Reconstruction	\$12,900,000	Completed	10/24/2021	12/12/2021	11/1/2022				
5	I-25 La Bajada	Roadway Reconstruction	\$25,000,000	In progress	6/27/2021	8/19/2021	11/1/2022				
5	NM 537, MP 24 to MP 55 (31 mi)	Roadway rehabilitation / widening to add shoulders	\$32,300,000	None	4/1/2021	6/1/2021	7/1/2023				

	<u>DISTRICT FIVE INVESTMENT NEEDS</u>										
	Design Completed or Letting Date or estimated Completion										
District	Location	Scope of Work	Cost	Study Completed or is a study needed	estimated completion date	Letting date	Date				
5	US 550, MP 99 to MP 150 (51 mi.)	Roadway centerline wall barrier	\$56,600,000	Needed	8/5/2021	10/17/2021	6/1/2024				
5	NM 76, NM 68 to NM 503, MP 0 to MP 10 (10 mi.)	Roadway rehabilitation and drainage improvements	\$27,100,000	Needed	9/1/2021	10/17/2021	5/1/2023				
5	NM 96, NM 512 to US 84 (35.5 mi)	Roadway rehabilitation / widening to add shoulders	\$38,400,000	None	5/1/2021	7/15/2021	6/1/2023				
5	Cerrillos Road in Santa Fe / St. Michael's to St. Francis	Roadway Reconstruction	\$40,000,000	Needed	7/1/2022	10/17/2022	6/1/2025				
5	NM 599 at Via Vetaranos in Santa Fe	Interchange construction	\$15,000,000	Needed	7/1/2021	9/17/2021	6/1/2023				

	<u>Expen</u>	ses Vs. Needs		
Average Yearly Maintenance		Average Yearly Maintenance		
Contractual (Expense)*	5,742,813.00	Maint./Fld Supplies (Expense)*	6,009,361.00	
Contractual (Needs)	6,499,173.00	Maint./Fld Supplies (Needs)	6,800,827.00	
GAP for Contract Maintenance	756,360.00	GAP for Maint./Field Supplies	791,466.00	
Average Yearly Equipment (Expense)*	3,267,105.00			
Average Yearly Equipment (Needs)	5,700,000.00			
GAP for Equipment	2,432,895.00	* all expenses =3 year average		

DISTRICT SIX

	DISTRICT SIX										
	Updated as of 11/15/2019										
	<u> </u>										
	ZC5604- \$44.0 Million										
	LAWS OF 2018 CHAPTER 73 SECTION 5 ITEM 104										
District	Estimated Date Estimated Date										
District											
- 6	6 Mckinley 7,333,333.35 7,270,190.71 63,142.63 0.01 - Completed I-40 MP 37.6-42.8										
						ZC5605- \$20.0 M	lillion (LGRF)				
					LAWS	•	lillion (LGRF) 3 SECTION 5 ITEM 105				
					LAWS	•					
District	County	Budget	<u>Expensed</u>	<u>Encumbrance</u>	LAWS	OF 2018 CHAPTER 7	3 SECTION 5 ITEM 105	<u>LGRF</u>			
District 6	<u>County</u> Various	Budget 1,868,604.00	Expensed 1,846,176.00	Encumbrance 22,428.00		OF 2018 CHAPTER 7 Estimated Date	3 SECTION 5 ITEM 105 Estimated Date	<u>LGRF</u> Various Locations			
					Remaining Balance	OF 2018 CHAPTER 7 Estimated Date of Encumbrance	3 SECTION 5 ITEM 105 Estimated Date of Completion Completed- Sent Payment	· —			
					Remaining Balance	OF 2018 CHAPTER 7 Estimated Date	3 SECTION 5 ITEM 105 Estimated Date of Completion Completed- Sent Payment	· —			
					Remaining Balance -	OF 2018 CHAPTER 7 Estimated Date of Encumbrance ZC5606- \$4.0 Millio	3 SECTION 5 ITEM 105 Estimated Date of Completion Completed- Sent Payment	· —			
					Remaining Balance -	OF 2018 CHAPTER 7 Estimated Date of Encumbrance ZC5606- \$4.0 Millio	SECTION 5 ITEM 105 Estimated Date of Completion Completed- Sent Payment on (Rest Area)	·			
					Remaining Balance -	OF 2018 CHAPTER 7 Estimated Date of Encumbrance ZC5606- \$4.0 Millio OF 2018 CHAPTER 7	SECTION 5 ITEM 105 Estimated Date of Completion Completed- Sent Payment on (Rest Area)	·			

DISTRICT SIX Updated as of 11/15/2019

ZD1201- \$250.0 Million

LAWS OF 2019 CHAPTER 271 SECTION 9 ITEM 1

						Letting Date		
						Construction Start	Estimated Date	
<u>District</u>	<u>County</u>	<u>Budget</u>	<u>Expensed</u>	<u>Encumbrance</u>	Remaining Balance	Production Date	of Completion	<u>Location</u>
						1/20/2023		
						N/A Start		
6	Mckinley	1,000,000.00			1,000,000.00	09/2019	November 2020	Design US 491/9th Intersection and Carbon Coal
						1/15/2021		
						3/15/2021		
6	Mckinley	11,000,000.00			11,000,000.00	11/23/2020	December 2022	US 491/9th Street Intersection and Carbon Coal
						3/1/2020		
6	Mckinley	4,500,000.00			4,500,000.00	12/1/2019	August 2021	Design Allison Corridor (Maloney Dr to NM 118)
						11/8/2020		
						3/1/2021		
6	Cibola	16,500,000.00			16,500,000.00	10/26/2020	March 2023	I-40 Rehablitlation (Casa Blanca to Mesita)
6	Sandoval	3,000,000.00	_		3,000,000.00	TBD	August 2021	NM 4 By Pass; Design Only
TOTAL		36,000,000.00	-	-	36,000,000.00			

ZD1202- \$89.0 Million

LAWS OF 2019 CHAPTER 271 SECTION 9 ITEM 2

						Estimated Date	Estimated Date	
District	County	<u>Budget</u>	Expensed	Encumbrance	Remaining Balance	of Encumbrance	of Completion	<u>Locations</u>
6	Mckinley	2,468,660.56	2,468,660.56	-	-		Completed	I-40(MM 45-47)
6	Various	86,000.00	86,000.00	-	-		Completed	Trucking
6	Mckinley	1,227,323.55	1,227,323.55	-	-		Completed	I-40 (MM 43.9-45.0)
6	Mckinley	11,051,348.89	-	-	11,051,348.89	4/30/20	12/31/21	US 491 (MM 62.0-67.7)
TOTAL		14.833.333.00	3.781.984.11	-	11.051.348.89			

ZD1203- \$50.0 Million (LGTPF)

	EAWS OF 2015 CHAFTER 271 SECTION 5 ITEM 5									
<u>District</u>	<u>County</u>	<u>Budget</u>	<u>Expensed</u>	<u>Encumbrance</u>	Remaining Balance	Executed Agreement	<u>Entity</u>	<u>Locations</u>		
6	Cibola	902,500.00		902,500.00	-	YES	Cibola County	County Road 18b		
6	Cibola	126,576.96		120,248.11	6,328.85	YES	Village of Milan	Haystack Phase II		
6	Catron	422,571.00			422,571.00	NO	Village of Reserve	Petrita Avenue Repaving Improvements		
6	Sandoval	292,137.00		277,530.15	14,606.85	NO	Village of San Ysidro	San Ysidro Walkway Project		
6	Mckinley	2,850,000.00			2,850,000.00	NO	McKinley County	Manuelito Canyon Bridge and Road		
6	Mckinley	332,500.00			332,500.00	NO	City of Gallup	East Nizhoni Blvd Reconstruction Project Preliminary Engineering		
6	Cibola	1,425,000.00		1,425,000.00	-	YES	City of Grants	Washington Bridge Replacement		
6	Cibola	1,900,000.00		1,900,000.00	-	NO	Pueblo of Laguna	Interstate 40 Concrete Box Underpass		
6	Sandoval	351,254.90			351,254.90	NO	Pueblo of Zia	Jemez River Bridge (M133) Replacement Design		
6	Mckinley	281,437.50			281,437.50	NO	Navajo Nation	Baahaali Transfer Station Access Road Imp. Project (Baahaali Chapter)		
6	Mckinley	142,500.00			142,500.00	NO	Navajo Nation	Roadway Safety Audit (Bahastl'ah Chapter)		
6	Mckinley	19,000.00			19,000.00	NO	Navajo Nation	Navajo Route 30 and U.S. Highway 491 Safety Audit (Mexican Springs Chapter)		
6	Mckinley	71,250.00			71,250.00	NO	Navajo Nation	Road Safety Audit (Tohatchi Community Chapter)		
6	Cibola	1,136,911.55		1,136,911.55	-	YES	Pueblo of Acoma	SP 130 Veterans Boulevard roadway project		
6	Sandoval	21,028.25		21,028.25	-	YES	Pueblo of Jemez	NM 4 Traffic Calming Project		
TOTAL		10,274,667.16	-	5,783,218.06	4,491,449.10					

	DISTRICT SIX IMMEDIATE NEEDS										
	Design Completed or Letting Date or estimated Estimated Completion										
District	Location	Scope of Work	Cost	Study Completed or is a study needed	estimated completion date	Letting date	Date				
6	I-40 mm 110 - 116.2	Rehab	\$11,000,000.00	N/A	10/15/2020	11/8/2020	7/1/2023				
6	I-40 mm 56 - 61	Rehab	\$7,000,000.00	N/A	3/15/2020	6/15/2020	9/15/2022				
6	Suwannee Bridge #0002, off of NM 6 at MP 2.1	Bridge Replacement (design and construct)	\$12,000,000.00	N/A	6/15/2021	9/15/2021	9/15/2023				
6	I-40, MP 17.9 to 22.0,	Reconstruction	\$16,500,000.00	N/A	6/15/2022	9/15/2022	12/15/2023				
6	US 550, MP 20 -23,	Reconstruction	\$12,000,000.00	N/A	6/15/2021	9/15/2021	12/15/2023				
6	I-40 MP 31.6 to 33.7, Phase I	Drainage Improvements for Flood Mitigation	\$13,900,000.00	3/15/2020	9/15/2021	12/15/2021	12/15/2023				

	<u>DISTRICT SIX INVESTMENT NEEDS</u>									
	Design Completed or Letting Date or estimated Estimated Completion									
District	Location	Scope of Work	Cost	Study Completed or is a study needed	estimated completion date	Letting date	Date			
6	Allison Corridor - NM 118, BNSF, & I-40 overpasses and connection	Phase 2 and Phase 3	\$34,200,000	Completed	2021	2021	2024			
6	NM 547, MP 4 to 13.6	Widening, Drainage Improvements, Design and Construct	\$34,000,000	Completed	2021	2022	2023			
6	I-40 at various locations MP 18.4 - 54.0, MP 96.1 - 101.4	Design and Reconstruction	\$96,000,000	N/A	9/15/2021	1/15/2022	12/15/2023			
6	NM 264, MP 0 - 16, Reconstruction	Design and Reconstruction	\$42,000,000	N/A	9/15/2021	1/15/2022	12/15/2023			
6	I-40 and NM 118 , I-40 MP 35 - 36.3 and NM 118 MP 30.1 - 35.7	Phase 2, 3, 4 & 5, Drainage and Flood mitigation Project	\$33,000,000	3/15/2020	9/15/2021	12/15/2021	12/15/2023			

Expenses Vs. Needs								
Average Yearly Maintenance		Average Yearly Maintenance						
Contractual (Expense)*	6,791,676.00	Maint./Fld Supplies (Expense)*	6,216,359.00					
Contractual (Needs)	12,000,000.00	Maint./Fld Supplies (Needs)	9,000,000.00					
GAP for Contract Maintenance	5,208,324.00	GAP for Maint./Field Supplies	2,783,641.00					
Average Yearly Equipment (Expense)*	3,026,055.00							
Average Yearly Equipment (Needs)	6,000,000.00							
GAP for Equipment	2,973,945.00	* all expenses = 3 year average						