

Note: All timeframes are calendar year, not fiscal year

Accountability and Planning Act Timeline

	2015						2016						2017						2018														
	Q3			Q4			Q1		Q2		Q3		Q4		Q1			Q2			Q3			Q4			Q1						
	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
Architecture and Definitions	Conceptual Scope Refinement						Skeletal Draft, Research		User Team Review		Stakeholder Vetting						Legislative Prep						Legislative Action										
Accounting System							Conceptual Scope Refinement		Skeletal Draft, Research		User Team Review								User Team Review			Stakeholder Vetting			Legislative Prep			Legislative Action					
Planning System							Conceptual Scope refinement		Skeletal Draft, Research																								
E-base Index and Organization							Conceptual Scope refinement		Skeletal Draft, Research		User Team Review		Conceptual Scope refinement/ Solve Technical Challenges						Skeletal Draft, Refinement		User Team Review		Stakeholder Vetting			Legislative Prep			Legislative Action				

	2018												2019											
	Q2			Q3			Q4			Q1			Q2			Q3			Q4					
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec			
Architecture and Definitions																								
Accounting System												Implementation Prep			Implementation									
Planning System	User Team Review			Stakeholder Vetting			Legislative Prep			Legislative Action			Impl. Prep			Implementation								
E-base Index and Organization												Implementation Prep			Implementation									