

**Special Purpose Schools Adequacy Standards Committee  
(SPSAS)  
Project Timeline**

**Obtain the services of an architect or planner** to develop floor plans and architectural programs that account for function, furniture and equipment for the individual components in the facility. This is **not** an effort to document the layout of each and every individual space in the facility. This effort is to determine how each type of space that makes up the facility functions, as well as the required attributes for the space to function properly. The goal is to provide sound reasoning as to why the majority of spaces that comprise the special purpose schools deviate from comparable spaces in a traditional public school. The Special Purpose School Adequacy Standards will be drafted based on this reasoning.

- **Estimated Completion Date: 8/1/2011**
- **Actual Completion Date:**

- 
1. **Site visits to each school (Bob Gorrell and the Consultant are required attendees. (PSCOC members and staff are invited to attend)** Visits are to occur while school is in session so that the operation of the facilities can be observed. Observations made during the visits will be incorporated into the discussion of the architectural program and room layouts.
    - **Estimated Completion Date: 8/20/2011**
    - **Actual Completion Date:**
  2. **Review of architectural program data file and information gathered during the site visit** to result in the production of graphics depicting minimum space and attribute based on the analysis provided by the Consultant.
    - **Estimated Completion Date: 9/19/2011**
    - **Actual Completion Date:**
  3. **Complete draft standards**
    - **Estimated Completion Date: 10/10/2011**
    - **Actual Completion Date:**
  4. **Distribute draft to SPSAS Committee for final review**
    - **Estimated Completion Date: 10/10/2011**
    - **Actual Completion Date:**

5. Present draft to the Adequacy, Maintenance & Standards Subcommittee for review and recommendations
    - AMS Subcommittee Meeting Date: 10/27/2011
  6. Present draft standards to the full PSCOC
    - PSCOC Meeting Date: 11/3/2011
  7. Incorporate recommendations of the PSCOC into the draft.
    - Estimated Completion Date: 11/4/2011
    - Actual Completion Date:
  8. Hold public hearings
    - Public Hearing #1 Date: 11/7/2011
    - Public Hearing #2 Date: 11/8/2011
  9. Present draft standards to the PSCOOTF
    - PSCOOTF Meeting Date: 11/10/2011
- 
10. AMSS final review and recommendations to the full PSCOC
    - AMS Subcommittee Meeting Date: 12/1/2011
  11. Present the Standards to the PSCOC for consideration of adoption
    - PSCOC Meeting Date: 12/8/2011

---

**Adoption**

---