OFFICE OF THE STATE ENGINEER
CONCHA ORTIZ Y PINO BUILDING, 130 SOUTH CAPITOL, SANTA FE, NM 87501
TELEPHONE: (505) 827-6091 FAX: (505) 827-3806

TOM BLAINE, P.E. Mailing Address:
STATE ENGINEER - P.O.Box 25102
Santa Fe, NM 87504-5102

Date: November 15, 2018

To: Rep. Patricia A. Lundstrom, Chair, Legislative Finance Committee
Rep. Georgene Louis, Co-Chair, Interim Indian Affairs Committee
Sen. John Pinto, Co-Chair, Interim Indian Affairs Committee
Rep. Matthew Mc Queen, Co-Chair, Interim Water & Natural Resources Committee
Rep. Bealquin Bill Gomez, Co—Chair/In;erim Water & ‘_N atural Resources Committee

From:  Tom Blaine, P.E.,State Engineer ¢, yw)%’&v’// % -lﬂ ‘3“1
: T

John Longworth, P.E., Acting Director, Interstate Stream Commissio

Re: 2018 Indian Water Rights Settlement Fund Report

The 2005 Indian Water Rights Settlement Fund Act requires the State Engineer and the Interstate
Stream Commission to report by November 15 every year to the Interim Indian Affairs
Committee and to the Legislative Finance Committee on the following three subjects:

1. The status of proposed Indian water rights settlements requiring state financing;

2. The distribution of funds from the Indian water rights settlement fund to implement
approved settlements; and

3. Recommendations on appropriations to the fund necessary to timely implement action of
Indian water rights settlements.

2005 N.M. Laws, ch. 172, §1.B; NMSA 1978, § 72-1-11 (B). This memorandum presents the
report of the State Engineer and the Interstate Stream Commission for 2018.

1.  Status of Proposed Indian Water Rights Settlements — § 72-1-11 (B)(1)

New Mexico presently has three Indian water rights settlements in various stages of
implementation: the Navajo Nation Water Rights settlement in the San Juan River
adjudication, the settlement with the Pueblos of Nambg, Pojoaque, Tesuque, and San
Ildefonso in the Aamodt adjudication, and the Taos Pueblo Water Rights settlement in the
Rio Pueblo de Taos/Rio Hondo Abeyta adjudication.

For each of these three settlements, a settlement agreement was executed in 2005 or 2006
by the tribe or Pueblos and the State of New Mexico. The Aamod: and Taos Pueblo
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settlement agreements also were executed by other water rights owning parties.
Subsequent to the passage of federal legislation authorizing each of the settlements in 2009
and 2010, the Secretary of the U.S. Department of the Interior signed all three settlement
agreements on behalf of the United States. Copies of the three fully-executed settlement
agreements and related ~ documents can be found at:

www.ose.state.nm.us/Legal/settlements TWR.php.

A. Navajo Nation Water Rights Settlement

On April 19, 2005, the Navajo Nation and the State of New Mexico executed a settlement
agreement to resolve the claims of the Navajo Nation for use of waters in the San Juan
River Basin in northwestern New Mexico. The Navajo settlement provides water
development projects for the benefit of the Navajo Nation and non-Navajo communities in
exchange for a release of the Navajo Nation’s claims to water that potentially could
displace existing non-Indian water uses in the basin. One of the primary elements of the
settlement is the Northwestern New Mexico Rural Water Supply Project (also known as the
Navajo-Gallup Water Supply Project, or “Project”) that includes a pipeline currently under
construction by the Bureau of Reclamation (“Reclamation”). The Project will bring a
renewable surface water supply from Navajo Reservoir to both Navajo and non-Navajo
communities in northwestern New Mexico.

1) Key benchmarks for implementation of the Navajo Settlement include:

Federal Legislation. On March 30, 2009, President Obama signed federal
legislation that authorizes the Navajo Nation Water Rights settlement, including
construction of the Project and authorizes the appropriation of federal funds to plan,
design and construct the Project (Northwestern New Mexico Rural Water Projects
Act, Public Law 111-11, Title X, Subtitle B) (“Navajo Settlement Act”). This Act
also established the “Reclamation Water Settlements Fund,” to implement Indian
water rights settlement agreements approved by Congress.

Conformed Settlement Agreement. The Navajo Settlement Act authorized the
Secretary of Interior to execute, on behalf of the United States, a revised settlement
agreement consistent with the Act (“conformed Settlement Agreement”) with the
State of New Mexico and the Navajo Nation. The conformed Settlement
Agreement was executed on December 17, 2010 and included proposed Partial
Final Judgments and Decrees of the Navajo Nation’s water rights to be entered in
the San Juan River adjudication, State of New Mexico ex rel. State Engineer v.
United States, et al., San Juan County Dist. Ct. No. CV-75-184.

Environmental Impact Statement. On July 6, 2009, the Planning Report and Final
Environmental Impact Statement for the Navajo-Gallup Water Supply Project was
filed with the Environmental Protection Agency and released to the public. On
October 1, 2009, Secretary of the Interior Ken Salazar signed the Record of
Decision making official the Environmental Impact Statement for the Project.
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2)

Court Approval. On November 1, 2013, the adjudication court entered two Partial
Final Judgments and Decrees (“decrees”) adjudicating the water rights of the Navajo
Nation. The decrees resolve and determine the water rights claims of the Navajo
Nation to the waters of the San Juan River stream system in New Mexico in accordance
with the terms of the Settlement Agreement. In December 2013, four parties to the
adjudication filed notices of appeal of the decrees and a related order of the court in the
New Mexico Court of Appeals. Briefs in Chief in three of the appeals were filed in
January 2015, and Answer Briefs were filed in March 2015. Three New Mexico
legislators also filed an amicus brief in one of the appeals. On April 3, 2018, the Court
of Appeals issued its decision denying the appeals and affirming the entry of the
decrees, but on new legal grounds. The State and other parties petitioned the New
Mexico Supreme Court for writs of certiorari to review, which were granted. The
parties’ briefs in chief are due to be filed on November 20 2018. The court allowed ten
NM legislators who had filed a petition to file an amicus brief instead, which is due
seven days later. Responses are due in mid-January.

Funding for Navajo-Gallup Water Supply Project

Settlement Project Costs. The federal legislation authorizes the appropriation of
$870,000,000 to Reclamation to plan, design and construct the Navajo-Gallup
Water Supply Project. The total estimated cost for the Settlement has now
increased to approximately $1.363 billion based on Reclamation’s 2017 price levels
for the Project.

For federal fiscal years 2010 to 2018, Congress has appropriated to and provided
mandatory funding for the Navajo-Gallup Water Supply Project totaling $654.8
million. Additionally, for federal fiscal year 2019, the President has recommended
an appropriation to the Project of $69.6 million.

State Contribution. The settlement legislation requires a $50 million (“cost share”)
contribution by the State toward Project construction costs, less funds the State has
already contributed that are determined to have reduced overall Project costs (“cost
share credit”). Additionally, the State may, but is not obligated to provide $10
million for non-Indian ditch rehabilitation.

Status of State Contribution. On June 27, 2011, the State and the federal
government, through the Secretary of the Interior, executed a Cost Share Agreement
for the State’s cost share obligation. Pursuant to the terms of the agreement,
beginning October 1, 2016, New Mexico’s remaining cost share balance will be
indexed for inflation. However, Reclamation has represented that it will not index
the State’s cost share balance if New Mexico can demonstrate receipt of
appropriations prior to October 1, 2016 that have been allocated to the Navajo
settlement. The New Mexico Interstate Stream Commission has submitted the
necessary documentation to Reclamation and is waiting for an official response
waiving the indexing requirement.
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Based on New Mexico’s total cash contributions toward the Project and
conservative estimates of anticipated cost share credit, the State has met its cost
share obligation:

a) Cash contributions: New Mexico has made cash contributions totaling
$13.6 million toward the Project from appropriations made to the Indian
Water Rights Settlement Fund (“Fund™).

b) Cost share credit: In addition to the $13.6 million cash contributions from
the Fund, Reclamation has granted the State a cost share credit of $ 9.09
million. Reclamation also has preliminarily approved an additional $8.82
million cost share credit submitted by the State, bringing the State’s total
contributions toward elements of the Project to $31.5 million.

¢) Remaining appropriations for which the State will seek cost share credit
total approximately $20.6 million. Once these appropriations are fully
expended towards elements of the Project, the State will submit cost share
credit requests to Reclamation for approval. It is conservatively
anticipated that the State may receive up to 91% credit for these
appropriations, or $18.7 million, which will bring the total State
contributions to $50.0 million. No additional funding is being requested at
this time and the State’s total cost contributions of $50 million to the
Project will meet the State’s funding obligation under the Navajo Nation
Water Rights Settlement.

Implementation. Construction continues throughout the Project area. On the San Juan
Lateral, Reclamation has completed the Tohlakai Pumping Plant and is nearing completion
of Reach 12B. The City of Gallup continues construction on the Gallup Regional System
portion of the Project, elements of which are being funded by the State of New Mexico.
Reach 27.6 is completed and construction for Reaches 27.7A and 27.13 are nearing
completion. On the Cutter Lateral, construction by Reclamation on Reach 22A is complete
and construction of 22B is ongoing. Construction is anticipated to start soon on the Cutter
Water Treatment Plant. The Navajo Nation has completed construction on Project Reaches
24.1 and 25 and construction has started on the Jicarilla Apache Nation Stub and Reaches
26.1, 26.2, and 26.3. The work being completed by the City and Navajo Nation is funded
through financial assistance agreements between the two entities and Reclamation. Final
design work, design data collection, environmental and cultural resources permitting, and
right-of-way acquisition continues on those reaches of the Project that are not yet under

construction.

B. Aamodt Settlement with the Pueblos of Nambé, Tesuque, Pojoaque, and San

Hldefonso

On May 3, 2006, the State of New Mexico, the Pueblos of Nambé, Tesuque, Pojoaque, and
San Ildefonso, the County of Santa Fe and the City of Santa Fe executed a Settlement
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Agreement to resolve the claims of the four Pueblos to the use of waters in the Nambé-
Pojoaque-Tesuque stream system (“N-P-T”), a tributary of the Rio Grande in north central
New Mexico, in , State of New Mexico ex rel. State Engineer v. Aamodt, et al., U.S.D.C.
No. 66cv06639 WI/WPL. While most of the Pueblos’ water rights are adjudicated with
senior priorities, the Settlement Agreement provides protections for non-Pueblo junior
water rights in exchange for a regional water system to be constructed by the United States
to serve the Pueblos and non-Pueblo residents of the N-P-T. The United States has
acquired 2,381 acre-feet per year (AFY) of water to be delivered to the Pueblos, including
1,079 AFY of San Juan Chama Project water, reducing the effect of the Pueblos’ demand
on existing water supplies in the basin.

Construction of the system is to be funded by the United States, the State, Santa Fe County,
and the Pueblos. The Pojoaque Basin Regional Water Authority will operate the system.
The portion of the system that will serve non-Pueblo residents in the basin will be paid for
by the State and the County and is currently projected to deliver up to about 1,500 AFY,
although this capacity may be reduced if the County determines that non-Pueblo demand
for water from the system will be less. In addition to increasing the amount of water
available in the N-P-T, the settlement agreement limits the amount of the Pueblos’ water
rights that can be exercised with a senior priority, thereby protecting existing junior water
rights in the N-P-T from possible curtailment in times of shortage.

1) Key benchmarks for implementation of the Aamodt Settlement include:

Federal Legislation. Federal legislation approving the Settlement Agreement was
enacted into law on December 8, 2010, when President Barack Obama signed the
Claims Resolution Act of 2010, Title VI of which is the Aamodt Litigation Settlement
Act. P.L. No. 111-291, § 601, et seq. (hereafter “Aamodt Settlement Act”).

Conformed Settlement Agreement. The Aamod: Settlement Act authorized the
Secretary of the Interior to execute, on behalf of the United States, a revised
settlement agreement consistent with the Act (“conformed Settlement Agreement”)
with the State of New Mexico and the other settlement parties. The conformed
Settlement Agreement was executed by the parties in March 2013.

Conformed Cost Sharing and System Integration Agreement. The Cost Sharing and

System Integration Agreement (“Cost Sharing Agreement™) was also executed by the
settlement parties in March 2013. The Cost Sharing Agreement sets out the funding
obligations of the governmental parties to the settlement and establishes the
fundamental operational agreements among the parties that will be operating the
regional water system.

Funding Agreement. On July 29, 2014, and as required by both the Aamodt
Settlement Act and the Cost Sharing Agreement, the State and Reclamation executed
a funding agreement for the State’s payment of its share of costs for planning, design
and construction of the regional water system. The future value of the estimated
outstanding State obligation is $51.5 million indexed to October 2017 price levels.
See “Settlement Project Costs” discussion, below. Although the State is not obligated
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2)

to make payments until construction begins (anticipated to begin in federal fiscal year
2019) the State, in its discretion, may make accelerated contributions and
prepayments prior to commencement of construction; however, the State’s obligation
will continue to be indexed for inflation until the State’s portion of the contributions
have been expended.

San Juan-Chama Project Water. The Aamodt Settlement Act authorizes the allocation
of 1,079 (AFY) of water supply contracts from the San Juan-Chama Project to fulfill
settlement water supply needs for the Aamodt settlement. In January 2016, the
Pueblos and Reclamation executed a contract for the full 1,079 AFY of San Juan-
Chama Project water. In July and August 2017 the State Engineer issued permits to
the Regional Water Authority for the diversion and consumptive use of 2,381 AFY,
including the 1,079 AFY of San Juan-Chama Project water.

Court Approval. The Court entered the Partial Final Judgment and Decree
adjudicating the Pueblos’ water rights on March 23, 2016, and the Final Judgment
and Decree adjudicating all water rights (both Pueblo and Non-Indian) in the Aamodt
adjudication on July 14, 2017, bringing 51 years of litigation to a final conclusion.
On September 7, 2017 a group of Defendants-Objectors filed a Notice of Appeal
appealing the decrees and the decision approving the Settlement Agreement to the
United States Court of Appeals for the Tenth Circuit, and filed their Opening Brief on
November 2, 2017. The settlement parties filed Response Briefs, and after hearing
oral argument in Denver in May, 2018, the Tenth Circuit denied the appeal for lack of
standing. Petitions for rehearing were filed, and remain pending before the Court.

State Engineer Administration. On September 12, 2017 the State Engineer
promulgated administrative Rules for the Nambe-Pojoaque-Tesuque Water Master
District: Active Water Resource Management, and on October 3, issued a Metering
Order for metering of all wells in the NPT Water Master District.

On September 15, 2017, the Secretary of the Interior published Notice in the Federal
Register that all the conditions precedent in the Aamodt Settlement Act had been met
and that the Settlement Agreement was effective as of that date.

Funding for the Regional Water System

Settlement Project Costs. The Aamodt Settlement Act calls for the United States to
build the regional water system, except for individual non-Pueblo service connection
lines. The portion of the system that will serve the Pueblos will be paid for entirely
by the United States and it will deliver about 2,500 AFY to them.

The current cost estimate for construction of the regional water system is
approximately $421.4 million (2018 dollars), with a $213.4 million funding gap:
$160.2 million in federal funding and $53.2 million non-federal funding. The State
has no obligation to provide any amounts in addition to the amounts specified in the
Cost Sharing Agreement. The amount of the State’s existing cost share under the Cost
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Sharing Agreement is $57.0 million (2017 dollars), and the County’s cost share is
$13.4 million. The non-federal funding is to pay for the non-Pueblo portion of the
proposed regional water system. The $421.4 million construction cost number does
not include the water rights acquisition (County responsibility), service connections,
or mitigation costs required by the settlement.

Between federal fiscal years 2012 and 2018, Congress has appropriated to and
provided direct funding for the Aamodt Settlement totaling approximately $128.3
million.  Additionally, the 2019 President’s budget recommendation for the
Settlement is $8.3 million. ’

State Contribution. The Aamodt Settlement Act requires a State contribution to the
non-Pueblo portion of the settlement of $50 million, plus increases based on the
Bureau of Reclamation’s construction cost index. Of the $50 million, $45.5 million is
allocated for initial construction of the non-Pueblo portion of the regional water
system, subject to increase based on construction cost inflation indexing. Of the
remaining $4.5 million, $4 million is to be reserved in a fund to pay the costs of
connecting non-Pueblo users to the Santa Fe County part of the system, and $500,000
is to be reserved in a fund for mitigation of possible impacts to non-Pueblo wells
from Pueblo uses. These fundss are not subject to indexing.

Status of State Contribution. On September 26, 2014, the State made a contribution
of $15 million toward its share of costs for the regional water system under the Cost
Sharing Agreement. This sum represents previous allocations by the Interstate Stream
Commission (ISC) to the Aamodt Settlement of legislative appropriations from 2011
and 2013 to the Indian Water Rights Settlement Fund. In 2018, the Legislature
appropriated $9 million to the Fund. The estimated future value of the remaining state
obligation is $52.5 million. This number was calculated based on the most current
Estimated Funding Needs Spreadsheet provided by the Bureau, which shows a
Running Total State Funding Needs Future Value column total of $72.0 million for
construction, plus the connection costs of $4M and the mitigation costs of $500k,
minus the $15 million contribution and the $9 million 2018 appropriation.

C. Taos Pueblo Settlement

On May 30, 2006, at a signing ceremony at Taos Pueblo, the Pueblo, the State of New
Mexico, and several Taos-area water right owning parties executed a settlement agreement
to resolve the claims of Taos Pueblo to the use of waters in the Rio Pueblo de Taos and Rio
Hondo stream systems, tributaries of the Rio Grande in north central New Mexico. The
Taos Pueblo Water Rights Seftlement Agreement was developed through multi-party
negotiations begun in 1989 between the Taos Pueblo, the State of New Mexico, the Taos
Valley Acequia Association (and its 55 member acequias), the Town of Taos, El Prado
Water and Sanitation District (EPWSD), and the 12 Taos area mutual domestic water
consumer associations. The Taos Pueblo Settlement Agreement settles Taos Pueblo’s
water rights claims and expedites the final adjudication of non-Pueblo claims to water
rights in the ongoing Taos area water rights adjudication suit, State of New Mexico ex rel.
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State Engineer v. Abeyta, et al., US.D.C. No. 69cv07896 MV and 69cv7939 MV,
Consolidated.

In exchange for adjudication of the Pueblo’s water rights with senior priorities, the
Settlement Agreement provides funding for new production wells and other water
infrastructure improvements and mitigation mechanisms for offsetting surface water
depletion effects of groundwater pumping (“Mutual Benefits Projects”); preserves existing
acequia water uses and historic water sharing arrangements between the Pueblo and non-
Pueblo acequias on the Rio Lucero and Rio Pueblo, and authorizes the United States to
allocate 2,621 AFY of water supply contracts from the San Juan-Chama Project to the
Pueblo, the Town of Taos, and EPWSD.

1)

2)

Key benchmarks for implementation of the Taos Pueblo Settlement include:

Federal Legislation. Federal legislation approving the Settlement Agreement was
enacted into law on December 8, 2010, when President Barack Obama signed the
Claims Resolution Act of 2010, Title V of which is the Taos Pueblo Indian Water
Rights Settlement Act. P.L. No. 111-291, § 501, et seq. (hereafter “Taos Settlement
Act”).

Conformed Settlement Agreement. The Taos Settlement Act authorized the Secretary
of the Interior to execute, on behalf of the United States, a revised settlement
agreement consistent with the Act (“conformed Settlement Agreement”) which was
executed by all the settlement parties in January 2013.

San Juan-Chama Project Water. The Taos Settlement Act authorizes the allocation of
2,621 AFY of water supply contracts from the San Juan-Chama Project to fulfill
settlement water supply needs for the settlement. In 2012, contracts were executed by
Reclamation and various settlement parties for the full 2,621 AFY allocation.

Court Approval. The Taos Settlement Act set March 31, 2017 as the deadline for the
court to enter the Partial Final Judgment and Decree. The Taos adjudication court
conducted an expedited inter se proceeding to determine whether to approve the
Settlement Agreement and enter the proposed Partial Final Judgment and Decree. On
February 11, 2016 the adjudication Court entered the Partial Final Judgment and
Decree adjudicating the Pueblo’s water rights in accordance with the conformed
Settlement Agreement. No notice of appeal was filed.

On October 7, 2016, the Secretary of the Interior published Notice in the Federal
Register that all the conditions precedent in the Taos Settlement Act had been met
and that the Settlement Agreement was effective as of that date.

Funding for the Pueblo Water Development Fund and Mutual Benefit Projects

Settlement Project Costs. According to the terms of the Taos Settlement Act, the total
cost of the Settlement is $144 million. Of that amount, $88 million of federal funds
will be allocated to the Pueblo Water Development Fund, $48 million ($36 million

Page 8 of 10



New Mexico Indian Water Rights Settlement Fund Report
NM Office of the State Engineer and Interstate Stream Commission

federal, $12 million state) will fund the Mutual Benefit Projects, $1.15 million will be
deposited by the state into a sinking fund for operations, maintenance and
replacement for the Mutual Benefits Projects, and $6.9 million will be contributed by
the state to the non-Pueblo settlement parties for acquisition of water rights.
Between federal fiscal years 2012 and 2018, Congress has appropriated to and
provided direct funding for the Taos Settlement totaling approximately $145.7
million.

State Contribution. The Taos Settlement Act requires the State to contribute the
following: $12 million of the non-Pueblo portion of planning, design and
construction of the Mutual Benefits Projects; $6.9 million for the acquisition of
water rights by the non-Pueblo parties; and, $1.15 million for the operation,
maintenance and replacement for the Mutual Benefits Projects. The State’s total
required contribution of $20.05 million is not subject to indexing for inflation.

Funding Agreement. On January 28, 2016 the State, through the New Mexico
Interstate Stream Commission and the Department of Finance and Administration,
executed a Contributed Funds Agreement with Reclamation to provide the State’s
share of funding for the Mutual Benefits Projects.

Status of State Contribution.  On February 29, 2012, the Interstate Stream
Commission, by resolution, allocated $5 million dollars to the Taos Pueblo
Settlement from the Indian Water Rights Settlement Fund. This was in addition to
the Commission’s allocation in 2011 of $1.4 million for the Taos Pueblo Settlement
(see below) and $915,000 in earlier direct appropriations to some of the Settlement
parties. The $5 million allocation was part of a larger, $15 million appropriation made
by the Legislature to the Fund during the 2011 special New Mexico Legislative
Session. The State, through the Interstate Stream Commission, is currently making
funds available to the non-Pueblo settlement parties from the Indian Water Rights
Settlement Fund for water rights acquisition (up to $6.9 million per the terms of the
Settlement). In its 2015 special session, the New Mexico Legislature appropriated
$12.7 million to the Fund, which the Interstate Stream Commission allocated in July
2015 to the Taos Settlement. This appropriation, combined with $35,000 allocated
to the Settlement from the Commission’s operating budget, completed the
State’s funding obligations under the Taos Settlement.

2.  Distribution of monies from the Indian Water Rights Settlement Fund - § 72-1-11
B)2)

In 2009, the Board of Finance issued severance tax bonds (STB) in the amount of $10
million for deposit in the Indian Water Rights Settlement Fund. The Interstate Stream
Commission allocated $1.4 million of this total to the Taos non-Pueblo parties for water
rights acquisition, and allocated the remaining $8.6 million for implementation of the
Navajo Settlement.

At the special session in 2011, the Legislature appropriated an additional $15 million in
STB authorization to the Fund. On December 1, 2011, the ISC certified to the Board of
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Finance the sale of the entire $15 million bond authorization for the December 2011 sale.
The Interstate Stream Commission subsequently allocated the $15 million appropriation in
three equal amounts of $5 million each to the Navajo, Aamodr and Taos Pueblo
Settlements.

During its 2013 regular session, the Legislature appropriated an additional $10 million in
STB authorization to the Fund. In April 2014, the Interstate Stream Commission certified
to the Board of Finance the sale of the entire $10 million bond authorization. The
Commission subsequently allocated the $10 million to satisfy the state’s obligation under
the Aamodt Settlement.

During its 2015 special session, the Legislature appropriated $12.7 million to the Fund
from several sources, including STBs, General Fund, the Tribal Infrastructure Project Fund
and the Water Project Fund.  On July 22, 2015, the Interstate Stream Commission
allocated the entire $12.7 million to the Taos Settlement to complete the State’s cost share
obligation under the Settlement.

During the 2018 regular session, the Legislature appropriated $6.175 million in STBs and
$2.825 million from the Water Projects Fund to the Fund for a total of $9 million. In April
2018, the Interstate Stream Commission certified to the Board of Finance the sale of the
entire $6.175 million bond authorization. The Commission is in the process of allocating
the $9 million to satisfy the State’s obligation under the Aamodt Settlement

3.  Funding Recommendation — § 72-1-11 (B)(3)

The Office of the State Engineer requested funding in the FY20 Infrastructure Capital
Improvement Plan (ICIP) in the amount of $18 million for FY20 and $9 million a year for
the next four fiscal years to meet the State’s cost share obligation for the Aamodt
settlement.  Appropriation of these funds is especially critical for the State’s timely
contribution to construction of the project under the Aamod: Settlement Funding
Agreement, under which the State was scheduled to make a payment of $9.1 million by
October 1, 2017, and a payment of $9M by October 1, 2018.

As the funding is appropriated towards the outstanding State cost share, and the obligation

is reduced, the ISC will make appropriate adjustments for its future funding per requests in
future ICIP requests.
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