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DoIT Act – Changes 
 Decreased ITC membership 

from 17 to 15 voting 
members, and 8 to 5 non-
voting members. 

 Required background 
checks on critical IT 
positions. 

 Required IT rates to be 
established by July 15 for 
the following fiscal year. 

 Prohibited lobbyists from 
serving on ITC.  

 Required written IT 
project(s) reports from 
DoIT. 

 
Chief Information Officers 

Council Priorities 
1. Enterprise services; 
2. Contract review and 

approval process; 
3. Consolidation based on a 

federated model; 
4. DoIT Human resources; 
5. Certification process; 
6. Adherence to polices, 

procedures and executive 
orders; 

7. Improve customer 
services; 

8. Enterprise architecture; 
9. Customer 

communications; and 
10. Disaster recovery and 

business continuity. 
 

Department of Information Technology Act.  During the 2009 legislative 
session, the Department of Information Technology (DoIT) Act was amended. 
 

Department of Information Technology. DoIT was created July 1, 2007 by 
combining the Office of the Chief Information Officer and the General 
Services Department technology and telecommunication services into one 
agency.  DoIT, not unlike any organization in its infancy, is suffering growing 
pains.  Since its creation two years ago, it has had two secretaries and is now 
reorganizing its programs for better alignment and to achieve efficiencies. In 
September 2008, the chief information officer council (CIOC) presented DoIT 
with the top ten priorities that CIOC believed should be DoIT’s focus.  DoIT 
aligned the CIOC priorities with projects they were working on and with 
services they provided. 
 

DoIT is state government’s enterprise technology services provider and the 
executive branch’s IT oversight arm.  DoIT provides the following services to 
state agencies, including those in the judicial and legislative branches, if 
requested.  DoIT now has a catalog of services that agencies can select from 
and know what they are buying and the cost of the services. 
 

Table 1. DoIT Services 

Enterprise Application and Desktop Hosting and Storage 

E-mail Mainframe 

Application Maintenance Application 

Software Application Design and Development Equipment 

Managed Desktop Server Administration 

File and Print Data Storage and Backup 

Data Network and Internet Voice Communications 

Wide Area Network Desktop Telephony 

Local Area Network Toll Services 

Network Engineering and Design Microwave Radio Network 

Internet Access Wireless Voice and Data 
Source: www.doit.state.nm.us 

 

DoIT provides information systems and telecommunication services through 
its enterprise services program.  Providing adequate levels of services is 
predicated on having a stable and robust infrastructure.  Prior to the creation of 
DoIT, the information systems and telecommunications were neglected and 
equipment replacement funds were depleted and done away with.   In Laws 
2009, Chapter 154 (capital bill), DoIT received $7.4 million toward 
infrastructure improvements for enterprise services.  
 
The projects DoIT is working on internally to establish or enhance the 
infrastructure necessary to provide technology services are listed in the table 
below.  All the projects except the supercomputer are part of DoIT’s core 
operations. 
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2009 Capital 
Appropriations 

(in thousands) 
 

Project Amount 
Data Center Upgrade $900.0 
E-Mail Upgrade $2,100.0 
SHARE Disaster 
Recovery $1,700.0 
Core 
Telecommunication 
Network Upgrade $800.0 
Telephone Upgrades $900.0 
Digital Microwave 
Upgrades $1,000.0 
Source: Laws 2009, Chapter 154, 
Section 27 

 
 
 
 
DoIT used $1.8 million of the 
$2 million appropriation for 
RGON and reverted the 
remaining balance. 
 
 
 
 
Analog-to-Digital Conversion 
 DoIT operates and 

maintains 99 sites. 
 68 sites are digital 

technology. 
 2 sites planned in FY10. 
 29 sites planned in future 

years. 
 On average, it costs $566 

thousand to design, 
construct and equip each 
site. 

 
 
In Laws 2008, Chapter 3, 
Section 7, Subsection 13, 
appropriated $250 thousand for 
an assessment and feasibility 
study for redundancy of the 
state’s most critical IT-based 
services and applications. 
 
 

Table 2. DoIT Technical Projects 
 

Projects in Progress 

Projects 
Virtual Blade Server 
Architecture for Application 
Hosting 

Enterprise IT Cyber Security 
Enhancement 

Wire NM - Analog to 
Digital 

Data Center Power Upgrade 
Enterprise IT Services 
Management System 

Wire NM – Southeast 
Quadrant 

DB2 V8 Upgrade 
Enterprise IT Asset 
Management System 

Trusted Network 

Exchange Upgrade and 
Equipment Refresh (e-mail) 

Enterprise IT Performance 
Monitoring System 

 

ARRA Software Tracking 
and Reporting System 

Business Continuity and 
Disaster Recovery Assessment 
and Feasibility Study 

 

Enterprise SharePoint SHARE Disaster Recovery  
CMIS Billing System 
Upgrade 

Supercomputer  

Projects Completed 

Projects 
Exchange System Service 
Review 

Wire NM – Rio Grande 
Backbone 

 

Source: www.doit.state.nm.us 

 
Wire NM. The purpose of this project is to provide high-speed digital 
communications to state government using network infrastructure and digital 
microwave towers. 
 
The Rio Grande backbone also known as Rio Grande Optical Network 
(RGON) was completed June 2009 using the $2 million appropriation received 
in Laws 2004, Chapter 114, Section 8, Subsection 11 and extended in Laws 
2005 and 2006.  RGON is a partnership among DoIT, New Mexico State 
University and New Mexico Institute of Mining and Technology.  The three 
entities are responsible for the operations and maintenance of the backbone.   
 
The $4.8 million general fund appropriation in Laws 2006 for the southeast 
loop has a balance of $4.2 million that DoIT will use as a 20 percent match to 
leverage a 700MHz grant for public safety radio systems from the federal 
government that will result in $21 million for broadband. The grant is part of 
the second round broadband grants. The 2006 appropriation will probably need 
to be extended and the purpose amended in the 2010 legislative session since it 
expires at the end of FY10.  
 
DoIT is proceeding with the replacement of analog microwave towers across 
the state.  Barring bad weather, construction can proceed rather quickly.  The 
major issue lies with obtaining rights-of-way and scheduling the construction 
when the weather is favorable. 
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Top Twelve Critical 

Agency Applications and 
Top Three Critical 

Enterprise Applications 

Agency 
Agency 

Application(s) Rank 

Motor Vehicle 1 

TRD GenTax 8 

CD 

Criminal 
Management 
Information 
System 2 

CYFD FACTS 3 

ALTSD 

Adult 
Protective 
Services 
System 4 

NMLETS 5 

DPS CJIS 7 

WSD UI Claims 6 

HSD ISD2 9 

DOH LIMS 10 

SIC 
QED 
(investments) 11 

HSEMD 

Emergency 
and Event 
Management 
System 12 

Mainframe 1 

SHARE 2 

DoIT E-Mail 3 

Source: DoIT 

 
One hundred percent security 
will never be accomplished 
because it would be too costly 
and would greatly impede the 
state’s ability to provide 
efficient and effective services. 
 
 
Being proactive means 
identifying risks and putting 
processes and procedures in 
place to mitigate potential 
risks.    
 

DoIT sent 31 of the broadband applications for Departments of Agriculture 
(BIP) and Commerce (BTOP) grants totaling $323 million to the governor for 
his recommendation.  These grants all require a 20 or 50 percent match.  The 
federal government received so many applications that they requested 
volunteers to review all the applications and had to extend the award deadline 
by at least one month.  DoIT separately applied for a $2.2 million grant for 
broadband mapping for which in-kind services will be used as the 20 percent 
match. 
 
Disaster Recovery.  DoIT has established a business continuity steering 
committee and short- and long-term plans to address disaster recovery and 
business continuity.  The long-term plan for disaster recovery includes a 
recovery site for DoIT and state agencies.  DoIT conducted due diligence visits 
to other states to learn how they have addressed disaster recovery and business 
continuity.  DoIT also identified the top 12 most critical applications in 10 
agencies and three critical enterprise applications at DoIT. 
 
DoIT issued a Request for Proposal for disaster recovery and data center sites 
with responses are due January 7, 2010.  During the 2009 legislative session, 
DoIT also received $1.7 million for disaster recovery for the statewide human 
resource, accounting and management reporting system (SHARE).  An offsite 
disaster recovery center could be available late in FY10 or early FY11. 
 
Security. Following the events of 9/11, and the increased use of personal 
computers with access to the Internet, computer security has become more 
important. Computer security is the protection of computer systems and 
information (information assets) from harm, theft, and unauthorized use. In 
government, all agencies and employees have an obligation to work toward the 
adequate protection of information system assets. 
 
In 2005, LFC recommended the state chief information officer make security a 
top priority.  The CIOC did not have security on its top ten list, but DoIT 
recognized the importance of IT security and implemented a program for 
executive agencies. Through DoIT-sponsored training on security, agency IT 
staff are better trained and more aware of how to set up good security and what 
to do if their systems are compromised. Although agencies continued to suffer 
security breaches, they were caught earlier. Agencies are responding to 
security more proactively through IT security review contracts and training.  
Being proactive includes considering security as part of any new system 
implementation or upgrade before the project begins and conducting 
assessments. In 2009, the DoIT act was revised to include a requirement for 
background checks for IT staff in critical positions. In December 2009, DoIT 
will release the state security policy for all executive branch agencies.   
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DoIT improved physical data 
center security by installing 
access management 
equipment: video cameras and 
biometric technology 
(fingerprint readers), and 
changing procedures regarding 
use of rear access doors and 
loading docks.   
 
 
 
 
 
The SHARE manager created a 
master project schedule to keep 
track of SHARE-related 
projects. 
 Department of 

Transportation’s federal 
reporting, 

 General Services 
Department’s procurement; 

 Department of Health’s time 
clocks; 

 DFA’s streamline banking 
and 

 Disaster recovery. 
 
 
 
 
NMCAC’s gateway MOUs 
require receiving entities to 
assume operations and 
maintenance of the gateways. 
 
 
 
 
The acting project oversight 
compliance director informed 
ITC that he would have 
recommended 90 percent of 
the IT projects.   

Statewide Human Resources, Accounting and Management Reporting 
System.  The technical support and operations functions for SHARE were 
consolidated under DoIT in FY10. Prior to that, part of the technical staff 
reported to the Department of Finance and Administration (DFA) and the other 
part reported to DoIT.  DFA retains ownership of SHARE’s fiscal business 
functions of SHARE.   The agencies entered into a Memorandum of 
Understanding in July 2009 outlining the duties of each agency and the 
governance structure for SHARE.  DoIT hired a SHARE manager in April 
2009. All technical staff reports to the SHARE manager, though physically the 
staffs are in two locations.  DoIT and DFA are working on physically 
consolidating the staff. DoIT established a balance scorecard to measure 
system performance and customer satisfaction. 
 
Supercomputer.  The $11 million supercomputer housed at Intel and operated 
by the New Mexico Computing Application Center (NMCAC) through 
contract staff continues to require state funding because it is nowhere near 
becoming self-sustaining. Recently the governor announced that the National 
Science Foundation had awarded the University of New Mexico $41 million 
for “collaborative projects involving the state’s supercomputer.”  The press 
release also state that NMCAC is under contract for $5.3 million.  UNM 
provided information on the three grants: cyberinfrastructure development in 
the western consortium; DataNetOne and Climate change impacts on New 
Mexico’s mountain sources of water. However, UNM has been unable to 
provide details as to how much actual cash will go to run the supercomputer.  
It is highly possible that UNM leveraged the ability to use of the 
supercomputer to win the awards and that there will be a positive economic  
benefit to New Mexico, but no actual cash to operate the supercomputer. 
 
Project Oversight and Compliance.  LFC continues to have concerns about 
DoIT’s quarterly reporting and the guidelines for how agencies justify or 
request funding for IT projects.  DoIT has no routine practice to produce 
written oversight activity reports that include validating and verifying agency-
reported data.  In the 2009 legislative session, the DoIT Act was amended to 
include a requirement to produce written reports of project reviews.  According 
to DoIT, in FY08 and FY09, it certified IT projects totaling $250 million.  So 
far in FY10, it has certified IT projects totaling $175 million. The project 
oversight and compliance division continues to rely on self-reported data to 
report the status of projects greater than $1 million.  Based on self-reported 
data for the 4th quarter FY09 and the 1st quarter FY10 the status of every 
project has remained constant.  
 
DoIT limited its review of FY11 IT funding requests to those that agencies 
identified as their number one priorities.  There were 14 projects identified as 
number one priorities and DoIT recommended that 50 percent of those receive 
funding totaling $5.3 million ($3.2 general fund; $2.1 other state funds).  Even 
though recommendations were limited to number one priorities, one of the 
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FY11 Nonrecurring
IT Requests

(in millions)
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During the first quarter of 
FY10, the courts have 
generated $212.4 thousand 
from the civil filing fee 
increase.   
 
 
 
 
Extensions for appropriation 
made prior to 2007 should not 
be granted unless there are 
extenuating circumstances. 
 
 
 
 
 
 
 
 
 
 

state’s most important and critical systems (ISD2) does not appear on DoIT’s 
list.  
 
FY11 Information Technology Recommendations.  LFC received 45 
information technology (IT) requests totaling $77.5 million from state agencies 
(attached as Exhibit 1).  The Higher Education Department subsequently 
withdrew its $1.6 million request for the innovative digital education and 
learning system. Educational institutions did not request IT appropriations.  Of 
the remaining 44 requests, 35 (totaling $68.9 million) met the criteria of new 
system development or major enhancements to an existing system.  The 
remaining nine requests did not meet the strict criteria and were for hardware 
and desktop software upgrades, server consolidation, or recurring operational 
costs.  
 
Even though all requests were evaluated, none from the general fund for FY11 
are recommended because of the severe budget shortfall facing state 
government in FY10 and FY11.  Thirteen projects totaling $45.3 million were 
identified as number one priorities by the agencies.  Potential 
recommendations for funding are limited to those projects.  
 

Table 3. Agency Number One IT Priorities 
(in millions) 

 
Agency System Purpose Request 

Administrative Office of the Courts Case Management $0.9 

Taxation and Revenue Department Tax Online $0.5 

Taxation and Revenue Department Oil and Gas $3.0 

General Services Department Content Management $1.1 

State Records and Archives Records Repository $1.0 

Secretary of State Commercial Filings $0.7 

Regulation and Licensing Department Permitting $0.8 

State Land Office  Land Management $3.1 

State Engineer Office Water Rights $0.3 

Human Services Department Income Support $22.4 

Children, Youth and Families Department Juvenile Management $3.1 

Department of Public Safety Server Consolidation $4.0 

Public Education Department P-20 System $4.4 

Total $45.3 
Source: LFC Analysis

 
A self-funded model for the judiciary was recommended and approved last 
year and will continue through the full implementation of the statewide case 
management system.  The system will continue to be funded through the 
revenue generated by a $10 civil filing fee increase.  Should any nonrecurring 
general fund revenue should become available, the only recommendation is for 
replacement of the income support division system. 
 
LFC recommends the extension of time for appropriations for two agencies 
that stand to lose federal funds if the appropriations are not extended.  The 
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Agencies requested time 
extensions on appropriations 
made in 2007 and 2008. 
 

Requests for 
Appropriation Time 

Extensions 
(in thousands) 

 

Agency Project 
General 

Fund 

AOC  

Electronic 
Content 
Management $1,600.0 

AOC  

Case 
Management 
System $2,000.0 

TRD MVD system $4,120.0 

SRCA 

Electronic 
Records 
Repository $150.0 

HSD ISD2 $1,500.0 

HSD YES $2,000.0 

Source: Agency Requests 

 
 
EXPECTED OUTCOME: 
Improved reporting and 
oversight. 
Extension of time for spending 
appropriations. 
 
RECOMMENDED 
ACTION: 
Require DoIT to: 
 Provide copies of its project 

validations to LFC staff. 
 Include review of financial 

information as part of its 
validations. 

 Scrutinize project more 
critically. 

Require agencies to: 
 Submit monthly reports to 

LFC staff. 
Provide quarterly IT 

performance metrics to LFC 
staff. 

Department of Information Technology (DoIT) is seeking a grant from the 
broadband technologies opportunities program that requires a 20 percent 
match.  The available balance of $4.2 million from the appropriation in Laws 
2006, Chapter 109, Section 7, Subsection 6, will be sufficient for the 20 
percent match necessary to generate $16.8 million.  The appropriations to the 
Human Services Department for the Income Support Division integrated 
services delivery system (ISD2) replacement and its eligibility determination 
component in Laws 2007, Chapter 28, Section 7, Subsections 19 and 21, will 
also require an extension of time to leverage a 55 percent federal funds match.  
 

IT Projects of Concern.  Although LFC does not have a formal "watch list," 
certain projects are of serious concern because of large investments, statewide 
impact, over-reliance on contractors, project delays, lack of commitment from 
critical parties, or reluctance to provide information. In FY10, LFC added the 
driver and vehicle replacement system to the list.  The project is a large 
investment, impacted by federal REAL ID, requests for information to the 
department chief information officer are not always timely or complete, and 
revenue generated from fees for the project will need to be tracked. 
 

Table 4. Agency Projects of Concern 
Agency Project Reason for Concern

DFA 
Statewide Human Resource, Accounting 

and Management Reporting (SHARE) 
Large investment, statewide agency impact, 
reliance on contractors, report inaccuracies 

DoIT Super Computer 
Large investment, small business-level 
commitment to use 

DoIT Wire NM Large investment, project delays 

DOT 
Traffic  and Criminal (citation) Software 

(TraCS) 
Large investment, project delays, lack of 
complete commitment to use 

HED 
Innovative Digital Education and Learning 

(IDEAL) 
Large investment, no documented 
commitment by universities 

HSD 

Income Support Division Integrated 
Services Delivery (ISD2) System 

Replacement 

Large investment, project delays, compliance 
with federal requirements, changes in 
direction 

PED 
Student and Teacher Accountability 

Reporting System (STARS) Large investment, reliance on contractors 

TRD Motor Vehicle and Driver System Large investment, potential accounting issues 
Source: LFC Assessment 

 

Budget Transparency.  During the 2009 legislative session, bills were 
introduced calling for greater transparency in state government finances 
through an accessible and searchable database. House Memorial 78 (HM78) 
required a study to develop an easily accessible and searchable database for 
state budgets. The HM78 study, led by DoIT, identifies a long-term and a less 
costly interim solution. The preferred and long-term solution extracts and 
formats the SHARE data for public presentation, and requires a well-designed 
and useable public website.  Oklahoma has written extract programs that it has 
offered to New Mexico at no cost; however, consulting costs could be as high 
as $500 thousand. The Department of Finance and Administration and DoIT 
could potentially create the database using internal resources and Oklahoma’s 
extract programs. The interim solution is posting static revenue and 
expenditure reports on the state’s website. 
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